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The Development Bank of Southern Africa has a Zero Tolerance on
Fraud and Corruption.

Report any incidents of Fraud and Corruption to Whistle Blowers on any
of the following:

TollFree :0300 2045 33

Email : db=a@whistleblowing.co.za
Free Post : Free Post KZN 865 | Musgrave | 4062
SMS : 33450
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PART 1: AGREEMENT AND CONTRACT DATA

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity
Schedule of April 2013 (including amendments).

Document Title No of
reference pages
C1.1 | Form of Offer and Acceptance 4
C1.2 | Contract Data 1
Part One — Data provided by the Employer 22
Part Two — Data provided by the Contractor 2
C1.3 | Performance Guarantee 4
Total number of pages 33
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Cl1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter a contract for
the procurement of: TENDER No: RFP371/2022 APPOINTMENT OF A TURNKEY CONTRACTOR
FOR THE SCHOOLS MAINTENANCE PROJECTS AND DEMOLITION OF PIT TOILETS ON
BEHALF OF THE MPUMALANGA DEPARTMENT OF EDUCATION (MPUEDU), MPUMALANGA
PROVINCE - CLUSTER 1 of 6

The tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted
the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in
the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the tenderer before the end of the period of
validity stated in the Tender Data or issue a conditional Letter of Acceptance subject to certain conditions
which must be fulfilled prior to final acceptance and signing of the acceptance part of this form,
whereupon the tenderer becomes or may become the party named as the Contractor in the Conditions
of Contract identified in the Contract Data.

For the tenderer:

Name of Tenderer

Name of witness

Signature of witness Date
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Cl1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

C1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the service provider the amount due in accordance with
the conditions of contract identified in the contract data. Acceptance of the tenderer’'s offer shall form an
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by reference into
Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in
the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming
part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this
Schedule, which must be duly signed by the authorized representatives of both parties.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), or the date specified in the conditional Letter of Acceptance, whichever date is the earliest,
contact the Employer’s representative (whose details are given in the contract data or Letter of Acceptance) to
arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the contract data or Letter of Acceptance. Failure to
fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement and
the Employer may in its sole discretion accept such repudiation and either appoint one of the other tenderers or
cancel the tender and re-issue it.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless
the Tenderer (now Contractor) within five days of the date of such receipt or the conditional Letter of Acceptance
notified the Employer in writing of any reason why he cannot accept the contents of this Agreement, this
Agreement shall constitute a binding contract between the parties.

Signature(s)

Name(s)

Capacity

for the

Employer Development Bank of Southern Africa Limited
1258 Lever Road, Headway Hill,
Midrand, Gauteng Province

Name of Withess . ... .

Signature of witness ... ... ... Date...................
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Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing
date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements
reached during the process of offer and acceptance, the outcome of such agreement shall be recorded
here.

(Any cover letter must be referenced here if applicable, or it will not be valid as part of this submission).

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or

change to the Tender documents and which it is agreed by the Parties becomes and obligation of the

contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded here

shall also be incorporated in to the final Contract.

L SUD B . . .o
Detalls . .. e

2 SUD B . .
Detalls . . .
B U B . . o

DEtallS . . . o

A SUDJECE . . . e
DEtallS . . . e

B SUD Bt . . e
DetailS . ...

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to
the documents listed in the Tender Data and addend thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.
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For the Tenderer:
SIgNAIUIE(S) .« o ot et
NAME(S) e e

CaPaCIY e

NAME OFf WINESS ..o e e e e e

Signature of witness ... ... Date ........... ... ... ... ... ....

For the Employer:
SIgNATUIE(S) .« o ot et
NAME(S) e

CapaCitY e

Name of Employer: Development Bank of Southern Africa Limited

Address of Employer 1258 Lever Road, Headway Hill, Midrand, Gauteng Province

NAME OF WITNESS ..ottt e e e e e e e e

Signature of withess . ... ... . Date .......... ... ... ... ...
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Cl.2 CONTRACT DATA

Document Title No of
reference pages
C1.2 | Contract Data
Part One — Data provided by the Employer 22
Part Two — Data provided by the Contractor 2
C1.3 | Performance Guarantee 4
Total number of pages 28
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Part One - Data provided by the Employer

[Instructions to the contract compiler: (delete these two notes in the final draft of a contract)

1. Please read the relevant clauses in the conditions of contract before you enter data. The

number of the clause which requires the data is shown in the left hand column for each
statement however other clauses may also use the same data.

Whenever a cell is shaded in the left hand column it denotes this data is optional and would
be required in relation to the option selected. In the event that the option is not required
select and delete the whole row. Where the following symbol is used “[e]” - data is required
to be inserted relevant to the specific option selected.

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Clause

Statement

Data

General

The conditions of contract are the core
clauses and the clauses for main Option

A: Priced contract with activity schedule

dispute resolution Option

W1: Dispute resolution procedure

and secondary Options

X2: Changes in the law

X5: Sectional Completion

X7: Delay damages

X13: Performance Bond

X15: Limitation of the Contractor’s liability

for his design to reasonable skill and
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Care.

X16: Retention

X17: Low Performance Damages

X18: Limitation of liability

Z: Additional conditions of contract

of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)

10.1 The Employer is: the Development Bank of Southern Africa Limited,
acting through its Infrastructure Delivery Division (the
“IDD”), a juristic person reconstituted and
incorporated in terms of section 2 of the
Development Bank of Southern Africa Act No 13 of
1997 (the “DBSA”);
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Represented by: Chuene Ramphele
Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
10.1 The Project Manager is: Max Mazikana
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Tel No. To be indicated at contracting
e-mail: To be indicated at contracting
10.1 The Supervisor is: To be indicated at contracting
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Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
e-mail: To be indicated at contracting
11.2(13) The works are APPOINTMENT OF A TURNKEY CONTRACTOR
FOR THE SCHOOLS MAINTENANCE PROJECTS
AND DEMOLITION OF PIT TOILETS ON BEHALF
OF THE MPUMALANGA DEPARTMENT OF
EDUCATION (MPUEDU), MPUMALANGA
PROVINCE - CLUSTER 1 OF 6
11.2(14) The following matters will be included in the | - Full compliance with tender requirements
Risk Register .
- Personnel Clearance and Authorised Access to
Site
- Full compliance with the Construction
Regulations
11.2(15) The boundaries of the site are As per the locations indicated.
11.2(16) The Site Information is in Part 4: Site Information
11.2(19) The Works Information is in Part 3: Scope of Work.
12.2 The law of the contract is the law of the Republic of South Africa
13.1 The language of this contract is English
13.3 The period for reply is 7 days
2 The Contractor’s main responsibilities Turn-key as per the scope of work
3 Time
11.2(3) The completion date for the whole of the works | The refurbishment and upgrading of the schools to
is be completed in 05 months from starting date. Each
school is treated as a section and Sectional
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Completion is applicable, thus, scheduling should
take this into consideration.

30.1 The access dates are Part of the site Date
[(]ITBC
[*]

30.3 The key dates and conditions to be met are condition to be met key date
[ °]Site establishment | [¢]TBC
[*]Completion [*]TBC

31.1 The Contractor is to submit a first programme

for acceptance within
[] 1 week of the Contract Date.

312 The starting date is The period for the commencement of the works after
the contractor takes possession of the site is 3
working days.

32.2 The Contractor submits revised programmes at

intervals no longer than
2 weeks

35.1 The Employer is not willing to take over the | Confirmed

works before the Completion Date.

4 Testing and Defects

42.2 The defects date is [*] 90 days after [Completion of the whole of the
works]

43.2 The defect correction period is 24 hours

5 Payment

50.1 The assessment interval is 20t of each month

51.1 The currency of this contract is the South African Rand
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51.4 The interest rate is the prime interest rate of the Standard Bank of South

Africa Limited as amended from time to time

6 Compensation events
60.1(13) The place where weather is to be recorded is | On the various sites as Part 4
The weather measurements to be recorded for e the cumulative rainfall (mm);
each calendar month are: e the number of days with rainfall of more than
10mm;
e the number of days with minimum air
temperature less than 0 degrees Celsius;
e the number of days with snow lying at +2
hours GMT;
e and these measurements:
The weather measurements are supplied by Contractor and verified with closest weather
station to site.
The weather data are the records of the past | On the various sites as Part 4
weather measurements for each calendar
month which were recorded at
60.1(13) Where no recorded data are available:- e the cumulative rainfall (mm);
assumed values for the ten year return weather e the number of days with rainfall of more than
data for each weather measurement for each 10mm:
calendar month are: e the number of days with minimum air
temperature less than 0 degrees Celsius;
e the number of days with snow lying at +2
hours GMT;
e and these measurements:
8 Risks and insurance
80.1 These are additional Employer’s risks N/A
84.1 The Contractor provides these additional

insurances: guide: lateral support if
applicable, professional indemnity if
contractor does design, SASRIA or any
other insurance identified but not in table at
cl 84.2.

1. The supplementary insurance is required. Such
insurance shall comprise a Coupon Policy for
Special Risks issued by the South African Special
Risk Insurance Association. (SASRIA).

2. Public liability insurance to be effected by the
contractor for the sum of R10 000 000.00 (Two
Million Rand) per event with a deductible in an
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amount that the contractor deems appropriate.
3. Professional Indemnity for the sum of R 1 000
000.00 per claim in respect of Contractors design
liability.
84.1 The Employer provides these insurances from None
the Insurance Table:
84.1 The Employer provides these additional | Nil
insurances:
84.2 If the Employer is to provide Plant and | N/A
Materials:- the insurance against loss of or
damage to the works, Plant and Materials is to
include cover for Plant and Materials provided
by the Employer for an amount of
84.2 The minimum limit of indemnity for insurance in | as prescribed by the Compensation for Occupational

respect of death of or bodily injury to employees
of the Contractor arising out of and in the
course of their employment in connection with
this contract for any one event is

Injuries and Diseases Act No. 130 of 1993 and the
Contractor’'s common law liability for people falling
outside the scope of the Act with a limit of Indemnity
of not less than ZAR500 000 (Five hundred thousand
Rands).

DATA FOR MAIN OPTION CLAUSES

Option A | Option A: Priced Contract with activity | There is no reference to Contract Data in this Option
schedule A and terms in italics are identified elsewhere in this
Contract Data.
w1 Data for Option W1
W1.1 The Adjudicator is (Name) to be appointed as needed, see W1.2(3) below
W1.2(3) The Adjudicator nominating body is: The Party, which raises the dispute, shall select three

adjudicators from the panel of adjudicators published
by the South African Institution of Civil Engineering
and/or Association of Arbitrators Southern Africa
depending upon the technical or legal issues and
nature of the dispute, determine their hourly fees and
confirm that these adjudicators are available to
adjudicate the dispute in question. The other Party
shall then select, within seven (7) days, one of the
three (3) nominated adjudicators to act as the
adjudicator; failing which the chairperson for the time
being of the Association of Arbitrators Southern
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Africa shall nominate an adjudicator on request from
either party.
W1.4(2) The tribunal is: Arbitration, arbitrator to be appointed as required.
W1.4(5) The arbitration procedure is the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators Southern Africa or its successor body.
The place where arbitration is to be held is South Africa, Johannesburg
The person or organisation who will choose an | the Chairman for the time being or his nominee of the
arbitrator Association of Arbitrators Southern Africa or its
) i ) successor body on application of either party.
- if the Parties cannot agree a choice or
- if the arbitration procedure does not state
who selects an arbitrator, is
DATA FOR SECONDARY OPTION CLAUSES
X7 Delay damages

Delay damages for Completion of the whole of
the works are

The completion date shall be 05 months from the
starting date. Each school is treated as a section and
Sectional Completion is applicable, thus, scheduling
should take this into consideration.

The penalty per calendar day shall be calculated as
per the current formula of penalty calculation by the
Department of Public works up to a maximum of 10%
of the contract value. Thereafter, the employer shall
have a right during the identified delay period to
intervene and accelerate the work or appoint a third
party to assist or complete the works to reach
practical completion at the planned period. The cost
of the appointed third party work shall be borne by
the contractor.

EXAMPLE

Estimated contract value = R2 500 000 (excluding
VAT)

Contract period = 6 months
=R2 500 000 X0.0575/100
= R1437-50/day

Therefore rounded off to the nearest R10-00 =
R1440-00/day.
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To a maximum of 10% of the total of prices.
X13 Performance Bond

The amount of the performance bond is

being a Guarantee issued by a registered entity
approved by the Employer — fixed at ten percent
(10%) of the contract Price at Contract Date,
reducing to five percent (5%) of the contract Price
when the Contractor achieves Completion and
expires 1 month after the defects date.

Is clause X13.5 (Step down) applicable? Yes
X16 Retention
The retention free amount is nil
The retention percentage is 5%
X17 Low performance damages
The amounts for low performance damages are | amount performance level for

50% of the item value out of tolerances stipulated
in the construction standards

if accepted by competent
person

X18 Limitation of liability

The Contractor’s liability to the Employer for
indirect or consequential loss is limited to:

Nil

For any one event, the Contractor’s liability to
the Employer for loss of or damage to the
Employer’s property is limited to:

cost for loss or damaged incurred by the Employer

The Contractor’s liability for Defects due to his
design which are not listed on the Defects
Certificate is limited to

cost of the repair or reinstatement of property to
original standard.
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The Contractor’s total liability to the Employer
for all matters arising under or in connection
with this contract, other than excluded matters,
is limited to:

total of the Prices as at the start date as adjusted
in terms of X1 if X1 applies to the contract

The end of liability date is

For latent defects 12 months after the Completion
of the whole of the works.

X20

Key Performance Indicators (not used with
Option 12)

Not Applicable

The incentive schedule for Key Performance | NA
Indicators is in
A report of performance against each Key | Every week

Performance Indicator is provided at intervals
of

PART A — Additional Definitions

Clause

Amendment

Add the following new definition as clause 11.2(34):

“Baseline Risk Assessment means the baseline risk assessment contemplated in regulation
5(1)(a) of the Construction Regulations.”

Add the following new definition as clause 11.2(35):

11.2

Identified and
defined terms

"Construction Agent means an “agent” as per the Construction Regulations which means a
competent person who acts as a representative for a client (“client” in this regard being the
Employer); the agent contemplated herein: (i) manages the health and safety on a
construction project for the client; (ii) is registered with a statutory body (being the South
African Council for Project and Construction Management Professions or any other
statutory body approved by the chief inspector); and (iii) is qualified to perform the functions
required by the Construction Regulations”;

Add the following new definition as clause 11.2(36):

“Construction Safety Officer means the construction safety officer as defined in the
Construction Regulations.”
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Add the following new definition as clause 11.2(37):

“Construction Regulations means the Construction Regulations as defined in clause 27.4.2

below”

Add the following new definition as clause 11.2(38):

“A Contractor Insolvency Event means and is considered to occur if:

the Contractor commits an act which, if committed by an individual, would constitute
an act of insolvency within the meaning of Sections 8 or 9(3)(a)(v) of the Insolvency
Act 24 of 1936, as amended, or any equivalent legislation in any jurisdiction to which
it is subject;

the Contractor begins negotiations or takes any other step with a view to generally
deferring, re-scheduling or otherwise re-adjusting all or a material part of its
indebtedness or proposes or makes a general scheme, arrangement, assignment,
or composition with or for the benefit of its creditors or a moratorium is proposed or
agreed in respect of or affecting all or a material part of its indebtedness;

the Contractor makes an application to court for business rescue supervision or for
its winding-up (whether provisionally or finally);

a court of competent jurisdiction grants an order winding-up the Contractor (whether
provisionally or finally) or makes an order placing the Contractor under business
rescue supervision;

an application or other legal process (including the filing of any document
commencing judicial process) is issued seeking an order for the winding-up of the
Contractor (whether provisionally or finally) or placing the Contractor under
business rescue supervision, except for so long as such application or other legal
process is being contested in good faith and by appropriate means or except for
the bona fide purpose of reconstruction, amalgamation, reorganisation, merger or
consolidation; or

a resolution is passed by:

e the shareholders of the Contractor for the winding-up of the Contractor,
whether by way of a members’ or creditors’ voluntary winding-up; or

e the board of the Contractor for the Contractor to voluntarily begin business
rescue proceedings and place himself under business rescue supervision.”
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Add the following new definition as clause 11.2(39):

“Temporary Works is all temporary works of every kind required on site for the execution
and Completion of the works and the remedying of any defects.”

Add the following new definition as clause 11.2(40):

“Intellectual Property” means (a) any copyright, design rights, patents, inventions, logos,
business names, service marks and trademarks, internet domain names, moral rights, rights
in databases, data, source codes, reports, drawings, specifications, know-how, business
methods, trade secrets and confidential business information, semi-conductor rights,
topography rights, whether registered or unregistered, rights in the nature of unfair
competition and the right to sue for passing off; (b) applications for registration and the right
to apply for registration for any of these rights; (c) all other intellectual property rights and
similar forms of protection; existing anywhere in the world; and (d) all inventions (whether
patentable or unpatentable and whether or not reduced to practice), all improvements
thereto, and all patents, patent applications, and patent disclosures, together with all
reissuances, continuations, continuations-in-part, revisions, extensions, and re-
examinations thereof,

PART B - Amendments and additions to Existing Core and Optional Clauses

Clause

Amendment

12

Interpretation and
the law

125

Added the following clauses after clause 12.4:

“Any extension, concession, waiver or relaxation of any action stated in this contract by the
Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver
of rights, and does not give rise to an estoppel unless the Parties agree otherwise and
confirm such agreement in writing.”

Words denoting persons or parties shall include individuals and any organisation having
legal capacity.

In this contract, except where the context requires otherwise:

e provisions including the word "agree"”,
to be recorded in writing, and;

e "written" or "in writing" means hand-written, type-written, printed or electronically made,
and resulting in a permanent record.

agreed" or "agreement" require the agreement
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e The headings to the sections, clauses and sub-clauses of the conditions of this contract
are for convenience only and do not affect the construction or interpretation of the
conditions of contract.

e Any word or expression defined in any clause in the Z clauses, unless the application
of the word or expression is specifically limited to the clause in question, bears the
meaning prescribed to the word or expression throughout the Z clauses.

Week means a continuous period of 7 days.

e If the day for payment of any amount due by the Employer or Contractor in terms of this
contract should fall on a Saturday, Sunday or official public holiday in the Republic of
South Africa, the relevant day of payment is/are the next ordinary business day in the
Republic of South Africa.

e Where figures are referred to in numerals and in words, if there is any conflict between
the two, the words shall prevail.

e If any provision of this contract, which is not material to its efficacy as a whole, is
rendered void, illegal or unenforceable in any respect under any law, the validity, legality
and enforceability of the remaining provision is not in any way affected or impaired
thereby and the parties shall endeavour in good faith to agree an alternative provision
to the void, illegal or unenforceable provision.

e Unless otherwise specifically recorded in this contract, termination of this contract for
any cause does not release a party from any liability which at the time of termination
has already accrued to such party or which thereafter may accrue in respect of any act
or omission prior to such termination. Similarly, the termination of this contract does not
release a party from any obligation which, by its nature, is intended to survive such
termination.

Using the
Contractor’s design

22.1

Delete core clause 22.1 in its entirety and replace it with the following clauses:
Subject to each Party retaining title to its own Intellectual Property prior to the contract date
, title to, copyright in and other Intellectual Property rights in any documents or other
property created by the Contractor for or in connection with the Works vests in the Employer
on creation and the Contractor hereby cedes and assigns all such rights to the Employer
with effect from the date of creation vesting such Intellectual Property in the Employer.

22.2

The Employer grants the Contractor a revocable license to use the Intellectual Property for
the purposes of Providing the Works for the contract period.

22.3

Unless otherwise agreed by the Parties, the Contractor grants to the Employer a non-
exclusive, perpetual, irrevocable, royalty free license to use any of the Contractor's
Intellectual Rights, obtained prior to this contact, in connection with the Works and this
contract.

22.4

All Intellectual Property created, enhanced or improvement arising from Providing the
Works or from or in connection to the contract exclusively vests in the Employer.
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If the Employer is prevented from receiving the Works or any part thereof as a result of any
actual or alleged infringement of Intellectual Property rights, the Contractor must, at its cost,

22.5 take all reasonable steps necessary to procure for the Employer the right to receive the
Works or the relevant part thereof for its intended purpose.
Modification or replacement of the Works
If the Contractor fails to procure the necessary rights in accordance with this clause within
22.6 a reasonable time, the Employer may direct the Contractor, at the Contractor’s cost, to

promptly (i) amend the Works or the relevant part thereof to avoid the infringement of
Intellectual Property rights; or (ii) replace the Works or the relevant part thereof with Works
that do not infringe Intellectual Property rights.

26 Subcontracting

26.1

Core clause 26.1to be amended as follows:

The Contractor does not subcontract the whole or any part of the works without the written
consent of the Employer, which consent shall be the sole discretion of the Employer. If the
Contractor subcontracts work, he is responsible for Providing the Works as if he had not
subcontracted. This contract applies as if a Subcontractor’'s employees and equipment were
the Contractor’s. For the avoidance of doubt, the Contractor shall be responsible for the
acts or defaults of any of its subcontractors, its agents or employees, as if they were the
acts or defaults of the Contractor.

26.3

Core clause 26.3to be amended as follows:
The Contractor submits the conditions of contract for each subcontract to the Project
Manager and may redact all commercially sensitive information.

26.4

Add a new core clause 26.4 as follows:

The Contractor shall procure from the Subcontractor all consents required in order to ensure
that all the rights and obligations the Contractor may have under the subcontracts can be
ceded and delegated to the Employer.

26.5

Add a new core clause 26.5 as follows:

e If the Contractor does not make payment of any amount due and payable by him to a
Subcontractor (“the Subcontractor debt”) and the Project Manager considers that the
Subcontractor debt adversely impacts on the progress of the Works or the obligations
of the Contractor under the contract, Project Manager requests evidence of payment to
the Subcontractor. In the absence of such evidence, the Employer may (at its own
discretion) pay the Subcontractor debt directly to the Subcontractor concerned in which
event such payment is, for all purposes under the Contract, regarded as a payment
made on behalf of the Contractor and at the request of and with the approval and
consent of the Contractor, as a payment towards the Prices.

Payment to the Subcontractor is conducted in terms of core clause 50.2 of the contract.

26.6

Add a new core clause 26.6 as follows:
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All adverse effects as a result of or arising from the Subcontractor debt does not result in a
compensation event.

27

Health, safety and
the environment

27.4

Clause 27.4 is deleted in its entirety and replaced with the following:

Health and Safety specification

27.4.1

The Contractor takes all reasonable steps and precautions to assess the Site, consider and
receive all relevant information on the Site and health and safety related to the works,
maintain the health and safety of persons in and about the execution of the works.

27.4.2

The Contractor acknowledges that the Occupational Health and Safety Act No. 85 of 1993
and the regulations promulgated therein (“the Act”); and the Construction Regulations 2014
promulgated under the Act, Edition 23 (latest edition), including the Code of Practice:
Managing exposure to SARS-CoV-2 in the workplace will in all respects be applicable to
this contract and the works.

27.4.3

The Employer appoints the Turnkey Contractor as the “Principal Contractor” (as defined
and provided for under the Construction Regulations 2014) for the Site.

27.4.4

Accordingly, the Contractor is responsible for all duties of the “Principal Contractor" as
defined and provided for under the Act and the Construction Regulations 2014 including but
not limited to those obligations defined and provided for in Annexures A, B and C and all
required Regulations and Standards applicable to the work of this contract.

2745

The Contractor shall appoint a registered Full-time Construction Health and Safety Manager
(SACPCMP PrCHSM) as part of the professional team and a registered Full-time
Construction Health and Safety Officer (SACPCMP CHSO) as part of the construction
personnel for the Works and all other site-specific appointments as per Legislation
requirements.

27451

The Contractor shall appoint a Registered Competent Person as per Legislation
requirements.

27.4.6

The Contractor confirms that it has received sufficient information about the Site and the
works in order to:

e comply with the provisions of the Act and the Construction Regulations 2014,
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e comply with the provisions of this clause;

e adhere to the Employer’s health and safety baseline specification, baseline risk
assessment and SHEQ Policy as set out in Annexures A, B and C;

e be properly appointed in accordance with Section 37(2) of the Act as contemplated
in clause27.4.3;

and to prepare a site-specific Baseline Risk Assessment.

27.4.7

The Contractor acknowledges that the Project Manager acts as the Employer’s
“Implementing Agent” in respect of all obligations which the Employer has as “Client” in the
Construction Regulations 2014 and the Act.

27.4.8

Without limitation, the Contractor:

27.48.1

notwithstanding any actions which the Employer may take, accepts sole liability for due
compliance with the relevant duties, obligations, prohibitions, arrangements and procedures
imposed by the Act, all its regulations (including the Construction Regulations 2014), Code
of Practice: Managing exposure to SARS-CoV-2 in the workplace and Annexures A, B and
C. By entering into this contract it shall be deemed that the parties have agreed in writing
to the above provisions in terms of Section 37 (2) of the Act;

27.4.8.2

acknowledges and confirms that the Prices includes a sufficient amount for proper
compliance with the Construction Regulations 2014, all applicable health and safety laws,
regulations, rules, guidelines, procedures and all obligations imposed by this contract and
Annexures A, B and C and generally for the proper maintenance of health and safety in and
about the execution of works;

27.4.8.3

undertakes, in and about the execution of the works, to comply with all applicable health
and safety laws, regulations, rules, guidelines and procedures otherwise provided for under
this contract and shall ensure that all sub-contractors, employees and Others under the
Contractor’s direction and control, likewise observe and comply with the foregoing; and

27.4.8.4

indemnifies the Employer against any loss, damage or claim suffered by the Employer due
to a failure to comply with any provision of this clause 27.4 by the Contractor.

27.4.8.5

acknowledges and confirms that a registered Health and Safety Manager (Pr.CHSM) will
be appointed by the Contractor for the Project and that the Prices includes enough for the
appointment of such

27.4.9

The Contractor and his designer shall accept full responsibility and liability to comply with
the Act, the Construction Regulations and Annexures A, B and C for the design of the
Temporary Works and those parts of the Permanent Works which the Contractor is
responsible to design in terms of this contract;

27.4.10

The Employer retains a right to inspect, review, obtain copies of all documents regarding,
attend and participate in all meetings regarding; all inquiries, audits and reports conducted
under this contract including but not limited to those that are conducted in accordance with:
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27.4.10.1

Annexures A, B and C of this contract; and

27.4.10.2

Section 31 and/or 32 of the Act, its regulations and the Construction Regulations following
any incident involving the Turnkey Contractor and/or sub-contractor and/or their employees.

27.4.11

The Contractor shall notify the Project Manager and copy in the Employer in writing of all
inquiries, audits, reports, investigations, complaints or criminal charges which may arise
pursuant to works performed under this contract.

27.4.12

The Employer and the Project Manager shall, at all times during construction and for a
period of 5 (five) years after Completion, have the right to access and inspect any part of
the Site/ works and all documents, reports, designs, specifications whatsoever that are
prepared pursuant to any clause of this contract.

27.4.13

The Contractor liaises with the Employer and the Project Manager regarding all issues
related to this clause 27, and in particular, complies with all reasonable requests from the
Project Manager to (i) attend any meetings and/or (ii) provides any documents, audits and
reports; required by the Employer or Project Manager.

27.4.14

The Contractor complies with the Baseline Risk Assessment provided by the Employer,
Project Manager or Construction Health and Safety Consultant. Notwithstanding the
foregoing, the Contractor prepares its own Baseline Risk Assessment and complies with it
where such Baseline Risk Assessment provides additional risks to those noted by the
Employer or the Project Manager.

3 Time
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37.1

The Contractor’s
recovery plan

Amend this clause by the addition of the following new clause:

“Where actual progress on Site is not in accordance with the most current programme or
where the Employer or Project Manager is of the opinion, at any time during the execution
of the works, that the Contractor will not achieve Completion on the date stated in the most
current programme, the Contractor shall prepare a recovery plan within 14 days of receipt
of an instruction from the Employer or Project Manager requesting such recovery plan
detailing:

e the Contractor’s plan to ensure that the works will achieve Completion on the date
stated in the most current programme;

e all additional resources which will be employed by the Contractor in order to ensure
that the Contractor achieves Completion on the date stated in the most current
programme;

e any other information which may be required by the Employer or Project Manager
to ascertain that the Contractor will achieve Completion on the date stated in the

most current programme.”

5 Payment

51 Payment
Amend this clause by deleting the second and the third sentences of the clauses and
replace them with the following:

51.2 If a certified payment is late by more than 8 weeks, interest is paid on the late payment.
Interest is assessed from 4 weeks after the date by which the late payment should have
been made until the date when the late payment is made, and is included in the first
assessment after the late payment is made.

51 Payment Amend this clause by adding the following clauses at the end of the clause.

51.5 Within one week of receiving a payment certificate from the Project Manager in terms of
core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance
with the Employer's procedures stated in the Works Information, showing the amount due
for payment equal to that stated in the payment certificate.

51.6 If the Contractor does not provide a tax invoice in the form and by the time required by this

contract, the time by when the Employer is to make a payment is extended by a period
equal in time to the delayed submission of the correct tax invoice.
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51.7

The Contractor (if registered in South Africa in terms of the companies Act) is required to
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and
to include the Employer’s VAT number on each invoice the Contractor submits for payment.

6 Compensation
Events

61 Notifying
compensation
events

61.3

The last paragraph is deleted and substituted with the following:

“In clarification, notwithstanding the Project Manager notifying the Contractor of a
compensation event, if the Contractor does not notify a compensation event within the eight
weeks of becoming aware of the event or ought reasonably to become aware of the event,
he is not entitled to a change in the Prices, the Completion Date or a Key Date.”

9 Termination

91.1

Amend this clause by the addition of the following at the end of the second main bullet point,
fourth sub-bullet point, after the words "against it":

“or the Contractor commits a Contractor Insolvency Event (R5),”

91.3

Amend this clause by adding the following at the end of the clause:

e ‘“failed to effect any of the required insurances(R22);

o failed to provide a satisfactory recovery plan pursuant to Clause 37 (The
Contractor’s recovery plan) (R23); or

o failed to comply with the provision of Clause Z3 (Broad Based Black Economic
Empowerment) (R24).

and for terminating for R22 to R24 the same procedures and payment on termination as
those applied for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2

apply.”

9.0

Insert the following new clause 9.4

9.4 Termination for
convenience

The Employer is entitled to terminate the Contract, at any time for the Employer’s
convenience, by giving notice of such termination to the Contractor. The termination shall
take effect 28 days after the later of the dates on which the Contractor receives this notice
or the Employer returns the performance bond and all monies held in retention, unless there
are outstanding calls/claims thereon in which event, and if applicable, the Employer returns
the performance bond and all monies held in retention promptly after the last of the
outstanding calls/claims have been met. The Employer does not terminate the Contract
under this sub-clause in order to execute the works himself or to arrange for the works to
be executed by another contractor. The same procedures on termination as those applied

Volume 3 of 3
The Contract

Page 27 of 58
Part C

THE CONTRACT DEPARTMENT OF EDUCATION (MPUEDU), MPUMALANGA

IDD Doc. Number: 0710- CO10P-01- SCM- 30- TND - 0001-A




DESA

DEVELOPMENT BANK OF SOUTHERN AFRICA

Building Africa’s Prosperity

VOLUME 3 OF 3
NEC3 ECC OPTION A
THE CONTRACT

Tender No. RFP371/2022

APPOINTMENT OF A TURNKEY CONTRACTOR FOR THE
SCHOOLS MAINTENANCE PROJECTS AND DEMOLITION
OF PIT TOILETS ON BEHALF OF THE MPUMALANGA
DEPARTMENT OF EDUCATION (MPUEDU), MPUMALANGA
PROVINCE — CLUSTER 1 of 6

IDD Doc. Number: 0710- CO10P-01- SCM- 30- TND - 0001-A

for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2 apply. The
Contractor shall only be entitled to costs incurred at the date of termination

Option X2: Changes
in the Law

Amend this clause by the addition of the following new clause:

Notwithstanding anything contained in this clause or this agreement, a “change in law” does
not include any law or piece of legislation that is enacted or made but not yet in force as at
the date when the tender is submitted, or any proposed or draft law that is promulgated or
issued for comment at any time before the tender is submitted if and to the extent that such
law when enacted or made and brought into effect is materially unchanged

Amend this clause by adding of the following new clause: (if applicable in this contract)

“If the amount due for the Contractor’'s payment of delay damages reaches the limits stated
in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may
terminate the Contractor’s obligation to Provide the Works using the same procedures and
payment on termination as those applied for reasons R1 to R15 or R18 stated in the
Termination Table in clause 90.2.”

X2.2

Option X7: Delay
Damages

X7.4

Option X13:

Performance Bond

Amend this clause by adding the following new clause at the end of this clause: (if
applicable in this contract)

X13.2

The Contractor ensures that the performance bond is valid and enforceable until the
Contractor has Provided the Works and remedied any and all defects therein. If the terms
of the performance bond specifies its expiry date, then the Contractor extends the validity
of the performance bond 28 days prior to such an expiry date, such that the performance
bond lapses at the later of:

e the date of issue of the Defects Certificate; or
¢ the date when the last defect notified has been remedied or accepted in accordance

with this contract.

X13.3

The Employer may make a claim under the performance bond, for amounts to which the
Employer is entitled under the contract in the event of:

o failure by the Contractor to extend the validity of the performance bond as described
in the preceding paragraph, in which event the Employer may claim the full amount

of the performance bond,
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o failure by the Contractor to pay the Employer an amount due, as either agreed with
the Contractor or assessed by the Project Manager (or otherwise determined) in
accordance with the provisions of this contract, within 28 days after this agreement,
assessment or determination,

e failure by the Contractor to remedy a default within 28 days after receiving the
Employer’s notice requiring the default to be remedied, or

e the occurrence of any one of the following termination reasons: R1 to R15, R18 and

R22 to R24.

X13.4 The Employer indemnifies and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the
performance bond to the extent to which the Employer is not entitled to make the claim.

X13.5 Step Down

The performance bond reduces by half its value on the date of issue of the Certificate of
Completion.

The performance bond expires/lapses on the later of:

e the date of issue of the Defects Certificate; or
¢ the date when the last defect notified has been remedied or accepted in accordance
with this contract.

PART C — Additional

Clauses (entitled Z-Clauses)

Z1 Cession delegation and assignment

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any
person without the written consent of the Employer.

Z1.2 Notwithstanding the above, the Employer may, on written notice to the Contractor, cede and
delegate its rights and obligations under this contract to a Related Party or a Client of the
Employer.
For the purpose hereof

Z1.2.1 Client means the owner, funder and or sponsor of the project and/or programme

managed in terms of the MOA/agreement between the Client and DBSA
71.2.2 a “related party” means any entity that directly or indirectly, through one or more

intermediaries, controls or is controlled by, or is under common control with the
employer and includes any other “Organ of State” as defined in section 239 of the
Constitution of the Republic of South Africa, 1996 and any entity or Organ of State for
whom the employer carries out the works or acts as an implementing agent; and

Volume 3 of 3
The Contract

Page 29 of 58
Part C

IDD Doc. Number: 0710- CO10P-01- SCM- 30- TND - 0001-A




DESA

DEVELOPMENT BANK OF SOUTHERN AFRICA

Building Africa’s Prosperity

VOLUME 3 OF 3
NEC3 ECC OPTION A
THE CONTRACT

Tender No. RFP371/2022

APPOINTMENT OF A TURNKEY CONTRACTOR FOR THE
SCHOOLS MAINTENANCE PROJECTS AND DEMOLITION
OF PIT TOILETS ON BEHALF OF THE MPUMALANGA
DEPARTMENT OF EDUCATION (MPUEDU), MPUMALANGA
PROVINCE — CLUSTER 1 of 6

IDD Doc. Number: 0710- CO10P-01- SCM- 30- TND - 0001-A

Z1.2.3 “Control” means the beneficial ownership of the majority in number of the issued equity
of any entity (or the whole or majority of the entity’s assets), and/or the right or ability
to direct or otherwise control the entity or the votes attaching to the majority of the
entity’s equity and “controlled” or “under common control” shall have a similar
meaning.

Z2 Joint ventures

z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of
two or more persons or organisations then these persons or organisations are deemed to
be jointly and severally liable to the Employer for the performance of this contract.

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project
Manager within two weeks of the Contract Date of the key person who has the authority to
bind the Contractor on their behalf.

Z2.3 The Contractor does not substantially alter the composition of the joint venture, consortium
or other unincorporated grouping of two or more persons without the consent of the
Employer having been given to the Contractor in writing.

73 Broad Based Black Economic Empowerment, Construction Industry Development
Board grading and the valid and active Tax Compliance Status Pin issued by SARS.

Z3.1 The Contractor warrants that it will:

comply with all laws including the Broad Based Black Economic Empowerment Act 53

Z3.1.1 of 2003, its regulations and Codes of Good Practice; and the Preferential Procurement

Act 5 of 2000 and all its regulations;

maintain or improve (i) the BEE rating stated in its BEE certificate (ii) the contractor’s
Z3.1.2 Construction Industry Development Board grading, and (iii) its valid and active Tax

Compliance Status Pin issued by SARS submitted at tender stage; and

Z3.1.3 not conduct any Fronting practices as defined in the Codes of Good Practice.

Z4 Change of Broad Based Black Economic Empowerment (B-BBEE) status

Z4.1 Where a change in the Contractor’s legal status, ownership or any other change to his
business composition or business dealings results in a change to the Contractor’s B-BBEE
status, the Contractor notifies the Employer within seven days of the change.

Z4.2 The Contractor is required to submit an updated verification certificate and necessary
supporting documentation confirming the change in his B-BBEE status to the Project
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Manager within thirty days of the notification or as otherwise instructed by the Project
Manager.

Z4.3

Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date
the Employer may either re-negotiate this contract or alternatively, terminate the
Contractor’s obligation to Provide the Works.

Z4.4

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93.

Z5

Ethics

Z5.1

Any offer, payment, consideration, or benefit of any kind made by the Contractor, which
constitutes or could be construed either directly or indirectly as an illegal or corrupt practice,
as an inducement or reward for the award or in execution of this contract, including Fronting
as referenced in Sub-Clause Z3.1.3, constitutes grounds for terminating the Contractor’s
obligation to Provide the Works or taking any other action as appropriate against the
Contractor (including civil or criminal action).

252

The Employer may terminate the Contractor’s obligation to Provide the Works if the
Contractor (or any member of the Contractor where the Contractor constitutes a joint
venture, consortium or other unincorporated grouping of two or more persons or
organisations) is found guilty by a competent court, administrative or regulatory body of
participating in illegal or corrupt practices.

Such practices include making of offers, payments, considerations, or benefits of any kind
or otherwise, whether in connection with any procurement process or contract with the
Employer or other people or organisations and including in circumstances where the
Contractor or any such member is removed from the an approved vendor data base of the
Employer as a consequence of such practice.

Z5.3

Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms
of this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is Al
and A3 as stated in core clause 93.

Z6

Confidentiality

Z6.1

The Contractor does not disclose or make any information arising from or in connection with
this contract available to Others. This undertaking does not, however, apply to information
which at the time of disclosure or thereafter, without default on the part of the Contractor,
enters the public domain or to information which was already in the possession of the
Contractor at the time of disclosure (evidenced by written records in existence at that time).
Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor
ensures that the provisions of this clause are complied with by the recipient.
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26.2

If the Contractor is uncertain about whether any such information is confidential, it is to be
regarded as such until notified otherwise by the Project Manager.

Z6.3

In the event that the Contractor is, at any time, required by law to disclose any such
information which is required to be kept confidential, the Contractor, to the extent permitted
by law prior to disclosure, notifies the Employer so that an appropriate protection order
and/or any other action can be taken if possible, prior to any disclosure. In the event that
such protective order is not, or cannot, be obtained, then the Contractor may disclose that
portion of the information which it is required to be disclosed by law and uses reasonable
efforts to obtain assurances that confidential treatment will be afforded to the information so
disclosed.

26.4

The taking of images (whether photographs, video footage or otherwise) of the works or
any portion thereof, in the course of Providing the Works and after Completion, requires the
prior written consent of the Project Manager. All rights in and to all such images vests
exclusively in the Employer.

Z6.5

The Contractor ensures that all its subcontractors abide by the undertakings in this clause.

Z9

Employer’s limitation of liability

Z9.1

The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss
is limited to R0.00 (zero Rand)

29.2

The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the
Employer’s liability under the indemnity is limited to compensation as provided for under the
compensation events stated in this contract.

Z10

Employer’s Step-in Rights and Additional Remedies

Z10.1

In the event the Contractor and/or his subcontractor:

Z10.1.1

fails to carry out any obligation under the contract and the Works Information and fails
to make good such failure and remedy it despite being requested to do so by the Project
Manager in accordance with notices under Sub-Clause 16.1 (Early Warning) and/or
Sub-Clause 13.1 (Communications), or

Z10.1.2

commits a breach of the Contract which reasonably places the project at risk of non-
completion by the Completion Date, or non-Completion; or

Z10.1.3

commits a material breach of contract,

the Employer may, without prejudice to its other rights in clause 9 (Termination), powers
and remedies under the contract or in law, be entitled to step-in and take over the works,
and on the account of the Contractor and at the Contractor’s risk, to (i) make good the failure
and remedy it, or complete the works himself, or (ii) call upon other contractors to make
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good the failure and remedy it or complete the works, or (iii) to call upon other contractors
to partner with the Contractor to make good the failure and remedy it, or complete the works.
Further, notwithstanding anything contained in this contract, where the Employer has
“stepped-in” the Contractor shall remain responsible as if the works were executed by the
Contractor for the works up to the Completion Date.

Z210.2

The Contractor shall co-operate with the Employer and facilitate and permit the use of all
required Contractor’'s Equipment, Goods, information, materials and other matter (including
Contractor’'s Documents and all other drawings, CAD files, technical data, models, plans,
designs, diagrams, evaluations, details, specifications, schedules, reports, calculation
results, manuals or other documents or recorded information (electronic or otherwise) which
have been or are at any time prepared by or on behalf of the Contractor under the Contract
or otherwise for and/or in connection with the works) and shall generally do all reasonable
things required by the Project Manager to achieve this end; provided that where the
foregoing constitute proprietary information, the Contractor’s obligation hereunder shall be
limited to furnishing works specific information in a form capable of being disclosed to third
parties or providing assistance to third parties without requiring the Contractor to disclose
non works-specific source codes or other proprietary information.

Z10.3

Any information, materials and other matter made available by the Contractor under this
Sub-Clause Z.10 shall be used solely and exclusively for the purpose of making good and
remedying the Contractor’s failure and shall thereafter be returned to the Contractor. Any
such information, materials and other matter which is made available by the Employer to
other persons as contemplated in this Sub-Clause Z.13 shall be made available strictly in
accordance with the foregoing and subject to a confidentiality undertaking.

Z11

Employer Procured Materials and Goods

Z111

The Employer is entitled but not obliged to procure materials and goods on behalf of the
Contractor. The Contractor may request that the Employer procures materials and goods
on behalf of the Contractor.

Z11.2

Should the Employer exercise this right, or should the Employer accept the Contractor’s
request, the Contractor shall:

Z11.2.1

issue to the Project Manager a list of all materials and goods the Contractor requires;

Z11.2.2

state in the list considered above, the time within which such materials and goods
must be provided,;

Z11.2.3

take delivery of such materials and goods provided by the Employer;

Z11.3

The Contractor shall be responsible for and takes the risk on all materials and goods after
taking delivery of such materials and goods at Site and indemnifies the Employer against
all losses or costs arising from any damage, loss or theft of such materials and goods.
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Z11.4

The Contractor shall not be entitled to any extension of time and costs for the late delivery
of any materials and goods to be procured by the Employer under the provision of this
clause.

Z11.5

The direct cost of all materials and goods procured by the Employer on behalf of the
Contractor in accordance with the provisions of this clause shall be deducted from each
payment due to the Contractor

Z11.6

The Contractor acknowledges that all Employer supplied materials and goods remain the
property of the Employer.

212

Contractor Undertaking re CIDB and Tax Certificates

7121

The Contractor shall ensure that all certificates, clearances and the like, including
specifically any certificates required to be obtained by the Contractor for purposes of the
contract in terms of the Construction Industry Development Board and the Value Added Tax
Act, no 89 of 1991, remain in full force and effect up until the Completion Date.

212.2

Failure by the Contractor to notify the Employer of the expiry of any requisite certificate may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93. In addition to the Employer’s right to terminate, should
any requisite certificate that the Contractor is required to obtain expire or be null and void
for any reason whatsoever, the Employer may withhold any payments due to the Contractor
until such time as the Contractor provides the Employer and / or Project Manager with a
valid and / or updated certificate, as the case may be.

Z13

RIGHT TO AUDIT

Z13.1

The Employer shall be entitled to, within 2 (two) Business Days of the giving of notice to the
Contractor to such effect, conduct an audit of all relevant books, records, systems,
processes, procedures and documents of the Contractor in order to verify compliance by
the Contractor with its obligations in terms of this Contract and/or to assess any entitlement
or claimed entitlement of the Contractor under this Contract or to investigate any allegations
with regard to possible criminal activities or breach of DBSA policies or procedures.

Z13.2

The Contractor shall co-operate and render all assistance requested by the Employer
relating to such audit. In addition, the Contractor shall provide the Employer with access to
all such books, records, systems, data and documents of the Contractor that are relevant
to this Contract, the Contractor’s obligations under this Contract and/or any entitlement or
claimed entitlement of the Contractor under this Contract and to any premises,
shareholders, partners, members, subcontractors and Personnel of the Contractor for the
purposes of conducting such audit. The Employer shall have the right to take copies of any
records and information the Employer reasonably require to assist in connection with any
such audit.

Z13.3

The Contractor shall maintain all data, records and documentation relating to this Contract
and keep full and proper records in connection with providing the Works and all matters
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related thereto (whether contained in documents or in electronic format) for the period of
this Contract, and for a period of at least 5 (five) years after termination or completion of all
of the Works (as the case may be).

Z13.4 The Contractor shall ensure that the rights in this clause 18 also apply to any subcontractors
and that the Employer be afforded the same auditing rights by the subcontractors.
Z13.5 The Employer shall keep all information obtained in terms of this clause 18 confidential and

not disclose it to any third party. In the event that the Employer is, at any time, required by
law to disclose any such information which is required to be kept confidential, the Employer,
to the extent permitted by law prior to disclosure, notifies the Contractor so that an
appropriate protection order and/or any other action can be taken if possible, prior to any
disclosure. In the event that such protective order is not, or cannot, be obtained, then the
Employer may disclose that portion of the information which it is required to be disclosed by
law and uses reasonable efforts to obtain assurances that confidential treatment will be
afforded to the information so disclosed.
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[c1.2 CONTRACT DATA (Continued)

Part two — Data provided by the Contractor

[Instructions to the contract compiler: (delete this notes before issue to tenderers with an enquiry)
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in
relation to the option selected. In the event that the option is not required select and delete the whole row.]

Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of
its Guidance Notes (ECC3-GN)! in order to understand the implications of this Data which the tenderer is
required to complete. An example of the completed Data is provided on pages 152 to 154 of the ECC3

Guidance Notes.

2. The number of the clause which requires the data is shown in the left hand column for each statement
however other clauses may also use the same data

3. Where a form field like this [ ] appears, data is required to be inserted relevant to the option selected.
Click on the form field once and type in the data. Otherwise complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

Statements given
in all contracts

e The Contractor is

NaME . e
AdArESS . . e
e The directfee percentage is. ... i e i %.
e The subcontracted fee percentage is. . ..........co ittt %.

e The working areasarethe Siteand . .......... ... ...

¢ The key people are

QualificatioNS . . ..o e
EXPEIIENCE . . oot
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Optional
statements

Data for the
Shorter Schedule
of Cost

Components

Volume 3 of 3
The Contract

¢ The following matters will be included in the Risk Register ( note as above with
data by Employer this is risks identified at tender stage)

If the Contractor is to provide Works Information for his design
¢ The Works Information for the Contractor’s design is in

If a programme is to be identified in the Contract Data
e The programme identified in the Contract Datais......................

If the Contractor is to decide the completion date for the whole of the works
e The completion date for the whole of the worksis......................

e The activity scheduleis ... e

e Thetendered total of the Pricesis. ...

e The percentage for people overheadsis........... ...t %.
¢ The published list of Equipment is the last edition of the list published by
e The percentage for adjustment for Equipment in the published list is
............................................... % (state plus or minus).
e The rates for other Equipment are
Equipment Size or capacity rate

e The hourly rates for Defined Cost of design outside the Working Areas are
category of employee hourly rate

e The categories of design employees whose travelling expenses to and
from the Working Areas are included in Defined Cost are
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Cl3 PERFORMANCE BOND

Pro-Forma NEC3 ECC Variable Performance Bond for Works and Maintenance — Demand Guarantee

To: Employer

Dear Sirs

Reference No. [e] [Drafting Note: Guarantor/Bank reference number to be inserted]

Performance Bond: [Drafting Note: Name of Contractor to be inserted]

Employer: Contract Reference - [e] [Drafting Note: Contract reference number to be inserted]

1. In this Guarantee:

1.1 the following words and expressions have the following meanings:

111

111

1.1.2

1.13

114

1.15

1.1.6

1.1.7

Volume 3 of 3
The Contract

“Guarantor” - means [e], [e] Branch, (Registration No. [e]); [Drafting Note: Name of
Guarantor to be inserted] [*] Financial Services Board Registration number [°]
NB: Guarantees submitted must beissued by either an insurance company duly
registered in terms of the Short-Term Insurance Act, 1998 (Act 53 of 1998) or
by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) No
alterations or amendments of the wording of the pro-forma will be accepted
unless approved prior to it been issued by the Employer.

“Guarantor’s Address” - means [e]; [Drafting Note: Guarantor’s physical address to
be inserted]

“Contract” - means the written agreement entered into between Employer and the
Contractor on or about [e] [e] 200[e] (Contract Reference No. [e]), as amended,
varied, restated, novated or substituted from time to time; [Drafting Note: signature
date and Contract reference number to be inserted]

“Contractor” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; [Drafting Note: Name and details of Contractor to be inserted]

“‘Employer” - means The Development Bank of Southern Africa Limited, acting
through its Infrastructure Delivery Division (the “IDD”), being a development finance
institution reconstituted and incorporated as a juristic person in terms of section 2 of
the Development Bank of Southern Africa Act No 13 of 1997;

“Expiry Date” — means the date of issue of the Defects Certificate or such later date
as may be determined by the application of clause 3.3;

“this Guarantee” - means this Performance Bond;

“Guaranteed Sum” - means the sum of [e - figure] ([e - words]) as reduced from time
to time as provided for in paragraph 3 below; [Drafting Note: Maximum aggregate
Guarantee amount to be inserted not exceeding 10% of the contract sum]
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1.1.8 “Project Manager” - means [e] a [e] registered in accordance with the laws of [e] with

1.1.9

1.2

registration number [e]; and

a “recovery statement”, an “interim payment certificate”, a “Payment Certificate”, a
“Certificate(s) of Completion” or “Defect Certificate” shall mean any such certificate as
issued by the Project Manager;

words and expressions defined in the Contract shall, unless otherwise defined in this
Guarantee or otherwise required by the context of this Guarantee, have the same meanings
in this Guarantee as those ascribed to them in the Contract, albeit that the Contract itself, and
any terms as defined therein, are merely referenced for convenience and not to create an
accessory obligation.

2. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed Sum at
the disposal of Employer, as security for the proper performance by the Contractor of all of his
obligations in terms of and arising from the Contract, and hereby irrevocably and unconditionally both
agree and undertake to pay to Employer, on written demand from Employer envisaged in paragraph
3 below and received prior to the Expiry Date, any amount or amounts as may be so demanded from
time to time, subject to a maximum of the Guaranteed Sum in the aggregate.

3. The Guarantor’s liability shall be limited to the diminishing amounts of the Guaranteed Sum as follows:

3.1

3.2

3.3

Maximum Guaranteed Sum (not exceeding 10% of the contract sum) in the amount of:
[e — amount in figures] ([¢ — amount in words]),

from and including the date of issue of this Guarantee and up to and including the Completion
Date.

Reducing the Guaranteed Sum (not exceeding 5.0% of the contract sum) in the amount of:
[e —amount in figures] ([e —amount in words]),

from and including the day after the Completion Date up to and including the date of the issue
of the Defects Certificate.

Reducing the Guaranteed Sum (not exceeding 0% of the contract sum) in the amount of:
R nil

from and including the day after the date of the issue of the Defect Certificate, where after this
Guarantee for Construction shall expire. Where the final payment certificate reflects payment
due to the Employer this Guarantee shall expire upon payment of the full amount certified.
The Guarantor's liability limits set out in paragraphs 3.1 to 3.3 shall apply in respect of any
claim received by the Guarantor during the Security validity.

4, A demand for payment under this Guarantee shall be made in writing at the Guarantor’s address and

shall:

4.1
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4.2 state the amount claimed (“the Demand Amount”); and

4.3 state that the Demand Amount is payable to Employer in the circumstances contemplated in
the Contract:

43.1

43.1.1

43.1.2

4.3.1.3

43.1.4

4.3.2

43.2.1

43.2.2

in regard to sums certified, shall state the Demand Amount to be the amount so

certified and shall:

state that such first written demand notice issued by Employer to the
Guarantor at the Guarantor's Address, with a copy to the Contractor, records
that a period of seven (7) calendar days has elapsed since the issue of the
first written demand notice in terms of paragraph 4.3.1.2 and that the sum
certified has not been paid to date. Employer herewith calls up this Guarantee
and demands payment of the sum certified from the Guarantor;

be accompanied by a copy of a preceding first written demand notice issued
by Employer to the Contractor stating that payment of a sum certified by the
Project Manager in an interim or final payment certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar
days, Employer intends to call upon the Guarantor to make payment in terms
of paragraph 4.3.1.1;

and
shall be accompanied by a copy of the applicable payment certificate which

entitles Employer to receive payment in terms of the Contract of the sum
certified;

where the Demand Amount is for the Guaranteed Sum or the full outstanding balance
thereof, Employer shall deliver a first written demand notice to the Guarantor at the
Guarantor's Address calling up this Guarantee stating that:

the Contract has been terminated due to the Contractor's default and that the
Guarantee is called up in terms of this sub-paragraph. This demand shall
enclose a copy of the notice of termination; or

a provisional sequestration or liquidation court order has been granted
against the Contractor and that the Guarantee is called up in terms of this
sub-paragraph. The demand notice shall enclose a copy of the court order.

5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:

5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the
Guarantor’s obligation/s to make payment:

51.1

5.1.2
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whatsoever;

6. Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit,
without advising us and without affecting the Guarantor’s liability under this Guarantee. This includes,
without limitation, any extensions, indulgences, release or compromise granted to the Contractor or
any variation under or to the Contract.

7. Should Employer cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Employer shall be entitled to cede to such third party the rights of Employer
under this Guarantee on written notification to the Guarantor of such cession.

8. The Guarantor’s obligations in terms of this Guarantee:

8.1

shall be restricted to the payment of money only and shall be limited to the maximum of the
Guaranteed Sum; and

8.2 shall not be discharged and compliance with any demand for payment received by the
Guarantor in terms hereof shall not be delayed, by the fact that a dispute may exist between
Employer and the Contractor.

9. This Guarantee:

9.1 shall expire on the Expiry Date until which time it is irrevocable;

9.2 is, save as provided for in 7 above, personal to Employer and is neither negotiable nor
transferable;

9.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed Sum or
expiry hereof;

9.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating and/or
determining the amount due by the Guarantor to Employer and, secondly, obtaining any court
order; and

9.5 shall be governed by and construed in accordance with the law of the Republic of South Africa
and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

10. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection with this

Guarantee at the Guarantor’'s Address.

Signed at Date

For and behalf of the Guarantor

Guarantor Signatory 1: Guarantor Signatory 2:

Capacity of Guarantor Capacity of Guarantor

Signatory 1: Signatory 2:
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Witness: Witness:
(Printed Name (Printed Name
of Witness) of Witness)

Guarantor’s seal or stamp
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PART 2: PRICING DATA

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages

C2.1 | Pricing Assumptions: Option A 2

C2.2 | Pricing Instructions 1

C2.3 | The Schedule of Activities 2

C2.4 | Amendments, Qualifications And Alternatives By Tenderer 1

Total number of pages 6
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Cc2.1 PRICING ASSUMPTIONS: OPTION A

1 How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option A states:

Identified and 11
defined terms  11.2 (20) The Activity Schedule is the activity schedule unless later
changed in accordance with this contract.

(22) Defined Cost is the cost of the components in the Shorter
Schedule of Cost Components whether work is subcontracted or not
excluding the cost of preparing quotations for compensation events.

(27) The Price for Work Done to Date is the total of the Prices for

e each group of completed activities and
e each completed activity which is not in a group.

A completed activity is one which is without Defects which would
either delay or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on
the Activity Schedule unless later changed in accordance with this
contract.

This confirms that Option A is a lump sum form of contract where the work is broken down
into activities, each of which is priced by the tendering contractor as a lump sum. Only
completed activities are assessed for payment at each assessment date; no part payment is
made if the activity is not completed by the assessment date.

1. Function of the Activity Schedule

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site
Information”. This confirms that specifications and descriptions of the work or any constraints on
how it is to be done are not included in the Activity Schedule but in the Works Information. This is
further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance
with the Works Information”. Hence the Contractor does not Provide the Works in accordance with
the Activity Schedule. The Activity Schedule is only a pricing document.

2. Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the
Activity Schedule relates to the operations on each programme which he submits for acceptance”.
Ideally the tendering contractor will develop a high level programme first then resource
each activity and thus arrive at the lump sum price for that activity both of which can be
entered into the activity schedule.
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3. Preparing the activity schedule

Generally it is the tendering contractor who prepares the activity schedule by breaking down the
work described within the Works Information into suitable activities which can be well defined,
shown on a programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some
items that he requires the Contractor to include in his activity schedule and be priced accordingly.

It is assumed that in preparing his activity schedule the Contractor:

Vi.

Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and
20;

Understands the function of the Activity Schedule and how work is priced and paid
for;

Is aware of the need to link the Activity Schedule to activities shown on his
programme;

Has listed and priced activities in the activity schedule which are inclusive of
everything necessary and incidental to Providing the Works in accordance with the
Works Information, as it was at the time of tender, as well as correct any Defects not
caused by an Employer’s risk;

Has priced work he decides not to show as a separate activity within the Prices of
other listed activities in order to fulfil the obligation to complete the works for the
tendered total of the Prices.

Understands there is no adjustment to the lump sum Activity Schedule price if the
amount, or quantity, of work within that activity later turns out to be different to that
which the Contractor estimated at time of tender. The only basis for a change to the

Prices is as a result of a compensation event.
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C2.2 PRICING INSTRUCTIONS

1 The Activity Schedule to be priced is to be drawn up by the Contractor.

2 The agreement is based on the NEC3 suite of documents, Option A. The additions, deletions and
alterations to the NEC3 document as well as the contract specific variables are as stated in the
Contract Data.

3 Preliminaries requirements are based on the various parts of SANS 1921, Construction and
management requirements for works contracts. The additions, deletions and alterations to the
various parts of SANS 1921 as well as the contract specific variables are as stated in the
Specification Data in the Scope of Work.

4 It will be assumed that prices included in the Schedule of Activities (if any), are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that were
published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org
for information on standards).

5 The Contractor is required to make designs for the works. The Contractor will assume responsibility
for design for suitability for purpose for the portion of the works which he has designed.

6 Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely
to establish a standard for requirements. Products or articles of an equivalent standard may be
substituted.

7 The Schedule of Activities is not intended for the ordering of materials. Any ordering of materials,

based on the Schedule of Activities, is at the Contractor’s risk.

8 Activity Schedule and pricing to be submitted should be at a detailed level.

9 No variations will be considered for any omissions by the tenderer.

10 The contract price shall remain fixed for the duration of the contract and will not change with any

fluctuations in foreign exchange and CPAP.
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C2.3 THE ACTIVITY SCHEDULE

The following activity schedule is a guideline and provides the minimum activities to be priced. The Tenderer
may expand on this activity schedule, to include any additional activities as deemed necessary.

Attached as separate Annexure D, in both PDF & Excel.

Both formats to be populated in full.

The priced Schedule of Activities (to be compiled by Contractor), following hereafter will form an integral part
of the “Contract” between the successful appointed Contractor and the Employer.

of

(Authorised Signatory)

(Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.3 and warrant that
the documents submitted are true and accurate.

(Signature)
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PART 3: SCOPE OF WORK

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages

This cover page 1

C3.1 | Employers Works Information 3

C3.2 | Contractors Works Information 6

C3.3 | Particular Specifications 1

C3.4 | Drawings 1

Total number of pages 35
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C3.1 EMPLOYERS WORKS INFORMATION

The following standards and any other relevant documentation pertaining thereto must be studied and all

principles in this regard must be applied to all procurement documentation, practices and procedures.

Area

Reference

National Building
Regulations (NRB)

SANS 10400 (SABS 0400)

Design and Construction of Houses

Generic Specification GFSH — 11

Lightning Protection

SANS 10200:1985.

Lightning Protection

SANS 61024 — Protection of structures against lightning.

Lightning Protection

SANS 62305 — Earthing and Lightning Protection.

Lightning Protection

SANS 10313:2008 Protection against lightning —
Physical damage to structures and life Hazard.

Earthing and Grounding

SANS 10292:2001

Control and Monitoring System

R842: Government Gazette, 8 August 2008

Quality SANS 9001/150 9001 — Quality Management Standard

Quality Standard for Quality Management Systems (ISO)
9001:2015

Safety Occupational Health and Safety Act, Act Nr 85 of 1993
including the following Regulations:.

Safety Pressure Equipment Regulations, 2009

Safety Major Hazard Installation Regulations, 2001

Safety Construction Regulations, 2014

SANS 347:2012

Categorization and conformity assessment criteria for all
pressure equipment.

Health National Norms and Standards relating to Environmental
Health in terms of National Health Act, 2003 (Act Nr 61 of
2003)

General Preferential Procurement Policy Framework Act, 2000:

Preferential Procurement Regulations, 2022.
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C3.2 CONTRACTORS WORKS INFORMATION
1 DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

The Development Bank of South Africa (DBSA) entered a partnership and concluded a Memorandum of
Agreement (MoA) with the Mpumalanga Department of Education (MPUEDU) in 2022. As part of the MoA,
DBSA will be supporting MPUEDU to implement schools’ maintenance projects that require repairs and
refurbishment. The current work allocation for this Cluster 1 consists of the following projects:

Nr. Project Name Project Type Project Description District Local
Municipality | Municipality
15 Pit toilets are used by the school as
1 Sidloko Primary School Sanitation the existing waterborne toilets cannot Ehlanzeni Nkomazi
be utilised due to water challenge
Tsambokhulu Primar 17 Pit toilets are used by the school as
2 y Sanitation the existing waterborne toilets cannot Ehlanzeni Nkomazi
School .
be utilised due to water challenge
Repairs of storm damage to 1
3 Nhanyane Primary school Storm Damage | classroom, the school hall roof and Ehlanzeni Nkomazi
damaged walkway.
Renovations / Replacement of damaged roof covering
4 Zamokuhle Primary School . to 6 classrooms and ceilings,cracked Ehlanzeni Nkomazi
Repairs C
administration block
5 Manzolwandle Primary Renovations / Renovation of 20 Classrooms, Admin Ehlanzeni Nkomazi
School Repairs Block, Laboratory and Library
6 Driekoppies Combined Renoyatlons/ Renovation of 26 classrooms Ehlanzeni Nkomazi
school Repairs
7 Magubha Primary School Eg;givrztlons/ Renovation of 16 Classrooms Ehlanzeni Nkomazi
8 | Shongwe Boarding School Eg;gi\/ghons/ Phase 2: Maintenance of the boarding Ehlanzeni Nkomazi
9 Magcekeni Primary School Egggivrztlons / Renovation of 23 classrooms. Ehlanzeni Nkomazi
. , . Demolish 12 existing plain pit toilets to
10 Etimbondvweni Combined Demolitions and clear the site to acceptable Health Ehlanzeni Nkomazi
School .
and Environmental standards
Demolish 12 existing plain pit toilets to
11 | Mahlatsi High School Demolitions and clear the site to acceptable Health Ehlanzeni Nkomazi
and Environmental standards
Demolish 10 existing plain pit toilets to
12 | Phindela Primary School Demolitions and clear the site to acceptable Health Ehlanzeni Nkomazi
and Environmental standards
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The primary objective of the project is to procure one (1) turnkey contractor per Cluster for the refurbishment
and upgrading of the schools. Each Turnkey Contractor will provide their own professional teams for the

planning and execution of the projects.

The contractors must provide the following resources which must be registered with the relevant statutory
regulatory bodies with active registration certificates to be included in the bid response documentation. CV’s
for Resources are required to be submitted with the bid as stipulated in Volume 1 of this tender document.

Minimum Post-
PSP Discipline Professional Professional Registration
Registration Experience
Project Manager 5 Years PrCPM (SACPCMP)
Architect 5 Years PrArch / PrSArchT / PrArchT (SACAP)
Quantity Surveyor 5 Years PrQS (SACQSP)
Civil/Structural Engineer 5 Years PrTechEng / PrEng (ECSA)
Electrical Engineer 5 Years PrTechEng / PrEng (ECSA)
K)Aonstruction Health & Safety 5 Years PICHSM (SACPCMP)
anager
Construction Health & Safety 5 Years CHSO (SACPCMP)
Officer
None. Relevant experience only and with
Social Facilitator 5 Years local language (IsiSwati, or IsiZulu, or
Xitsonga, or IsiNdebele, or SePedi).
Construction Manager 5 Years PrCM (SACPCMP)
Clerk of Works 5 Years (post-grad) Relgvant experience in the built
environment.

Employer’s objectives

The specific primary objective is to procure the services of one (1) suitably and experienced grade 7 GB or
higher turnkey contractor per cluster. The turnkey contractor will report and provide support to the DBSA

(Employer) regarding the implementation of the Project.

The turnkey contractor will also be responsible for the Health and Safety compliance, building regulations
standards compliance, building plans (if required), scheduling and estimation, quality control and assurance,

and refurbishment, warrantees and guarantees.

Overview of the works

This scope of work is focused on the refurbishment and upgrading of the schools to ensure compliance and
functionality of these facilities. The Turnkey Contractors will be responsible for the following activities:

e Detailed Project implementation plans
e Condition Assessments

e Quantification of the works

e Detailed Designs as required

e Detailed Specifications

¢ Working Drawings as required

e Finishing Schedules
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e Construction Works (Demolition of existing inappropriate and unsafe pit toilets and renovations of existing

schools’ infrastructure).

e Construction Supervision and Project Close Out

Definition of pricing

e The Bidder / Supplier / Contractor must quote in full for the design and construction of the
maintenance works on a turnkey basis.

e The supplier must investigate and calculate the required electricity supply for the
functionality of the facility, if applicable.

e The supplier must price for connection of all services from the point at which the
employer such indicates the connection point during construction. Such prices must
include electrical cabling, water pipes, and sewerage pipe; if applicable.

e The contractor must price for all regulatory cost requirements including registration of
project with Department of Labour, Municipalities, Eskom, and others; if applicable.

e Bidder must investigate and calculate the Mechanical requirements including Fire
compliance for the functionality of the facility, if applicable.

e The supplier must cater for site investigation and survey, if applicable.

Contract management

The bidder must price for all contract management responsibilities, construction health and

safety requirements.

All costs must be in line with the applicable guidelines of respective Professional Councils at the
time of RFP closing, and all personnel appointed must be in possession of active professional

registration.

For commencement of works all designs must be signed off by the respective professionals in

line with SANS regulations.

Compliance to municipal bylaws — issuing of occupation certificate

Supplier shall liaise with local municipalities to seek all permits for intended use within 1 weeks

after appointment.

The supplier shall develop and submit safety management plans to respective regulatory bodies
within 1 weeks after appointment.

CONDITIONS OF BIDDING AND FORMS OF CONTRACT

e The bidder is responsible for all designs and associated costs
e  The bidder shall not have any claims for costs reimbursements should their bid not be

successful

e All bids received shall be deemed in whole that they have considered all permutation for
delivering the project / product is requested by the employer

e The bidder must support bid offer price with detailed activity schedule and condition
assessment for ease of evaluation, and work management.
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The bidder’'s works and specifications shall comply to all Legislations and Regulations
associated to the construction industry

The employer reserves the rights to renegotiate the prices and conditions offered by the
bidder

All bids shall be received as the stipulated date and time of bid submission

The employer shall provide access to the site earmarked for development

The employer shall not pay for any deposit prior to commencement of works by successful
bidder

All payments for the contractor shall be payable as per the conditions of contract or where
sectional completion is applicable, the supplier shall submit their claims after approval of
works deemed complete by the employer

The successful bidder is expected to conclude and sign the service level agreement prior
to commencement of the contract

Should both the bidder and employer not reach agreement with respect to content, context,
and legal framework of Service Level Agreement, the employer reserves the right to
withdraw the appointment

The Contract to be used for the construction of the works shall be NEC3 option A with an
activity schedule.

Occupational Health and Safety

The Turnkey Contractor needs to comply with the following legal requirements:

Occupational Health and Safety Act, 85 of 1993, Edition 23 (latest edition) and the
Construction Regulations, 2014;

Code of Practice: Managing exposure to SARS-CoV-2 in the workplace
Annexure A - DBSA Occupational Health and Safety Baseline specification;
Annexure B - DBSA Baseline Risk Assessment;

Annexure C - Safety, Health, Environment and Quality Policy.
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C3.3 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications
shall apply to this contract and are separately bound in hereafter.

PARTICULAR SPECIFICATION

PAGE NO.

POHS: HEALTH AND SAFETY BASELINE SPECIFICATION Annexure A
B/RA: BASELINE RISK ASSESSMENT
SHEQ : DBSA SHEQ POLICY
GUIDELINE ACTIVITY SCHEDULE
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C3.4 DRAWINGS
3.4.1 TENDER DRAWINGS

Note: No drawings are applicable to this process.
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PART 4: SITE INFORMATION

Document Title No of
reference pages
This cover page 1
C4.1 | Locality Plan 1
Total number of pages 2
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C4.1 LOCALITY PLAN

Location of the works — Cluster 1, Nkomazi Local Municipality, Ehlanzeni District, Mpumalanga

MPUMALANGA PROVINCE: DEPARTMENT OF EDUCATION MAINTANANCE PROGRAMME: CLUSTER 1 (12)

LEGEND
MPDoE Project Type
O Demolitions

O Renovations / Repairs

. Sanitation
@ Ssanitation & New Construction
. Sanitation & Renovations

. Storm Damage
District Municipalities
Ehlanzeni District Municipality
Gert Sibande District Municipality
Nkangala District Municipality
[JLocal Municipalities
[__]Wards 2020
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