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Notes:

The Tender Document must be submitted as a whole. All forms must be properly completed as required
and the document shall not be taken apart or altered in any way whatsoever.

All forms must be duly completed in black ink as required.

The list of returnable documents, which consists of forms and schedules to be completed and company
specific certificates and information pages to be attached, comprise the following:

Document Reference Title Page
C1: AGREEMENT AND CONTRACT DATA 4
C1.1 FORM OF OFFER AND ACCEPTANCE 5
C1.2 CONTRACT DATA 9
C1.2.1: CONDITIONS OF CONTRACT 10
C1.2.2 : CONTRACT SPECIFIC DATA 14
C1.3: PERFORMANCE GUARANTEE 18
C2: PRICING DATA 21
c2.1: PRICING INSTRUCTIONS 22
C2.2: BILL OF QUANTITIES 24
C23: AMENDMENTS, QUALIFICATIONS & ALTERNATIVES 25
C3: SCOPE OF WORK 27
C3.1: PROJECT SPECIFICATIONS 28
C3.2: PARTICULAR SPECIFICATIONS 40
C3.3: DRAWINGS 41
C4: SITE INFORMATION 42
C4.1: LOCALITY MAP 43
C4.2: EXISTING BUILDING — BUILDINGS OCCUPIED 43
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PART 1: AGREEMENT AND CONTRACT DATA

JBCC Principal Building Agreement (Edition 4.1 Code 2101 of March 2005) issued by the
Joint Building Contracts Committee Inc. (including amendments).

Document Title No of

reference pages
C1.1 | Form of Offer and Acceptance 4
C1.2 | Contract Data 1
C1.2.1 | Conditions of Contract 5
C1.2.2 | Contract Specific Data 6
C1.3 | Construction Guarantee 4
Total number of pages 20
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‘ C1.1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract
for the procurement of: TENDER No: RFP002/202: APPOINTMENT OF A CONTRACTOR FOR THE
REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN
UNSATISFACTORY CONDITION AT WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

The tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted
the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in
the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

This offer may be accepted by the employer by signing the acceptance part of this form of offer and
acceptance and returning one copy of this document to the tenderer before the end of the period of
validity stated in the tender data, whereupon the tenderer becomes the party named as the service
provider in the conditions of contract identified in the contract data.

Signature

For the tenderer

Name of Tenderer
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‘ C1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

C1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the service provider the amount due in accordance
with the conditions of contract identified in the contract data. Acceptance of the tenderer’s offer shall form
an agreement between the employer and the tenderer upon the terms and conditions contained in this
agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by reference
into Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations
attached to and forming part of this Agreement. No amendments to or deviations from said documents are
valid unless contained in this Schedule, which must be duly signed by the authorized representatives of both
parties.

The Tenderer shall deliver the security in terms of Clause 14 of the JBCC 2005 within the period stated in
the contract Data, and he shall, immediately after receiving a completed copy of this Agreement, including
the Schedule of Deviations (if any), contract the Employer’s agent (whose details are given in the Contract
Data) to arrange the delivery of any other bonds, guarantees, proof of insurance and any other
documentation to be provided in terms of the Conditions of Contract identified in the Contract Data, within
14 days of the date on which this Agreement comes into effect. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Contractor) within five days of the date of such receipt notified the Employer in
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute
a binding contract within parties.

SIgNatUrE .

NamME e

CapaCItY L e

for the

Employer Development Bank of Southern Africa Limited
1258 Lever Road, Headway Hill,
Midrand, Gauteng Province

Name of withess . ... ... . . . .

Signature of witness .. ... .. ... Date...................
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Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing
date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements
reached during the process of offer and acceptance, the outcome of such agreement shall be recorded
here.

(Any cover letter must be referenced here if applicable, or it will not be valid as part of this submission).

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the Tender documents and which it is agreed by the Parties becomes and obligation of the
contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded here
shall also be incorporated in to the final draft of the Contract.

1 SUD et . . o o
Details . . . o

2 SUD LT . .
Details . . ..

B OUD et . . o
Details . . . o e

T | o] [T o
Details . . . .

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to
the documents listed in the Tender Data and addend thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.
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JBCC

For the Tenderer:
SIgNature(S) ...t
NamME(S) o

Capacity .

Name of Tenderer . ... ... ..
Address of TeNAErer . . .. ... e
=T TSI A1 1T

Signature of witness .. ..., ... ... Date ........... ... ... ... ...

For the Employer:
SIgNature(S) ..ot
NaME(S) e e

Capacity .

Name of Employer:  Development Bank of Southern Africa Limited

Address of Employer 1258 Lever Road, Headway Hill, Midrand, Gauteng Province

NAME Of WIlNESS .. e e e et et ettt et e e eas

Signature of witness .. ... ... Date .......... ... . ... .. ...
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| C1.2 CONTRACT DATA

Document Title No of
reference pages
C1.2 | Contract Data 1
C1.2.1 | Conditions of Contract 5
C1.2.2 | Contract Specific Data 6
C1.3 | Construction Guarantee 4
Total number of pages 16
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C1.2.1 CONDITIONS OF CONTRACT

GENERAL CONDITIONS OF CONTRACT

The Conditions of Contract are clauses 1 to 41 of the JBCC PRINCIPAL BUILDING AGREEMENT,
EDITION 4.1 CODE2101 MARCH 2005 published by the Joint Building Contracts Committee.

Copies of these conditions of contract may be obtained from the Association of South African Quantity
Surveyors (011-3154140), Master Builders Association (011-205-9000; 057-3526269) South African
Association of Consulting Engineers (011-4632022) or South African Institute of Architects (051-
4474909; 011-4860684; 053-8312003;)

The JBCC Principal Building Agreement makes several references to the Contract Data for specific data,
which together with these conditions collectively describe the risks, liabilities and obligations of the
contracting parties and the procedures for the administration of the Contract. The Contract Data shall
have precedence in the interpretation of any ambiguity or inconsistency between it and the JBCC
Principal Building Agreement.

Each item of data given below is cross-referenced to the clause in the JBCC Principal Building Agreement
to which it mainly applies.

The Conditions of Contract make several references to the Contract Data for specific data, which together
with these conditions collectively describe the risks, liabilities and obligations of the contracting parties
and the procedures for the administration of the Contract. The Contract Specific Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the Conditions of
Contract or the Special Conditions of Contract.

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over the
Drawings, Scope of Work and Standardised Specifications in the interpretation of any ambiguity or
inconsistency.

SPECIAL CONDITIONS OF CONTRACT

1. GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions
of Contract shall amplify, modify or supersede, as the case may be, the Conditions of Contract of JBCC
2005 to the extent specified below, and shall take precedence and shall govern in the interpretation of
any ambiguity or inconsistency between it and the Conditions of Contract.

The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the
number of the applicable clause or sub clause in the JBCC 2005, and the applicable heading, or (where
a new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the Conditions, and an appropriate heading.

The Forms included in the JBCC Edition 4.1, Code 2101, March 2005 (“*JBCC2005”), are replaced with
the Forms included in this Tender Document.

Page 10 of 51
Volume 3 of 3 PartC
The Contract



VOLUME 3 OF 3 Tender No. RFP002/2022

D S A JBCC APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF

STRUCTURAL DEFECTS AND REPLACEMENT OF
BUILDINGS IN UNSATISFACTORY CONDITION AT
WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

THE CONTRACT

2. AMENDMENTS TO THE JBCC 2005 CONDITIONS OF CONTRACT

SCC 1.1 Definitions and Interpretation

SCC 1.5 The following new paragraphs are added after clause 1.5.6:

1.5.7 References to any party to this agreement include its successors or permitted assigns;
1.5.8 References to the contractor include the obligations of its personnel;

1.5.9 References to “month” shall be to a calendar month;

1.5.10 References to any amount shall mean that amount exclusive of VAT, unless the amount expressly
includes VAT;

1.5.11 References containing terms such as “best endeavours" when used in connection with an
obligation of either party, means taking in good faith and with due diligence all reasonable steps to
achieve the objective and to fulfil the obligation at the earliest possible time, including doing all that a
reasonable and prudent owner or provider of design and construction services in comparable
circumstances would do.

1.5.12 If a definition imposes substantive rights and obligations on a party, such rights and obligations
shall be given effect to and shall be enforceable, notwithstanding that they are contained in a definition;

1.5.13 Where any word is defined within the context of any particular clause in this agreement, that word,
unless it is clear from the clause in question that that word has limited application only to the relevant
clause, shall bear the meaning ascribed to it for all purposes in terms of this agreement, notwithstanding
that that word has not been defined in clause 1.1;

1.5.14 Words defined in this agreement shall bear the same meanings in any annexes or schedules to
this agreement unless the annexes or schedules contain their own definitions of such words;

1.5.15 Where any number of days is prescribed, those days shall be reckoned exclusively of the first and
inclusively of the last day unless the last day falls on a day that is not a working day, in which event the
last day shall be the next succeeding working day;

1.5.16 Words and abbreviations that have well known technical or trade meanings are used in the
agreement in accordance with such recognized meanings;

1.5.17 The rule of construction that if general words or terms are used in association with specific words
or terms that are a species of a particular genus or class, the meaning of the general words or terms shall
be restricted to that same class shall not apply, and whenever the word "including" is used followed by
specific examples, such examples shall not be interpreted so as to limit the meaning of any word or term
to the same genus or class as the examples given;

1.5.18 The rule of construction that the agreement shall be interpreted against or to the disadvantage
of the party responsible for the drafting or preparation of this agreement shall not apply.”

SCC 1.10 Add the following new Clause:

“SCC 1.10 The copyright in all contract documents, contract drawings and records (irrespective
of who prepared any of the aforesaid) related in any manner to the works shall vest in the employer and
the contractor shall not furnish any information in connection with the works to any person or
organization without the prior written approval of the employer to this effect other than subcontractors
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appointed for purposes of this agreement.”
SCC 1.11 Add the following new Clause:

Any provision in this agreement that is or may become illegal, invalid or unenforceable in any jurisdiction
shall be ineffective to the extent of such prohibition or unenforceability in such jurisdiction and shall be
treated as severed from the balance of this agreement in such jurisdiction, without invalidating the
remaining provisions of this agreement in such jurisdiction or affecting it in any other jurisdiction

SCC 3.5 Delete sub-clause 3.5SCC 3.7 Replace the second sentence starting in line 2 with the
following:

“The contractor shall keep a copy of all drawings, schedules, priced bills of quantities/lump sum
document, contract instructions, minutes of site and other meetings, health and safety files as
specified in the scope of work, risk register, claims and variation order register, labour records and
subcontractors contracts on the site to which the employer, principal agent and agents shall have
access at all times. The employer has the right to call for such further information from the contractor it
deems necessary in the event it carries out any investigation or audit into potential fraud, corruption,
fronting, health and safety incidents or verifying information the contractor has to supply to the employer
in terms of this agreement. The Contractor shall ensure a similar right for the Employer with its
subcontractors.

SCC 3.10 In sub-clause 3.10 in the first line replace “principal agent” with “employer”
SCC4 Clauses 4.1, 4.2 and 4.3 are deleted and replaced or amended as follows:

“4.1 The contractor shall be responsible for the design of the works, including for any temporary works.
The contractor shall be responsible for the primary coordination of design elements. All designs must
be submitted to the Principal Agent and Employer for approval prior to construction of the works.

4.2 The contractor shall be responsible for any design of works undertaken by any subcontractor,
including nominated or selected subcontractor.

4.3 in second line delete the word “selected”
SCC7 COMPLIANCE WITH LAWS AND REGULATIONS
Add the following:

“7.3 The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, Edition 23
(latest edition), Construction Regulation 2014 and the Code of Practice: Managing exposure to SARS-
Cov-02 in the workplace will in all respects be applicable to this contract. All obligations in respect of
health and safety requirements of the Contractor are set out in the Scope of Work”

7.31 Contractor’s liability as mandatory

“Notwithstanding any actions which the employer may take, the contractor accepts sole liability for due
compliance with the relevant duties, obligations, prohibitions, arrangements and procedures imposed
by the Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, Edition 23 (latest
edition), Construction Regulation 2014 and the Code of Practice: Managing exposure to SARS-Cov-02
in the workplace for which the contractor is liable as mandatory. By entering into this agreement it shall
be deemed that the parties have agreed in writing to the above provisions in terms of Section 37 (2) of
the Act and will enter into the mandatory agreement as set out in the Scope of Work. This clause will be
sufficient to establish the mandatory obligations of the contractor in the event the parties fail to execute
the aforesaid mandatory agreement.”
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SCC 14
Amend sub-clause 14.1

Retain sub-clause 14.1 but amend to read: “The employer shall have the right to choose the security to
be provided in terms of 14.3 or 14.4 as stated in the schedule. The contractor shall provide the security
required or chosen by the employer in the schedule substantially in the format prescribed in the tender
documents that the contractor submitted a tender offer. The required security shall be provided in the
time period prescribed by the employer in the conditional letter of acceptance of the contractor’s tender
offer.

Amend sub-clause 14.3

Retain clause 14.3 but in the last line of sub-clause 14.3.1 replace “twelve point five (12.5%)” with “ten
(10%)”.

Amend sub-clause 14.4

Retain clause 14.4 but in the last line of sub-clause 14.4.1 replace “seven point five (7.5%)” with “ten
(10%)".

Retain sub-clauses 14.5; 14.6 and 14.8 as is.
Add sub-clause 14.7(a) before clause 14.7:

The construction guarantee provided by the contractor shall remain valid for the term of the agreement
until the defect’s liability period. In case of extensions, the security must also be extended or replaced
by another construction guarantee of the same value, with an effective term equal to the term of
extension. If the contractor fails to keep valid security for the duration of the agreement, the principal
agent shall deduct an amount of 10% from each interim payment certificate and withhold the amount
until the contractor provides a valid construction guarantee. Once the contractor provides the valid
construction guarantee, the principal agent will then release the amount held from each payment
certificate in the next payment certificate.

Amend sub-clause 14.7

Retain sub-clause 14.7 but in sub-clause 14.7.1 in the second and third line amend “two point five (2.5%)”
to read “five (5%)”.

Add sub-clause 14.9

“A payment reduction of five (5%) of the value of each payment certificate up to a maximum of five (5%)
of the contract sum will be applied until practical completion. At practical completion the amount
withheld will be reduced to two point five (2.5%), which amount will reduce to nil (0%) when the final
account is issued.

SCC 15.1.1 Amend sub-clause 15.1
In sub-clause 15.1 replace “principal agent” with “employer”
SCC 19 Delete clause 19 in its entirety and replace it with the following:
19.1 The contractor does not cede, delegate or assign any of its rights or obligations to any person.

19.2 Notwithstanding the above, the employer may, on written notice to the contractor, cede and
delegate, handover, its rights and obligations under this contract to a Related Party or a Client of the
employer. On cession the Client becomes the employer and takes full responsibility. For the purpose
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hereof the above clause:

19.2.1 a “Related Party” means any entity that directly or indirectly, through one or more intermediaries,
controls or is controlled by, or is under common control with the employer and includes any other “Organ
of State” as defined in section 239 of the Constitution of the Republic of South Africa, 1996 and any
entity or Organ of State for whom the Employer carries out the works or acts as an implementing agent,
(“control” means the beneficial ownership of the majority in number of the issued equity of any entity (or
the whole or majority of the entity’s assets), and/or the right or ability to direct or otherwise control the
entity or the votes attaching to the majority of the entity’s equity and “controlled” or “under common
control” shall have a similar meaning); and

Client means the owner, funder and or sponsor of the project and or programme managed in terms of
the MOA between the Client and DBSA

SCC 21 Replace sub-clause 21.1.2 to 21.1.4 and 21.2 to 21.6 with the following:

“The contractor and principal agent shall appoint a selected subcontractor in accordance with the
provisions of the Scope of Work.”

SCC 23 Amend clause 23
Add sub-clause 23.3

“The contractor may not subcontract the whole of the work without the written instruction or approval of
the employer. In such event the employer may require the contractor to cede the contract to the
subcontractor.”

Add sub-clause 23.4

“The subcontractors appointed by the contractor to comply with the developmental and transformation
requirements from the employer in terms of applicable legislation, including but not limited to the
Preferential Procurement Policy Framework Act, 5 of 2000, and regulation thereto, will be domestic
subcontractors for purposes of this agreement, and sub-clauses 23.1 and 23.2 will apply accordingly.

Add new clause 23.5

The contractor shall submit the agreement for each subcontract to the Principal Agent and may redact
all commercially sensitive information.

Add new clause 23.6
Contractors failure to pay Subcontractors

If the contractor fails to make payment of any amount due and payable to a subcontractor (“the
Subcontractor debt’) and the Principal Agent considers that the subcontractor debt has an adverse
impact(s) on the progress of the works or the obligations of the contractor under the agreement, the
Principal Agent may request evidence of payment to the subcontractor. In the absence of such evidence,
the employer may (at its own discretion) pay the subcontractor debt directly to the subcontractor
concerned. Such payment is, for all purposes under the agreement, regarded as a payment made on
behalf of the contractor and at the request of and with the approval and consent of the contractor, as
a payment towards the contract sum. As such, payment to the contractor shall be less the payment to
the subcontractor.

All adverse effects as a result of or arising from the subcontractor debt does not entitle the contractor to
any cost or time.
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SCC Replace reference to “36.3” at end of sentence with “36.0”
301
SCC Sub-clause 31.9 is hereby amended by the substitution of the words "seven (7) calendar days
31.9 the first line by the words "thirty (30) calendar days”
SCC Delete “Payment shall be subject to the employer giving the contractor a tax invoice for the
31.12 amount due.”
SCC Delete the words in sub-clause 34.13 “subject to the employer giving the contractor a tax
34.13 invoice for the amount due”
SCC Retention of clause 40 in respect of dispute settlement in its original form not applying the state
40.0 clause amendments.
SCC Clause 41 State Substitutions is amended as set out below with reference to sub-clause 41.1 or
41.0 the original clause number stated therein.
In sub-clause 41.1.3 the definition for CONSTRUCTION PERIOD is amended to read:
CONSTRUCTION PERIOD means a duration of 12 months commencing from the period the
contractor takes possession of the sites to the date the certificate of practical completion is
issued for the last section.
clause 39.2 to be amended as follows:
delete the third sentence and replace with the following:
“The employer shall pay the contractor all amounts due in terms of the contract for work
completed at the date of termination or cancellation in terms of this clause 39.2, including
retention money after deducting any amounts due to the employer. The employer will also
return any guarantees still valid to the contractor after such cancellation.”
Clauses 39.2.1 to 39.2.3 no clause
SCC Add sub- clause 41.1.4
41.0 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the
employer or the contractor, or for any reason whatsoever, the contractor shall on written
instruction, discontinue with the works on a stated date and withdraw himself from the site. The
contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien
or right of retention or on the grounds of any other right whatsoever.
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| C1.2.2

CONTRACT SPECIFIC DATA

Part One - Data provided by the Employer

42.1.1 The Employer is the Development Bank of Southern Africa Limited

42.1.2

Volume 3

The address of the Employer is:

Address (physical): 1258 Lever Road, Headway Hill, Midrand, 1685
Address (postal): P.O. Box 1234, Halfway House, Midrand, 1685

Telephone: (011) 313 3911
Facsimile: (011) 313 3086

The Principal Agent: (Only to be inserted at contracting)

Telephone: Only to be inserted at contracting)

Facsimile: (Only to be inserted at contracting)

Electronic mail: (Only to be inserted at contracting)

Address (physical): (Only to be inserted at contracting)

Address (postal): (Only to be inserted at contracting)
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42.2.1 The Works to be carried out by the Contractor under this Contract comprise mainly the following:

The works comprise repairing of stuctrural defects and renovating all builings, demolish and replace
classrooms that are in poor structural condition . New structures (as described below) are to be
built using conventional masonry construction to replace demolished structures.

Engineering services will be installed around and in the new buildings, which include, electricity,
water, sewer, fire protection and stormwater control. All the services will connect to existing services

that run on site.

Repairs to the existing hall will be done, which comprise of repairing cracks and settlement of

walkways.

Site works include placement of hoarding and placement of decanting structures.

Project Description

Scope

1 | Admin Block

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all male &
female and paraplegic toilets and kitchens.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’'s
specifications.

Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans and seats,
hand wash basins, taps, urinals, and paraplegic facilities
New desks, furniture and equipment.

Multipurpose/ Media
Centre/ Store Rooms

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
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externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all female
and paraplegic toilets.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’s
specifications.

Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans and seats,
hand wash basins, taps and paraplegic facilities

New desks, furniture and equipment.

3 Classroom Block

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’'s
specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

New desks, furniture and equipment.
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3 Classroom Block

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all male,
female and paraplegic toilets.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’s
specifications.

Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans and seats,
hand wash basins, taps and paraplegic facilities

New desks, furniture and equipment.

3 Classroom Block

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all male
and paraplegic toilets.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’s
specifications.
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Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans, urinals and
seats, hand wash basins, taps and paraplegic facilities
New desks, furniture and equipment.

Dining Room/
Nutrition Centre/
Kitchen

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’s
specifications.

Firefighting equipment, wet works and escape designs by
Engineer. (Security Cage)

New desks, furniture and equipment.

Ablutions

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all male
and paraplegic toilets.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’'s
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specifications.

Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans, urinals and
seats, hand wash basins, taps and paraplegic facilities

Grade R Block

Construction of reinforced strip footings, ground slabs,
structural masonry walls and prefabricated timber roofing
to Engineer’s specifications.

Construction of all new brickwork & selected face brick.
New smooth and textured plaster and paint internally and
externally

New charcoal colour powder coated aluminum windows.
New selected roof sheeting brandering on timber purlins
and trusses.

New barge flashing and ridge capping and fascia boards.
New suspended ceiling.

New hardwood timber frames and doors and ironmongery.
New aluminum rainwater goods with new seamless
gutters and uPVC downpipes, elbows, bends and shoes.
New selected vinyl sheet flooring to floors.

New selected porcelain floor tiles & wall tiles to all male
and paraplegic toilets.

Electricity supply and distribution as per Engineer’s
specifications.

Construction of stormwater management system and
construction of V Drains and walkways as per Engineer’'s
specifications.

Construction of sewer pipelines and potable water pipeline
to Engineer’s specifications.

Firefighting equipment, wet works and escape designs by
Engineer.

Plumbing - complete vent pipes, toilet pans, urinals and
seats, hand wash basins, taps and paraplegic facilities
Equipment.

External Works

Earthworks (cut/fill) to all buildings - consisting of
excavations, backfilling, layer filling, compaction
Walkways, ramps, stormwater channels and aprons —
consisting of excavations, back filling and reinforced cast
in panels.

Assembly area

Parking Area

Paved areas

Demolish Unsatisfactory building’s

10

Water Reticulation

Water reticulation to all new buildings, including trenches,
water pipes, backfilling, compacting and construction of
valve boxes — connecting from existing water supply.
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42.2.2

42.2.3

42.2.4

42.2.5

42.2.6

e Sewer reticulation to all new buildings, including trenches,
11| Sewer Reticulation sewer pipes, backfilling, compacting and construction of
manholes — connecting to existing sewer infrastructure.

o Supply of Electricity

¢ Installation — of conduits earthing, cabling, DB, light
fittings, light switches, plug points, dedicated plugs, etc

e Testing and Commissioning

The Works to be constructed are located in the area of jurisdiction of the Matjhabeng Local

Municipality

12 Electrification

The Works or installations to be undertaken by direct contractors comprises

Complete construction works. Not applicable

The Employer is an organ of State

. The interest rate as determined by the Minister of Finance, from time to time, in terms of
section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) will
apply.

° Lateral support insurance is not to be affected by the contractor

. Payment will be made for materials and goods

° Extended defects liability period will apply to the following elements: Not applicable

Possession of the site is to be given within three days of the contractor providing the employer
with construction guarantees in accordance with the provisions of 14.0 and the Contract has been
signed by both parties; provided that the Health and Safety File was approved by the appointed
Health and Safety Consultant and Principal Contractor submits Notification of Construction work
to Department of Employment and Labour, 7 days prior to commencement of construction work.

The period for the commencement of the works after the contractor takes possession of the site
is 7 working days.

42.2.8

Completion:

For the works in section:

The date for practical completion for the whole of the sections shall be Twelve (12) months from
the Site Handover Meeting. For the avoidance of doubt, the sections shall be completed
simultaneously/concurrently. Specific completion dates will be advised at project kick-off.

SECTIONS SECTIONAL SUM PENALTY AMOUNT

The penalty per calendar day to be calculated as per
the “Public Works QS 002 Procurement
Pocumentation Guidelines for Building Contracts
Grade R- includes | [to be inserted at | dated April 2014” formula on calculations of penalties
Electrification - contracting] up to a maximum of 10% of the sectional sum.

Page 22 of 51

Volume 3 of 3 PartC
The Contract



CAVELOFMINT BANK

VOLUME 3 OF 3
JBCC
THE CONTRACT

Tender No. RFP002/2022

APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF
STRUCTURAL DEFECTS AND REPLACEMENT OF
BUILDINGS IN UNSATISFACTORY CONDITION AT
WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

[to be inserted at | The penalty per calendar day to be calculated as per
contracting] the “Public Works QS 002 Procurement
Pocumentation Guidelines for Building Contracts

Administration- dated April 2014” formula on calculations of penalties

includes Electrification - up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per
contracting] the “Public Works QS 002 Procurement
Pocumentation Guidelines for Building Contracts

Dining and Nutrition- dated April 2014” formula on calculations of penalties

includes Electrification - up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per
contracting] the “Public Works QS 002 Procurement
Pocumentation Guidelines for Building Contracts

4 Classroom- includes dated April 2014” formula on calculations of penalties

Electrification up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per
. contracting] the “Public Works QS 002 Procurement

3 Classroom- includes . o .

Electrification - Pocumentation Guidelines for Building Contracts
dated April 2014” formula on calculations of penalties
up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per
. contracting] the “Public Works QS 002 Procurement

3 Classroom- includes A . .

Electrification - Pocumentation Guidelines for Building Contracts
dated April 2014” formula on calculations of penalties
up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per
: . contracting] the “Public Works QS 002 Procurement

Media Centre- includes . - o

Electrification - Pocumentation Guidelines for Building Contracts
dated April 2014” formula on calculations of penalties
up to a maximum of 10% of the sectional sum.

External Works — this | [to be inserted at | The penalty per calendar day to be calculated as per

entails water | contracting] the “Public Works QS 002 Procurement

reticulation, Pocumentation Guidelines for Building Contracts

earthworks, sewer dated April 2014” formula on calculations of penalties
reticulation up to a maximum of 10% of the sectional sum.

[to be inserted at | The penalty per calendar day to be calculated as per

contracting] the “Public Works QS 002 Procurement

Pocumentation Guidelines for Building Contracts

Ablutions- includes dated April 2014” formula on calculations of penalties

Electrification -

up to a maximum of 10% of the sectional sum.

Thereafter, the employer shall have a right during the identified delay period to intervene and
accelerate the work or appoint a third party to assist or complete the works to reach practical
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completion at the planned period. The cost of the appointed third-party work shall be borne by
the contractor.

42.2.9 The law applicable to the agreement shall be that of the Republic of South Africa.

42.3.1 Contract works insurance (construction guarantee) is to be affected by the contractor for a sum
not less than the contract sum plus 10%.

The supplementary insurance is required. Such insurance shall comprise a Coupon Policy for
Special Risks issued by the South African Special Risk Insurance Association. (SASRIA)

42.3.3 Public liability insurance to be affected by the contractor for the sum of R10 000 000.00 with a
deductible in an amount that the contractor deems appropriate.

42.3.4 Lateral Support insurance: Deemed Not Applicable

42.41 A waiver of the contractor’s lien or right of continuing possession is required.

42.4.2 One copy of the construction documents is to be supplied to the contractor free of charge.

42.4.5 JBCC Engineering General Conditions are not to be included in the contract document.

42.4.6 CPAP shall only be applicable to works that progress to later than twelve (12) months from
commencement date. Where the period is prolonged beyond the first twelve months due to the
delay or non- performance by the employer, the CPAP shall be applicable; however where the
period is extended due contractor’s failure to perform or delay caused by the contractor CPAP
shall not be applicable. The contract value is to be adjusted using CPAP indices. The base month
to be used to calculate CPAP is tender closing date. The value of the certificates issued shall be
adjusted in accordance with the JBCC Contract Price Adjustment Schedules, from the thirteenth
month of the works.

The preliminaries amounts shall be paid in terms of Option A and the contractor shall not

42.5.4 have the right to select Option B.

31.3 The issue of an interim payment certificates shall be done no later than the 20" of each month.

29.1.1 The contractor shall allow eleven (11) working days during the contract period per 6 months
for the adverse effect of weather conditions and shall not be entitled to a revision of the date for
Practical Completion for delays suffered by adverse weather conditions.

14.5  The employer will not provide advanced payments against an advanced payment guarantee

14.2  The construction guarantee is to be a variable guarantee. It is and shall be 10% of the contract

and sum until practical completion and 5% until final completion.

14.4

40.0 Dispute resolution shall be by adjudication. If a dispute is unresolved by adjudication the dispute
shall be finally settled by an arbitrator to be agreed between the parties.
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| C1.2 CONTRACT DATA (Continued)

Part Two — Data provided by the Contractor

Completion of the data in full, is essential to create a complete contract.

A condition of contract is that:

a. The contractor shall achieve in the performance of the contract the Contract Skills Development
Goal (established in the cidb Standard for Developing Skills through Infrastructure Contracts,
published in Gazette Notice No 43495 of 3 July 2020.

b. The contractor shall achieve in the performance of the contract the Contract Participation Goals
(CPG) relating to the engagement of targeted enterprises as established in the cidb Standard for
Indirect Targeting for Enterprise Development through Construction works Contracts Gazette

Notice No 36190 of 25 February 2013.

Statements e The Contractor is
given in all Clause 42.5.1: Name . . . ..
contracts

The physical address, postal address, e-mail address and/or fax number
where the Contractor will receive notices.
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| C1.3 CONSTRUCTION GUARANTEE

Pro-Forma JBCC Variable On Demand Performance Guarantee

To: The Development Bank of Southern Africa Limited

Dear Sirs

Reference No. [e] [Drafting Note: Guarantor/Bank reference number to be inserted]

Performance Bond: [Drafting Note: Name of Contractor to be inserted]

Employer: Contract Reference - [e] [Drafting Note: Contract reference number to be inserted]

1. In this Guarantee

1.1
1.1.1

1.1.2

1.1.3

1.1.4

1.1.5

1.1.6

1.1.7
1.1.8

1.2

Volume 3 of 3
The Contract

The following words and expressions have the following meanings:

“Guarantor” - means [e], [®] Branch, (Registration No. [e]); [Drafting Note:
Name of Guarantor to be inserted] [O] Financial Services Board Registration
number

“Guarantor's Address” - means [e]; [Drafting Note: Guarantor’s physical
address to be inserted]

“Contract” - means the written agreement entered into between the Employer
and the Contractor on or about [e] [e] 201[e] (Contract Reference No. [e]), as
amended, varied, restated, novated or substituted from time to time; [Drafting
Note: signature date and Contract reference number to be inserted]

“Contractor” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; [Drafting Note: Name and details of Contractor to be
inserted)]

“Employer” - means The Development Bank of Southern Africa Limited, a juristic
person in terms of section 2 of The Development Bank of Southern Africa
Limited Act,13 of 1979;

“Expiry Date” - means the date the certificate of final completion for the last
section is issued;

“this Guarantee” - means this document;

“This Guaranteed Sum” — means, subject to clause 4 Error! Reference source
not found., the sum of [e - figure] ([e - words]) [Drafting Note: Maximum
aggregate Guarantee amount (not exceeding 10.0% of the total of the Prices as
at the Contract Date) to be inserted] which amount will reduce with 50% when
the Practical Completion certificate is issued until Final Completion.

Words or expressions capitalised shall bear the same meaning as assigned to them
under the Contract albeit that the Contract itself, and any terms as defined therein,
are merely referenced for convenience and not to create an accessory obligation.
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2. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed
Sum at the disposal of the Employer, as security for the proper performance by the Contractor
of all of his obligations in terms of and arising from the Contract, and hereby irrevocably and
unconditionally both agree and undertake to pay to the Employer, on written demand from
the Employer envisaged in paragraph 3 below and received prior to the Expiry Date, any
amount or amounts as may be so demanded from time to time, subject to a maximum of the
Guaranteed Sum in the aggregate.

3. A demand for payment under this Guarantee shall be made in writing at the Guarantor’s
address or by email to the following email [.........cccccociiiiiiiiiiiiiiiiinn, ] and shall:

3.1 state the amount claimed (“the Demand Amount”);

3.2 state that the Demand Amount is payable to the Employer in the circumstances

contemplated in the Contract:

4. The Guaranteed Sum may be reduced from time to time upon receipt by the Guarantor of
the Employer’s written certificate certifying the amount of such reduction and the Contractor’s
entitlement thereto under the Contract.

5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:

5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the

Guarantor’s obligation/s to make payment:

511 is and shall be absolute and unconditional in all circumstances; and

51.2 is not, and shall not be construed to be, accessory or collateral on any basis

whatsoever;

5.2 the Employer shall be entitled to arrange its affairs with the Contractor in any manner
which it sees fit, without advising us and without affecting the Guarantor’s liability
under this Guarantee. This includes, without limitation, any extensions, indulgences,
release or compromise granted to the Contractor or any variation under or to the
Contract or termination of the Contract.

5.3 should the Employer cede its rights against the Contractor to a third party where such
cession is permitted under the Contract, then the Employer shall be entitled to cede
to such third party the rights of the Employer under this Guarantee on written
notification to the Guarantor of such cession.

6. The Guarantor’s obligations in terms of this Guarantee:

6.1 shall be restricted to the payment of money only and shall be limited to the maximum
of the Guaranteed Sum; and

6.2 shall not be discharged and compliance with any demand for payment received by
the Guarantor in terms hereof shall not be delayed, by the fact that a dispute may
exist between the Employer and the Contractor.
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7. This Guarantee:
7.1 shall expire on the Expiry Date until which time it is irrevocable;
7.2 is, save as provided for in 5.3 above, personal to the Employer and is neither

negotiable nor transferable;

7.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed
Sum or expiry hereof;

7.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating
and/or determining the amount due by the Guarantor to the Employer and, secondly,
obtaining any court order; and

7.5 shall be governed by and construed in accordance with the law of the Republic of
South Africa and shall be subject to the jurisdiction of the Courts of the Republic of
South Africa.

8. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection

with this Guarantee at the Guarantor’'s Address.

Signed at Date

For and behalf of the Guarantor, which signatories by appending their signatures warrant that they are
authorised to bind the Guarantor as above stated:

Guarantor Signatory 1: Guarantor Signatory 2:
Name: Name:

Capacity of Guarantor Capacity of Guarantor
Signatory 1: Signatory 2:

Witness: Witness:

(Printed Name of Witness) (Printed name of witness)

Guarantor’s seal or stamp
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PART 2: PRICING DATA

JBCC Principal Building Agreement, Edition 4.1 Code2101 March 2005, issued by the Joint
Building Contracts Committee Inc. (including amendments).

Document Title No of
reference pages

C2.1 | Pricing Instructions 2

C2.2 | Bill of Quantities 1

C.2.3 | Amendments, Qualifications And Alternatives By Tenderer 1

Total number of pages 4
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| C2.1

PRICING INSTRUCTIONS

10.

The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring
Building Work (as amended) published and issued by the Association of South African Quantity
Surveyors (Sixth Edition (Revised)), 1999. Where applicable the:

a) civil engineering work has been drawn up in accordance with the provisions of the latest
edition of SABS 1200 Standardized Specifications for Civil Engineering Works.

b) electrical work has been drawn up in accordance with the provisions of the Model Bills of
Quantities for Electrical Work, published by the South African Association of Quantity
Surveyors, (July 2005).

The agreement is based on the JBCC Series 2000 Principal Building Agreement, prepared by the
Joint Building Contracts Committee, Edition 4.1, March 2005. The additions, deletions and
alterations to the JBCC Principal Building Agreement as well as the contract specific variables
are as stated in the Contract Data. Only the headings and clause numbers for which allowance
must be made in the Bills of Quantities are recited.

Preliminary and general requirements are based on the various parts of SANS 1921, Construction
and management requirements for works contracts. The additions, deletions and alterations to
the various parts of SANS 1921 as well as the contract specific variables are as stated in the
Specification Data in the Scope of Work. Only the headings and clause numbers for which
allowance must be made in the Bills of Quantities are recited.

It will be assumed that prices included in the Bills of Quantities are based on Acts, Ordinances,
Regulations, By-laws, International Standards and National Standards that were published 28
days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for
information on standards).

The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities are
kept by the Principal Agent or Engineer and can be viewed at any time during office hours up until
the completion of the works.

Reference to any particular trademark, name, patent, design, type, specific origin or producer is
purely to establish a standard for requirements. Products or articles of an equivalent standard
may be substituted.

Where any item is not relevant to this specific contract, such item is marked N/A (signifying “not
applicable”)

The Contract Data and the standard form of contract referenced therein must be studied for the
full extent and meaning of each and every clause set out in Section 1 (Preliminaries) of the Bills
of Quantities.

The Bills of Quantities is not intended for the ordering of materials. Any ordering of materials,
based on the Bills of Quantities, is at the Contractor’s risk.

The amount of the Preliminaries to be included in each monthly payment certificate shall be
assessed as an amount prorated to the value of the work duly executed in the same ratio as the
preliminaries bears to the total of prices excluding any contingency sum, the amount for the
Preliminaries and any amount in respect of contract price adjustment provided for in the contract.
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11.

12.

13.

14.

Where the initial contract period is extended, the monthly charge shall be calculated on the basis
as set out in 10 but taking into account the revised period for completing the works.

The amount or items of the Preliminaries shall be adjusted to take account of the theoretical
financial effect which changes in time or value (or both) have on this section. Such adjustments
shall be based on adjustments in the following categories as recorded in the Bills of Quantities:

a) an amount which is not to be varied, namely Fixed (F)

b) an amount which is to be varied in proportion to the contract value, namely Value Related
(V); and

¢) an amount which is to be varied in proportion to the contract period as compared to the
initial construction period excluding revisions to the construction period for which no
adjustment to the contractor is not entitled to in terms of the contract, namely Time Related

(T).

Where no provision is made in the Bills of Quantities to indicate which of the three categories will
apply or where no selection is made, the adjustments shall be based on the following breakdown:

a) 10 percent is Fixed;
b) 15 percent is Value Related
c) 75 percent is Time Related.

The adjustment of the Preliminaries shall apply notwithstanding the actual employment of
resources in the execution of the works. The contract value used for the adjustment of the
Preliminaries shall exclude any contingency sum, the amount for the Preliminaries and any
amount in respect of contract price adjustment provided for in the contract. Adjustments in respect
of any staged or sectional completion shall be prorated to the value of each section.
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C2.2 BILL OF QUANTITIES

Use this page as a cover page to the Contractor’s Bill of Quantities.
1) Tenderers are to ensure that adequate provision for the health and safety measures have
been and provided detailed breakdown in the Bill of Quantities, as required by the
Department of Labour.

2) The PDF/ original format Bill of Quantities must be populated by hand in black ink and will be
the document used for evaluation purposes.

3) The Bill of Quantities as provide in Excel must be populated in full, converted to PDF and
signed and will be the document used for price review purposes.

l, of

(Authorised Signatory) (Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.2 and warrant that
the documents submitted are true and accurate.

(Signature) (Date)
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PART 3: SCOPE OF WORK

Document Title No of
reference pages
This cover page 1
C3.1 | Project Specifications 12
C3.2 | Particular Specifications * 1
C3.3 | Drawings(list of all drawings) 4

* | Refer to Addendum A & B for additional pages

Total number of pages 18
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Contents

When the document is complete, insert a ‘Table of Contents’. To do this go to: Insert, — Reference, — Index
and tables — Table of Contents. Three levels and the title (but not the subtitle) may be shown if the formats
used in this template are retained.

Contents

1. DESCRIPTION OF THE WORKS.........oiiiirieirmreesessme e s e sms e s s ssme e s s mn s s e mnn e eas 28
2. DRAWINGS ........coieieiireerrassmneeessssne e e s s s ssmeeesssssmeeeassssmneeesssmeeesssannesssssanneesssssnneessnnnns 30
3. PROCUREMENT ...ttt irie s s s s san s s s ms e me s e s e e s s e e s s mnn s 31
4. CONSTRUCTION ....iieiicccreeece e e e esssme e e s s s me e e e s s smme e e e s s smn e e s e s ssmneeassssmnesesssnnneenssnnns 31
5. MANAGEMENT ... iiieceiee e e e e e e ss e e e s s s sme e e e s s mn e e e s s smn e e e s s ssmneeeesamneeessssnneensnssnnees 33

Page 36 of 51
Volume 3 of 3 PartC
The Contract




Tender No. RFP002/2022

VOLUME 3 OF 3

D S A JBCC APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF
STRUCTURAL DEFECTS AND REPLACEMENT OF
BUILDINGS IN UNSATISFACTORY CONDITION AT
THE CONTRACT WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

i. The contractor shall provide a minimum Contract Participation Goal (CPG) of 5% of the total project
value and develop targeted enterprises in two agreed developmental areas.

ii. The contractor shall appoint an Enterprise Development Coordinator who shall:

a. Develop a project specific Enterprise Development plan to improve the targeted enterprise’s
performance in the identified developmental areas and shall allocate resources to monitor
progress in relation to improved performance and

b. Submit to the employer’s representative a monthly enterprise development report (Performa ED
105 P) which documents all mentoring activities that have taken place during that month and the
progress made in improving the targeted enterprise’s performance in the agreed developmental
areas, countersigned by the targeted enterprise

iii. The Enterprise Development Coordinator shall have the following competencies (this is a condition
of contract and will not be assessed during evaluation):
a. Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.
b. Minimum experience of 2 years in training and development in Building or Construction; and;
c. National Diploma or B Degree in the Built Environment or Business Management

C3.1 PROJECT SPECIFICATIONS

1.
1.1.

1.2.

1.3.

DESCRIPTION OF THE WORKS
Employer’s objectives

The Employer’s objectives are to deliver public infrastructure using labour-intensive methods where
possible as required by the Expanded Public Works Programme to provide temporary employment
opportunities to local unemployed people and to provide training or skills development to these locally
employed workers.

Overview of the works

The Department of Basic Education has an objective to eradicate structural defective school structures and
provide basic services (water, sanitation and electricity) to schools so as to meet the optimum functionality
levels prescribed by norms and standards for school’s infrastructure.

Extent of the works

CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS
IN UNSATISFACTORY CONDITION AT WESTERN HOLDINGS PRIMARY SCHOOL ON BEHALF OF
FREE STATE DEPARTMENT OF EDUCATION (FSDOE). Refer to 42.2.1

Before any work commences, the Contractor shall contact all private owners or public authorities controlling
services so that they may, either protect, move or relocate any service as required, or confirm that all such
work has been completed.

Payment will not be made for any inconvenience caused to the Contractor in regard to any services crossing
the site or any authority working on or relocating any such services, nor will any delays caused by such
work or relocation be accepted as a basis for claiming an extension of time for completing the works.

All known existing services and those services which require relocation and protection, are shown on the

services plans. The Contractor's attention is drawn to the fact that such services information is based on
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information supplied by others, and the accuracy and completeness of this information has not been
confirmed. The Contractor will therefore be required to proceed with extreme caution in order to avoid
damage to existing services. Before commencing any work in the vicinity of services, the Contractor shall
contact the relevant service authorities for assistance in locating the exact position of the services and
where necessary the Contractor shall accurately locate the services by careful hand excavation.

In general, the Engineer may call upon the Contractor to re-excavate trenches previously dug and backfilled
by others where in the opinion of the Engineer such work is necessary to ensure the stability of any other
works over such trenches. This in no way relieves the Contractor of his responsibilities in terms of the
works.

Accommodation of Traffic

The Contractor is to liaise with the Free State Provincial Department of Roads & Transport with regards to
any temporary road closures as required during this contract.

Accommodation of traffic during construction shall be undertaken to the requirements and details provided
by the Engineer.

Coordination with Other contractors

Setting Out of Works

Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the
responsibility of the Contractor to recheck all the benchmarks and protect the benchmarks from damage at
the start of the contract. It is the Contractor’s responsibility to set out the Works and any discrepancies in
the design or setting out shall be identified and brought to the attention of the Engineer promptly so they
can be corrected before any abortive expenditure is incurred.

Location of the works

The Works to be constructed are located in the area as stated below. Refer to C4 - Site information
for locality map.

APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL
Free State DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY
CONDITION AT WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

APPOINTMENT OF A CONTRACTOR | Physical Address: 1122, Phomolong, Rheederpark Ext 2,
FOR THE REPAIR OF STRUCTURAL Welkom, 9459
DEFECTS AND REPLACEMENT OF

BUILDINGS IN UNSATISFACTORY The site is at Western HOldIng Primary School.
CONDITION AT WESTERN It is under the jurisdiction of Matjhabeng Local Municipality,

HOLDINGS PS ON BEHALF OF FREE | | qer the Lejweleputswa xxx District Municipality in the Free
STATE DEPARTMENT OF .
State Province.

EDUCATION (FSDOE)
The geographical coordinates of the proposed site are:

S 27°56'45.7"
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E 26°42'36.2"

The site is accessible from Phomolong Street.

Locality Map: refer to C4.1

Occupational Health and Safety

The contractor needs to comply with the following legal requirements:

The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, Edition
23 (latest edition) and Construction Regulation 2014

Code of Practice: Managing exposure to SARS-Cov-02 in the workplace.
Annexure A - DBSA Occupational Health and Safety Baseline specification
Annexure B - DBSA Baseline Risk Assessment

Annexure C - Safety, Health, Environment and Quality Policy.
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JBCC

2. DRAWINGS

The drawings used for setting up the Bills of Quantities are as follows:

e Architects drawings
e Engineers drawings

To be provided at site handover where applicable

3. PROCUREMENT

3.1. Preferential procurement procedures

The works shall be executed in accordance with the conditions attached to preferences granted in
accordance with the preference schedule.

4. CONSTRUCTION

4.1. Applicable SANS 2001 standards for construction works.

The following parts of SANS 2001 Construction works standards and associated specification data
are applicable to the works:

1)
2)
3)
4)
5)
6)
7)
8)
9)

SANS 2001BE1 — Earthworks

SANS 2001BS1 - Site Clearance

SANS 2001CC2 - Concrete works

SANS 2001CG1 - Glazing works

SANS 2001CM1 - Masonry works.

SANS 2001CS1- Structural steel works

SANS 2001CT2 — Structural timber works

SANS 2001DP1 - Earthworks for buried pipelines and prefabricated culverts
SANS 2001DP2 — Medium pressure pipes

SANS 2001DP3 — Cable ducts

SANS 2001DP4 — Sewers

SANS 2001DP5 — Storm water drainage

SANS 2001DP6 — Belowground water installations
SANS 2001EM1 — Cement plaster

The abovementioned South African National Standards make several references to the
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Specification Data for data, provisions and variations that make these standards applicable to this
contract. The Specification Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to
which it mainly applies.

4.2. Applicable national and international standards

Standardized Specifications for Civil Engineering Construction SANS 1200
The National Building Regulations SABS0400

Construction and Management Requirements for Works Contracts SANS1921-1

Targeted Construction Procurement SANS1914-4 4.

4.3. Local Employment Generation

4.3.1 The DBSA has identified job creation and access to procurement opportunities by Start-ups, Small

and Micro Enterprises (SMMESs) as an essential requirement towards building an economically
viable country.

4.3.2 General Labour minimum targets
It is mandatory that tenderers/bidders employ the minimum stipulated personnel on the contracts
for the local community where the project is being implemented. This employment is outside the
existing employees of the tenderers/bidders .
For the general labour force, the minimum number of people to be employed for the duration of the
Project will be calculated from the formula below.

(Contract Value in Rand)

Number of Employees = 4 x [ R1,000,000

4.3.3 Tenderers are to also note that it is an explicit condition of this tender that all unskilled labourers on
the project are to be employed from the local community. The Contractor is therefore expected in
general to maximise the involvement of the local community.

Take note that the local labour employed must not be paid lower than the minimum approved
Municipal rates in that district or area.

4.3.4 The Contractor shall be required to submit employment data on a monthly basis to
the Project Manager.

4.4 SMME

Should the contractor at Works Completion, be in default by non-attainment of the above
mentioned labour intensive targets, the Employer shall have the right to, without prejudice
of any other rights, apply a penalty of not exceeding 5% of the contract sum.

For subcontract work, 20% of the value of the work must be sub-contracted linked with a
clear plan of how the contractor will capacitate the sub-contractor to advance.
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Where SMMEs are sufficiently resourced, 10% of the value of the work must be subcontracted.
Where SMMEs are insufficient resources to execute the proposed works as a complete package
the Contractor may conclude contracts on a management/labour basis in which event a minimum
of 5% of the value the works is to be subcontracted. The onus is on the Contractor to prove to the
employer that no fully fledged SMMES are active in the area of the project.

Regarding procurement of materials, local is hereby defined as the district in which the project(s)
is/are located which is Dr Kenneth Kaunda District Municipality. The minimum target for materials
sourced locally is 20% of the contract value.

SIGNATURE: DATE:
(Authorised Person)

4.5 Specific provisions pertaining to SANS 1914-4
4.6 Definitions
Targeted enterprise:
An enterprise which has its sole office of head office located within the Target Area
Targeted labour:
Unemployed persons who are employed as local labour on the project.
4.7 Certification by recognized bodies
Not Applicable
4.8 Plant and materials provided by the employer
Not Applicable
4.9 Services and facilities provided by the employer
Not Applicable
4.10 Plant and equipment

The plant and equipment used on the site shall not be inferior to that described in the
Schedule of Plant and Equipment.

5. MANAGEMENT
1.1. SANS 1921 standards

The SANS 1921 Construction works standards and associated specification data are applicable to
the works:

The abovementioned South African National Standards make several references to the
Specification Data for data, provisions and variations that make these standards applicable to this
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contract. The Specification Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to
which it mainly applies.

The associated Specification Data is as follows:

SANS 1921-1, Construction and management requirements for works contracts — Part 1: General
engineering and construction works

Clause

Specification data

Essential data

417 There are no requirements for drawings, information and calculations for which the contractor is
responsible

4.2.1 The responsibility strategy assigned to the contractor for the works is A.

4.2.2 The structural engineer is: TBC

4.3.1 The planning, programme and method statements are to comply with the following:
1) Program to be submitted in Microsoft Project format
2) Gantt chart to indicate critical path and progress
3) Gantt chart to be updated before monthly site meeting

4.3.3 The notice period for inspection is 2 Days

493 The trees and shrubs which are not to be disturbed are to be identified on site. Where possible, the
disturbance of trees should be avoided.

4.14.3 | The office accommodation, equipment, accommodation for site meetings and other facilities for use

by the employer and his agents are:

1) Site office which shall be used for site meetings and for the contractor’s use. Such an office
shall comprise a minimum of 20m? in area and 3 m high, be ventilated, have good
lamination, must be reasonably sound proof, and have a hard floor construction. It shall be
furnished with a desk on which drawings can be rolled open and on which there is sufficient
writing space and sufficient temporary chairs or benches to accommodate all persons
present at site meetings. (Minimum 15-seater)

2) The following facilities will be supplied to the employer’s representatives:
- 15 Hardhats for employer’s representatives visiting the site
- 15 Safety (High visibility) jackets for employer representatives visiting the site
- 15 sets of safety Goggles

- 15 sets of earplugs (when applicable)
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4.14.5 | The Contractor is required to provide latrine and ablution facilities for the exclusive use of the
professional team and client

4.14.6 | The requirements for the provision and erection of separate sign boards for consultants and
subcontractors are:

1) See Bill of Quantities.

4171 The requirements for the termination, diversion or maintenance of existing services are:

1) See Civil Drawings

4.17.3 | Services which are known to exist on the site are:
1) Water network.
2) Electricity reticulation, sub-surface and over head

3) Sewer Network

4.17.4 | The requirements for detection apparatus are:

1) Communication with Department of Health officials.

Additional clauses

1 Site meetings and procedures

The Employer’'s Representative and the Contractor shall hold meetings relating to the progress of the works at
regular intervals and at other such times as may be necessary. The Contractor shall attend all site meetings and
shall ensure that all persons under his jurisdiction are notified timeously of all site meetings should the Employer’s
Representative require their attendance at such meetings.

The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and
equipment employed), a site instruction book, a complete set of contracts working drawings and a copy of the
procurement document and make these available at all reasonable times to all persons concerned with the
contract.

2 Water and electricity

The Employer does not warrant that any water supply or electricity supply that may exist is adequate for the
proper execution of the works. The responsibility strategies in terms of the tabulation below that will apply to the
contract is:

a) water A

b) electricity: A

Service Option
A B C
Contractor responsibility Employer responsibility
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and remove and make good
upon completion, all the
necessary temporary
electrical connections and
installations and purchase
electricity from the local
authority / ESKOM for the
works at his own cost.

Water The Contractor is to provide, | The Contractor shall make, The Contractor shall make,
and remove and make good | and upon completion remove, | and upon completion remove,
upon completion, all the all the necessary connections | all the necessary connections
necessary temporary to the Employer’s water and water meters to the
plumbing connections and supply at designated points Employer’s water supply at
purchase water from the local | and make use of water free designated points and be
authority for the works at his | of charge for construction responsible for costs
own cost. purposes only. associated with all water

consumed.

Electricity The Contractor is to provide, | The Contractor shall make, The Contractor shall make,

and upon completion remove,
all the necessary electrical
connections to the
Employer’s electrical supply
at designated points and
make use of electricity free of
charge for construction
purposes only.

and upon completion remove,
all the necessary connections
and meters to the Employer’s
electrical supply and be
responsible for costs
associated with all electricity
consumed.

The following temporary services is the responsibility and will be supplied by the contractor:

o Security
o Sewer services in the form of temporary toilets
o Waste disposal facility

SANS 1921-5, Construction and management requirements for works contracts — Part 5: Earthworks
activities which are to be performed by hand.

Clause

Specification Data

Essential Data:

5.1

The depth of trenches which are to be excavated by hand is 700mm.

Additional clau

Ses:

1 Stone pitching and rubble concrete masonry

Grout shall be mixed and placed by hand.

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, shall be
collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.
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2 Manufactured Elements

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs,
precast concrete planks and pipes, masonry units and edge beams shall not individually, have a
mass of more than 320kg. In addition, the items shall be large enough so that four workers can
conveniently and simultaneously acquire a proper hand hold on them.

SANS 1921-6, Construction and management requirements for works contracts — Part 6: HIV/AIDS
awareness.

4.2.1(a) | A qualified service provider is a service provider that is one that is accredited or provisionally
accredited training service provider in the HIV/AIDS field.

A list of accredited service providers can be obtained from the Construction SETA (CETA) (tel 011-
265 5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health and Welfare
SETA website: www.hwseta.org.za.

4.2.1(a) | The HIV/AIDS awareness programme is to be repeated at four-month intervals throughout the
duration of the contract. (Four times in total, including the initial one at the start of the contract.)

Additional clauses

The duration of each workshop is not to be less than 2 %2 hours.

a. Recording of weather

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures
in a book. Such book shall be handed to the employer’s representative for his signature no later
than 1 days after rain that is considered to justify an extension of time occurs.

b. Unauthorised persons

The Contractor shall keep unauthorized persons from the works at all times. Under no
circumstances may any person except guards be allowed to sleep on the building site.

c. Management meetings

A Schedule of meetings will be agreed with the contractor.

d. Daily records

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to
EPWP requirements.

e. Payment certificates

Payment Certificates will be done as per Clause 31.0 of the JBCC Principal Building Agreement
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Edition 4.1 March 2005. Payments will not be processed unless all the required job creation

statistics and all supporting information are attached to the claim for payment.

f. Job statistics/targeted labour

The contractor must provide monthly statistics to the DBSA indicating the number of new jobs

created through this contract. This statistic must be provided with each monthly payment

certificate using the electronic prescribed format, which will be provided by the Project Manager

of this project to the successful bidder.

5.7.1 Training of targeted labour (non-accredited training)

a)

The Contractor shall provide all the necessary on-the-job training to targeted labour to enable
such labour to master the basic work techniques required to undertake the work in accordance
with the requirements of the contract in a manner that does not compromise worker health and
safety.

The contractor shall be responsible for scheduling the training of workers and shall take all
reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days of
formal training if he/she is employed for 3 months or less and a minimum of ten (10) days if

he/she is employed for 4 months or more.

The Contractor shall do nothing to dissuade targeted labour from participating in training

programmes.

Proof of compliance with all the requirements must be provided by the Contractor to the

Employer prior to submission of the final payment certificate.

5.7.2 Employment of local labour

a)

b)

c)

It is the intention that this Contract should make maximum use of the local labour force that is
presently under-employed. To this end the Contractor shall limit the utilisation on the Contract
of non-local employees to that of key personnel only and to employ and train local labour to the
extent necessary for the execution and completion of this Contract.

The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the
Bidder. The data stated on the above-mentioned form will be strictly monitored during the
Contract period and any deviations there from shall be subject to the prior approval of the
Principal Agent, which approval shall not be unreasonably withheld.

The employment of casual labour will be done in co-operation with community leaders and

local structures. The bidder shall ensure that all remuneration paid to employees is in line with

Page 47 of 51

Volume 3 of 3 PartC
The Contract




VOLUME 3 OF 3

DESA JBCC

THE CONTRACT

Tender No. RFP002/2022

APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF
STRUCTURAL DEFECTS AND REPLACEMENT OF
BUILDINGS IN UNSATISFACTORY CONDITION AT
WESTERN HOLDINGS PS ON BEHALF OF FREE STATE
DEPARTMENT OF EDUCATION (FSDOE)

the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No
75 of 1997, as determined by the Department of Labour.

5.7.3. DECANTING PLAN

Where temporary decanting structures are required in terms of the Site Development Plan

(Refer Section C5), such structures shall be constructed in accordance with drawings provided

by the professional team at the start of the project and before work commences on buildings

in use. The Contractor shall programme the works as such and submit the programme to the
Professional Team for approval of the sequencing of the works.
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| C3.2 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications
shall apply to this contract and are bound in hereafter.

PARTICULAR SPECIFICATION

PAGE NO.

POHS: HEALTH AND SAFETY BASELINE SPECIFICATIONS Annexure A
B/RA: BASELINE RISK ASSESSMENT
SHEQ: DBSA SHEQ POLICY
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| C3.3 DRAWINGS

Full Drawing List Attached.

PART 4: SITE INFORMATION

Document Title No of
reference pages
This cover page 1
C4.1 | Site Location — Map 1
Total number of pages 2
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C4.1 Locality Map: Tiisetsang High School
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Address:
ITEM SCHOOL NAME LATITUDE LONGITUDE
1 Western Holdings Primary School S 27°56'45.7" E 26°42'36.2"

The site for Western Holidngs Primary School is located at 1122, Phomolong, Rheederpark
Ext 2, Welkom, 9459. It is under the jurisdiction of Matjhabeng Local Municipality, under the
Lejweleputswa District Municipality in the Free State Province.
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