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DEVELOPMENT BANK OF SOUTHERN AFRICA 

TENDER NO. RFP303/2023 

 

APPOINTMENT OF A CONTRACTOR FOR UPGRADE AND REPAIR 

AT THE GOVERNMENT PRINTING WORKS ADMINISTRATIVE 

HEADQUARTERS CIDB GRADING CLASS REQUIRED IS 8GB OR HIGHER 

Implementing Agent: 
 
Development Bank of Southern Africa 
Limited 
1258 Lever Road 
Midrand Johannesburg 
Gauteng 
1685 
 
Contact: 011 313 3911 
As per Tender Notice and Invitation 

 

Project Manager 
 
Mzamani Sibiya 
 
1258 Lever Road 
Midrand Johannesburg 
Gauteng 
1685 
 
Contact: 011 313 3911 
As per Tender Notice and Invitation 
 

Tenderer Details 
 
Name of Tenderer: __________________________________________ 
 
CIDB Registration No: _______________________________________ 
 
Contact Person: ____________________________________________ 
 
Contact No: _______________________________________________ 
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Notes: 

The Tender Document must be submitted as a whole.  All forms must be properly completed as required 

and the document shall not be taken apart or altered in any way whatsoever. 

All forms must be duly completed in black ink as required. 

The list of returnable documents, which consists of forms and schedules to be completed and company 

specific certificates and information pages to be attached, comprise the following: 
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C1.1 FORM OF OFFER AND ACCEPTANCE 5 

C1.2 CONTRACT DATA 10 

C1.2.1 :   CONDITIONS OF CONTRACT 11 

C1.2.2  :   CONTRACT SPECIFIC DATA 17 

C1.3 :   CONSTRUCTION GUARANTEE 21 

 

C2 : PRICING DATA 24 

C2.1 :  PRICING INSTRUCTIONS 25 

C2.2 :   BILL OF QUANTITIES 27 

C2.3 :  AMENDMENTS, QUALIFICATIONS & ALTERNATIVES 28 

 

C3 : SCOPE OF WORK 29 

C3.1 :  PROJECT SPECIFICATIONS 31 

C3.2 :  PARTICULAR SPECIFICATIONS 42 

C3.3 :  DRAWINGS 43 

 

C4 : SITE INFORMATION 44 

C4.1 :  LOCALITY MAP 45 
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PART 1: AGREEMENT AND CONTRACT DATA 

JBCC Principal Building Agreement (Edition 4.1 Code 2101 of March 2005) issued by the Joint 
Building Contracts Committee Inc. (including amendments).   

 

Document reference Title No of 

pages 

C1.1 Form of Offer and Acceptance 5 

C1.2 Contract Data   1 

C1.2.1 Conditions of Contract 5 

C1.2.2 Contract Specific Data 6 

C1.3 Construction Guarantee 4 

   

   

 Total number of pages 20 
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C1.1  FORM OF OFFER AND ACCEPTANCE 

 

C1.1.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a 
contract for the procurement of: TENDER No: RFP303/2023, APPOINTMENT OF A 
CONTRACTOR FOR REPAIR AND UPGRADE AT THE GOVERNMENT PRINTING WORKS 
ADMINISTRATIVE HEADQUARTERS 
The tenderer, identified in the offer signature block, has examined the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, and by submitting this 
offer has accepted the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this 
form of offer and acceptance, the tenderer offers to perform all of the obligations and liabilities 
of the service provider under the contract including compliance with all its terms and conditions 
according to their true intent and meaning for an amount to be determined in accordance with 
the conditions of contract identified in the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

Rand 

 (in words); 

 R        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer 
and acceptance and returning one copy of this document to the tenderer before the end of the 
period of validity stated in the tender data, whereupon the tenderer becomes the party named 
as the service provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 
C1.1.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount 
due in accordance with the conditions of contract identified in the contract data. Acceptance of the 
tenderer’s offer shall form an agreement between the employer and the tenderer upon the terms 
and conditions contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by 
reference into Parts 1 to 4 above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by 
the Tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or 
deviations from said documents are valid unless contained in this Schedule, which must be duly 
signed by the authorized representatives of both parties. 
 
The Tenderer shall deliver the security in terms of Clause 14 of the JBCC 2005 within the period 
stated in the contract Data, and he shall, immediately after receiving a completed copy of this 
Agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose 
details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, 
proof of insurance and any other documentation to be provided in terms of the Conditions of 
Contract identified in the Contract Data, within 14 days of the date on which this Agreement comes 
into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when 
the Tenderer receives one fully completed original copy of this document, including the Schedule 
of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such 
receipt notified the Employer in writing of any reason why he cannot accept the contents of this 
Agreement, this Agreement shall constitute a binding contract within parties. 
 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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for the 
Employer          Development Bank of Southern Africa Limited  
                           1258 Lever Road, Headway Hill, 
                           Midrand, Gauteng Province 
                            
 
Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . …..      Date . . . . . . . . . . . . . . . . . . .     
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Schedule of Deviations 
 
The extent of deviations from the Tender documents issued by the Employer prior to the Tender 
closing date is limited to those permitted in terms of the Tender Data and the Conditions of 
Tender. 
A Tenderer’s covering letter will not necessarily be included in the final contract document. 
Should any matter in such letter, which constitutes a deviation as aforesaid becomes the subject 
of agreements reached during the process of offer and acceptance, the outcome of such 
agreement shall be recorded here. 
Any cover letter must be referenced here if applicable, or it will not be valid as part of this 
submission). 
Any other matter arising from the process of offer and acceptance either as a confirmation, 
clarification or change to the Tender documents and which it is agreed by the Parties becomes 
and obligation of the contract shall also be recorded here. 
Any change or addition to the Tender documents arising from the above agreements and 
recorded here shall also be incorporated into the final draft of the Contract. 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

By the duly authorized representatives signing this schedule of deviations, the employer and the 
tenderer agree to and accept the foregoing schedule of deviations as the only deviations from 
the amendments to the documents listed in the tender data and addend thereto as listed in the 
tender schedules, as well as any confirmation, clarification or change to the terms of the offer 
agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the tenderer of 
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a completed signed copy of this agreement shall have any meaning or effect in the contract 
between the parties arising from this agreement. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness ……………………………………………………………………………………………… 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . .  
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness ………………………………………………………………………………………………   
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.2  CONTRACT DATA 

 

Document 

reference 

Title No of 

pages 

C1.2 Contract Data   1 

C1.2.1 Conditions of Contract 5 

C1.2.2 Contract Specific Data 6 

C1.3 Construction Guarantee 4 

   

   

 Total number of pages 16 
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C1.2.1  CONDITIONS OF CONTRACT 

 

GENERAL CONDITIONS OF CONTRACT 

The Conditions of Contract are clauses 1 to 41 of the JBCC PRINCIPAL BUILDING AGREEMENT, 

EDITION 4.1 CODE 2101 MARCH 2005 published by the Joint Building Contracts Committee. 

Copies of these conditions of contract may be obtained from the Association of South African Quantity 

Surveyors (011-3154140), Master Builders Association (011-205-9000; 057-3526269) South African 

Association of Consulting Principal Agent s (011-4632022) or South African Institute of Architects (051-

4474909; 011-4860684; 053-8312003;) 

Each item of data given below is cross-referenced to the clause in the JBCC Principal Building Agreement 

to which it mainly applies. 

The Conditions of Contract make several references to the Contract Data for specific data, which together 

with these conditions collectively describe the risks, liabilities and obligations of the contracting parties 

and the procedures for the administration of the Contract.  The Special Contract Specific Data shall have 

precedence in the interpretation of any ambiguity or inconsistency between it and the Conditions of 

Contract or the Special Conditions of Contract. 

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over the 

Drawings, Scope of Work and Standardised Specifications in the interpretation of any ambiguity or 

inconsistency. 

 

SPECIAL CONDITIONS OF CONTRACT 

 

1.      GENERAL 

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions 

of Contract shall amplify, modify or supersede, as the case may be, the Conditions of Contract of JBCC 

2005 to the extent specified below, and shall take precedence and shall govern in the interpretation of 

any ambiguity or inconsistency between it and the Conditions of Contract. 

The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the 

number of the applicable clause or sub clause in the JBCC 2005, and the applicable heading, or (where 

a new special condition that has no relation to the existing clauses is introduced) by a number that follows 

after the last clause number in the Conditions, and an appropriate heading. 

The Forms included in the JBCC Edition 4.1, Code 2101, March 2005 (“JBCC2005”), are replaced with 

the Forms included in this Tender Document. 

 

2. AMENDMENTS TO THE JBCC 2005 CONDITIONS OF CONTRACT 

SCC 1.1 Definitions and Interpretation 

SCC 1.5       The following new paragraphs are added after clause 1.5.6: 
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1.5.7 References to any party to this agreement include its successors or permitted assigns; 

1.5.8 References to the contractor include the obligations of its personnel; 

1.5.9 References to “month” shall be to a calendar month; 

1.5.10 References to any amount shall mean that amount exclusive of VAT, unless the amount expressly 

includes VAT; 

1.5.11 References containing terms such as “best endeavours" when used in connection with an 

obligation of either party, means taking in good faith and with due diligence all reasonable steps to 

achieve the objective and to fulfil the obligation at the earliest possible time, including doing all that a 

reasonable and prudent owner or provider of design and construction services in comparable 

circumstances would do. 

1.5.12 If a definition imposes substantive rights and obligations on a party, such rights and obligations 

shall be given effect to and shall be enforceable, notwithstanding that they are contained in a definition;  

1.5.13 Where any word is defined within the context of any particular clause in this agreement, that word, 

unless it is clear from the clause in question that that word has limited application only to the relevant 

clause, shall bear the meaning ascribed to it for all purposes in terms of this agreement, notwithstanding 

that that word has not been defined in clause 1.1; 

1.5.14  Words defined in this agreement shall bear the same meanings in any annexes or schedules to 

this agreement unless the annexes or schedules contain their own definitions of such words;  

1.5.15 Where any number of days is prescribed, those days shall be reckoned exclusively of the first and 

inclusively of the last day unless the last day falls on a day that is not a working day, in which event the 

last day shall be the next succeeding working day;  

1.5.16 Words and abbreviations that have well known technical or trade meanings are used in the 

agreement in accordance with such recognized meanings; 

1.5.17 The rule of construction that if general words or terms are used in association with specific words 

or terms that are a species of a particular genus or class, the meaning of the general words or terms shall 

be restricted to that same class shall not apply, and whenever the word "including" is used followed by 

specific examples, such examples shall not be interpreted so as to limit the meaning of any word or term 

to the same genus or class as the examples given; 

1.5.18 The rule of construction that the agreement shall be interpreted against or to the disadvantage of 

the party responsible for the drafting or preparation of this agreement shall not apply.” 

SCC 1.10  Add the following new Clause: 

“SCC 1.10 The copyright in all contract documents, contract drawings and records 

(irrespective of who prepared any of the aforesaid) related in any manner to the works shall 

vest in the employer and the contractor shall not furnish any information in connection with 

the works to any person or organization without the prior written approval of the employer 

to this effect other than subcontractors appointed for purposes of this agreement.” 

 

SCC 1.11 Add the following new Clause:  

Any provision in this agreement that is or may become illegal, invalid or unenforceable in any 
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jurisdiction shall be ineffective to the extent of such prohibition or unenforceability in such 

jurisdiction and shall be treated as severed from the balance of this agreement in such 

jurisdiction, without invalidating the remaining provisions of this agreement in such jurisdiction 

or affecting it in any other jurisdiction 

SCC 3.5 Delete sub-clause 3.5 

SCC 3.7      Replace the second sentence starting in line 2 with the following: 

                    “The contractor shall keep a copy of all drawings, schedules, unpriced bills of 

quantities/lump sum document, contract instructions, minutes of site and other 

meetings, health and safety files as specified in the scope of work, risk register, claims and 

variation order register, labour records and sub-contractors contracts on the site to which the 

employer, principal agent and agents shall have access at all times. The employer has 

the right to call for such further information from the contractor it deems necessary in the 

event it carries out any investigation or audit into potential fraud, corruption, fronting, health 

and safety incidents or verifying information the contractor has to supply to the employer in 

terms of this agreement. The Contractor shall ensure a similar right for the Employer with its 

subcontractors.    

SCC 3.10 In sub-clause 3.10 in the first line replace “principal agent” with “employer” 

SCC 4        Clauses 4.1, 4.2 and 4.3 are deleted and replaced or amended as follows: 

 “4.1          The contractor shall be responsible for the design of the works, including for any temporary 

works. The contractor shall be responsible for the primary coordination of design elements. 

All designs must be submitted to the Principal Agent and Employer for approval prior to 

construction of the works. 

  4.2           The contractor shall be responsible for any design of works undertaken by any subcontractor, 

including nominated or selected subcontractor.  

  4.3            in second line delete the word “selected” 

SCC 7 COMPLIANCE WITH LAWS AND REGULATIONS 

 Add the following: 

  “7.3 The Occupational Health and Safety Act No. 85 of 1993 and the Construction 

Regulations 2014 will in all respects be applicable to this contract. All obligations in respect 

of health and safety requirements of the Contractor are set out in the Scope of Work” 

7.3.1 Contractor’s liability as mandatory 

“Notwithstanding any actions which the employer may take, the contractor accepts sole 

liability for due compliance with the relevant duties, obligations, prohibitions, arrangements 

and procedures imposed by the Occupational Health and Safety Act, 1993 (Act 85 of 1993), 

and all its regulations, including the Construction Regulations, 2014, for which the contractor 

is liable as mandatory. By entering into this agreement, it shall be deemed that the parties 

have agreed in writing to the above provisions in terms of Section 37 (2) of the Act and will 

enter into the mandatory agreement as set out in the Scope of Work. This clause will be 

sufficient to establish the mandatory obligations of the contractor in the event the parties fail 

to execute the aforesaid mandatory agreement.” 
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SCC 14 Amend sub-clause 14.1 

Retain sub-clause 14.1 but amend to read: “The employer shall have the right to choose the 

security to be provided in terms of 14.3 or 14.4 as stated in the schedule. The contractor 

shall provide the security required or chosen by the employer in the schedule substantially 

in the format prescribed in the tender documents that the contractor submitted a tender offer. 

The required security shall be provided in the time prescribed by the employer in the 

conditional letter of acceptance of the contractor’s tender offer. 

Amend sub-clause 14.3 

Retain clause 14.3 but in the last line of sub-clause 14.3.1 replace “twelve point five (12.5%)” 

with “ten (10%)”. 

Amend sub-clause 14.4 

Retain clause 14.4 but in the last line of sub-clause 14.4.1 replace “seven point five (7.5%)” 

with “ten (10%)”. 

Add a new sub-clause 14.7(a) before clause 14.7: 

The construction guarantee provided by the contractor shall remain valid for the term of the 

agreement until the end of defect’s liability period. In case of extensions, the security must 

also be extended or replaced by another construction guarantee of the same value, with an 

effective term equal to the term of extension.  

If the contractor fails to keep valid security for the duration of the agreement, the principal 

agent shall deduct an amount of 10% from each interim payment certificate and withhold the 

amount until the contractor provides a valid construction guarantee. Once the contractor 

provides the valid construction guarantee, the principal agent will then release the amount 

held from each payment certificate in the next payment certificate.  

 

Amend sub-clause 14.7 

Retain sub-clause 14.7 but in sub-clause 14.7.1 in the second and third line amend “two point 

five (2.5%)” to read “five (5%)”. 

Add sub-clause 14.9 

“A payment reduction of five (5%) of the value of each payment certificate up to a maximum 

of five (5%) of the contract sum will be applied until practical completion. At practical 

completion the amount withheld will be reduced to two point five (2.5%), which amount will 

reduce to nil (0%) when the final account is issued.   

   SCC 15.1.1     Amend sub-clause 15.1 

                      In sub-clause 15.1 replace “principal agent” with “employer”                         

SCC 19      Delete clause 19 in its entirety and replace it with the following:  

19.1            The contractor does not cede, delegate, or assign any of its rights or obligations to any   

person with the written approval of the employer. 

19.2             Notwithstanding the above, the employer may, on written notice to the contractor, cede    
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and delegate, handover, its rights and obligations under this contract to a Related Party 

or a Client of the employer. On cession the Client becomes the employer and takes full 

responsibility. For the purpose hereof, the above clause: 

19.2.1       a “Related Party” means any entity that directly or indirectly, through one or more  

intermediaries, controls or is controlled by, or is under common control with the employer 

and includes any other “Organ of State” as defined in section 239 of the Constitution of 

the Republic of South Africa, 1996 and any entity or Organ of State for whom the Employer 

carries out the works or acts as an implementing agent, (“control” means the beneficial 

ownership of the majority in number of the issued equity of any entity (or the whole or 

majority of the entity’s assets), and/or the right or ability to direct or otherwise control the 

entity or the votes attaching to the majority of the entity’s equity and “controlled” or “under 

common control” shall have a similar meaning); and 

Client means the owner, funder and or sponsor of the project and or programme managed in 

terms of the MOA between the Client and DBSA 

SCC 21 Replace sub-clause 21.1.2 to 21.1.4 and 21.2 to 21.6 with the following: 

“The contractor and principal agent shall appoint a selected subcontractor in accordance with 

the provisions of the Scope of Work.” 

SCC 23       Amend clause 23 

 Add sub-clause 23.3 

“The contractor may not subcontract the whole of the work without the written instruction 
and approval of the employer. In such event the employer may require the contractor to 
cede the contract to the subcontractor.” 
 
Add sub-clause 23.4 
 
“The subcontractors appointed by the contractor to comply with the developmental and 
transformation requirements from the employer in terms of applicable legislation, including 
but not limited to the Preferential Procurement Policy Framework Act, 5 of 2000, and 
regulation thereto, will be domestic subcontractors for purposes of this agreement, and sub-
clauses 23.1 and 23.2 will apply accordingly. 
 
Add new clause 23.5  
 
The contractor shall submit the agreement for each subcontract to the Principal Agent and 
may redact all commercially sensitive information. 
 
Add new clause 23.6 
 
Contractors’ failure to pay Subcontractors. 
 
If the contractor fails to make payment of any amount due and payable to a subcontractor 
(“the Subcontractor debt”) and the Principal Agent considers that the subcontractor debt has 
an adverse impact(s) on the progress of the works or the obligations of the contractor under 
the agreement, the Principal Agent may request evidence of payment to the subcontractor. 
In the absence of such evidence, the employer may (at its own discretion) pay the 
subcontractor debt directly to the subcontractor concerned. Such payment is, for all purposes 



 

 

VOLUME 3 OF 3  

JBCC 

THE CONTRACT 

Tender No. RFP303/2023 

APPOINTMENT OF A CONTRACTOR FOR REPAIR 
AND UPGRADE AT THE GOVERNMENT PRINTING 
WORKS ADMINISTRATIVE HEADQUARTERS 

  

Page 17 of 106 
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            
 

under the agreement, regarded as a payment made on behalf of the contractor and at the 
request of and with the approval and consent of the contractor, as a payment towards the 
contract sum. As such, payment to the contractor shall be less the payment to the 
subcontractor. 
All adverse effects as a result of or arising from the subcontractor debt does not entitle the 
contractor to any cost or time. 

SCC 

30.1  

          Replace reference to “36.3” at end of sentence with “36.0” 

SCC 

31.9 

SCC 

31.12 

         Sub-clause 31.9 is hereby amended by the substitution of the words "seven (7) calendar  
days" in the first line by the words "thirty (30) calendar days” 

         Delete “Payment shall be subject to the employer giving the contractor a tax invoice for the 

amount due.” 

SCC 

34.13 

         Delete the words in sub-clause 34.13 “subject to the employer giving the contractor a tax    

invoice for the amount due” 

SCC 

40.0 

40 Clause 40 in respect of dispute settlement to be retained in its original form not applying the state 

clause amendments.  

SCC  

41.0 

Clause 41 State Substitutions is amended as set out below with reference to sub-clause 41.1 or the 

original clause number stated therein. 

In sub-clause 41.1.3 the definition for CONSTRUCTION PERIOD is amended to read: 

CONSTRUCTION PERIOD means a duration of 06 (Six) months commencing from the 

period the contractor takes possession of the site to the date the certificate of practical 

completion is issued. 

clause 39.2 to be amended as follows: 

delete the third sentence and replace with the following: 

“The employer shall pay the contractor all amounts due in terms of the contract for work 

completed at the date of termination or cancellation in terms of this clause 39.2, including 

retention money after deducting any amounts due to the employer. The employer will also 

return any guarantees still valid to the contractor after such cancellation.” 

Clauses 39.2.1 to 39.2.3 no clause   

 

SCC 

41.0 

Add  sub- clause 41.1.4 

Notwithstanding any clause to the contrary, on cancellation of this agreement either by the 

employer or the contractor, or for any reason whatsoever, the contractor shall on written 

instruction, discontinue with the works on a stated date and withdraw himself from the site. The 

contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien or 

right of retention or on the grounds of any other right whatsoever. 
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C1.2.2  CONTRACT SPECIFIC DATA 

 

Part One - Data provided by the Employer 

42.1.1 The Employer is the Development Bank of Southern Africa Limited 

The address of the Employer is: 

Address (physical): 1258 Lever Road, Headway Hill, Midrand, 1685 

Address (postal): P.O. Box 1234, Halfway House, Midrand, 1685 

Telephone:  (011) 313 3911 

Facsimile:    (011) 313 3086 

42.1.2 The Principal Agent: (Only to be inserted at contracting) 

Telephone:  Only to be inserted at contracting) 

Facsimile: (Only to be inserted at contracting) 

Electronic mail: (Only to be inserted at contracting) 

Address (physical): (Only to be inserted at contracting) 

Address (postal): (Only to be inserted at contracting) 

42.2.1 
The Works to be carried out by the Contractor under this Contract comprise mainly the 
following: 
 

Block 
Project 

Description 
Scope 

1 

Government 
Printing Works 
Administration 
Headquarters: 
Main Contractor 

• Alterations 

• Earthworks 

• Concrete, Formwork and Reinforcement 

• Masonry 

• Waterproofing 

• Roof Coverings 

• Carpentry and Joinery 

• Ceilings, Partitions and Access Flooring 

• Floor Coverings, Wall Linings, etc 

• Ironmongery 

• Structural Steelwork 

• Metalwork 

• Plastering 

• Tiling 
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• Plumbing and Drainage 

• Paintwork 

• Paperhanging 

• Repairs to treads and risers of all stair cases, handrails including 

painting. 

 

2 
External Works: 
Main Contractor 

• Installation of bird netting to Northern Facade 

• Roadwork, parking areas and paving  

• construction of temporary car park at Minnaar Street 

• Construction of overhead pedestrian link bridge 

3 
Nominated / 

Selected sub-
contractor 

• Furniture and Fittings 

• Sanitary Accessories Including Vanity Tops, etc 

• Purpose Made Security Fencing 

• Window Blinds  

• Landscaping 

• Signage 

• Repairs to the Existing Façade 

• Roof Feature 

• Servicing Roller Shutter Doors, Gate Motors, Vault Doors, 

Aluminium Doors and Windows, including Ironmongery. 

• Water Storage Tank Including Refurbishment of all Seals. 

• Servicing and sanitizing of Break Pressure Tank and Roof 

Sundry Builders Work 
 

4 
Specialist 
Services 

• Fire protection 

• Electrical installation 

• Electronic installation 

• Mechanical installation 

• Pedestrian bridge 

 

 

42.2.2 
The Works to be constructed are located in the area of jurisdiction of the City of Tshwane 
Metropolitan Municipality  

42.2.3 

 

The Works or installations to be undertaken by direct contractors comprises  

Complete construction works. Not applicable 

42.2.4 

 

The Employer is an organ of State  

• The interest rate as determined by the Minister of Finance, from time to time, in 
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terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 

of 1999) will apply. 

• Lateral support insurance is not to be affected by the contractor   

• Payment will be made for materials and goods 

• Extended defects liability period will apply to the following elements: Not    

applicable 

42.2.5 Possession of the site is to be given within fourteen days of the contractor providing the employer 

with construction guarantees in accordance with the provisions of 14.0 and the Contract has been 

signed by both parties. Appointed Health and Safety Consultant to approve Health and Safety File 

and Principal Contractor submits Notification of Construction work to Department of Employment 

and Labour, 7 days prior to commencement of construction work. 

42.2.6 The period for the commencement of the works after the contractor takes possession of the 

site is 7 working days. 

 

42.2.8  28.0 Sectional Completion: 

For the works in sections: 

Sections Sectional Sum Penalty per section 

Administrative 

Headquarters 

TBC at 

contracting 

 

 
The penalty per calendar day to be 
calculated as per the “Public Works QS 002 
Procurement Documentation Guidelines for 
Building Contracts dated April 2014” formula 
on calculations of penalties up to a maximum 
of 10% of the contract sum. 

Temporary Parking 

Facilities 

Pedestrian Bridge 

 

The date for practical completion for the whole of the sections shall be six  (06) months from 

the Site Handover Meeting. The sections shall be completed simultaneously/concurrently. 

Specific completion dates will be advised at project kick-off: 

 

Contract Period: 06 Calendar months 

 

Upon reaching the sectional penalty, the employer shall have a right during the identified delay 

period to intervene and accelerate the work or appoint a third party to assist or complete the 

works to reach practical completion at the planned period. The cost of the appointed third-

party work shall be borne by the contractor. Notwithstanding the above, the employer shall be 

at liberty to terminate the contractor 
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42.2.9 The law applicable to the agreement shall be that of the Republic of South Africa. 

42.2.6 The period for the commencement of the works after the contractor takes possession of 

the site is 7 working days. 

Completion: 

For the works as a whole: 

The date for practical completion shall be (06) months from the Site Handover Meeting. 

Specific completion dates will be advised at project kick-off. 

The penalty per calendar day to be calculated as per the “Public Works QS 002 
Procurement Documentation Guidelines for Building Contracts dated April 2014” formula 
on calculations of penalties up to a maximum of 10% of the contract value.  
 
Thereafter, the employer shall have a right during the identified delay period to intervene 
and accelerate the work or appoint a third party to assist or complete the works to reach 
practical completion at the planned period.  The cost of the appointed third-party work 
shall be borne by the contractor. 

 

42.2.9 The law applicable to the agreement shall be that of the Republic of South Africa. 

42.3.1 Contract works insurance is to be affected by the contractor for a sum not less than the 

contract sum plus 10%. 

 The supplementary insurance is required.  Such insurance shall comprise a Coupon Policy 

for Special Risks issued by the South African Special Risk Insurance Association. 

(SASRIA) 

42.3.3 Public liability insurance to be affected by the contractor for the sum of R10 000 000.00 

(Ten million rand)  with a deductible in an amount that the contractor deems appropriate. 

42.3.4 Lateral Support insurance: Deemed Not Applicable 

42.4.1 A waiver of the contractor’s lien or right of continuing possession is required. 

42.4.2 One copy of the construction documents is to be supplied to the contractor free of charge.  

42.4.5 JBCC Principal Building Agreement are not to be included in the contract document. 

42.4.6 

 

 

 

CPAP shall only be applicable to works that progress to later than twelve (12) months from 

commencement date. Where the period is prolonged beyond the first twelve months due 

to the delay or non- performance by the employer, the CPAP shall be applicable; however, 

where the period is extended due contractor’s failure to perform or delay caused by the 

contractor CPAP shall not be applicable. The contract value is to be adjusted using CPAP 

indices. The base month to be used to calculate CPAP is tender closing date. The value 
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42.5.4 

of the certificates issued shall be adjusted in accordance with the JBCC Contract Price 

Adjustment Schedules, from the thirteenth month of the works.   

The preliminaries amounts shall be paid in terms of Option A and the contractor 

shall not have the right to select Option B. 

31.3 

29.1.1 

The issue of an interim payment certificates shall be done no later than the 20th of each 

month. 

The contractor shall allow Eleven (11) working days during the contract period of six 

months for the adverse effect of weather conditions and shall not be entitled to a revision 

of the date for Practical Completion for delays suffered by adverse weather conditions. 

14.5  The employer will not provide advanced payments against an advanced payment 

guarantee  

14.2 

and 

14.4 

The construction guarantee is to be a variable guarantee. It is and shall be 10% of the 

contract sum until practical completion and 5% until final completion. 

40.0 Dispute resolution shall be by adjudication.  If a dispute is unresolved by adjudication the 

dispute shall be finally settled by an arbitrator to be agreed between the parties. 
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C1.2  CONTRACT DATA (Continued) 

 

Part Two – Data provided by the Contractor 

      Completion of the data in full, is essential to create a complete contract. 

Statements 
given in all 
contracts 

 • The Contractor is 

Clause 42.5.1: Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
The legal name of the Contractor. 

 

Clause 42.5.1 [1.2]: Address . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The physical address, postal address, e-mail address and/or fax number 
where the Contractor will receive notices. 

 

  

 

A condition of contract is that: 
a. The contractor shall achieve in the performance of the contract the 

Contract Skills Development Goal (established in the cidb Standard 
for Developing Skills through Infrastructure Contracts, published in 
Gazette Notice No 43495 of 3 July 2020. 

b. The contractor shall achieve in the performance of the contract the 
Contract Participation Goals (CPG) relating to the engagement of 
targeted enterprises as established in the cidb Standard for Indirect 
Targeting for Enterprise Development through Construction works 
Contracts Gazette Notice No 36190 of 25 February 2013. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

VOLUME 3 OF 3  

JBCC 

THE CONTRACT 

Tender No. RFP303/2023 

APPOINTMENT OF A CONTRACTOR FOR REPAIR 
AND UPGRADE AT THE GOVERNMENT PRINTING 
WORKS ADMINISTRATIVE HEADQUARTERS 

  

Page 25 of 106 
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            
 

 

C1.3  CONSTRUCTION GUARANTEE 

 

Pro-Forma JBCC Variable On Demand Performance Guarantee  

To: The Development Bank of Southern Africa Limited 

Dear Sirs 

Reference No. [●] [Drafting Note: Guarantor/Bank reference number to be inserted] 

Performance Bond: [Drafting Note: Name of Contractor to be inserted] 

Employer: Contract Reference - [●] [Drafting Note: Contract reference number to be inserted] 

 

1. In this Guarantee  

                                The following words and expressions have the following meanings: 

1.1.1 “Guarantor” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: 

Name of Guarantor to be inserted] [] Financial Services Board Registration 

number 

1.1.2 “Guarantor’s Address” - means [●]; [Drafting Note: Guarantor’s physical 

address to be inserted] 

1.1.3 “Contract” - means the written agreement entered into between the Employer 

and the Contractor on or about [●] [●] 201[●] (Contract Reference No. [●]), as 

amended, varied, restated, novated or substituted from time to time; [Drafting 

Note: signature date and Contract reference number to be inserted] 

1.1.4 “Contractor” - means [●] a [●] registered in accordance with the laws of [●] with 

registration number [●]; [Drafting Note: Name and details of Contractor to be 

inserted] 

1.1.5 “Employer” - means The Development Bank of Southern Africa Limited, a juristic 

person in terms of section 2 of The Development Bank of Southern Africa 

Limited Act,13 of 1979; 

1.1.6 “Expiry Date” - means the date when the certificate of final completion for the 

last section is issued to the Contractor; 

1.1.7 “this Guarantee” -  means this document; 

1.1.8 “This Guaranteed Sum” – means, subject to clause 4 , the sum of [● - figure] 

([● - words]) [Drafting Note: Maximum aggregate Guarantee amount (not 

exceeding 10.0% of the total of the Prices as at the Contract Date) to be 

inserted] which amount will reduce with 50% when the Practical Completion 

certificate is issued until Final Completion. 

1.2 Words or expressions capitalized shall bear the same meaning as assigned to  them 

under the Contract albeit that the Contract itself, and any terms as defined therein, 
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are merely referenced for convenience and not to create an accessory obligation. 

 

2. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed 

Sum at the disposal of the Employer, as security for the proper performance by the Contractor 

of all of his obligations in terms of and arising from the Contract, and hereby irrevocably and 

unconditionally both agree and undertake to pay to the Employer, on written demand from 

the Employer envisaged in paragraph 3 below and received prior to the Expiry Date, any 

amount or amounts as may be so demanded from time to time, subject to a maximum of the 

Guaranteed Sum in the aggregate. 

 

3. A demand for payment under this Guarantee shall be made in writing at the Guarantor’s 

address or by email to the following email […….....................................] and shall: 

 

3.1       state the amount claimed (“the Demand Amount”); 

            state that the Demand Amount is payable to the Employer in the circumstances contemplated      

in the Contract: 

 

4. The Guaranteed Sum may be reduced from time to time upon receipt by the Guarantor of 

the Employer’s written certificate certifying the amount of such reduction and the Contractor’s 

entitlement thereto under the Contract. 

 

5.  Notwithstanding the reference herein to the Contract the Guarantor acknowledges that: 

5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the   

Guarantor’s obligation/s to make payment: 

5.1.1 is and shall be absolute and unconditional in all circumstances; and 

5.1.2 is not, and shall not be construed to be, accessory or collateral on any basis 

whatsoever; 

5.2 the Employer shall be entitled to arrange its affairs with the Contractor in any manner 

which it sees fit, without advising us and without affecting the Guarantor’s liability 

under this Guarantee. This includes, without limitation, any extensions, indulgences, 

release or compromise granted to the Contractor or any variation under or to the 

Contract or termination of the Contract. 

5.3 should the Employer cede its rights against the Contractor to a third party where such 

cession is permitted under the Contract, then the Employer shall be entitled to cede 

to such third party the rights of the Employer under this Guarantee on written 

notification to the Guarantor of such cession. 

 

6.             The Guarantor’s obligations in terms of this Guarantee: 

6.1 shall be restricted to the payment of money only and shall be limited to the maximum 

of the Guaranteed Sum; and 

6.2 shall not be discharged and compliance with any demand for payment received by 
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the Guarantor in terms hereof shall not be delayed, by the fact that a dispute may 

exist between the Employer and the Contractor. 

 

7. This Guarantee: 

7.1 shall expire on the Expiry Date until which time it is irrevocable; 

7.2 is, save as provided for in 5.3 above, personal to the Employer and is neither 

negotiable nor transferable; 

7.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed 

Sum or expiry hereof; 

7.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating 

and/or determining the amount due by the Guarantor to the Employer and, secondly, 

obtaining any court order; and 

7.5 shall be governed by and construed in accordance with the law of the Republic of 

South Africa and shall be subject to the jurisdiction of the Courts of the Republic of 

South Africa. 

8. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection 

with this Guarantee at the Guarantor’s Address. 

Signed at ____________________________  Date ____________________________ 

For and behalf of the Guarantor, which signatories by appending their signatures warrant that they are 

authorised to bind the Guarantor as above stated: 

 

Guarantor Signatory 1: ___________________ Guarantor Signatory 2: ___________________ 

 

Name: ____________________________  Name:  ____________________________ 

 

Capacity of Guarantor    Capacity of Guarantor     

Signatory 1: ____________________________ Signatory 2: ____________________________  

  

Witness: ____________________________ Witness: ____________________________ 

(Printed Name of Witness)    (Printed name of witness)  

________________________________  __________________________________ 

 

Guarantor’s seal or stamp ________________________________  
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PART 2: PRICING DATA 

JBCC Principal Building Agreement, Edition 4.1 Code2101 March 2005, issued by the Joint 
Building Contracts Committee Inc. (including amendments).   

 

Document 

reference 

Title No of 

pages 

C2.1 Pricing Instructions 2 

C2.2 Bill of Quantities   1 

C.2.3 Amendments and Qualifications  1 

 Total number of pages 4 
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C2.1  PRICING INSTRUCTIONS 

 

1. The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring 

Building Work (as amended) published and issued by the Association of South African Quantity 

Surveyors (Sixth Edition (Revised)), 1999. Where applicable the: 

a) Civil engineering work has been drawn up in accordance with the provisions of the latest 

edition of SABS 1200 Standardized Specifications for Civil Engineering Works. 

b) electrical work has been drawn up in accordance with the provisions of the Model Bills of 

Quantities for Electrical Work, published by the South African Association of Quantity 

Surveyors, (July 2005).   

2. The agreement is based on the JBCC Series 2000 Principal Building Agreement, prepared by the 

Joint Building Contracts Committee, Edition 4.1, March 2005. The additions, deletions and 

alterations to the JBCC Principal Building Agreement as well as the contract specific variables 

are as stated in the Contract Data. Only the headings and clause numbers for which allowance 

must be made in the Bills of Quantities are recited. 

3. Preliminary and general requirements are based on the various parts of SANS 1921, Construction 

and management requirements for works contracts. The additions, deletions and alterations to 

the various parts of SANS 1921 as well as the contract specific variables are as stated in the 

Specification Data in the Scope of Work. Only the headings and clause numbers for which 

allowance must be made in the Bills of Quantities are recited. 

4. It will be assumed that prices included in the Bills of Quantities are based on Acts, Ordinances, 

Regulations, By-laws, International Standards and National Standards that were published 28 

days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for 

information on standards). 

5. The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities are 

kept by the Principal Agent or Principal Agent  and can be viewed at any time during office hours 

up until the completion of the works. 

6. Reference to any particular trademark, name, patent, design, type, specific origin or producer is 

purely to establish a standard for requirements.  Products or articles of an equivalent standard 

may be substituted.  

7. Where any item is not relevant to this specific contract, such item is marked N/A (signifying “not 

applicable”) 

8. The Contract Data and the standard form of contract referenced therein must be studied for the 

full extent and meaning of each and every clause set out in Section 1 (Preliminaries) of the Bills 

of Quantities.  

9. The Bills of Quantities is not intended for the ordering of materials. Any ordering of materials, 

based on the Bills of Quantities, is at the Contractor’s risk. 

10. The amount of the Preliminaries to be included in each monthly payment certificate shall be 

assessed as an amount prorated to the value of the work duly executed in the same ratio as the 

preliminaries bears to the total of prices excluding any contingency sum, the amount for the 

http://www.stanza.org.za/
http://www.iso.org/
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Preliminaries and any amount in respect of contract price adjustment provided for in the contract.  

11. Where the initial contract period is extended, the monthly charge shall be calculated on the basis 

as set out in 10 but taking into account the revised period for completing the works.  

12. The amount or items of the Preliminaries shall be adjusted to take account of the theoretical 

financial effect which changes in time or value (or both) have on this section. Such adjustments 

shall be based on adjustments in the following categories as recorded in the Bills of Quantities: 

a) an amount which is not to be varied, namely Fixed (F) 

b) an amount which is to be varied in proportion to the contract value, namely Value Related   
(V); and  

c) an amount which is to be varied in proportion to the contract period as compared to the 
initial construction period excluding revisions to the construction period for which no 
adjustment to the contractor is not entitled to in terms of the contract, namely Time Related 
(T). 

13. Where no provision is made in the Bills of Quantities to indicate which of the three categories will 
apply or where no selection is made, the adjustments shall be based on the following breakdown: 

a) 10 percent is Fixed; 

b) 15 percent is Value Related 

c) 75 percent is Time Related. 

14. The adjustment of the Preliminaries shall apply notwithstanding the actual employment of 

resources in the execution of the works. The contract value used for the adjustment of the 

Preliminaries shall exclude any contingency sum, the amount for the Preliminaries and any 

amount in respect of contract price adjustment provided for in the contract. Adjustments in respect 

of any staged or sectional completion shall be prorated to the value of each section. 
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C2.2  BILL OF QUANTITIES 

 

Use this page as a cover page to the Contractor’s Bill of Quantities.   
 

1) Tenderers are to ensure that adequate provision for the health and safety measures have 
been and provided detailed breakdown in the Bill of Quantities, as required by the 
Department of Labour. 

 
2) The PDF/ original format Bill of Quantities must be populated by hand in black ink and will be 

the document used for evaluation purposes. 
 

3) Tenderers are also required to electronically populate the Excel format and add to the 
required electronic Drive with your submission. This will be used to support verification of 
pricing errors. 
 

 

I, ______________________________________ of ______________________________________, 

 (Authorised Signatory)     (Company Name) 

Hereby acknowledge having read, understood and agree to requirements as set out in C2.2 and warrant that 
the documents submitted are true and accurate.  
 

 ____________________________  ______________________________ 

  (Signature)      (Date) 
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C2.3  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES BY TENDERER 

 

 

Subject to condition stated in Tender Data: 

Use this page as a cover page to the Amendments, Qualifications and Alternatives by Tenderer 
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MAIN SUMMARY PAGE 

 

 

ITEM PROJECT NAME AMOUNT (INCL VAT) 

1 
GOVERNMENT PRINTING WORKS ADMINISTRATIVE 

HEADQUARTERS 
 

   

TOTAL TO BE CARRIED FORWARD TO FORM OF OFFER   
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PART 3: SCOPE OF WORK 

 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Project Specifications 12 

C3.2 Particular Specifications  1 

C3.3 Drawings(list of all drawings)  4 

   

   

   

 Total number of pages 18 
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C3.1  PROJECT SPECIFICATIONS 

 

1. DESCRIPTION OF THE WORKS 

1.1. Employer’s objectives  

The Development Bank of Southern Africa (DBSA) entered a partnership and signed a 

Memorandum of Agreement (MOA) with the Government Printing Works (GPW). The GPW 

instructed the DBSA under the existing MOA to act as an implementing agent for the refurbishment 

of the Government Printing Works Administrative Headquarters.  

 

The DBSA (Employer) wishes to procure a Contractor (Grade 8 GB or higher) to repair and upgrade 

the GPW administrative headquarters and construction of pedestrian link bridge. The Employer 

has a fixed project schedule for the completion of the administrative headquarters no later than 08 

November 2024.  This includes the completion of the pedestrian link bridge.   

 

The primary objective is to procure the services of a contractor with extensive project 

implementation expertise. The contractor will report and provide support to the Employer regarding 

the implementation of the project.  

 

The contractor will also be responsible for the Occupational Health and Safety compliance, building 

regulations standards compliance, scheduling and estimation, quality control and assurance, 

upgrade and repair, warrantee and guarantees as detailed in the Tender Scope. 

The Employer’s objectives are to deliver public infrastructure using labour-intensive methods where 
possible as required by the Expanded Public Works Programme to provide temporary employment 
opportunities to local unemployed people and to provide training or skills development to these locally 
employed workers. 
 

1.2. Overview of Building Refurbishment,Temporary Parking  & Construction of Pedestrian 

Link  

The scope of this phase incudes repair and upgrade to the existing building including: 

• Restoring of all services (Electrical,Plumbing,Water,Sewer,Telephone and Data Lines) – 

Upgrades where necessary. 

• Replacing all floor coverings with new. 

• New drywalling partition systems as per the Architect’s layout. 

• New ceilings as per the architect’s specifications. 

• New sanitary fittings. 

• New door frames and door panels. 

• Repair all damaged floors and general areas (staircases, foyers, and basements) 

• Supply and install fire rated  doors to ensure compliance with latest fire regulations. 

• Repair damages on staircases and general areas (basements, plant rooms and roof) 

• Assessment of HVAC and replacing with latest energy saving technology. 

• New signage 
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Alterations ,restoration and /or upgrade of the following areas: 

• Construction of New Pedestrian Link New Administrative Headquarters (Sophie de Bruyn 

Street 389) and the Secure Printing Facility (Visagie Street 83). 

• Temporary Parking at Minaar Street. 

• Security Enhancements 

• Removal, Decommission and installation of new lift. 

• Permanent Security fencing. 

 
Extent of the works 
The Works to be carried out by the Contractor under this Contract comprise mainly the following: 
 
 

Administrative Headquarters Scope of work (Work to be done)   Completed1  Balance2  

Stage 1 – Inception  
• Agree services and scope of work.  

• Topographical and detail level survey.  

• Geotechnical investigation – Preliminary Geotechnical 
Report  available.  

• Engagement with Local Authorities.  

• Design review (existing drawings).  

• Update Schedule.  

95%  5%  

Stage 2 – Concept  
• Establish regulatory authority requirements and 
incorporate into design.  

• Design of engineering services (Civil, electrical & 
mechanical).   

85%  15%  

Stage 3 – Detail design  
• Incorporate existing building designs into design done by 
appointed PSP.   

• Local and other authority submission and drawings & 
reports.   

85%  15%  

Stage 4.1 – Tender Documentation  85%  15%  

Stage 4.2 – Contractor Procurement  0%  100%  

Stage 5 – Contract Works Execution & Monitoring 
• Including Construction Monitoring & OH&S  

0%  100%  

Stage 6 – Handover  0%  100%  

Stage 7 – Close-Out  0%  100%  

  
1. Work for the stage completed by the client up to the percentage indicated, work already done not listed in 
the table above.  
2. Balance of work for the stage remaining to be done by the appointed Contractor.  

 

SPACE REQUIREMENTS QTY 

FLOOR 5  

 Boardroom (16 Seats) 1 

Boardroom (10 Seats) 1 
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Closed Offices 23 

Open Plan Workstations 24 

FLOOR 4  

Boardroom (10 Seats) 1 

Closed Offices 20 

Open Plan Workstations 39 

Archives Room 2 

FLOOR 3  

Boardroom (10 Seats) 1 

Closed Offices 23 

Open Plan Workstations 29 

Forensics lab 1 

FLOOR 2  

Boardroom (10 Seats) 1 

Closed Offices 28 

Open Plan Workstations 23 

Server Room 2 

FLOOR 1  

Boardroom (10 Seats) 1 

Closed Offices 37 

Open Plan Workstations 20 

Server Room 2 

FLOOR 0  

Boardroom (10 Seats) 1 

Closed Offices 18 

Open Plan Workstations 17 

Safe Rooms 2 

 

3. Pedestrian Link Bridge 

The scope of works includes a covered pedestrian link bridge to be constructed between the New Administrative 

Headquarters (Sophie de Bruyn Street 389) and the Secure Printing Facility (Visagie Street 83).  Other than 

initial town planning investigative work, a feasibility study for the pedestrian link bridge has been completed 

pending approval from the City of Tshwane Metropolitan Municipality 

Pedestrian Link Bridge Scope of work (Work to be done)   Completed1  Balance2  

Stage 1 – Inception  
• Agree services and scope of work. (Complete)  

• Topographical and detail level survey.  

• Geotechnical investigation – Preliminary Geotechnical Report 
available.  

• Engagement with Local Authorities. (Pending)  

• Initial design (Concept designs complete) 

• Update Schedule (Pending) 

80%  20%  

Stage 2 – Concept  
• Establish regulatory authority requirements and incorporate into 
design.  

• Concept design 

• Cost Estimate 

80%  20%  

Stage 3 – Detail design  
• Detail design 

• Local and other authority submission and drawings & reports.  

• Detailed cost estimate 

0%  100%  

Stage 4.1 – Tender Documentation  100%  0%  
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Stage 4.2 – Subcontractor Procurement  0%  100%  

Stage 5 – Contract Works Execution & Monitoring 
• Including Construction Monitoring & OH&S  

0%  100%  

Stage 6 – Handover  0%  100%  

Stage 7 – Close-Out  0%  100%  

 

3.3.3  Construction of a temporary employee parking lot at Minnaar Street 7, Pretoria 

The scope of works includes the design and construction of a temporary GPW employee parking lot on the 

vacant plot of land at Minaar Street 7 (South of the Secure Printing Facility at Visagie Street 83). 

 Temporary Parking Scope of work (Work to be done)   Completed1  Balance2  

Stage 1 – Inception  
• Agree services and scope of work.  

• Topographical and detail level survey.  

• Geotechnical investigation  

• Engagement with Local Authorities.   

0%  100%  

Stage 2 – Concept  
• Establish regulatory authority requirements and incorporate into   
design.  

• Design of engineering services (Civil, electrical & mechanical).  

• Update Cost Estimate.  

0%  100%  

Stage 3 – Detail design  
• Detail design 

• Local and other authority submission and drawings & reports.  

• Detailed cost estimate.  

0%  100%  

Stage 4.1 – Tender Documentation  0%  100%  

Stage 4.2 – Subcontractor Procurement  0%  100%  

Stage 5 – Contract Works Execution & Monitoring 
• Including Construction Monitoring & OH&S  

0%  100%  

Stage 6 – Handover  0%  100%  

Stage 7 – Close-Out  0%  100%  

 

C3.4  DELIVERABLES  

Deliverables per stage   

In terms of the project stages, the following activities will be undertaken by the Contractor to the extent that they 
have not been done by the previous professionals:  

Stage 1: Initiation  
During the initiation phase the following items will be addressed:  

• Attendance of briefing meeting.  

• Set-up and signing of DBSA- Contractor contract.  

• Obtain site occupancy certificate 

• Perform a building checklist before construction. 

Stage  5: Works  

Full execution and oversight of the construction works: provide services related to the full repair and upgrade 
contract  
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Examples of the services expected include but is not limited the following.   

• Facilitate sustained development facilitation and attainment of set socio-economic objectives of project,  

• Ensure compliance to OHSA, Environmental and all applicable regulations.  

• Provide monthly progress reports.  

• Conduct and submit monthly Occupational Health and Safety Compliance Audit Reports.  

• Prepare schedules of predicted cash-flow.  

• Conduct regular site, technical, steering committee, and progress meetings.  

• Execute works and inspect for conformity to compliance and design intent.  

• Establish and maintain a financial control system.  

• Prepare valuation claims. Progressive and draft final accounts.  

• Provide contractor fabrication / shop drawings.  

• Issue operation and maintenance manuals, guarantee certificates, and warrantees.  

• Arrange for the delivery of all test certificates, including electrical certificates of compliance, statutory and 
other approvals, as-built drawings, and operating manuals.  

• Manage scope change if required.  

• Prepare pro-active estimates of proposed variation for client-decision making.   

• Prepare, submit, and implement a complete quality control program including a quality assurance plan 
including ensuring testing and quality control for conformity with specification and standards.  

• Provide information for reports as required.  

• Oversight reports on construction inspection and progress to include, amongst other things the following:   
o Proof of compliance to OHSA, Environmental and all applicable regulations.  
o Construction documentation and drawing issue register.  
o Schedule of predicted cash-flow.  
o Monthly progress report.  
o Estimates of proposed variation.  
o Construction Programme and ongoing updates thereof.   
o Financial control reports.  
o Monthly updated quantities in relevant software applications.  
o Monthly payment claims.  
o Progressive and draft final accounts.  
o Achieve Practical completion and attend defects lists.  
o Issue Certificate of Compliance, e.g. Fire installation, electrical, plumbing, etc.  
o Assist Professional Service Providers (PSP’s) to prepare as built drawings .  
o Record of hand over provisional departments.  

Stage 6: Handover  

• Finalise and assemble record information which accurately reflects the infrastructure that is acquired, 
rehabilitated, refurbished or maintained.  

• Hand over the works and record information to the user organisation and if necessary, train end user staff in 
the operation of the works.  

• Stage 6 is complete when the Handover/Record Information Report is approved.  

Stage 7: Close out  

• Record information is archived.  

• Defects certificates and certificates of final completion are issued in terms of the contract.  

• Final amount due to the contractor is certified, in terms of the contract.  

• Prepare the consolidated construction project health and safety close-out report.  

• Stage 7 is complete when the Close-Out Report is approved.  

Development facilitation  

• The Contractor is expected to engage meaningfully and intensively with stakeholders such as the local 
community leadership, the DBSA, Government Printing Works, Governing Bodies, Deed Office, Provincial 
Treasury, Municipalities, Eskom, Local Community Structures, etc., for the purpose of obtaining buy-in, 
support, additional relevant documentation, policies, norms and standards, strategic plans, Departmental 
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perspectives, resolution of issues, etc. The development facilitation will entail execution of the charter 
according to the process set out by DBSA and GPW as identified by the client and will comprise the 

following:  
o Identification of relevant stakeholders and analysis thereafter.  
o Conduct and record on workshops with identified stakeholders and obtain buy-in.  
o Developing a draft development charter/project charter.  
o Conduct a second round of workshops to ensure that all inputs are included.  
o Presentation of the final development charter.  
o Signing of development charter/project charter.  
o Working with the established project steering committee during implementation of the project.  
o Determine the availability of data, drawings and plans relating to the project by collecting and 

studying all necessary data (previous planning and implementation work) and information relevant 
to this study. 

Mandatory Requirements and General Specifications 

See - Annexes F and Annexes E that needs to be consistent with construction Drawing Layouts for the repair 

and upgrade of the Government Printing Works Administrative Headquarters (floor layout with sections and 

elevations) 

1.1. In this section C3.2 the term client shall have the meaning ascribed to the term Employer in terms of the  
JBCC PRINCIPAL BUILDING AGREEMENT, EDITION 4.1 CODE2101 MARCH 2005 AND, IF APPLICABLE, ANY OTHER 
LEGISLATION OR SPECIAL CONDITIONS OF CONTRACT, 

The DBSA as an Implementing Agent will do the following for the remaining period of the contract:  

• Procure, appoint a Contractor 

• Facilitate briefing session 

• Evaluate bids and make recommendations, 

• Manage and supervise the works by the Contractor during implementation 

• Conduct regular meetings with the Contractor 

• Report at regular meetings held by GPW 

• Conduct site inspections during construction 

• Continuous engagement with the relevant stakeholders   

• Close the programme 

 
Definition of pricing 
 

• The Bidder / Supplier / Contractor must quote in full for the construction of the administrative 

headquarters refurbishment, pedestrian link construction and construction of temporary car 

park on a contractor basis. 

• The Bidder / Supplier / Contractor must price for connection of all services from the point at 

which the employer such indicates the connection point during construction. Such prices 

must include electrical cabling, water pipes, and sewerage pipe. 

• The Bidder / Supplier / Contractor must price for all regulatory cost requirements including 

registration of project with Department of Labour, Municipalities, Eskom, and others. 

 

Contract management 
 
The bidder must price for all contract management responsibilities, construction health and safety 

requirements. 

All costs must be in line with the applicable guidelines of respective Professional Councils at the 

time of RFP closing, and all personnel appointed must be in possession of active professional 

registration. 

For commencement of works, all designs must be signed off by the respective professionals in 
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line with SANS regulations. 

 
Compliance to municipal bylaws – issuing of occupation certificate 

 
The Bidder / Supplier / Contractor shall liaise with local municipalities to seek all permits for 

intended use within 1 weeks after appointment. 

The Bidder / Supplier / Contractor shall develop and submit safety management plans to 

respective regulatory bodies within 1 weeks after appointment. 

CONDITIONS OF BIDDING AND FORMS OF CONTRACT 

• The bidder is responsible for all designs and costs associated with the preparation of their bid submission. 

• The bidder shall not have any claims for costs reimbursements should their bid not be 

successful. 

• All bids received shall be deemed in whole that they have considered all permutation for 

delivering the project / product is requested by the employer. 

• The bidder must support their bid offer price with a detailed bill of quantities for ease of 

evaluation, and work management.  The attached bill of quantities is for information 

purposes only.  It is the bidder’s responsibility to verify the information included in the bill of 

quantities supplied and inform the DBSA if they detect discrepancies.  

• The bidder’s works and specifications shall comply to all Legislations and Regulations 

associated to the construction industry 

• The employer reserves the rights to renegotiate the prices and conditions offered by the 

bidder. 

• All bids shall be received as the stipulated date and time of bid submission 

• The employer shall provide access to the site earmarked for development 

• The employer shall not pay for any deposit prior to commencement of works by successful 

bidder 

• All payments for the contractor shall be payable as per the conditions of contract or where 

sectional completion is applicable, the supplier shall submit their claims after approval of 

works deemed complete by the employer. 

• The successful bidder is expected to conclude and sign the service level agreement prior to 

commencement of the contract. 

• Should both the bidder and employer not reach agreement with respect to content, context, 

and legal framework of Service Level Agreement, the employer reserves the right to 

withdraw the appointment. 

 

1.2. The Contract to be used for the construction of the works shall be THE JBCC PRINCIPAL BUILDING AGREEMENT, 
EDITION 4.1 CODE2101 MARCH 2005 AND, IF APPLICABLE, ANY OTHER LEGISLATION OR SPECIAL CONDITIONS OF 
CONTRACT. 
 

1.3. Occupational Health and Safety  

The Contractor needs to comply with the following legal requirements: 

• Occupational Health and Safety Act, 85 of 1993, Edition 23 (latest edition) 

• Code of Practice: Managing exposure to SARS-CoV-2 in the workplace  

• Annexure A - DBSA Occupational Health and Safety Baseline specification  

• Annexure B - DBSA Baseline Risk Assessment; 

• Annexure C - Safety, Health, Environment and Quality Policy.
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C3.3 PARTICULAR SPECIFICATIONS 

 

In addition to the Standardized and Project Specifications the following Particular Specifications shall apply 

to this contract and are separately bound in hereafter. 

 

PARTICULAR SPECIFICATION PAGE NO.  

POHS: HEALTH AND SAFETY BASELINE SPECIFICATION                                 Annexure A 

B/RA: BASELINE RISK ASSESSMENT                                                                   Annexure B                                                           

SHEQ : DBSA SHEQ POLICY                   Annexure C 

MANDATORY AND GENERAL REQUIREMENT SPECIFICATIONS                      Annexure E/F 
 
 

Services 

Before any work commences, the Contractor shall contact all private owners or public authorities controlling 

services so that they may, either protect, move or relocate any service as required, or confirm that all such 

work has been completed. 

Payment will not be made for any inconvenience caused to the Contractor in regard to any services crossing 

the site or any authority working on or relocating any such services, nor will any delays caused by such work 

or relocation be accepted as a basis for claiming an extension of time for completing the works. 

All known existing services and those services which require relocation and protection, are shown on the 

services plans. The Contractor's attention is drawn to the fact that such services information is based on 

information supplied by others, and the accuracy and completeness of this information has not been 

confirmed.  The Contractor will therefore be required to proceed with extreme caution in order to avoid 

damage to existing services. Before commencing any work in the vicinity of services, the Contractor shall 

contact the relevant service authorities for assistance in locating the exact position of the services and where 

necessary the Contractor shall accurately locate the services by careful hand excavation. 

In general, the Principal Agent may call upon the Contractor to re-excavate trenches previously dug and 

backfilled by others where in the opinion of the Principal Agent such work is necessary to ensure the stability 

of any other works over such trenches.  This in no way relieves the Contractor of his responsibilities in terms 

of the works. 

 

Accommodation of Traffic 

The Contractor is to liaise with the City of Tshwane with regards to any temporary road closures as required 

during this contract.  
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Accommodation of traffic during construction shall be undertaken to the requirements and details provided 

by the Principal Agent. 

 

Coordination with Other contractors 

Other contractors, who are engaged in the construction of similar works, could be working within the sites 

of the Contractor. The Contractor will be required to provide all necessary assistance to them, and to liaise 

with them in respect of their programme in order to avoid any delays to either contract.  See clause 5.6.6 of 

the Contract Data. 

Setting Out of Works 

Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the 

responsibility of the Contractor to recheck all the benchmarks and protect the benchmarks from damage at 

the start of the contract. It is the Contractor’s responsibility to set out the Works and any discrepancies in 

the design or setting out shall be identified and brought to the attention of the Principal Agent promptly so 

they can be corrected before any abortive expenditure is incurred. 

 

Location of the works 

The Works to be constructed are located in the area as stated below. Refer to C4 – Site information for 

locality map. 

 

ITEM PROJECT DESCRIPTION LATITUDE LONGITUDE 

1 
GOVERNMENT PRINTING WORKS 

HEADQUARTERS 
-25.75243 28.18336 

2 
TEMPORARY EMPLOYEE PARKING 

LOT AT MINNAAR STREET  
-25.75454 28.182503 

• Locality Map: refer to C4.1 

 

a. Occupational Health and Safety  

The contractor needs to comply with the following legal requirements: 

• Occupational Health and Safety Act, 85 of 1993, Edition 23 (latest edition) and the Construction 

Regulations, 2014; 

• Code of Practice: Managing exposure to SARS-Cov-02 in the workplace 

• Annexure A – DBSA Occupational Health and Safety Baseline specification  

• Annexure B – DBSA Baseline Risk Assessment  
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• Annexure C – Safety, Health, Environment and Quality Policy. 

 

2. DRAWINGS 

Refer to C3.3 (Drawing Folder) for applicable drawing list. 

 

3. PROCUREMENT 

3.1. Preferential procurement procedures 

The works shall be executed in accordance with the conditions attached to preferences granted in 

accordance with the preference schedule. 

It is important to note that there should be 30% mandatory local subcontracting. Any appointment that are 

to be made in respect of the 30% local sub-contracting must be submitted to the DBSA Construction Project 

Manager for approval. 

 

4. CONSTRUCTION 

4.1. Applicable SANS 2001 standards for construction works. 

The following parts of SANS 2001 Construction works standards and associated specification data are 

applicable to the works: 

1) SANS 2001BE1 – Earthworks  

2) SANS 2001BS1 – Site Clearance  

3) SANS 2001CC2 – Concrete works  

4) SANS 2001CG1 – Glazing works   

5) SANS 2001CM1 – Masonry works.  

6) SANS 2001CS1- Structural steel works  

7) SANS 2001CT2 – Structural timber works  

8) SANS 2001DP1 – Earthworks for buried pipelines and prefabricated culverts  

9) SANS 2001DP2 – Medium pressure pipes  

10) SANS 2001DP3 – Cable ducts  

11) SANS 2001DP4 – Sewers  

12) SANS 2001DP5 – Storm water drainage  

13) SANS 2001DP6 – Belowground water installations  

14) SANS 2001EM1 – Cement plaster  
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The abovementioned South African National Standards make several references to the Specification Data 

for data, provisions and variations that make these standards applicable to this contract. The Specification 

Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these 

standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it 

mainly applies. 

 

4.2. Applicable national and international standards 

• Standardized Specifications for Civil Principal Agent Construction SANS 1200 

• The National Building Regulations SABS0400 

• Construction and Management Requirements for Works Contracts SANS1921-1  

• Targeted Construction Procurement SANS1914-4 4. 

 

4.3. Local Employment Generation 

 

4.3.1 The DBSA has identified job creation and access to procurement opportunities by Start-ups, Small   

          and Micro Enterprises (SMMEs) as an essential requirement towards building an economically  

           viable country.   

 

4.3.2 General Labour minimum targets 

          It is mandatory that tenderers/bidders employ the minimum stipulated personnel on the contracts     

          for the local community where the project is being implemented. This employment is outside the    

          existing employees of the tenderers/bidders . 

          For the general labour force, the minimum number of people to be employed for the duration of the 

          Project will be calculated from the formula below. 

            

𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝐸𝑚𝑝𝑙𝑜𝑦𝑒𝑒𝑠 = 4 ∗ [
(𝐶𝑜𝑛𝑡𝑟𝑎𝑐𝑡 𝑉𝑎𝑙𝑢𝑒 𝑖𝑛 𝑅𝑎𝑛𝑑)

𝑅1,000,000
 

 

 4.3.3 Tenderers are to also note that it is an explicit condition of this tender that all unskilled labourers on  

         the project is to be employed from the local community.  The Contractor is therefore expected in 

         general to maximise the involvement of the local community.  

         Take note that the local labour employed must not be paid lower than the minimum approved  

          Municipal rates in that district or area. 

 

4.3.4 The Contractor shall be required to submit employment data on a monthly basis to  
the Project Manager. 
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4.4   SMME  
 
Should the contractor at Works Completion, be in default by non-attainment of the above mentioned labour intensive 

targets, the Employer shall have the right to, without prejudice of any other rights, apply a penalty of not exceeding 

5% of the contract sum. 

A minimum of 20% of the value of the work must be sub-contracted to SMME linked with a clear plan 

of how the contractor will capacitate the sub-contractor to advance. 

Where SMMEs are sufficiently resourced, 10% of the value of the work must be subcontracted.  Where 

SMMEs are insufficient resources to execute the proposed works as a complete package the Contractor 

may conclude contracts on a management/labour basis in which event a minimum of 5% of the value the 

works is to be subcontracted.  The onus is on the Contractor to prove to the employer that no fully fledged 

SMMES are active in the area of the project.  

 

Regarding procurement of materials, local is hereby defined as the Municipality in which the project(s) is/are located 

which is City of Tswane Metropolitan Municipality.  

The minimum target for materials sourced locally is 20% of the contract value.  

 

 

SIGNATURE:  ___________________________________ DATE: _____________________ 

(Authorised Person) 

 

4.5       Specific provisions pertaining to SANS 1914-4  

  4.6    Definitions 

Targeted enterprise:   

An enterprise which has its sole office of head office located within the Target Area 

Targeted labour:   

Unemployed persons who are employed as local labour on the project. 

4.7 Certification by recognized bodies 

Not Applicable 

4.8 Plant and materials provided by the employer 

Not Applicable 

4.9 Services and facilities provided by the employer 

Not Applicable 

4.10 Plant and equipment  
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The plant and equipment used on the site shall not be inferior to that described in the Schedule of 

Plant and Equipment.   

5. MANAGEMENT 

1.1. SANS 1921 standards 

The SANS 1921 Construction works standards and associated specification data are applicable to the 

works: 

The abovementioned South African National Standards make several references to the Specification Data 

for data, provisions and variations that make these standards applicable to this contract. The Specification 

Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these 

standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it 

mainly applies. 

The associated Specification Data is as follows: 

 

SANS 1921-1, Construction and management requirements for works contracts – Part 1: General 

Principal Agent ing and construction works 

Clause Specification data 

Essential data 

4.1.7 There are no requirements for drawings, information and calculations for which the contractor is 

responsible 

4.2.1 The responsibility strategy assigned to the contractor for the works is A. 

4.2.2 The structural Principal Agent  is: To be confirmed  

4.3.1 The planning, programme and method statements are to comply with the following: 

1) Program to be submitted in Microsoft Project format 

2) Gantt chart to indicate critical path and progress 

3) Gantt chart to be updated before monthly site meeting 

4.3.3 The notice period for inspection is 2 Days 

4.9.3 The trees and shrubs which are not to be disturbed are to be identified on site. Where possible, the 

disturbance of trees should be avoided.  

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for use 
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by the employer and his agents are: 

1) Site office which shall be used for site meetings and for the contractor’s use. Such an office 

shall comprise a minimum of 20m2 in area and 3 m high, be ventilated, have good 

lamination, must be reasonably sound proof, and have a hard floor construction. It shall be 

furnished with a desk on which drawings can be rolled open and on which there is sufficient 

writing space and sufficient temporary chairs or benches to accommodate all persons 

present at site meetings. (Minimum 15-seater) 

2) The following facilities will be supplied to the employer’s representatives: 

- 15 Hardhats for employer’s representatives visiting the site 

- 15 Safety (High visibility) jackets for employer representatives visiting the site 

- 15 sets of safety Goggles 

- 15 sets of earplugs (when applicable) 

- 15 sets of masks (when applicable) 

4.14.5 The Contractor is required to provide latrine and ablution facilities for the exclusive use of the 

professional team and client 

4.14.6 The requirements for the provision and erection of separate sign boards for consultants and 

subcontractors are: 

1)    See Bill of Quantities. 

4.17.1 The requirements for the termination, diversion or maintenance of existing services are: 

1) See Civil Drawings 

4.17.3 Services which are known to exist on the site are: 

1) Water network. 

2) Electricity reticulation, sub-surface and over head 

3) Sewer Network 

4.17.4 The requirements for detection apparatus are: 

1) Communication with Department of Health officials. 

Additional clauses 

1 Site meetings and procedures 

The Employer’s Representative and the Contractor shall hold meetings relating to the progress of the works at 

regular intervals and at other such times as may be necessary. The Contractor shall attend all site meetings and 

shall ensure that all persons under his jurisdiction are notified timeously of all site meetings should the Employer’s 
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Representative require their attendance at such meetings.  

The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and 

equipment employed), a site instruction book, a complete set of contracts working drawings and a copy of the 

procurement document and make these available at all reasonable times to all persons concerned with the 

contract. 

2 Water and electricity  

The Employer does not warrant that any water supply or electricity supply that may exist is adequate for the 

proper execution of the works.  The responsibility strategies in terms of the tabulation below that will apply to the 

contract is: 

a)      Water    : A  

b)      Electricity: A  

 

Service Option 

A 

Contractor responsibility 

B 

Employer responsibility 

C 

 

Water The Contractor is to provide, 

and remove and make good 

upon completion, all the 

necessary temporary 

plumbing connections and 

purchase water from the local 

authority for the works at his 

own cost.  

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

to the Employer’s water 

supply at designated points 

and make use of water free 

of charge for construction 

purposes only.  

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

and water meters to the 

Employer’s water supply at 

designated points and be 

responsible for costs 

associated with all water 

consumed. 

Electricity The Contractor is to provide, 

and remove and make good 

upon completion, all the 

necessary temporary 

electrical connections and 

installations and purchase 

electricity from the local 

authority / ESKOM for the 

works at his own cost. 

The Contractor shall make, 

and upon completion remove, 

all the necessary electrical 

connections to the 

Employer’s electrical supply 

at designated points and 

make use of electricity free of 

charge for construction 

purposes only.  

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

and meters to the Employer’s 

electrical supply and be 

responsible for costs 

associated with all electricity 

consumed. 

The following temporary services is the responsibility and will be supplied by the contractor: 

• Security 
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• Sewer services in the form of temporary toilets 

• Waste disposal facility 

SANS 1921-5, Construction and management requirements for works contracts – Part 5: Earthworks 

activities which are to be performed by hand. 

Clause Specification Data 

Essential Data: 

5.1 The depth of trenches which are to be excavated by hand is 700mm. 

Additional clauses: 

1 Stone pitching and rubble concrete masonry 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, shall be 

collected, loaded, off loaded and placed by hand.   

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul 

distance is not greater than 150m. 

Grout shall be mixed and placed by hand.   

2 Manufactured Elements 

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, 

precast concrete planks and pipes, masonry units and edge beams shall not individually, have a 

mass of more than 320kg.  In addition, the items shall be large enough so that four workers can 

conveniently and simultaneously acquire a proper hand hold on them. 

SANS 1921-6, Construction and management requirements for works contracts – Part 6: HIV/AIDS 

awareness. 

4.2.1(a) A qualified service provider is a service provider that is one that is accredited or provisionally 

accredited training service provider in the HIV/AIDS field.  

 A list of accredited service providers can be obtained from the Construction SETA (CETA) (tel 011-

265 5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health and Welfare 

SETA website: www.hwseta.org.za. 

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four-month intervals throughout the 

duration of the contract. (Four times in total, including the initial one at the start of the contract.) 

Additional clauses 

 The duration of each workshop is not to be less than 2 ½ hours. 

http://www.hwseta.org.za/
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a. Recording of weather 

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures in a 

book. Such book shall be handed to the employer’s representative for his signature no later than 1 days 

after rain that is considered to justify an extension of time occurs. 

b. Unauthorised persons 

The Contractor shall keep unauthorized persons from the works at all times. Under no circumstances may 

any person except guards be allowed to sleep on the building site. 

 

c. Management meetings 

A Schedule of meetings will be agreed with the contractor. 

d. Daily records 

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to EPWP 

requirements. 

e. Payment certificates 

Payment Certificates will be done as per Clause 31.0 of the JBCC Principal Building Agreement Edition 4.1 

March 2005. Payments will not be processed unless all the required job creation statistics and all supporting 

information are attached to the claim for payment.  

f. Job statistics/targeted labour 

 
The contractor must provide monthly statistics to the DBSA indicating the number of new jobs created 

through this contract. This statistic must be provided with each monthly payment certificate using the 

electronic prescribed format, which will be provided by the Project Manager of this project to the successful 

bidder. 

5.7.1 Training of targeted labour (non-accredited training) 

a) The Contractor shall provide all the necessary on-the-job training to targeted labor to enable such labor 

to master the basic work techniques required to undertake the work in accordance with the requirements 

of the contract in a manner that does not compromise worker health and safety. 

b) The contractor shall be responsible for scheduling the training of workers and shall take all reasonable 

steps to ensure that each beneficiary is provided with a minimum of six (6) days of formal training if 

he/she is employed for 3 months or less and a minimum of ten (10) days if he/she is employed for 4 

months or more. 

c) The Contractor shall do nothing to dissuade targeted labor from participating in training programmes. 
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d) Proof of compliance with all the requirements must be provided by the Contractor to the Employer prior 

to submission of the final payment certificate. 

5.7.2 Employment of local labour 

a) It is the intention that this Contract should make maximum use of the local labor force that is presently 

under-employed.  To this end the Contractor shall limit the utilization on the Contract of non-local 

employees to that of key personnel only and to employ and train local labor to the extent necessary for 

the execution and completion of this Contract. 

b) The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the Bidder.  

The data stated on the above-mentioned form will be strictly monitored during the Contract period and 

any deviations there from shall be subject to the prior approval of the Principal Agent, which approval shall 

not be unreasonably withheld. 

 

c) The employment of casual labor will be done in co-operation with community leaders and local 

structures.  The bidder shall ensure that all remuneration paid to employees is in line with the relevant 

sectorial determination in terms of the Basic Conditions of Employment Act, No 75 of 1997, as 

determined by the Department of Labor. 

5.7.3. DECANTING PLAN  

Where temporary decanting structures are required in terms of the Site Development Plan (Refer 

Section C5), such structures shall be constructed in accordance with drawings provided by the 

professional team at the start of the project and before work commences on buildings in use. The 

Contractor shall programme the works as such and submit the programme to the Professional Team 

for approval of the sequencing of the works. 

 

 

 

 

 

 

C3.2  PARTICULAR SPECIFICATIONS 

 

In addition to the Standardized and Project Specifications the following Particular Specifications shall apply 

to this contract and are bound in hereafter. 
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PARTICULAR SPECIFICATION PAGE NO.  

EXPANDED PUBLIC WORKS PROGRAMME –PART A    34 

SMALL CONTRACTOR DEVELOPMENT – PART B    14   

POHS: HEALTH AND SAFETY BASELINE SPECIFICATIONS               Refer to OHS Folder 

B/RA: BASELINE RISK ASSESSMENT                                                   Refer to OHS Folder SHEQ: 

DBSA SHEQ POLICY              Refer to OHS Folder 
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PART A: EXPANDED PUBLIC WORKS PROGRAMME 

 

A1. SCOPE 
 
This part provides the specifications with regard to the following: 
 

(a) The Expanded Public Works Programme (EPWP); and 
 

(b) The National Youth Service (NYS) programme, which is a government programme implemented by 
the National Department of Public Works forming part of the Expanded Public Works Programme 
(EPWP). 

 
The Contractor shall be required to participate in job creation (employment of local labour) by executing various 
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who are 
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs 
(only one such foreigner may be employed on any project). Such local labour shall be the targeted participants 
in the EPWP and NYS programmes. 
 
Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all structured 
training, including for the structured training described in Part G: Small Contractor Development (in those 
instances where Part G is included in the contract), shall be measured and paid for in terms of the pay items 
provided in this Part F. 
 
A2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 

A2.1 Labour enhanced construction, supervision and management for the Expanded Public 
Works Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In the 
case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities. This involves the use of both labour and construction equipment, where 
labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 

1. Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Principal Agent ing 
Construction Processes”; 

 

2. Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction Processes" 
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with labour-
enhanced construction principles, and for ensuring that the EPWP job creation reporting data is accurately 

http://www.epwp.gov.za/
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recorded on a daily basis and compiled and submitted to the Employer each month in accordance with clause 
F4 of this Part F. 
 
A2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 

 

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 

11. the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour  in Government Notice No. 129  of 18 February 2011 (Government Gazette     No. 
34032 of 18 February 2011); and 

12. Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 4 
May 2012. 

 

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public Works 
Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 

A2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the employment 
opportunities thereby presented. 
 

The Contractor shall determine the minimum education level / skills required to undertake the works specified. 
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward. The list obtained from the OSS database must be accompanied by a letter from the War 
Room convener confirming that all the information provided was sourced from the War Room and that all listed 
incumbents reside within the relevant ward. The Contractor must maintain records of household profiles as part 
of the portfolio of evidence for selection. Selection shall be based on the minimum education level / skills 
required and the most-needy households, as determined by the household profiling. Preference shall be given 
for at least one person from each household in the community to be employed before further persons are 
considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession of 
a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 

• 60% women; 

• 55% youth who are between the ages of 18 and 35; and 

• 2% persons with disabilities. 

http://www.epwp.gov.za/
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All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 

Minimum supervisor to worker ratio = 1:10 

 
 

A2.4 Contract of employment with persons employed under the Expanded Public Works 
Programme (EPWP) 
 

The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the end 
of this Part F of section 3.3 Particular Specifications. 
 
The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the Contractor 
shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 

F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 

 
(i) brief EPWP workers on the conditions of employment; 

(ii) enter into a formal contract of employment with each EPWP worker, which contract will 
form part of the Employment Agreement; 

(iii) keep personnel files for all EPWP workers and make copies available to the Employer if 
and when requested; and 

(iv) ensure that payments to  EPWP  workers  are  made  in  accordance  with  Government  
Notice  No. R347. 

 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

• per task (for task-rated workers); or 
 

• per day (for time-rated workers). 
 

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme. 
 
Tasks set by the Contractor shall be such that: 
 

(i) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(ii) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken per 
week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
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A2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in clause 
F4 below. 
 

A2.7 Contractor’s obligations towards persons employed under the Expanded Public Works 
Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following functions 
with respect to the EPWP workers: 
 

(i) ensure that all participants are covered by the Compensation for Occupational Injuries 
and Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in 
full to the Compensation Commissioner such amounts as are due in terms of the Act; 

(ii) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution 
amounts as are due in terms of the Unemployment Insurance Act, 2001, as amended, 
and the Unemployment Insurance Contributions Act, 2002, as amended, and provide 
proof of such UIF payments upon request; 

(iii) ensure that all participants are paid their wages on time through the pre-agreed payment 
method as stipulated in the participant contract of employment; 

(iv) implement health and safety procedures with respect to the participants, ensuring that the 
health and safety regulations are adhered to; 

(v) ensure that all participants receive induction on site safety prior to commencing with work 
on site; 

(vi) provide all participants with the necessary protective clothing and equipment as required 
by law for the specific tasks in which the participants are involved, in addition to the 
branded overalls stipulated for EPWP workers; 

(vii) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(viii) assist in the assessment of participants with regard to their competencies; 
(ix) provide overall supervision and day-to-day management of participants; and 

(x) implement strict quality control to ensure that the work carried out by the participants is of 
the required standard, and, where necessary, to train and mentor the participants to 
assist them in achieving the standards required. 

 
A2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 
(EPWP) 
 

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with the 
requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor’s site- specific 
health and safety plan and accompanying risk assessments. 
 

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 

(i) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

• Protective overalls (two sets), green in colour, with EPWP branding; 
• Lime green reflective safety vest with EPWP branding; 
• Protective footwear; and 
• Protective gloves. 
•  
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(ii) PPE issued to EPWP workers for specific activities where required in terms of the 
Contractor’s site- specific health and safety plan and accompanying risk assessments, 
such as: 

 
• Protective headwear, green in colour, with EPWP branding; 
• Protective eyewear such as spectacles and goggles; 

• Protective face shields; 
• Protective earplugs and earmuffs; 
• Respiratory masks; 
• Disposable safety apparel; 
• Kidney belts; 
• Safety harnesses; and 
• Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under the 
following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early 

failure; or 
(iii) where the employee has lost the issued PPE. 

 

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor. If 
it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed PPE 
issued, such employee shall not be allowed to continue working under the hazardous conditions for which the 
equipment was prescribed. Under such circumstances an alternative solution shall be found, and this may 
include relocating or discharging the employee. 
 
The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required 
to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, using 
the storage facilities provided on site by the Contractor. 
 

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items 
of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be 
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site 
for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE, tools 
and safe storage facilities in the tendered rates and prices for the various items of work scheduled throughout 
the bill of quantities. 
 
A2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
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project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 
1.3 of the bill of quantities for this purpose. 
 

A2.10 Payment matters relating to the EPWP work 

A2.10.1 General 

No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work 
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly,  in 
terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing the 
on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of quantities. 
 
A2.10.2 Payment for labour-enhanced components of the work 
 
Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities 
only in those instances where such items are constructed using labour-enhanced methods. 
 

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out using 
labour-enhanced methods will not be condoned and any Works so constructed will not be certified for payment. 
Any non-payment for such Works shall not relieve the Contractor in any way from his obligations either in 
contract or in delict. 

 

During the course of construction, as a result of unforeseen site conditions or operating conditions encountered, 
it may happen that an item designated for labour-enhanced construction can no longer be carried out in a safe 
and economically feasible manner, either in full or in part, using labour-enhanced methods. In such instances 
the Employer’s Agent shall, where necessary, order a variation in terms of clause 6.3 of the of the General 
Conditions of Contract 2015 with respect to that portion of the item quantity that cannot be carried out using 
labour-enhanced methods. 
 
A2.11 Penalty applicable to any shortfall in the local labour content achieved 
 

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract 
Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local labour 
content for this project is due to quantitative underruns, the elimination of items contracted to local labour, or 
any other reason beyond the Contractor’s control which may be acceptable to the Employer, the Contractor 
shall be liable for a financial penalty. The financial penalty shall be calculated as follows: 
 

P = 0,05 x [ (E - Eo)/100 ] x CA 

 
where: 
 

E is the specified minimum percentage for local labour content 

Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
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upon completion of the contract 

CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value 
added tax) 

P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved. 
 

The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed 
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract 
Participation Goal. 
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, 
shall result in the financial penalty being applied as prescribed in this clause. The Employer’s Agent shall make 
a final determination of the Contractor’s achievement of the Contract Participation Goal based on the value of 
the Final Payment Certificate. 
 
A3. NATIONAL YOUTH SERVICE (NYS) 
 

The Employer requires the implementation of National Youth Service (NYS) programmes on this project. 
 
A3.1 The National Youth Service (NYS) programme 
 
The National Youth Service (NYS) programme aims to train young people and provide them with practical work 
experience. The young people will be allocated tasks by the Contractor that will assist the Contractor with the 
execution of the contract. 
 

A3.2 Applicable labour laws 

 

The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth 
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and 
Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded 
Public Works Programme (EPWP). 
 
A3.3 Employer’s project manager 
 
The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for 
the recruitment and training of the NYS workers. 
 

A3.4 Persons to be employed under the NYS programme 
 
For purposes of this contract, the Contractor shall be required to employ 10 youths aged between 18 and 35 
for a period of 6 months each under the NYS programme. 
 

The Employer’s project manager shall provide the Contractor with a list of the 10 youths to be employed  and 
the training that each of these 10 youths have received to date, and only these 10 youths shall be employed by 
the Contractor under the NYS programme. 
 
A3.5 Contract of employment with persons employed under the NYS programme 
 

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS 
programme, using the pro forma contract of employment attached at the end of this Part A of section 3.3 
Particular Specifications. 
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A3.6 Employment of NYS workers 
 
The Contractor will be contractually obliged to: 
 

(i) employ all participants on the list provided by the Employer’s project manager; 
(ii) brief NYS workers on the conditions of employment; 
(iii) enter into a formal contract of employment with each NYS worker, which contract will 

form part of the Employment Agreement; 
(iv) keep personnel files for all NYS workers and make copies available to the Employer’s 

project manager if and when requested; and 
(v) ensure that payments to NYS workers are made in accordance with Government Notice 

No. R347. 
 

During the period when they are engaged in formal classroom training (other than in-service training), the youths 
employed under the NYS programme shall be paid the minimum wage rate as set by the  Department of Labour 
on an annual basis in the Ministerial Determination for the Expanded Public Works Programme, and should 
there be an upward adjustment in the rate the Contractor will be compensated accordingly. During the period 
when they are engaged in productive work activities required for elements of the Works, they shall be paid in 
terms of the wage rates stated in clause A2.5 above. 
 
A3.7 Training of youth workers 
 
All NYS workers will be placed on an extensive training programme that will include: 
 

(i) an induction into NYS and EPWP; 
(ii) life skills training; 
(iii) technical training focusing on a vocational skill to be used on the project (e.g. painting 

or carpentry); and 
(iv) entrepreneurship and business skills training. 

 

All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to 
work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor’s 
work schedule and his demand for workers with specific skills. The Employer’s  project manager will make full 
details of the training programme available to the Contractor. 
 
A compulsory 10-day life skills training must be provided before commencement of classroom training on NYS. 
This type of training must be provided by a NYDA accredited service provider as per the National Youth Service 
Framework from the National Department of Public Works. 
 

The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout 
the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the 
accumulated training received by each NYS worker. 
 
The training of the NYS workers shall take place using the same training facility provided for the training of all 
other EPWP participants (refer to clause A5 below). 
 

A3.8 Contractor’s obligations towards persons employed under the NYS programme 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS programme 
work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the NYS programme workers: 
 

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and 
Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the 
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Compensation Commissioner such amounts as are due in terms of the Act; 
(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts 

as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the 
Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF 
payments upon request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health 
and safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(f) provide all participants with the necessary protective clothing and equipment as required by law for 

the specific trades in which the participants are involved, in addition to the branded overalls 
stipulated for NYS workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 

(h) assist in the assessment of participants with regard to their competencies in their respective trades; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the 

required standard, and, where necessary, to train and mentor the participants to assist them in 
achieving the standards required. 

 

A3.9 Apparel and tools for NYS workers 
 
The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to 
NYS workers, except that: 
 

(a) apparel and tools to be issued to NYS workers shall be determined in conjunction with the 
Employer’s project manager; 

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction 
with the Employer’s project manager, and shall also include the NYS logo; 

(c) additional PPE may be required depending on the NYS worker’s specific trade; 

(d) certain specified apparel and tools issued to the NYS workers  will become the property of  the  
NYS workers after the completion of their cycle of work on the project, in order to enable them 
to continue to practise their trade on future projects. Such apparel and tools shall be specified 
and authorised by the Employer’s Agent; and 

(e) separate payment items have been provided in Part A of the bill of quantities to cover all costs 
associated with the provision of the necessary tools and apparel, including safety apparel, for 
the NYS workers, and the facilities for the safe storage thereof, all as authorised by the 
Employer’s Agent. 

 
A3.10 EPWP-NYS contract signboard 

 

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be 
displayed on the EPWP contract signboard referred to in clause A2.9 above, indicating that this project is part 
of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the costs 
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided in 
chapter 1.3 of the bill of quantities for this purpose. 
 
A3.11 Payment matters relating to the NYS work 
 

No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site work 
programme for the NYS workers, for planning, organising, directing, controlling and administrating  their day to 
day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and mentoring 
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required, and for the associated job creation reporting, and such costs shall therefore be built into the rates 
tendered for the various items of work scheduled throughout the bill of quantities. 
 
A4. JOB CREATION REPORTING FOR EPWP 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor 
must provide the information specified in clause A4.1 below for reporting purposes. 
 

In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause 
A4.2 below. 
 
A4.1 Type of project data required per project 
 

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the Contractor 
in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part A of the Particular 
Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
 

A4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project. The data required 
in this participant list is indicated below.  This data shall be recorded, checked and signed off by  the Contractor, 
and shall be submitted to the Employer at each monthly site meeting. The participant list shall contain the 
following data and shall be kept and maintained on site for audit purposes: 
 

(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 
identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

(c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be 
kept and maintained on site for audit purposes. 
 

A4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project. This data 
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each 
monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided 
by the Employer to the National Department of Public Works upon request when the latter is undertaking sample 
auditing. These records shall be kept by the Contractor for a period of three years after contract completion 
should they be required for audit purposes. 
 
The data shall include: 
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(a) Daily attendance register – register for each day showing all the workers that were registered as 
being at work on that day. Attendance registers shall be completed on site on a daily basis and 
signed off by the Contractor on a weekly basis. Refer to pro forma attendance register attached 
at the end of this Part A of section 3.3. 

(b) Summary of monthly attendance. 
 
A4.1.3 Project payment data 
 

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
 
It is required that the Contractor adopt one of the following methods as standard procedure for recording and 
maintaining this information: 
 

(i) Payment register – this is a list of the workers showing the wages paid to each worker, 
and signed off by each worker as proof of receipt and acceptance of payment. 
Information on this register must include the name of the worker, either an identity 
number or other unique identifier, the number of calendar days that the pay period 
covers, the wage rate and the total wages paid; or 

 

(ii) Bank records showing the transfers to each worker account, signed off by the Contractor 
as proof of payment – these bank records must specifically show the name of the worker, 
either an identity number or other unique identifier, the period which the pay covers and 
the total wages paid. 

 

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
 
A4.1.4 Employment output data 
 

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing production 
output compared to the programme of works, together with the data necessary to enable the Employer to 
calculate the following employment output data in accordance with the EPWP Data Collection Tool template: 
 

(i) Number of work opportunities created (where one work opportunity = paid work created 
for one individual on an EPWP project, for any period of time). 

(ii) Number of person-days of work created (where one person-day = one day of work 
carried out by one individual). The total number of person-days of work created on a 
particular EPWP project  shall be obtained by summing the total number of person-days 
worked by each individual employed during the course of that EPWP project. 

(iii) Number of Full Time Equivalents (FTE) created (= total number of person-days of work 
created on the EPWP project divided by 230 working days). In terms of EPWP policy, 
one year of  work  created for one individual is assumed to comprise a total of 230 days 
of paid work carried out by that individual. 

(iv) Average duration of work opportunities created (= total number of person-days of work 
created on the EPWP project divided by the number of work opportunities created on 
that EPWP project). 

(v) Average daily wage rates paid (= accumulated total of the wages paid to all individuals 
employed on an EPWP project divided by the total number of person-days of work 
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created on that EPWP project). 

(vi) Training information. 
 
A4.2 Project data to be submitted with the Contractor’s payment certificates 
 

The Contractor's payment certificates shall be accompanied by labour returns providing the labour information 
for the corresponding period in a format specified by the Employer. 

 

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's payment 
certificates shall not be paid by the Employer until all pending labour information has been submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the format 
specified by the Employer: 
 

(i) Copies of the signed contracts between the Contractor and any new EPWP participants 
(the Contractor shall note that all such formal contracts of employment entered into with 
persons employed under the Expanded Public Works Programme (EPWP) shall expire 
on 31 March each year, and the Contractor shall therefore be required to enter into new 
contracts with such persons as of 1 April each year, and shall be required to submit 
copies of all such new contracts with the first payment certificate thereafter); 

(ii) Certified ID copies of all local labour employed as EPWP participants; 
(iii) Attendance registers for the EPWP participants; 
(iv) Proof of payment of EPWP participants; and 
(v) Information as required in terms of the EPWP Data Collection Tool template. 

 
A5. PROVISION OF STRUCTURED TRAINING 
 

A5.1 Scope of structured training 
 
In order to avoid duplication of training facilities, the training described in Part B: Small Contractor Development 
(in those instances where Part B is included in the contract), shall be provided utilising the training facility 
measured and paid for in accordance with the requirements of this Part A: Expanded Public Works Programme 
(EPWP). 
 

The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured 
programme, in order to equip them with skills that will assist them in gaining future employment, and to facilitate 
targeted EPWP participants in gaining competencies and unit standard credits towards future full learnership 
qualifications. 
 
Such training shall contain both theoretical and practical components and shall be conducted in accordance 
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes. 
 

The following aspects of the structured training to be provided are noted: 
 

(i) The Employer has no service agreement or memorandum of understanding with any Education and 
Training Quality Assurance (ETQA) body, and therefore does not function as the employer 
as defined under any three-party learnership agreement between the learner, the training 
provider and the employer. 

 
(ii) The structured training programmes implemented on this contract, although comprising several unit 

standards, are unlikely to total to sufficient credits for a full learnership qualification. 
Nevertheless, the competencies and credits achieved should contribute to a full learnership 
through the later acquisition by the learner of the remaining unit standards required for the 
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full learnership. 
 
The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to 
provide over the duration of the contract the following structured training for EPWP participants: 
 

(a) Generic skills training; 
(b) Entrepreneurial skills training; 
(c) Construction skills training; and 

(d) In-service training. 
 
Generic skills training and in-service training shall be provided to all EPWP participants. 

Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only. 

 

A5.2 Training provider and trainers 
 

The Contractor shall be required to procure the services of a training provider accredited by the Construction 
Education and Training Authority (CETA). 
 
The training provider shall have in its employ trainers who are registered as assessors with the Construction 
Education and Training Authority (CETA), and who shall deliver the training. 
 

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be 
submitted to the Employer’s Agent. Such accreditation and registration shall be current and valid, and the proof 
submitted shall include the NQF levels and unit standards for which each trainer is accredited. 
 
A5.3 Skills analysis and selection of targeted EPWP participants 
 

Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA. The 
actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide the 
Contractor and the training provider on how to conduct the selection process. 
 
The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises employed, 
in order to determine the formal education qualifications of each employee. 
 

The Contractor, in conjunction with the training provider, shall then identify those persons that display the 
potential to benefit from such structured entrepreneurial and construction skills training as may be provided for 
in the contract, and shall make recommendations in this regard to the Employer’s Agent. 
 

The final candidates selected for such training shall be decided between the Contractor and the Employer’s 
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms of 
Part A: Small Contractor Development, where applicable). 
 
A5.4 Structured training programmes 
 

The Contractor, supported by the training provider, shall plan then implement structured training programmes 
for generic, entrepreneurial and construction skills training. 
 
Training courses shall commence within four months of the Contractor taking possession of the Site, and shall 
be completed before the Due Completion Date. 
 

All training shall take place within normal working hours, or as otherwise agreed with the learners. 
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The training provider shall design, compile and deliver the structured training programmes, based on the 
information obtained from the skills analysis. 
 

A5.4.1 Generic skills training 
 
The structured training programmes designed by the training provider for the generic skills training shall 
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety, 
managing personal finance, and other courses that would be useful to workers in the road construction industry 
or as life skills generally. 
 

A5.4.2 Entrepreneurial skills training 
 
The structured training programmes designed by the training provider for the entrepreneurial skills training shall 
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as 
appropriate taking into consideration the skills analysis information for the selected candidates (details of the 
learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za): 

 

 
 

ENTREPRENEURIAL SKILLS TRAINING 

 
Qualification title 

SAQA 
qualification 

ID 

NQF 
level 

Minimum 
credits 

 
Purpose of qualification 

 

National Certificate: 
Supervision of 
Construction 
Processes 

 

 
49053 

 

 
Level 4 

 

 
176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 

 

A5.4.3 Construction skills training 
 
The structured training programmes designed by the training provider for the construction skills training  shall 
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as 
appropriate taking into consideration the skills analysis information for the selected candidates (details of the 
learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za): 
 

 
CONSTRUCTION SKILLS TRAINING 

 
Qualification title 

SAQA 
qualification 

ID 

NQF 
level 

Minimum 
credits 

 
Purpose of qualification 

 
National Certificate: 
Supervision of 
Construction 
Processes 

 

 
49053 

 

 
Level 4 

 

 
176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 
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National Certificate: 
Construction: 
Roadworks 

 

 
24173 

 

 
Level 3 

 

 
155 

This qualification is for persons 
who work or intend to work within 
a construction context on a site, 
and who seek recognition 
for essential skills in construction 
operations in roadworks. 

 
National Certificate: 
Construction: 
Roadworks 

 

 
24133 

 

 
Level 2 

 

 
120 

This qualification is for persons 
who work or intend to work within 
a construction context on a site, 
and who seek recognition 
for essential skills in construction 
operations in roadworks. 

 
 

 
National Certificate: 
Occupational Health, 
Safety and 
Environment 

 
 
 
 

74269 

 
 
 
 

Level 2 

 
 
 
 

120 

This qualification is to equip 
learners working in any type of 
workplace with a broad 
understanding and knowledge of 
Occupational Health, Safety and 
Environmental (HSE) concepts 
and practices with sufficient detail 
to enable them to function in a 
safe and healthy way and to deal 
with health and safety 
problems and issues. 

 
  

A5.4.4 Training programme 
 

The Contractor's proposed training programmes shall be subject to the approval of the Employer’s Agent (or 
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms 
of Part B: Small Contractor Development, where applicable), and the Contractor shall, if so instructed by the 
Employer’s Agent or the PMT, alter or amend the programmes and the course content to meet any additional 
needs identified. 
 
The Contractor shall be responsible for everything necessary for the delivery of the training programmes, 
including: 
 

(a) the provision of the trainers; 
(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning, 

power and ablution facilities; 
(c) the provision of all necessary stationery, consumables and study materials; 
(d) the transportation of the learners to and from the training facility; 

(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum 
wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public 
Works Programme; 

(f) the provision of any relevant Personal Protective Equipment (PPE) required for the training; 
and 

(g) additional supervision of the learners during the practical learning stage of the training carried out  
by constructing relevant elements of the Works (wages for the learners during this stage of 
the training will be paid through the rates tendered for the relevant scheduled work items for 
those elements). 

 

At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance 
and completion, issue each learner with a certificate indicating the course content. 
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The training provider shall also ensure that each unit standard contributing towards a full learnership 
qualification and successfully completed by the learner is entered onto the national database. 
 

The Contractor shall keep comprehensive records of the training given to each learner and the certificates 
issued, and shall provide copies of such records to the Employer’s Agent when required. 
 
The Contractor shall also complete and submit to the Employer’s Agent each month, in a format acceptable to 
the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both for 
the month and cumulatively for the contract. 
 

A5.5 In-service training 
 
The Contractor shall, from the commencement of the contract, implement an in-service training programme in 
which the various skills required for the execution and completion of the Works are imparted to the EPWP 
participants engaged thereon. 
 

Throughout the duration of the contract, the EPWP participants shall be trained progressively through the 
various stages of each particular type of work in which they are engaged, and their work shall be supervised 
and monitored and their methods corrected where necessary. 
 

The in-service training programme shall be submitted with the initial Works programme. The Contractor shall 
record the progress in relation to this programme on a monthly basis, and this progress report shall be 
incorporated in the monthly site meeting minutes and the payment certificate. 
 
The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged 
on the contract in the various skills required to enable them to carry out the required construction activities. 
 

The in-service training of EPWP participants shall take place before commencement of the relevant construction 
activity, and the Contractor shall take into account in his programme the lead time required for such training. All 
in-service training shall be deemed to be an element of the relevant construction activity. 

 

All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and 
shall be accompanied by an attendance register of the EPWP participants on the applicable days. 
 

All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing 
in-service training. The cost of the Contractor’s in-service training obligations shall be deemed to be covered 
by the sums and rates tendered in the bill of quantities. 
 
On termination of their employment, the Contractor shall provide each EPWP participant engaged on the 
contract with a certificate of service on which the following information shall be recorded: 
 

• name of the Contractor; 
• name of the project / contract; 
• name of the employee; 

• nature of the work satisfactorily executed by the EPWP participant and the time spent 
thereon; 

• nature and extent of training provided to the EPWP participant; and 
• dates of service. 
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A5.6 Training venue facility 
 

The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced 
for the duration of the contract. 
 
In order to minimise the cost of transporting the learners for training, the facility shall be located in secure 
premises on the Site, or in close proximity thereto. 
 

This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part A or Part 
B of the Particular Specifications. 
 
The facility shall accommodate a class of up to 25 learners and shall comprise the following: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A6.01 Provision of the training venue facility, including the cost of transporting the learners to and from 
this facility 
 
The measurement and payment of training venue facility and transportation of learner shall be in accordance of the 
contract and bills of quantities 

 
 

A6.02Training of learners employed by the contractor or the 
targeted Enterprise subcontractors: 
 
The measurement and payment of training of learners shall be in accordance of the contract and bills of quantities 

 

A6.03 Payments associated with the NYS programme: 

 
The measurement and payment of NYS leaners shall be in accordance of the contract and bills of quantities 

 

(a) Lecture room (interior area) = 48 m2 

(b) Ablutions (male) = 6 m2 

(c) Ablutions (female) = 6 m2 

(d) Chairs for learners (individual chairs, with backs) = 25 off 
(e) Desk area for 25 learners (500 mm width) = 12,5 m2 

(f) Chairs for trainers and management (individual chairs, with backs) = 5 off 
(g) Table area for trainers and management = 3 m2 

(h) 220/250 volt power points = 6 off 
(i) Double 80 watt fluorescent light fittings complete with ballast and tubes = 6 off 
(j) Single incandescent light fittings complete with 100 watt globes = 4 off 
(k) Wash hand basins complete with taps and drains = 4 off 
(l) Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete,   

 mounted on wall with brackets = 2 off 
(m) Air conditioning units with 2,2 kW minimum capacity, mounted and   

 with own power connection = 4 off 
(n) Voltage stabilizers = 2 off 
(o) Floodlights complete with poles and 500 watt minimum globes and   

 controlled by photocells = 2 off 
(p) White boards (3 m x 1,5 m) = 1 off 
(q) 
 
A6. 
 
 

Venetian blinds 
 
MEASUREMENT AND PAYMENT 

= 12 m2 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE 
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

 

EPWP REGISTRATION FORM 

Field requested Description if needed  

Project Details 

Profile ID Generated by the system  

Project Name The name of the project  

Project Reference Number Contract number  

 

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

 

Duration 

Project Start Date Planned Start date of the particular contract  

Project End Date Planned End date of the particular contract  

Estimated Budget 
Overall Contract budget (excluding professional 
fees) for Current Financial Year 

 

Project Location 

Province In which province is the project implemented? GP 

Metropolitan  Municipality 
Under which Municipality does this project falls? 

 

Regioin 
Under which Region does this project falls? 

 

Latitude (in decimal format) Is generated by the system  

Longitude (in decimal 
format) 

Is generated by the system 
 

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

 

Subplace Town / Village  

Ward The project site is located in which ward?  

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

 

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)  

Site physical address Physical address of the site office  

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal) 

 

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this project (Education, Health, City of 
Tshwane Metro etc.) 

 

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

 

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

 

Public body that will 
implement the project 

Which institution that implements the project? 
 

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 
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EPWP Sector 
The project is implemented in which sector? 
(Infrastructure, Environment & culture, Non-state or 
Social) 

 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

 

EPWP Sub Programme 
The project is implemented under which sub- 
programme? 
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EPWP BUSINESS FORM 

Field requested 
Description if needed 

 

Project Details 

Profile ID Generated by the system  

Project Name The name of the project  

Project Reference 
Number 

 
Contract number 

 

Project description 
Full description of what is happening in the project (as per the 
appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start Date   

Project End Date   

Estimated Budget 
Project Budget 

 

Project Location 

Province  KZN 

District Municipality 
Under which District Municipality does this projects falls 

 

Local Municipality 
Under which Local Municipality does this projects falls 

 

Latitude (in decimal 
format) 

 
GPS coordinates 

 

Longitude (in decimal 
format) 

  

Public Body Details 

Public body sphere 
Such as Municipal or Provincial Provincial 

Reporting public body 
that is the project owner 
(and will report 
on the project) 

 

 
Which Department approved the project in (education, Health 
etc.) 

 
 

Department / Unit in the 
Public body that is 
responsible for 
the project 

 

 
Which Department budgeted for the project e.g. 
Education, Health Directorate 

 

 
 

Implementing public 
body type 

Example(Local Municipality, Distr. Mun or Provincial Dept. 
 

Provincial 

Public body that will 
implement the project 

 

Infrastructure, Environment or Social 

 
 

Is this project on the 
Municipal IDP 

 
Municipal projects 

 

N/A 

IDP reference number 
allocated to 
the project 

  
N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector? 
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme? 
 

EPWP Sub 
Programme 

The project is implemented under which sub- 
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project \ 

Funding Year Financial year/s for the project  

Total Budget 
Amount 

(Exclude Professional Fees) 
 

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

 

Grant funding received 

 

Total wages 
paid for the 
duration of the 
projects 

 
What amount will be spent on wages 
during the duration of the project 

 

Wage Rate Daily Wage rate to be paid during productive work  

Stipend Rate Daily wage rate to be paid during training  

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment 
 

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other 
  

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

 

Description of 
Planned 
Primary Output 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed) Start with the 
unit of measure such as number of, kms, ha, sqms etc 

 

Unit of measure 
of primary 
output 

 
Eg. m, m², m³, km, no, ha etc 

 

Planned 
primary output 
quantity 

 
Specify the quanity of output planned 

 

Number of 
persons to be 
trained 

How many persons are targeted for on 
job training 
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Contact person 

Title  
 
 
 
 
 
 
 
 
 
 
 
 

Person responsible for the Project in the Public Body 
(Project Manager) 

 

Initials  

First Name  

Surname  

Email  

Tel (Office)  

Fax Number  

Cell Number  

Physical 
Address 1 

 

Physical 
Address 2 

 

Physical 
Address 3 

 

Physical 
Address 4 

 

Postal 
Address 1 

 

Postal 
Address 2 

 

Postal 
Address 3 

 

Postal 
Address 4 

 

Position of 
person 
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                     First Name as per 

ID document 

                      
Initials 

                      
Surname 

                      
ID number 

                     
Disability (Y/N) 

                     
Education 

Level 

                      
Start Date 

                      
End Date 

                     
Language ID 

                      
Address 

                     
Cell Number 

                     
Government Grant 

(Y/N) and Type 

G
ra

n
ts

 

                     Other Language 1 

E
x
p
e
rie

n
c
e
/ 

L
ite

ra
c
y
                       

Other Language 2 

                     
District 
Municipality 

L
o
c
a
tio

n
 

D
e
ta

ils
 

                     Local Municipality 

                     
Nationality (RSA/ 

Non- RSA) 

N
a
tio

n
- 

a
lity

 

                     Number of 

people in 

Household 

H
o
u
s
e
h
o
ld

 D
e
ta

ils
 

                     Number of 
Dependants in 
Household 

                     Number of 

Children 

attending school 

                     
Picture Clear 

 Q
u
a
lity

 C
h
e
c
k
 

                     
Text clear 

                     
Certification 
within 3 months of 
employment 

                     Clear certification 

Stamp 

                     Commissioner 

details clear 
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Participant Training Data 

 
 
 

Course 
ID 

 
 
 

Course 
Name 

 
 
 

 
Code 

 

 
Training 
category 

(Accredited / 
non- 

accredited) 

Type of 
training 

course (Unit 
standard, 

Trade Titles, 
Short 

courses, 
Public body 
specific) 

 
 
 

 
Start 

 

 
End (for the 
entire 
training 
duration) 

 
 
 

Number of 
Trainees 

 
 
 

Number of 
Days 

 

 
Cost (for 
the entire 
training 
course) 

 

 
Status of 
training 

(Not started, In 
progress, 

Completed) 

 
 

 
Training 
Provider 
Name 

 
 

Training 
Provider 
Contact 
Number 

 
 

 
Training 
Provider 
Address 
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EPWP Monthly Progress Form 

 
Field requested 

 
Description if needed 

 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting from 
the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 
benefiting from the project 

 

Month 

Reporting Month  April 

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training 
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only? 

 

Training 
Total Cost of training for this month? (number captured 
on ERS) 

 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc. 
 

 
Project output description 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed) 
Start with the unit of measure such as number of, kms, 
ha, sqms etc 

 

Unit of measure of primary output Eg. m, m², m³, km, no, ha etc 
 

Cumulative primary output achieved Since the onset of the project  

Quantity Achieved enter numeric output for this month only 
 

Percentage achieved How much work done / achieved in percentages? 
 

EPWP Branding 

Branding compliant Yes / No  

Date that the branding was provided When was the project branded?  

Has a photo of project branding been 
provided? 

Yes / No 
 

First name of Official Who Branded 
Project 

Official Name 
 

Surname of Official Who Branded 
Project 

Official Surname 
 

Phone number of official who erected 
branding for the project 

Official contact number 
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Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

 
Public body details ( reference & name) 
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First Name 

              

 
Initials 

              

 
Surname 

              

 
ID number 

              

 
Date Of Birth 

              

 
Wage Rate 

              

 
Total Paid Days 

              

 
Amount Paid 

              

 
Work Days 

              
Training Days 
Paid 

              
Training Days 
Non Paid 

              
Total Training 
Days 

              
Training Course ID 

              
Project Profile ID 

              
Month 

              
Year 

              
Beneficiary Code 
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The Attendance Register for on-site Workers 

 
Reporting month:     

Project Name:      

Surname: ___       

 

 

 

 

 

 

 

 

 

 

First Name:  

  

 
 
Mobile No:     

Contract no: __    

 

IDENTITY NUMBER: 

 
Day Date Time In Signature Time Out Signature Report On Any Formal 

Training Provided In The 
Reporting Month 

WEEK 1       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 2       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 3       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 4       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       
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FRIDAY       

       

WEEK 5       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

Total Days worked   
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PART B: SMALL CONTRACT DEVELOPMENT 
 

B1. SCOPE 
 
This part provides the procedures that relate to the Contractor implementing the Employer’s policies and 
initiatives, enabling the Employer to realise its social and development objectives through the participation 
of Targeted Enterprises and Labour in the construction of the Works. The approach adopted enables the 
delivery of a wide range of social and economic deliverables, including the employment of local resources, 
employment opportunities for labour enhanced works, business opportunities, enterprise support and 
development programmes, and skills development. 
 
The participation of Targeted Enterprises and Labour, measured in monetary terms, is specified as a 
contract participation goal by the Employer, for the Contractor to achieve. 
 

B2. DEFINITIONS 
 
Unless inconsistent with the context, in these specifications the following terms, words or expressions shall 
have the meanings hereby assigned to them: 
 

B2.1 “Black People” has the meaning assigned to it in section 1 of the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black Economic Empowerment 
Amended Act, 2013 (Act No 46 of 2013). 
 
B2.2 “Contract Participation” means a process whereby the Employer sets a target to achieve its social 
and development objectives through the participation of Targeted Enterprises and Labour in the 
construction of the Works. 
 

B2.3 “Contract Participation Goal (CPG)” means the value of goods, services and works for which the 
Contractor contracts Targeted Enterprises and Labour exclusive of any value added tax which the law 
requires the Employer to pay to the Contractor, expressed as a percentage of the Contract Price (adjusted 
to exclude penalties and value added tax). 
 

B2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on black economic 
empowerment issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003 
(Act No 53 of 2003). 
 

B2.5 “Military Veteran” has the meaning assigned to it in  section  1 of  the Military Veterans  Act, 2011 
(Act No 18 of 2011). 
 
B2.6 “people with disabilities” has  the meaning assigned to it in section 1  of  the Employment Equity  
Act, 1998 (Act No 55 of 1998). 
 

B2.7 “Project Management Team (PMT)” means a team established at the commencement of the contract, 
comprising a representative from each of the Employer, the Employer’s Agent and the Contractor, that will 
be responsible for various functions related to the implementation of the Contract Participation process. 
 
B2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on black economic 
empowerment issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003 
(Act No 53 of 2003). 
 
B2.9 “Target Area” means the geographic area stated in the Contract Data. 
 

B2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percentage of the 
contract value as a condition of contract and which is: 
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(i) an EME or QSE which is at least 51% owned by black people; 

(ii) an EME or QSE which is at least 51% owned by black people who are youth; 

(iii) an EME or QSE which is at least 51% owned by black people who are women; 

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or 

(v) an EME or QSE which is at least 51% owned by black people who are military veterans. 

B2.11 “Targeted Labour” means individuals, employed by the Contractor and subcontractors in the 
performance of the contract, who permanently reside in the target area or who are recognised as being 
residents of the target area on the basis of identification and association with and recognition by the 
residents of the target area, and excludes any labour employed by suppliers and manufacturers. 
 
B2.12 “Youth” means persons between the ages of 18 and 35. 
 
B3. CONTRACT PARTICIPATION 
 

B3.1 Objective 
 
In order for the Employer to realise its social and development objectives, the Contractor is required to 
provide business and labour opportunities through the participation of Targeted Enterprises and Labour in 
the construction of the Works. The participation of Targeted Enterprises and Labour, measured in monetary 
terms, is specified by the Employer as a contract participation goal, for the Contractor to achieve. 
 
B3.2 Contract Participation process 
 
The Contractor shall engage Targeted Enterprises and Labour in the performance of the contract to the 
extent that the total monetary value of such engagements exclusive of any value added tax, expressed as 
a percentage of the Contract Price (adjusted to exclude penalties and value added tax), is not less than the 
Contract Participation Goal specified in the contract. 
 
B3.2.1 Contract Participation plan 
 
The Contractor shall submit to the Employer’s Agent details of his plan to achieve the Contract Participation 
Goal with his initial programme in terms of which he will carry out the Works. The Contract Participation 
plan shall be submitted with all subsequent adjusted programmes. The tender process for the procurement 
of Targeted Enterprise subcontractors shall be indicated on the programme. 
 

The Contract Participation plan shall indicate the expected delivery dates of goods provided by Targeted 
Enterprises, and the commencement and completion dates of work and services to be performed by all the 
Targeted Enterprises and Labour engaged on the contract for the purpose of securing credits towards the 
Contract Participation Goal. 
 
The information contained in the Contract Participation plan facilitates, in the first instance, the monitoring 
by the Employer’s Agent of the performance of the Contractor in terms of his Contract Participation Goal 
obligations and, in the second instance, the making of any adjustments by the Contractor to compensate 
for quantitative underruns, the elimination of items contracted to Targeted Enterprises or Labour, or any 
other reason beyond the Contractor’s control which may be acceptable to the Employer 
 
 
B3.2.2 Targeted Enterprises 
 
The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers directly or 
indirectly in the performance of the contract. Prior to such Targeted Enterprises being engaged, the 
Contractor shall submit to the Employer’s Agent documentation in a form approved by the Employer’s 
Agent, to confirm that the enterprise satisfies the eligibility criteria for recognition as a targeted enterprise. 



 

 

VOLUME 3 OF 3  

JBCC 

THE CONTRACT 

Tender No. RFP109/2023 

APPOINTMENT OF A CONTRACTOR FOR REPAIR 
AND UPGRADE AT THE GOVERNMENT PRINTING 
WORKS ADMINISTRATIVE HEADQUARTERS 

 

 Page 87 of 103  
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            

 

 

 
The Contractor shall enter into written contractual agreements with all the Targeted Enterprises, in a form 
approved by the Employer’s Agent. Copies of such agreements and the written acceptance thereof shall 
be submitted to the Employer’s Agent. 
 

In the case of Targeted Enterprise subcontractors, only those subcontractors procured through a tender 
process as specified in clause B6 Tender Process for Targeted Enterprise Subcontractor Procurement, 
shall qualify to have their contribution count towards the Contract Participation Goal. 
 

The Contractor may not subcontract more than 25% of the Contract Price to Targeted Enterprises whose 
B- BBEE status level of contributor is lower than the Contractor’s. 
 

B3.2.3 Targeted Labour 
 
The Contractor shall engage Targeted Labour directly or indirectly in the performance of the contract. It is 
a requirement of the contract that such Targeted Labour be engaged by means of a written contract, in a 
form approved by the Employer’s Agent. 
 

The requirements for the engagement of such Targeted Labour is contained in Part A: Expanded Public 
Works Programme. 
 
B3.3 Contract Participation Goal 
 

The Contract Participation Goal comprises two targets, namely subcontracting of the Works to Targeted 
Enterprises, and employment of Targeted Labour. The Contract Participation Goal targets are stated as a 
percentage unit of measure in the Contract Data, for the Contractor to achieve to the extent that the total 
monetary value of such subcontracting and employment engagements exclusive of any value added tax, 
expressed as a percentage of the Contract Price (adjusted to exclude penalties and value added tax), are 
each not less than the respective Contract Participation Goal target stated in the contract. 
 
B3.3.1 Monthly submission of supporting documentation 
 
The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a form approved 
by the Employer’s Agent, the following: 
 

(v) a brief report which describes the commercially useful functions performed by the 
Targeted Enterprises and Labour in the performance of the contract, both during the 
interim period and on a cumulative basis; 

(vi) a schedule reflecting the estimated total value of the contracts, the cumulative value 
of the contracts, and the value of goods provided, and work and services performed 
over the period for which payment is claimed with respect to each and every 
Targeted Enterprise; and 

(vii) a schedule which lists the names, identity numbers, gender, trade/occupation, period 
of employment, employment number and the like, as directed by the Employer’s 
Agent, together with the respective wage rates payable in respect of Targeted 
Labour, including the monetary value of wages paid both on a cumulative basis and 
over the period for which payment is claimed. 

Should random inspections conducted by the Employer’s Agent on Targeted Enterprise and Labour 
activities indicate that such Targeted Enterprises and Labour are not performing in accordance with the 
requirements of the contract, the Contractor shall provide, in addition to the monthly reporting requirements, 
separate weekly resource returns and any other relevant information with respect to such Targeted 
Enterprises and Labour in a form approved by the Employer’s Agent. 
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B3.3.2 Contract Participation Goal credits 

B3.3.2.1 Granting of credits 

The Employer’s Agent shall certify the value of the credits counted towards the Contract Participation Goal 
whenever a claim for payment is issued to the Employer, and shall notify the Contractor of the amount. The 
value of the credits counted shall not include any expenditure on Goods and Labour which forms part of 
the monetary value of the contributions made by Targeted Enterprise subcontractors. 
 
Credits towards the Contract Participation Goal shall be granted by converting the value of the following 
(including contract price adjustment and rise/fall on special materials, but excluding value added tax) to a 
percentage of the Contract Price (adjusted to exclude penalties and value added tax), as relevant: 

 

(iii) subcontracting CPG: 

• the total monetary value of the contributions made by Targeted 

Enterprise subcontractors in fulfilling contractual obligations; and 

• expenditure on Goods required for the contract, which are obtained from 

Targeted Enterprise suppliers. 

(iv) employment CPG: 

• the total monetary value of wages paid to Targeted Labour. 

 
B3.3.2.2 Denial of credits 
 

No credits shall be granted should the Contractor make a direct payment to a supplier or manufacturer on 
behalf of a Targeted Enterprise when such payment is recovered by making deductions from payments to 
the Targeted Enterprise in connection with the contract; or should the Contractor fail to enter into a written 
agreement with the relevant Targeted Enterprise. 
 
In addition, credits claimed towards the Contract Participation Goal shall be denied where written 
contractual agreements contain any of the following: 
 

(xi) a right to set off in favour of the employing Contractor not provided for by law; 

(xii) authoritarian rights given to the employing Contractor or his agent, with no 

recourse to independent adjudication in the event of a dispute arising; 

(xiii) payment procedures based on a pay-when-paid system; 

(xiv) a dispute resolution process which does not include inexpensive alternative dispute 
resolution procedures, such as mediation or adjudication, but which only makes use 
of formal proceedings such as arbitration or litigation; or 

(xv) conditions which are more onerous than those which exist in the main contract. 

 

Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or fail to 
perform commercially useful functions. 
 
B3.3.3 Contract Participation Goal evaluation 
 
The Contractor shall, upon completion of each individual Targeted Enterprise’s contract, issue a completion 
certificate and certify the amount paid to such Targeted Enterprises. The Contractor shall submit the 
certificates, counter-certified by the relevant Targeted Enterprises, to the Employer’s Agent for record- 
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keeping purposes. The Contractor shall furnish justification to the Employer’s Agent whenever it is not 
possible to obtain such counter-certification. 

 

The Contractor shall, upon termination of the services of the individuals classed as Targeted Labour 
engaged in activities relating to the performance of the contract, certify the amount paid to such individuals 
and submit the certificate, counter-certified by the relevant individual, to the Employer’s Agent for record- 
keeping purposes. The Contractor shall furnish justification to the Employer’s Agent whenever it is not 
possible to obtain such counter-certification. 
 

On completion of the contract, the Employer’s Agent shall determine the final credits to be granted towards 
the Contract Participation Goal targets, by converting the value of credits (including contract price 
adjustment and rise/fall on special materials, but excluding value added tax) to a percentage of the Contract 
Price (adjusted to exclude penalties and value added tax) 
 
B3.3.4 Sanctions 
 

In the event that the Contractor fails to substantiate that any failure to achieve any of the Contract 
Participation Goal targets, is due to quantitative underruns, the elimination of items contracted to Targeted 
Enterprises, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, 
the Contractor shall be liable for a financial penalty. The subcontracting financial penalty shall be calculated 
as follows: 
 
P = 0,05 x [ (D - Do)/100 ] x CA 

 
where 
 
D is the Contract Participation Goal percentage 

Do is the Contract Participation Goal percentage which the Employer’s Agent certifies, 
based on the credits passed, as being achieved upon completion of the contract 
CA contract amount which is the Contract Price (adjusted to exclude penalties and value 
added tax) 
P is the monetary value of penalty payable 
 

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the subcontracting of 
the Works to Targeted Enterprises, shall be undertaken monthly by the Employer’s Agent based on the 
accumulative achievements in comparison to the programmed utilisation of Targeted Enterprises, as a 
means of monitoring the Contractor’s performance in achieving the Contract Participation Goal. 
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical 
Completion, shall result in the financial penalty being applied as prescribed in this clause. The Employer’s 
Agent shall make a final determination of the Contractor’s achievement of the Contract Participation Goas 
based on the value of the Final Payment Certificate. 
 
 
 
B4. DUTIES OF THE EMPLOYER AND PRINCIPAL AGENT 
 

The Employer, Principal Agent, and the Contractor, or their representatives, are parties to the Project 
Liaison Committee and are co-responsible for successful project Stakeholder and Community liaison. The 
Employer and the Principal Agent also play a supporting role in the successful implementation of the 
Employer’s Targeted Labour and Targeted Enterprise utilisation and development goals. 
 

To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer and the 
Principal Agent  shall provide support to the Contractor by executing the following duties: 
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(i) Make recommendations to the Contractor in the identification and structuring of the 
work packages to be subcontracted to Targeted Enterprises, and agree to the scope 
and extent of the work packages. 

(ii) Verify that the Targeted Enterprise Database(s), have been updated prior to the 

letting of every new set of subcontracts. 
 

(iii) Endorse all Databases, and approve tender procedures, tender documents, tender 
submission requirements and adjudication processes for the subcontracting of 
Targeted Enterprises. 

(iv) Review all tender adjudication reports and monitor that the criteria and procedures 
applied by the Contractor to subcontract work to Targeted Enterprises are executed 
in a fair and transparent manner, and are in accordance with the Employer’s 
standards. 

(v) Endorse subcontract agreements and ensure that the conditions of subcontracting 
with Targeted Enterprises are fair and transparent and within the prescripts of the 
Contract requirements. 

(vi) Monitor the management of Targeted Enterprise subcontracts and ensure that 
conditions such as the application of penalties and the termination of contracts, are 
applied in a fair and transparent manner and within the prescripts of the agreement. 

(vii) Verify that the Labour Database(s) from which Targeted Labour will be employed is 

updated prior to every new Labour intake. 

(viii) Monitor that the criteria and procedures applied by the Contractor to employ 

Targeted Labour are executed in a fair and transparent manner, and is within the 

Contract requirements. 

(ix) Monitor that the conditions of employment of Targeted Labour are applied in a fair 

and transparent manner and within the prescripts of the current and relevant Labour 

legislation. 

(x) Make recommendations to the Contractor in the identification of the training 

requirements of Targeted Enterprises and Targeted Labour and approve the 

proposed training programmes. 

(xi) Monitor that training programmes and support programmes, which the Contractor 

committed to, are implemented and executed as intended. 

 

B5.    SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE 
SUBCONTRACTORS 
 

B5.1 Subcontract Scope of Work 
 
It is a requirement of the contract that only those Targeted Enterprise subcontractors procured through a 
tender process by the Contractor, shall qualify to have their contribution count towards the Contract 
Participation Goal. 
 

For this particular contract, the work shall be identified after tender award stage, for execution by Targeted 
Enterprise subcontractors in order to assist the Contractor in achieving the Contract Participation Goal. 
 

The Contractor may need to engage Targeted Enterprises and Labour on other aspects of the Works in 
order to achieve the Contract Participation Goal. 
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B5.2 Subcontract work packages 
 

The work activities shall be grouped into varying sizes of work packages according to the CIDB contractor 
grading designation and class of construction works.  
 
B5.3 Subcontract bill of quantities 
 
The items of work identified for execution by Targeted Enterprise subcontractors will be shown in the bill of 
quantities after tender award  
 

 

B6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR PROCUREMENT 
 
Note: The tendering process for targeted enterprise under 30% CPG will as far as possible be conducted 
as per Items B6.1 to B6.6.  
 

i. The contractor shall provide a minimum Contract Participation Goal (CPG) of 5% of the total project value 
and develop targeted enterprises in two agreed developmental areas. 

 
 

ii. The contractor shall appoint an Enterprise Development Coordinator who shall: 
a. Develop a project specific Enterprise Development plan to improve the targeted enterprise’s 

performance in the identified developmental areas and shall allocate resources to monitor progress 
in relation to improved performance and 

b. Submit to the employer’s representative a monthly enterprise development report (Performa ED 
105 P) which documents all mentoring activities that have taken place during that month and the 
progress made in improving the targeted enterprise’s performance in the agreed developmental 
areas, countersigned by the targeted enterprise  

 
iii. The Enterprise Development Coordinator shall have the following competencies (this is a condition of 

contract and will not be assessed during evaluation): 
a. Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent, 

Contracts Manager, Site Manager, Construction Manager, Business Development Manager or 
Enterprise Development Manager. 

b. Minimum experience of 2 years in training and development in Building or Construction; and; 
c. National Diploma or B Degree in the Built Environment or Business Management                                                                                                                                                        

 
 
B6.1 Subcontract scope of work 
 

The Contractor shall refer construction activities required to execute the Works in terms of the contract, to 
determine how he intends to unbundle or package specific subcontracts for execution by Targeted 
Enterprise subcontractors, and shall present his proposal to the Employer and Employer’s Agent for 
approval. 
 
B6.2 Compilation of subcontract tenders 
 
The Contractor shall be responsible for compiling the tender documents that will enable him to engage the 
Targeted Enterprise subcontractors for the various work packages, according to the contractor grading 
designation and class of construction works or specialist works. The Contractor shall compile each 
subcontract tender document in such a manner that it shall facilitate the achievement of all objectives and 
principles pertaining to the development of the Targeted Enterprise subcontractors. 
 
The tender documentation shall comply with the Employer’s standards, including its standard conditions of 
tender. The following returnable schedules shall form part of the tender document for submission by 
tenderers: 
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(iii) certificate of registration of the tenderer in the required CIDB contractor grading 
designation, confirming the tenderer’s registration Status as “Active” at the closing 
date of tender submission; 

(iv) tax compliance status report; 

(v) B-BBEE verification certificate or sworn affidavit; 

(vi) proof of registration on the Central Supplier Database; and 

(vii) compliance with the COID Act. 

 
The tender documents shall also contain the proposed subcontract agreement in accordance with clause 
G8.1. 
 
The draft tender documents shall be subject to approval by the Employer and Employer’s Agent. The 
Contractor may then proceed with the preparation of tender documents for the work packages. 
 

B6.3 Tender process 
 
The Contractor shall be responsible for advertising the tenders for the work packages, and inviting tenders 
from Targeted Enterprise subcontractors in consultation with the Employer and Employer’s Agent and the 
local PSC. 
 

The Employer shall identify the number of work packages which are to be executed by Targeted Enterprise 
subcontractors from specific designated groups. 
 
The Contractor shall conduct a compulsory briefing session for tenderers, attended by the Employer and 
Employer’s Agent, to explain the Works required and the tender process to the Targeted Enterprise 
subcontractors. 
 

Tenders for the subcontracted works must close at a stipulated time and date. Tenders shall be placed in 
a suitable formal Tender Box, located at the Contractor’s site office. The tender opening shall be conducted 
by the Project Management Team. 

 
 

B6.4 Tender evaluation 
 

The Project Management Team shall evaluate the tenders according to the Employer’s standards. The 
Contractor shall prepare the tender adjudication report for each subcontract, and submit it to the Project 
Management Team for review prior to award of each subcontract. 
 
B6.5 Allocation of subcontract work packages 
 

The Project Management Team shall identify responsive tenders received for the various work packages 
from Targeted Enterprises in the following designated groups: 
 

(iv) an EME or QSE which is at least 51% owned by black people; 

(v) an EME or QSE which is at least 51% owned by black people who are youth; 

(vi) an EME or QSE which is at least 51% owned by black people who are women; 

(vii) an EME or QSE which is at least 51% owned by black people with disabilities; or 

(viii) an EME or QSE which is at least 51% owned by black people who are military veterans. 
 

The selection of subcontract work packages shall then be made, in consultation with the Employer, in order 
to comply with the Employer’s targeted procurement objectives. 
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B6.6 Award of subcontract work packages 
 

Following the selection of the Targeted Enterprise subcontractors for the various work packages in 
consultation with the Employer, the Employer’s Agent shall provide written confirmation of the Targeted 
Enterprise subcontractor selected for each work package, to the Contractor. The Contractor shall award 
each work package to the respective Targeted Enterprise subcontractor. 
 
B7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS 
TARGETED ENTERPRISES 
 
B7.1 Obligations 
 

The Contractor shall ensure that he complies with the following obligations: 
 

(vi) institute a quality assurance system; 

(vii) provide adequate training, coaching, guidance, mentoring and assistance to 

Targeted Enterprises; 

(viii) provide financial support and other assistance to ensure that Targeted Enterprises 
are able to meet their obligations and commitments with respect to their 
subcontracts, including acquisition of labour, construction equipment and materials; 

(ix) ensure that the contract participation goals and objectives are achieved; and 

(x) make provision for Targeted Enterprises to be established within the Contractor’s 
own  camp facilities, and be responsible for the provision of site offices, common 
camp facilities, medical, security, safety, electricity, water, sewage services, waste 
disposal and all other camp services. 

B7.2 Subcontracts 
 
In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following shall apply: 

 

(v) the appointment of Targeted Enterprises by the Contractor shall be made in 

accordance with the provisions of JBCC 2005 ; and 

(vi) no provision or requirements set out in the specifications shall be deemed to relieve 
the Contractor of any liability or obligation under the contract, and in accordance 
with the provisions of JBCC 2005, the Contractor shall be liable for the acts, 
defaults and negligence of any Targeted Enterprise, his agents or employees as 
fully as if they were the acts, defaults or negligence of the Contractor. 

 

B8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS 
 
The Contractor shall conclude the subcontract agreements, and provide the necessary management 
support to the Targeted Enterprises. Failure by a Targeted Enterprise to comply with the terms and 
conditions of the subcontract agreement shall result in penalties being applied or the subcontract 
terminated. 
 
B8.1 Compilation of subcontract conclusion agreement 
 

(k) The Contractor in liaison with the Employer and Employer’s Agent shall be responsible for 
the conclusion of each subcontract agreement. The agreement shall be in accordance with 
the provisions of JBCC 2005 and shall be consistent with the terms and conditions in this 
contract. The agreement shall be subject to approval by the Employer and Employer’s 
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Agent. 
 

(l) The terms and conditions of the subcontract agreement shall also specify the following: 
 

(i) an entitlement of the Targeted Enterprise to receive such training as is 
contemplated in this contract; 

(ii) an obligation on the Targeted Enterprise to participate and co-operate in such 
training as is provided for in this contract; 

(iii) the allowable sources from which workers may be drawn in terms of the contract; 
(iv) the terms and conditions relating to the recruitment, employment and remuneration 

of workers engaged on the contract; 
(v) the training to be provided to the workers; and 
(vi) the terms and conditions relating to payment of the Targeted Enterprise. Such 

terms and conditions shall also include a clause stipulating that payment to a 
Targeted Enterprise for work done shall be made within 30 days of submission of 
the invoice by the Targeted Enterprise to the Contractor. In the event of failure by 
the Contractor to make the payment by the due date, he shall pay to the Targeted 
Enterprise interest, at the prime overdraft rate charged by the Targeted Enterprise’s 
bank, compounded monthly, on all overdue payments from the date on which the 
same should have been paid to the date when payment is effected, without 
prejudice to the Targeted Enterprise’s other rights under the contract or by law. 
 

 
B8.2 Quality of work and performance of the Targeted Enterprise 
 

(f) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall train, 
mentor, guide and assist each Targeted Enterprise in all aspects of management, execution 
and completion of his subcontract. This shall typically include assistance with planning of 
the works, sourcing and ordering of materials, labour relations, monthly measurements and 
invoicing procedures.  The extent and level of such training, mentoring, guidance and 
assistance to be provided by the Contractor shall be commensurate with the basic level of 
subcontract applicable and shall be directed at enabling the Targeted Enterprise to achieve 
the successful execution and completion of their subcontract. 

 
(g) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall give 

reasonable warning to the Targeted Enterprise when any contravention of the terms and 
conditions of the subcontract has occurred or appears likely to occur. The Contractor shall, 
whenever feasible, give the Targeted Enterprise reasonable opportunity to make good 
any such contravention, or to avoid such contravention, and shall render all reasonable 
assistance to the Targeted Enterprise in this regard. 

 

B8.3 Dispute avoidance and resolution procedures 
 

(e) When taking any disciplinary action or imposing a penalty as provided for in the 
subcontract, the Contractor shall explain fully to the Targeted Enterprise that such actions 
are provided for in the subcontract. If such action is contemplated this shall be discussed 
with the Employer’s  Agent before any action is taken. 

 
(f) If the Targeted Enterprise, in the opinion of the Employer’s Agent, fails to comply with any 

of the criteria listed below, the Employer’s Agent shall issue a written warning to the 
Contractor, stating all the areas of non-compliance. A copy of the letter of warning shall be 
forwarded to the Employer. The criteria are as follows: 

 
(i) acceptable standard of work as set out in the specifications; 
(ii) progress in accordance with the time constraints in the Targeted Enterprise’s contract; 
(iii) punctual and full payment of the workforce and suppliers; 
(iv) site safety; and 
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(v) accommodation of traffic. 
 

(g) The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warning 
by the Contractor to address and rectify the issues raised by the Employer’s Agent, with the 
exception of the above subclauses (b)(iv) and (v) for which the reaction time shall be in 
accordance with the relevant specifications for those aspects of the Works but shall not be 
longer than 24 hours. Failure by the Targeted Enterprise to comply with the deadline set, 
will be sufficient grounds for the Contractor to apply a penalty, or terminate the subcontract 
provided that the Employer’s Agent is satisfied that the Contractor has made every effort to 
correct the performance of the Targeted Enterprise. 

 
(h) The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have 

been given by the Contractor, Employer’s Agent or Employer. Provided that, unless the 
Targeted Enterprise shall, within 21 days after his receipt of a ruling or after a ruling shall 
have been deemed to be have been given, give written notice (hereinafter referred to as a 
Dispute Notice) to the Contractor, referring to this clause, disputing the validity or 
correctness of the whole or a specified part of the ruling, he shall have no further right to 
dispute that ruling or the part thereof not disputed in the said notice. 

 
 
 
 

B9. TRAINING, COACHING, GUIDANCE AND MENTORING 
 
B9.1 Obligations 
 

This section provides details of the Contractor's obligations of implementing the National Skills 
Development Strategy. This strategy sets priorities for the skills development of workers. The Sector 
Education and Training Authorities (SETA) and provincial offices of the Department of Labour will play key 
roles in transforming the vision of the strategy into reality. 
 
Supervision is included as part of the contractor’s general obligations for the administration and 
management of the Targeted Enterprises. However, training, coaching, guidance and mentoring are not 
included as part of the Contractor’s general obligations unless specific provision to that effect has been 
made in the project specifications. 
 
The Contractor shall, from the commencement of the contract, provide a structured development 
programme designed to improve the entrepreneurial and basic business management skills of identified 
Targeted Enterprises and hired labour, as well as to improve their specific task skills (construction skills) 
commensurate with the applicable levels of subcontract that will enable the Targeted Enterprises to achieve 
the successful execution and completion of their subcontracts. The ultimate objective of training, coaching, 
guidance and mentoring is to develop the Targeted Enterprises as far as their potential allows. 
 
B9.2 Definitions 

 

B9.2.1 Training 
 

Training refers to the process of teaching a learner – usually in a classroom or simulated work environment 
situation. Training usually takes place with one teacher/trainer and several learners. Principles and theory 
are taught. Demonstrations are given. Assignments are then set to ensure that the learner is able to apply 
what has been taught. Training is done by a specialist in the subject, who is also qualified to train. 
 
Example: Use of a dumpy level 
 
Training would involve the theory of how a dumpy level works and how to calculate levels. A demonstration 
of how to set up and read a level could be given. 
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B9.2.2 Coaching 
 

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable skills. 
It is typically on-site training, or learning-on-the-job. Coaching is training by the process of “watch-do- 
correct-practice”. The coach does the task while the learner watches and asks questions. Then the learner 
does the same task while the coach watches. The learner is corrected until the coach feels that he has the 
gained competence in the function. The learner is then left to practise the task or skill, which the coach 
oversees. Coaching is imparting a skill – usually manual or physical. A coach is usually a person doing the 
same type of work on a higher or more competent level, or a person who has a mastery of the skill/task. 
While training gives the theory or shows/explains the principles, coaching helps the learner become 
competent and master a skill. A coach is often in the direct reporting line, i.e. someone in authority. 
Coaching could be part of the management function and would make the job run more smoothly. 
 

Example: Use of a dumpy level 
 
Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels. Then the 
coach would get the learner to do the job, while the coach checked the setting up and reading. Once the 
learner understands and can do the tasks, the coach checks periodically to ensure the learner is still doing 
the job properly. 
 
The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the same way and to 
the same standard as the coach. 
 
B9.2.3 Guidance 
 

Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated, inefficient 
or ineffective way, and giving advice as to how to achieve a better result. Guidance is mostly given by a 
person in the direct reporting line, but can be given by anyone. Guidance is not imparting skills, but 
suggesting ways to improve performance. 
 
Example: Use of a dumpy level 
 
A person who knows how to use a dumpy level would be given guidance as to where he would next set up 
the level to limit the number of set-ups. Guidance could be an extension of coaching. 
 

B9.2.4 Mentoring 
 
Mentoring is developing a person on a long-term career path. It is mostly about imparting skills that are  
often intangible and non-measurable. A mentor is seldom anyone in the direct reporting line – although he 
could be a person several levels higher in that reporting line. Mentoring is more about developing a 
relationship and taking a personal interest in an individual. A mentor looks out for that individual and gives 
him advice that cannot be found in a book or in the normal course of business. The sort of issues a mentor 
discusses with the protégé include company politics, how to pick up work before others get wind of it, how  
to position one’s company to get a better competitive advantage, how to tender such that the tender is 
lowest but the profit is as good as or better than the next person, how to determine and assess risk. 
Mentoring helps the protégé think strategically, sharpen entrepreneurial skills and grow – both personally 
and in terms of the company. A mentor helps the protégé to develop insight and shrewdness. It is more 
about business skills to survive long-term than the technical, tactical or day-to-day activities of doing 
business. 
 

The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape his own  “mould”. 
 
B9.2.5 Supervision 
 

Supervision is instruction regarding the work to be performed, and ensuring it is carried out to specification 
and to the satisfaction of the supervisor. It is not instruction on how the work is to be performed, but rather 
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on what work has to be performed, and usually has specific time frames. 
 
B9.3 Assessment of Targeted Enterprise potential 
 

It is the responsibility of the Contractor to determine the level of development required by each Targeted 
Enterprise. This will require that the Contractor determine the level at which the Targeted Enterprise can 
operate competently and determine the skills already acquired by the Targeted Enterprise in terms of 
training and on-the-job experience. In some circumstances Adult Basic Education Training (ABET) will  
need to be started before any formal training can commence. The assessment of each appointed Targeted 
Enterprise is to be produced by the Contractor for discussion with the Employer and Employer’s Agent at 
a meeting following the appointment of the Targeted Enterprise. 
 
B9.4 Development Plan 
 
Within a month of the meeting with the Employer and Employer’s Agent on the Targeted Enterprise 
assessments, the Contractor is to present a development plan, specific to each Targeted Enterprise. The 
development plan is to be reviewed by the Employer and Employer’s Agent for appropriateness before 
being implemented. 
 
 
 
 
The development plan is to include the following: 
 

(i) specify the development needs of each Targeted Enterprise contracting 
entity – the systems the entity lacks; 

(ii) specify the development needs of the individuals comprising the entity – the 
skills the individuals within the entity lack; 

(iii) the level to which that activity will be developed within the period of the contract; 
(iv) whether training, coaching, guidance and/or mentoring is to be given in each activity; and 
(v) the person/s responsible for each activity. 

 
B9.5     Identification and general training of potential Targeted Enterprises 
 

(c) The progression of training, coaching and mentorship may need to start with the 
identification and general training of identified Targeted Enterprises and hired labour, and 
should end with their acquisition of sufficient management skills that will equip them to 
compete confidently for subcontract work beyond the duration of this contract. In addition, 
generic skills shall be taught where the need for these has been identified as being 
necessary amongst Targeted Enterprise workforces and hired labour. 

 

(d) Before commencing with any structured training, the Contractor shall submit his intended 
programme to the Employer and Employer’s Agent for approval of its subject content and 
proposed trainers, and the Contractor shall, if so, instructed by the Employer and 
Employer’s Agent, alter or amend the programme and/or course content. 

 
The Contractor shall be responsible for the provision of everything necessary for the delivery of the various 
training workshops and modules including: 
 

(i) provision of a suitable fully serviced training venue facility; 
(ii) procurement of suitable accredited trainers; 
(iii) provision, in conjunction with the accredited trainers, of all the necessary training 

materials, including stationery and study materials; and 

(iv) transportation of the learners to and from the training venue facility (it is therefore in 
the Contractor’s interest that the training venue facility be provided on the site in 
order to reduce these transportation costs). 
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Payment to the Contractor for carrying out the training function shall be effected through the pay items 
provided in this Part G, using the training facility provided under Part F: Expanded Public Works 
Programme. 
 

B9.6 Activities 
 
The tasks for each of the activities making up the development plan include material, equipment and 
general tasks, for training on technical, contractual, financial, human resources, legislative and general 
administrative functions. 
 

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed functions 
as part of on-site training. 
 
B9.7 Portfolio of Evidence 
 
The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted Enterprise. The 
Portfolio of Evidence is a collection of proof of the training, coaching, guidance and mentoring inputs 
provided to the Targeted Enterprise and is similar to a log book used by technical students completing 
experiential training. It is a living document which records the development progress of the Targeted 
Enterprise and will need to be updated continually throughout the duration of the contract. It remains the 
property of the Targeted Enterprise who must take it to their next contract. 
 

The Portfolio of Evidence should include the following documentation: 
 

(iii) the development path designed for each Targeted Enterprise; 
(iv) the training courses completed by the Targeted Enterprise; 
(v) the hours of guidance, coaching and mentoring received for each activity 

listed in the development plan; 
(vi) a list of outcomes achieved at each level for each activity; 
(vii) six-monthly progress reports on the development provided (inputs) versus the actual 

progress made (output) by the Targeted Enterprise; and 
(viii) a list of competencies. 

 

B9.8 Training Requirements 
 
Only qualified trainers employed by training agencies that are accredited by the relevant Sector Education 
and Training Authorities (SETA), or other institutions recognised by the Department of Labour shall deliver 
any training. “Accredited training” refers to both the trainers as well as to the training material. Certificates 
affirming the successful participation in the various courses shall be presented to each attendant. 
 
The Contractor shall facilitate in the delivery of training by instructing and motivating the hired labour and 
relevant Targeted Enterprises regarding attendance and participation. All training shall take place within 
normal working hours, or as agreed with the trainees. 
 

B9.9 Development training 
 
The Contractor will arrange training to support the development of the Targeted Enterprise. This training 
must be provided by training providers accredited with the relevant SETA pertaining to the course material 
being presented.  The training will take place at hours agreed with the trainees, possibly on a part time  
basis after hours. 
 
The following training courses are recommended to support the development programme detailed in the 
contract document: 
 

(vii) NQF Level 2: Construction Contractor - Business owner and administration officer; 
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(viii) Tender training NQF Level 3 – Business owner / Technical expert; 

(ix) Computer literacy training - Business owner and admin officer – Microsoft 

Windows, email, Microsoft Word and Microsoft Excel; 

(x) General bookkeeping relevant to construction - Business owner and admin officer; 

(xi) Tendering NQF Level 4 and 5 – Business owner / Technical expert; and 

(xii) Construction supervision (Roadworks) NQF Level 4 – Business owner / Technical expert. 

 

B9.10 Safety Training 
 
The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety and his duties 
in this regard. The owner of the Targeted Enterprise is to be trained on his responsibilities regarding safety 
regulations. 
 
 
B9.11 Construction skills training 
 
The focus of training provided on the contract should be to support the development of the Targeted 
Enterprise subcontractor. Construction skills training will only be approved by the Employer’s Agent when 
appropriate. 
 

The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to receive 
structured training that will improve on-task skills necessary for the execution and successful completion of 
the works. The Contractor, in conjunction with the Employer’s Agent, shall monitor the progress of the hired 
labour and each Targeted Enterprise closely and shall identify those who, in their collective opinion, will 
benefit from structured construction skills training as may be provided for in the contract, and  where 
required by the Employer’s Agent shall make recommendations in this regard. The final list of candidates 
shall be decided between the Contractor and the Employer’s Agent, and those selected shall receive formal 
construction skills training in a programmed and progressive manner throughout the duration of the 
contract. 
 
The training programme shall offer complete courses that could comprise some or all of the following 
modules: 
 

(vi) Use and maintenance of hand tools; 
(vii) Operation of equipment; 
(viii) Manufacture and installation of minor precast concrete units; 
(ix) Erect, dismantle and maintain formwork; 
(x) Basic concrete skills; 

(xi) Excavation, backfill and compaction; 
(xii) Plastering: 
(xiii) Painting: 
(xiv) Installation of doors and windows 
(xv) Bricklaying; and 
(xvi) Erosion protection using stone pitching 

 
B9.12 Training venue facility 
 

The training venue facility to be provided by the Contractor is described in clause A5.6 of Part A. This facility 
shall be used to deliver all training, irrespective of whether it is delivered in terms of Part A or Part B of the 
Particular Specifications. 
 
 
B10. MEASUREMENT AND PAYMENT 
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Note: 
 
In order to avoid duplication of training facilities, the training facility required for the training described in 
this Part B: Small Contractor Development, shall be measured and paid for in terms of the pay items 
provided for training in Part A: Expanded Public Works Programme. 

 
 

 

B10.01 Procurement of Targeted Enterprises: 
 
The measurement and payment of targeted enterprise subcontractors shall be in accordance of the contract and bills of 
quantities 

 
B10.02               Construction Works for Targeted Enterprise subcontractors: 
 
The measurement and payment of targeted enterprise subcontractors shall be in accordance of the contract and bills of 
quantities 

 
B10.03               Training of Targeted Enterprise subcontractors: 
 
The measurement and payment of targeted enterprise subcontractors shall be in accordance of the contract and bills of 
quantities 
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C3.3  DRAWINGS 

 

1. Drawing Folder: Annexure online 
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 C4.1 Locality Map: Micro Context 

 

             

                         
          

              

                          

      

                                                                                     

                                        
                                 

                     

                          

                   

                        

                        
                                             

                            

                                  

                             

                               

                       


