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PART 1: AGREEMENT AND CONTRACT DATA 

The applicable  contract NEC3 Supply Contract (SC) April 2013 revision  

 

Document 

reference 

Title No of 

pages 

C1.1 Form of Offer and Acceptance 5 

C1.2 Contract Data   9 

C1.2.1 Conditions of Contract 10 

C1.2.2 Contract Specific Data 5 

C1.3 Performance Guarantee 4 

   

   

 Total number of pages 33 
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C1.1  FORM OF OFFER AND ACCEPTANCE 

 

C1.1.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 

for the procurement of: TENDER No RFP027/2025: APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, SUPPLY, AND DELIVERY OF 

SPECIALISED FORMWORK AND WALKWAYS FOR THE CONSTRUCTION OF THE TZANEEN 

DAM. 

 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
contract data. 
 
THE OFFERED TOTAL OF THE PRICES (FIRST FORECAST), INCLUSIVE OF VALUE ADDED 
TAX IS  
 

 

Rand  

 (in words); 

 R        (in figures). 

 
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the Contractor 
in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 
C1.1.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by 
reference into Parts 1 to 4 above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of 
Deviations attached to and forming part of this Agreement. No amendments to or deviations from said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorized 
representatives of both parties. 
 
The Tenderer shall deliver the security in terms of Option X13 of the NEC3 SC Supply contract within 
the period stated in the Contract Data or within the period stipulated in the conditional Letter of 
Acceptance, whichever date is the earliest, and he shall, immediately after receiving a completed copy 
of this Agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose 
details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, proof of 
insurance and any other documentation to be provided in terms of the Conditions of Contract identified 
in the Contract Data, within 14 days of the date on which this Agreement comes into effect, if not supplied 
earlier in accordance with the conditional Letter of Acceptance. Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement, unless stated differently in the contract 
conditions, comes into effect on the date when the Tenderer receives one fully completed original copy 
of this document, including the Schedule of Deviations (if any). Unless the Tenderer (now Contractor) 
within five days of the date of such receipt notified the Employer in writing of any reason why he cannot 
accept the contents of this Agreement, this Agreement shall constitute a binding contract within parties. 
 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer          Development Bank of Southern Africa Limited  
                           1258 Lever Road, Headway Hill, 
                           Midrand, Gauteng Province 
                         
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
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Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . …..      Date . . . . . . . . . . . . . . . . . . .     
 

Schedule of Deviations 
 
The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing 
date is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 
A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any 
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements 
reached during the process of offer and acceptance; the outcome of such agreement shall be recorded 
here. (Any cover letter must be referenced here if applicable, or it will not be valid as part of this 
submission). 
Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the Tender documents and which it is agreed by the Parties becomes and obligation of the 
contract shall also be recorded here. 
Any change or addition to the Tender documents arising from the above agreements and recorded here 
shall also be incorporated in to the final draft of the Contract. 

 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer 
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to 
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well 
as any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed 
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copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this Agreement. 
 
For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness ……………………………………………………………………………………………… 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness ………………………………………………………………………………………………   
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.2  CONTRACT DATA 

 

 

 

Document 

reference 

Title No of 

pages 

C1.2 Contract Data   1 

C1.2.1 Conditions of Contract 16 

C1.2.2 Contract Specific Data 2 

C1.3 Performance Guarantee 4 

   

   

 Total number of pages 23 
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C1.2.1  CONDITIONS OF CONTRACT 

PARTICULAR CONDITIONS OF CONTRACT  

 

1.      GENERAL 

The Particular Conditions of Contract form an integral part of the Contract. These clauses shall amplify, 

modify or supersede, as the case may be, the NEC3 SC Core Clause and Secondary Option Clauses to 

the extent specified below, and shall take precedence and shall govern. 

The Z-Clauses hereafter are numbered “Z” followed in each case by a number and an appropriate 

heading. 

The Contract Data Forms included in the NEC3 SC are replaced with the Contract Data Forms included 

in this Contract. 
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C1.2.2  CONTRACT DATA  
 

Part one - Data provided by the Purchaser 
 

  Completion of the data in full, according to the Options chosen, is 
essential to create a complete contract. 

Statements given in 

all contracts 

  

1 General  The conditions of contract are the core clauses and the clauses for 
Options of the NEC3 Supply Contract April 2013. 

 

• The services are 

APPOINTMENT OF AN ORIGINAL EQUIPMENT MANUFACTURER 
FOR THE DESIGN, MANUFACTURE, SUPPLY, AND DELIVERY OF 
SPECIALISED FORMWORK AND WALKWAYS FOR THE 
CONSTRUCTION OF THE TZANEEN DAM.  

 

• The Purchaser is 

Name   The Development Bank of Southern Africa, a state-owned 
entity of the Government of South Africa   

 

Address:  1258 Lever Road 

                 Halfway House 

                 Midrand 

                 1685 

 

• The Adjudicator is 

 

Will be mutually agreed on by both Parties once a dispute arises. The 

parties submit a maximum of three nominations to agree on the 

Adjudicator. 

If the Parties do not agree on the Adjudicator, the Adjudicator will be 
appointed by the Association of Arbitrators of Southern Africa   

 

The Goods Information is in Part 3: Scope of Work including all 
documentation drawings that it refers including applicable 
standards   

 

The Supply Requirements as part of the Goods Information is in 
Annexure A to the Contract data  

 

The language of this contract is English  

The law of the contract is the law of the Republic of South Africa   

 

The period for reply is One (1) week. 

 

The Adjudicator nominating body is Arbitrators of Southern Africa   

• The tribunal is Arbitration  
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• The person or organisation who will choose an arbitrator is the 
Chairman of the Association of Arbitrators of Southern Africa 

• if the Parties cannot agree a choice or 

• if the arbitration procedure does not state who selects an arbitrator 
is. 

 

• The following matters will be included in the Risk Register 

 

(1) Late delivery affecting Purchaser’s delivery obligation  

(2) Defective equipment or goods 

(3) Noncompliance with Health and Safety Regulations including 
instructions implementing COVID-19 directives  

3 Time  • The starting date is 

          

  

The Supplier submits revised programmes at intervals no longer than  

Two (2) weeks. NOTE: Supplier to liaise with the contractor 
(Construction North) and the APP/PSP to ensure that the baseline 
programme is aligned with the contractor’s programme. 

 

4 Testing and 
Defects 

 • The defects date is Fifty-Two (52) weeks after Delivery. 

 

• The defect correction period is One (1) week(s) except that: 

• The defect correction period for major defect is Two (2) weeks. 

• The defect access period is Two (2) days 

 

5 Payment  • The currency of this contract is the  

       

South African Rand (ZAR) 

  

• The assessment interval is Three (3) weeks (not more than five). 

 

• The interest rate is 0% per annum above the Prime rate of the average 
of the four main banks otherwise Standard Bank (Purchaser’s Bank) 
rate is applicable. 

 

8 Risks, liabilities, 
indemnities and 
insurance 

 • The minimum limit of indemnity for insurance in respect of loss of or 
damage to property (except the goods, plant and materials and 
equipment) and liability for bodily injury to or death of a person (not an 
employee of the Supplier) caused by activity in connection with this 
contract for any one event is  

Whatever the Supplier deems necessary in addition to what is 
required by law for anyone event with cross liability so that the 
insurance applies to the parties separately. 

 

• The minimum limit of indemnity for insurance in respect of death of or 
bodily injury to employees of the Supplier arising out of and in the 
course of their employment in connection with this contract for any one 
event is  

As prescribed by the compensation for Occupational injuries and 
diseases Act No 130 of 1993 and the Supplier’s common law liability 
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for people falling outside the scope of the Act with the limit of 
indemnity of not less than R500 000 (Five Hundred Thousand Rand). 

 
• The Supplier’s liability to the Purchaser for indirect or consequential 

loss including loss of profit, revenue and goodwill is limited to R0.00 
(zero Rand) 

 

• For any one event, the Supplier’s liability to the Purchaser for loss of or 
damage to the Purchaser’s property is limited to 

 
The Purchaser’s existing and surrounding property in the care 
custody and control of the Supplier the amount of the deductible 
required by insurer from the Purchaser. 

 

• The Supplier’s liability for Defects due to his design which are not 
notified before the last defects date is limited to 

- The Total of the Prices    

The Supplier’s total liability to the Purchaser for all matters arising 
under or in connection with this contract, other than the excluded 
matters, is limited to 

 

  -    The Total of the Prices    

 

• The end of liability date is five (5) years after Delivery of the whole of 
the goods and services. 

 

Data for Option Clauses  

X1  Price Adjustment Factor 

  The proportions used to calculate the Price Adjustment Factor are 

proportion prepared by 

0. . . . . . . linked to the index for . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . . non-adjustable 

——————— 

1.00 

• The base date for indices is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . 

X2       Change in the law  

  A change in the law of the Republic of South Africa is a compensation 
event if it occurs after the Contract Date 

X7  Delay damages  

  3%       3% of the total order prices from the Delivery Date until the earlier of 
Delivery to Site for the order delayed up to the maximum of 15% of 
the total order prices for the order delayed. 
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The    Delay Damages shall be capped at 15% of the total Contract Price.  

3% 

X14  Advance Payment 

  The amount of the advanced payment is R0.00 

  The Supplier repays the instalments in assessments starting not less than 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . weeks after the Contract Date. 

  The instalments are . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
(either an amount or a percentage of the payment otherwise due) 

  An advanced payment bond is required 

Amendments to core clauses 

Interpretation and 
the law 12 

12.6: Add a new core clause 12.6 to 12. 13 after core clause 12.5 

Any extension, concession, waiver or relaxation of any action stated in 
this contract by the Parties, the Service Manager, the Supervisor, 
or the Adjudicator does not constitute a waiver of rights and does 
not give rise to an estoppel unless the Parties agree otherwise 
and confirm such agreement in writing. 

 12.7 Headings are for convenience only and will not be taken into 
consideration in the interpretation of the contract 

 12.8 In this contract the references to the provisions of any law includes such 
provisions as amended, re-enacted or consolidated from time to time in 
so far as such amendment, re-enactment or consolidation applies or is 
capable of applying to any works under this contract. 

 12.9 References to a "person" include a natural person, company or any other 
artificial person or other corporate entity, a charity, trust, partnership, joint 
venture, syndicate, or any other association of persons 

 12.10 Time is of the essence in the performance of the Parties’ respective 
obligations 

 12.11 Where any number of days is prescribed, those days shall be reckoned 
exclusively of the first and inclusively of the last day unless the last day 
falls on a day that is not a working day, in which event the last day shall 
be the next succeeding working day 

 12.12 The rule of construction that the Contract shall be interpreted against or 
to the disadvantage of the party responsible for the drafting or preparation 
of Contract shall not apply 

 12.13 The rule of construction that if general words or terms are used in 
association with specific words or terms that are a species of a particular 
genus or class, the meaning of the general words or terms shall be 
restricted to that same class shall not apply, and whenever the word 
"including" is used followed by specific examples, such examples shall 
not be interpreted so as to limit the meaning of any word or term to the 
same genus or class as the examples given. 

Disclosure 15  Delete clause 15.1 in its entirety and replace it with the following 
clause 15. 1 to 15.6 

 15.1 The Supplier does not disclose or make any information arising from or in 
connection with this contract available to Others. This undertaking does 
not, however, apply to information which at the time of disclosure or 
thereafter, without default on the part of the Supplier, enters the public 
domain or to information which was already in the possession of the 
Supplier at the time of disclosure (evidenced by written records in 
existence at that time).  Should the Supplier disclose information to 
Others in terms of clause 25.1, the Supplier ensures that the provisions 
of this clause are complied with by the recipient. 
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 15.2 If the Supplier is uncertain about whether any such information is 
confidential, it is to be regarded as such until notified otherwise by the 
Service Manager. 

 15.3 In the event that the Supplier is, at any time, required by law to disclose 
any such information which is required to be kept confidential, the 
Supplier, to the extent permitted by law prior to disclosure, notifies the 
Purchaser so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such 
protective order is not, or cannot, be obtained, then the Supplier may 
disclose that portion of the information which it is required to be disclosed 
by law and uses reasonable efforts to obtain assurances that confidential 
treatment will be afforded to the information so disclosed. 

 15.4 The taking of images (whether photographs, video footage or otherwise) 
of the works or any portion thereof, in the course of Providing the Works 
and after Completion, requires the prior written consent of the Service 
Manager.  All rights in and to all such images vests exclusively in the 
Employer. 

 15.5 The Supplier ensures that all his Sub-Suppliers abide by the undertakings 
in this clause. 

Illegal and 
impossible 
requirements 18 

 Add a new core clause 18.2 

 

Any provision in contract that is or may become illegal, invalid or 
unenforceable in any jurisdiction shall be ineffective to the extent of such 
prohibition or unenforceability in such jurisdiction and shall be treated as 
severed from the balance of contract in such jurisdiction, without 
invalidating the remaining provisions of contract in such jurisdiction or 
affecting it in any other jurisdiction 

Assessing the 
amount due 50 

50.2 Amend core clause 50.2 to read as follows: 

The amount due is 

the Price for each lump sum item in the Price Schedule which the Supplier 
has completed, 

where a quantity is stated for an item in the Price Schedule, an amount 
calculated by multiplying the quantity which the Supplier has 
completed by the rate, 

plus other amounts to be paid to the Supplier, 

less amounts to be paid by or retained from the Supplier. 

The amounted assessed as due does not include the amount for 
materials and goods stored off site. 

Any tax which the law requires the Purchaser to pay to the Supplier is 
included in the amount due. 

Payment 51  Amend core clause 51 by adding new core clauses 51.5 to 51.8 

 51.5 Within one week of receiving a payment certificate from the Service 
Manager in terms of core clause 51.1, the Supplier provides the 
Purchaser with a tax invoice in accordance with the Employer's 
procedures stated in the Goods Information, showing the amount due for 
payment equal to that stated in the payment certificate. 

 51.6 If the Supplier does not provide a tax invoice in the form and by the time 
required by this contract, the time by when the Purchaser is to 
make a payment is extended by a period equal in time to the 
delayed submission of the correct tax invoice.  Interest due by the 
Purchaser in terms of core clause 51.2 is then calculated from the 
delayed date by when payment is to be made. 

 51.7 The Supplier (if registered in South Africa in terms of the companies Act) 
is required to comply with the requirements of the Value Added Tax Act, 
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no 89 of 1991 (as amended) and to include the Employer’s VAT number 
4740101508 on each invoice he submits for payment. 

 51.8 Tax Invoice: the Supplier ensures that the requirement in terms of Section 
20(4)(C) of the Value Added Tax Act, no 89 of 1991 (as amended by the 
Revenue Laws Amendment Act 45 of 2003), that the VAT registration 
number of the recipient of the tax invoice, appears on the said tax invoice 
in order for the invoice to fully comply with the requirements of a valid 
invoice for VAT purposes as contained in the said Section 20(4)(C), is 
adhered to.  The Purchaser requires adherence by the Supplier to this 
requirement as from 1 June 2004.  No payment will be made on tax 
invoices not fully meeting the requirement 

Notifying 
compensation 
events 61 

 Delete from the last sentence in core clause 61.3, “unless the Service 
Manager should have notified the event to the Supplier but did 
not”. 

Reasons for 
termination 91 

 Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it": “or had a judicial management or 
business rescue order granted against it (R8).” 

Delay damages X7  Add new clause X7.4 

If the amount due for the Supplier’s payment of delay damages reaches 
the limits stated in this Contract Data for Option X7 the Purchaser may 
terminate the Supplier’s obligation to Provide the Works using the same 
procedures and payment on termination as those applied for reasons R1 
to R15 or R18 stated in the Termination Table. 

Option Z: Additional Conditions of Contract  

Z1 Cession and Delegation of Rights  

Z1.1 The Supplier may not cede and delegate any of its rights and obligations (including liabilities) 
under this contract to any person without the written consent of the Purchaser. 

Z1.2 Notwithstanding the above, the Purchaser may on written notice to the Supplier cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities or to its 
client on whose behalf it acts as an Implementing Agent. 

Z2 Joint ventures 

Z2.1 If the Supplier constitutes a joint venture, consortium or other unincorporated grouping of 
two or more persons or organisations then these persons or organisations are deemed to 
be jointly and severally liable to the Purchaser for the performance of this contract. 

Z2.2 Unless already notified to the Purchaser, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to 
bind the Supplier on their behalf. 

Z2.3 The Supplier does not substantially alter the composition of the joint venture, consortium or 
other unincorporated grouping of two or more persons without the consent of the Purchaser 
having been given to the Supplier in writing. 

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 
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Z3.1 Where a change in the Supplier’s legal status, ownership or any other change to his 
business composition or business dealings results in a change to the Supplier’s B-BBEE 
status, the Supplier notifies the Purchaser within seven days of the change. 

Z3.2 The Supplier is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service 
Manager within thirty days of the notification or as otherwise instructed by the Service 
Manager. 

Z3.3 Where, as a result, the Supplier’s B-BBEE status has decreased (Level 4) since the Contract 
Date the Purchaser may either re-negotiate this contract or alternatively, terminate the 
Suppliers’ obligation to Provide the Works. 

Z3.4 Failure by the Supplier to notify the Purchaser of a change in its B-BBEE status may 
constitute a reason for termination. If the Purchaser terminates in terms of this clause, the 
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due 
is A1 and A3 as stated in clause 93. 

Z4 Ethics 

Z4.1 The Purchaser is committed to the highest standard of ethical behaviour and expects the 
same from all Suppliers 

Any offer, payment, consideration, or benefit of any kind made by the Supplier, which 
constitutes or could be construed either directly or indirectly as an illegal or corrupt practice, 
as an inducement or reward for the award or in execution of this contract constitutes grounds 
for terminating the Supplier’s obligation to Provide the Works or taking any other action as 
appropriate against the Supplier (including civil or criminal action). 

Z4.2 The Purchaser may terminate the Supplier’s obligation to Provide the Works if the Supplier 
(or any member of the Supplier where the Supplier constitutes a joint venture, consortium 
or other unincorporated grouping of two or more persons or organisations) is found guilty by 
a competent court, administrative or regulatory body of participating in illegal or corrupt 
practices. 

Such practices include making of offers, payments, considerations, or benefits of any kind 
or otherwise, whether in connection with any procurement process or contract with the 
Purchaser or other people or organisations and including in circumstances where the 
Supplier or any such member is removed from the an approved vendor data base of the 
Purchaser as a consequence of such practice. 

Z4.3 Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms 
of this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is A1 
and A3 as stated in core clause 93. 

Z5 Health, safety and the environment 

Z5.1  The Supplier takes all reasonable steps and precautions to assess the Site, consider and 
receive all relevant information on the Site and health and safety related to the works, 
maintain the health and safety of persons in and about the execution of the works.  
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Z5.2 The Supplier acknowledges that the Occupational Health and Safety Act No. 85 of 1993 and 
the regulations promulgated therein (“the Act”); and the Construction Regulations 2014 
promulgated under the Act, (latest edition), including the Code of Practice: Managing 
exposure to SARS-CoV-2 in the workplace will in all respects be applicable to this contract 
and the works.   

Z5.3 The Supplier, in and about the execution of the works, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise 
provided for under this contract and ensures that his Sub Suppliers, employees and others 
under the Supplier’s direction and control, likewise observe and comply with the foregoing. 

Z5.4 Supplier’s liability as mandatory 

Notwithstanding any actions which the Purchaser may take, the Supplier accepts sole 
liability for due compliance with the relevant duties, obligations, prohibitions, arrangements 
and procedures imposed by the Occupational Health and Safety Act, 1993 (Act 85 of 1993), 
and the regulations promulgated therein (“the Act”); and the Construction Regulations 2014 
promulgated under the Act, (latest edition), including the Code of Practice: Managing 
exposure to SARS-CoV-2 in the workplace will in all respects be applicable to this contract 
and the works.   

Z5.5 Supplier’s Designer 

The Supplier and his designer shall accept full responsibility and liability to comply with the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993) and the Construction 
Regulations, 2014 for the design of the Temporary Works and those parts of the Permanent 
Works which the Supplier is responsible to design in terms of the Contract. 

Z5.6 Supplier to notify Purchaser of any Incident 

The Purchaser retains an interest in all inquiries conducted under this Contract in terms of 
Section 31 and/or 32 of the Occupational Health and Safety Act, 1993, and the regulations 
promulgated therein (“the Act”); and the Construction Regulations 2014 promulgated under 
the Act, (latest edition), including the Code of Practice: Managing exposure to SARS-CoV-
2 in the workplace following any incident involving the Supplier and/or Sub-Supplier and/or 
their employees. The Supplier shall notify the Purchaser in writing of all investigations, 
complaints or criminal charges which may arise pursuant to work performed under this 
Contract in terms of the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and 
Regulations. 

Z5.7 In carrying out his obligation mandatory to the Purchaser for this contract in terms of Section 
37(2) of the Occupational Health & Safety Act No. 85 of 1993, the Supplier ensures that he 
complies with the Act when Providing the Works or using Plant, Materials or Equipment. The 
Supplier indemnifies the Purchaser against loss and damage to property, death of, or injury 
to, a person and claims, proceedings, compensation and costs arising from the Supplier’s 
transgression of the Act, except to the extent that the Purchaser caused the transgression. 

Z6 
Assessing the amount of work which the Contract Data states the Supplier will do 

himself 

Z6.1  The prices for the work done by the Supplier himself are the lump sums and the product of 
the quantity multiplied by the unit rates agreed to and included in the pricing schedule 
associated with this contract. 
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Z6.2 The cost of people includes amounts for meeting the requirements of law and if applicable 
for pension provisions. 

Z6.3 The amount for Equipment includes amounts paid for hired Equipment and an amount for 
the use of Equipment owned by the Supplier which is the amount the Supplier would have 
paid if the Equipment had been hired. 

Z6.4 The assessment includes risk allowances for costs and time matters which are at the 
Supplier’s risk under this contract. The assessment is not revised if the forecast upon which 
it is based is shown by later recorded information to have been wrong. 

Z6.5 The effects of compensation events upon the prices for work done by the Supplier himself 
are assessed by forecasting the effect of a compensation event upon the cost arrived at in 
terms of Z6.1 to Z6.3 above or if the event has already occurred, the assessment is based 
on the cost due to the event which the Supplier has incurred. 

Z6.6 The provisions above apply also to compensation events involving changes to the prices for 
work done by the Supplier himself. 

Z7 
Recovery Plan 

Z7.1                
Where actual progress is not in accordance with the Accepted Programme or where the 

Purchaser or Service Manager is of the opinion, at any time during the execution of the 

works, that the Supplier will not achieve Completion on the date stated in the Accepted 

Programme, the Supplier shall prepare a recovery plan within 14 days of receipt of an 

instruction from the Purchaser or Service Manager requesting such recovery plan detailing: 

• the Supplier’s plan to ensure that the works will achieve Completion on the date 

stated in the Accepted Programme; 

• all additional resources which will be employed by the Supplier in order to ensure 

that the Supplier achieves Completion on the date stated in the Accepted 

Programme; 

• any other information which may be required by the Purchaser or Service Manager to 

ascertain that the Supplier will achieve Completion on the date stated in the most current 

programme.  

Z8 The Service Manager and Supervisor’s authority 

Z8.1 The Purchaser is an organ of state and has to follow certain governance protocols as 

provided for in legislation, government instruction or its mandate. To ensure compliance 

with the governance protocols the authority of the Service Manager and Supervisor is 

limited and in the following they must obtain prior approval from the Employer: 

• change of scope of work having a cost and/or time impact; 

• acceptance of Sub Suppliers or subcontracting contract conditions; 

• giving any instruction having a cost and/or time impact; or 
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• Acceptance of a compensation event having a cost and/or time impact. 

• Any cumulative effect or compensation above 20% require National Treasury 

approval and will not be executed without written approval from National Treasury. 

• Increases above the contract from 0-9.99% will require written approval of the IDD 

Group Executive, and above 10-19.99% require the DBSA Chief Executive Officers 

written approval. 

• Any compensation above the initial accepted forecast without written approval will 

be at the risk and account of the management Supplier. 

Z8.2 The Service Manager or Supervisor may extent any period for reply or any other response 

required within a prescribed time limit in this contract, by written notice of not less than three 

(3) days, by up to twenty-eight (28) days to obtain the necessary authority regarding the 

matter under consideration.   

Z8.3 
The Purchaser may, having stated his reason, instruct the Supplier to remove an employee. 
The Supplier then arranges that, after one day, the employee has no further connection 
with the work included in this contract. 

Z9 Access to Manufacturing Plant and Records 

Z9.1 The Supplier allows the Service Manager or Purchaser access at any time within working 

hours the manufacturing facility, plant or place, to inspect the accounts and records which 

it is required to keep. This includes the verification of forecast and inspection of other 

records. The Supplier shall obtain the same rights and obligations from Sub-Suppliers to 

the benefit of the Employer. 

Z10 Environmental   

Z10.1 

 

The Supplier ensures that all goods, services and works supplied in terms of this contract 

conform to all applicable environmental legislation and to the Purchaser’s environmental 

specifications. 

Z 11 Spare and replacement parts  

Z11.1 
The Supplier makes available for purchase the spares and replacement parts stated in the 
Goods Information and needed by the Purchaser to maintain the goods during its designed 
working life.  Unless otherwise agreed between the Parties, the purchase price of the spares 
and replacement parts is the Supplier’s costs applicable at the time of purchase to which 
the percentages for overheads and profit stated in the Contract Data are applied. 

 
 

 
Z14 Time 

 
Z14.1                Amend this clause by inserting the following as clause 37.1 

Recovery Plan 

37.1 Where actual progress on Site is not in accordance with the most current programme 

or where the Purchaser or Service Manager is of the opinion, at any time during the 

execution of the works, that the Supplier will not achieve Completion on the date stated in 

the most current programme, the Supplier shall prepare a recovery plan within 14 days of 
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receipt of an instruction from the Purchaser or Service Manager requesting such recovery 

plan detailing: 

• the Supplier’s plan to ensure that the works will achieve Completion on the date 

stated in the most current programme; 

• all additional resources which will be employed by the Supplier in order to ensure 

that the Supplier achieves Completion on the date stated in the most current 

programme; 

• any other information which may be required by the Purchaser or Service Manager to 

ascertain that the Supplier will achieve Completion on the date stated in the most current 

programme.  

Z15 Payment 

Z15.1 Amend clause 50 

Clause 50 amended by addition of the following clause 

Materials and goods stored off site are not included in the amount authorised for payment 

Z15.2 Payment 51 – amend the clause by adding the following clauses at the end of the clause: 

51.5 Within one week of receiving a payment certificate from the Service Manager in terms 

of core clause 51.1, the Supplier provides the Purchaser with a tax invoice in accordance 

with the Employer's procedures stated in the Goods Information, showing the amount due 

for payment equal to that stated in the payment certificate. 

51.6 If the Supplier does not provide a tax invoice in the form and by the time required by 

this contract, the time by when the Purchaser is to make a payment is extended by a period 

equal in time to the delayed submission of the correct tax invoice. 

51.7 The Supplier (if registered in South Africa in terms of the companies Act) is required 

to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) 

and to include the Employer’s VAT number on each invoice he submits for payment. 

Z16 The Service Manager and Supervisor’s authority 

Z16.1 The Purchaser is an organ of state and has to follow certain governance protocols as 

provided for in legislation, government instruction or its mandate. To ensure compliance 

with the governance protocols the authority of the Service Manager and Supervisor is 

limited and in the following they must obtain prior approval from the Employer: 

• change of scope of work having a cost and/or time impact; 

• acceptance of Sub Suppliers or subcontracting contract conditions; 

• giving any instruction having a cost and/or time impact; or 

• Acceptance of a compensation event having a cost and/or time impact. 

• Any cumulative effect or compensation above 20% require National Treasury 

approval and will not be executed without written approval from National 

Treasury. 
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• Increases above the contract from 0-9.99% will require written approval of the 

IDD Group Executive, and above 10-19.99% require the DBSA Chief Executive 

Officers written approval. 

• Any compensation above the initial accepted forecast without written approval 

will be at the risk and account of the management Supplier. 

Z16.2 The Service Manager or Supervisor may extent any period for reply or any other response 

required within a prescribed time limit in this contract, by written notice of not less than 

three (3) days, by up to twenty-eight (28) days to obtain the necessary authority regarding 

the matter under consideration.   

Z16.3 
The Purchaser may, having stated his reason, instruct the Supplier to remove an 
employee. The Supplier then arranges that, after one day, the employee has no further 
connection with the work included in this contract. 

 

Z17 Access to Manufacturing Plant and Records 

Z17.1 The Supplier allows the Service Manager or Purchaser access at any time within working 

hours the manufacturing facility, plant or place, to inspect the accounts and records which 

it is required to keep. This includes the verification of forecast and inspection of other 

records. The Supplier shall obtain the same rights and obligations from Sub-Suppliers to 

the benefit of the Employer. 

Z18 Environmental   

Z18.1 

 

The Supplier ensures that all goods, services and works supplied in terms of this contract 

conform to all applicable environmental legislation and to the Purchaser’s environmental 

specifications. 

Z19 Price adjustment for inflation 

 

Z19.1 

Amend option X1 

Option X1 amended by adding option X1 to be used with option F 

The base date for indices is the actual 12th month in the final contract document 

The proportions used to calculate the Price 
Adjustment Factor are: 

 

The indices are those prepared by SEIFSA (after the contract date) 

 

 
 

 

Z 20 
 
Spare and replacement parts  

Z20.1 
The Supplier makes available for purchase the spares and replacement parts stated in the 
Goods Information and needed by the Purchaser to maintain the goods during its designed 
working life.  Unless otherwise agreed between the Parties, the purchase price of the 
spares and replacement parts is the Supplier’s costs applicable at the time of purchase to 
which the percentages for overheads and profit stated in the Contract Data are applied. 
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C1.2.2 CONTRACT DATA 
 

Part two - Data provided by the Supplier 
 

  Completion of the data in full, according to the Options chosen, is essential to create a 
complete contract. 

Statements given in all 

contracts 

 • The Supplier is 

 

Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Address . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

• The following matters will be included in the Risk Register 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

• The percentage for overheads and profit added to the Defined Cost is 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . %. 

 

• The price schedule is in . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

• The tendered total of the Prices is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in words) 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Optional statements  If the Supplier is to provide Goods Information for his design 

• The Goods Information for the Supplier’s design is in 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

If the Supplier restricts access by the Supply Manager and Others to work being done for this 
contract  

 

• The restrictions to access for the Supply Manager and Others to work being done for this 
contract are 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If a programme is to be identified in the Contract Data 

• The programme identified in the Contract Data is . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If the Supplier is to state the delivery date of the goods and services 

• The delivery date of the goods and services is 

goods and services delivery date 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If Option Y(UK)1 is used 

• The project bank is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

• named suppliers are . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .  
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        C 1.3 FORMS OF SECURITIES 
 

 
 
Pro-Forma NEC3 SC Performance Bond this must be same as vol 2 pro-forma. 
 
To: The Development Bank of Southern Africa Limited 
Dear Sirs 
Reference No. [●] [Drafting Note: Guarantor/Bank reference number to be inserted] 
Performance Bond: [Drafting Note: Name of Contractor to be inserted] 
Employer: Contract Reference - [●] [Drafting Note: Contract reference number to be inserted] 
 
1. In this Guarantee  
 
1.1 The following words and expressions have the following meanings: 
 
1.1.1 “Guarantor” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of 

Guarantor to be inserted] [] Financial Services Board Registration number 
 
1.1.2 “Guarantor’s Address” - means [●]; [Drafting Note: Guarantor’s physical address to 

be inserted] 
 
1.1.3 “Contract” - means the written agreement entered into between the Employer and 

the Contractor on or about [●] [●] 201[●] (Contract Reference No. [●]), as amended, 
varied, restated, novated or substituted from time to time; [Drafting Note: signature 
date and Contract reference number to be inserted] 

 
1.1.4 “Contractor” - means [●] a [●] registered in accordance with the laws of [●] with 

registration number [●]; [Drafting Note: Name and details of Contractor to be 
inserted] 

 
1.1.5 “Employer” - means The Development Bank of Southern Africa Limited, a juristic 

person in terms of section 2 of The Development Bank of Southern Africa Limited 
Act,13 of 1979; 

 
1.1.6 “Expiry Date” - means the [●] day of [●][Drafting Note: This date should align with 

the date of final completion]; 
 
1.1.7 “this Guarantee” -  means this document; 
 
1.1.8 “Guaranteed Sum” – means, subject to clause 5, the sum of [● - figure] ([● - 

words]) [Drafting Note: Maximum aggregate Guarantee amount (not exceeding 
10.0% of the total of the Prices as at the Contract Date) to be inserted] which 
amount will reduce with 50% when the Practical Completion certificate is issued until 
Final Completion. 

 
2. Words or expressions capitalised shall bear the same meaning as assigned to them under the Contract 

albeit that the Contract itself, and any terms as defined therein, are merely referenced for convenience 
and not to create an accessory obligation. 

 
3. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed Sum at the 

disposal of the Employer, as security for the proper performance by the Contractor of all of his 
obligations in terms of and arising from the Contract, and hereby irrevocably and unconditionally both 
agree and undertake to pay to the Employer, on written demand from the Employer envisaged in 
paragraph 3 below and received prior to the Expiry Date, any amount or amounts as may be so 
demanded from time to time, subject to a maximum of the Guaranteed Sum in the aggregate. 
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4. A demand for payment under this Guarantee shall be made in writing at the Guarantor’s address or by 

email to the following email […….insert..] and shall: 
 
4.1 state the amount claimed (“the Demand Amount”); 
 
4.2 state that the Demand Amount is payable to the Employer in the circumstances contemplated in the 

Contract: 
 
5. The Guaranteed Sum may be reduced from time to time upon receipt by the Guarantor of the Employer’s 

written certificate certifying the amount of such reduction and the Contractor’s entitlement thereto 
under the Contract. 

 
 
6. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that: 
 
6.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the Guarantor’s 

obligation/s to make payment: 
 
6.1.1 is and shall be absolute and unconditional in all circumstances; and 
 
6.1.2 is not, and shall not be construed to be, accessory or collateral on any basis 

whatsoever; 
 
 
5.2 the Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, 
without advising us and without affecting the Guarantor’s liability under this Guarantee. This includes, without 
limitation, any extensions, indulgences, release, or compromise granted to the Contractor or any variation 
under or to the Contract or termination of the Contract. 
 
5.3 should the Employer cede its rights against the Contractor to a third party where such cession is 
permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights of the 
Employer under this Guarantee on written notification to the Guarantor of such cession. 
 
7. The Guarantor’s obligations in terms of this Guarantee: 
 
7.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed 

Sum; and 
 
7.2 shall not be discharged and compliance with any demand for payment received by the Guarantor in 

terms hereof shall not be delayed, by the fact that a dispute may exist between the Employer 
and the Contractor. 

 
8. This Guarantee: 
 
8.1 shall expire on the Expiry Date until which time it is irrevocable; 
 
8.2 is, save as provided for in 5.3 above, personal to the Employer and is neither negotiable nor 

transferable; 
 
 
8.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed Sum or expiry 

hereof; 
 
8.4 shall be regarded as a liquid document for, firstly,  the purpose of demonstrating and/or determining the 

amount due by the Guarantor to the Employer and, secondly,  obtaining any court order; and 
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8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall 
be subject to the jurisdiction of the Courts of the Republic of South Africa. 

 
9. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 
 
Signed at ____________________________  Date ____________________________ 
 
For and behalf of the Guarantor, which signatories by appending their signatures warrant that they are 
authorised to bind the Guarantor as above stated: 
 
Guarantor Signatory 1: ___________________ Guarantor Signatory 2: ___________________ 
 
Name: ____________________________   Name:  ____________________________ 
 
Capacity of Guarantor    Capacity of Guarantor     
Signatory 1: ____________________________ Signatory 2: ____________________________ 
     
Witness: ____________________________ Witness: ____________________________ 
(Printed Name of Witness)    (Printed name of witness)  
________________________________  __________________________________ 
 
 
Guarantor’s seal or stamp ________________________________  
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PART 2: PRICING DATA 

 

NEC3 Supply Contract (SC) April 2013 revision  

 

Document 

reference 

Title No of 

pages 

C2.1 Pricing Instructions 2 

C2.2 

C2.3 

C2.4 

Pricing Schedule 

Pricing Assumptions: Supply Contract 

First forecast of Total Defined Cost-plus Fee  

270 

1 

1 

 Total number of pages 274 
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C2.1  PRICING INSTRUCTIONS 

 

1. The Pricing Schedule is provided as a guide to Tenderers to price this Supply Contract (NEC3 

SC Supply Contract) to determine the first Forecast of the Total Defined Cost plus Fee and to 

use when subcontracting to ensure price certainty. The Tenderers must determine or ensure 

that the Pricing Schedule is complete and provide for all items to be priced for this contract. If 

an item is not separately priced then it will be accepted that its price element is included in the 

other items for that part of the works. The Pricing Schedules have been drawn up in accordance 

with the Standard System of Measuring Building Work (as amended) published and issued by 

the Association of South African Quantity Surveyors (Sixth Edition (Revised)), 1999. Where 

applicable the: 

a) Civil engineering work has been drawn up in accordance with the provisions of the latest 

edition of SABS 1200 Standardized Specifications for Civil Engineering Works. 

b) Electrical work has been drawn up in accordance with the provisions of the Model 

Pricing Schedule for Electrical Work, published by the South African Association of 

Quantity Surveyors, (July, 2005).  

c) All Rates MUST exclude ALL PROFITS which must be covered in the Direct and 

Indirect Fees as per contract data.   

d) Where included in the Pricing Schedule, detailed pricing must be done for Health and 

Safety and broken down into pricing elements by the tenderer for all items that will be 

required in respect of training, equipment, signage and whatever the tenderer deems 

necessary. Any tender only reflecting a lump sum for Health and Safety will be 

disqualified. 

 

2. The agreement is based on the NEC3 SC Supply Contract. The additions, deletions and 

alterations to the NEC3 SC Supply Contract as well as the contract specific variables are as 

stated in the Contract Data and Z-Clauses. It will be assumed that prices included in the Pricing 

Schedule are based on Acts, Ordinances, Regulations, By-laws, International Standards and 

National Standards that were published  as provided for in the amended X2 before the closing 

date for tenders. (Refer to www.stanza.org.za or www.iso.org for information on standards). 

3. The drawings listed in the Scope of Works used for the setting up of these Pricing Schedules 

are kept by the Project Manager or Supervisor and can be viewed at any time during office 

hours up until the completion of the works but any omissions in the Pricing Schedule will not 

be a compensation event. 

4. Reference to any particular trademark, name, patent, design, type, specific origin or producer 

is purely to establish a standard for requirements.  Products or articles of an equivalent 

standard may be substituted.  

 
 
 
 
 
 
 
 
 

http://www.stanza.org.za/
http://www.iso.org/
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C2.2  PRICING SCHEDULE 

 
 
Use this page as a cover page to the Supplier’s Pricing Schedule as used in support of arriving at the first 
Forecast of the Total of the Defined Cost, which must be submitted as supporting documentation with any other 
pricing documents the Tenderers used to arrive at the first Forecast of the Total Defined Cost plus Fee. The 
Pricing Schedule will also be used going forward to inform future forecasts and shall be used to price 
subcontracts.   
 

1) Tenderers are to ensure that adequate provision for the health and safety measures that have been 
made and provided as required by the Department of Labour. 

 
2) The PDF/ original format Pricing Schedule must be populated by hand in black ink and will be the 

document used for evaluation purposes and if tenderer is successful this Pricing Schedule will be 
balanced in conjunction with the Project Manager and then applied for forecasting and subcontracting 
where applicable. 
 

3) Tenderers are also required to electronically populate the Excel format and add to the required Flash 
Drive with your submission. This will be used to support verification of pricing errors. 
 

4) Delivery location will be within the identified District. Transportation costs will then cover location 
anywhere within the identified District. 
 

5) If it is possible to do a first forecast at award stage, this could be included here. The purpose of this 
would be to provide a budget for the Employer’s operational requirements.   
 

6) After contract award, forecasts are provided at the intervals stated in the Contract Data. 
 

7) The forecast would be broken down into the total of the prices for work which the Contractor is to do 
himself. 
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C2.3 PRICING ASSUMPTIONS:  SUPPLY CONTRACT 
 

How work is priced and assessed for payment 

Clause 11 in NEC3 Supply Contract states: 
 
Identified and 
defined terms 

11 
11.2 

Defined Cost 52 
52.1  
All the Supplier’s costs which are not included in the Defined Cost are 
treated as included in the percentage for overheads and profit. Defined Cost 
includes only amounts calculated at open market or competitively tendered 
prices with deductions for all discounts, rebates and taxes which can be 
recovered. 
 
The Price Schedule 53 
53.1  
Information in the Price Schedule is not Goods Information. 
 

• payment to the Purchaser as a result of the Sub-Contractor 
failing to meet a key date, 

• the correction of Defects after Completion, 

• payment to Others, 
 

   
   

 
 
 
 

 

I, ______________________________________ of ______________________________________, 

 (Authorised Signatory)     (Company Name) 

Hereby acknowledge having read, understood and agree to requirements as set out in C2.1 to C2.3 and warrant 
that the documents submitted are true and accurate.  
 

 ____________________________  ______________________________ 

  (Signature)      (Date) 
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C2.4  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES BY TENDERER 

 

 

Subject to condition stated in Tender Data: 

Use this page as a cover page to the Amendments, Qualifications and Alternatives by Tenderer 
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PART 3: PURCHASERS GOOD INFORMATION 

 
 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Project Specifications 11 

C3.2 Particular Specifications 1 

   

   

   

   

 Total number of pages 13 
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C3.1  PROJECT SPECIFICATIONS 

 

1. DESCRIPTION OF THE WORKS 

1.1. Employer’s objectives  

The Employer’s objectives are to procure the services as indicated in this document, APPOINTMENT OF 
AN ORIGINAL EQUIPMENT MANUFACTURER FOR THE DESIGN, MANUFACTURE, SUPPLY, AND 
DELIVERY OF SPECIALISED FORMWORK AND WALKWAYS FOR THE CONSTRUCTION OF THE 
TZANEEN DAM. 
 
.  

1.2. Overview of the works  

The DBSA, on behalf of the Department of Water and Sanitation (DWS) has an objective to complete the 
upgrading of the Tzaneen Dam. 
 
 

1.3. Extent of the works 

The Works to be carried out by the Bidder under this contract is outlined in the table below. The location will 
be within the identified District Municipality (Refer to the drawings for detailed specifications of work to be 
done): 
 
Below is the list of items to be purchased by the Bidder in terms and conditions of the afore Agreement: 

 

APPOINTMENT OF AN ORIGINAL EQUIPMENT MANUFACTURER FOR THE DESIGN, 

MANUFACTURE, SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK AND 

WALKWAYS FOR THE CONSTRUCTION OF THE TZANEEN DAM. 

 

 

1.3.1.1. Formwork, access walkway, working platforms  

1.3.1.1.1. Description 

 
APPOINTMENT OF AN ORIGINAL EQUIPMENT MANUFACTURER FOR THE DESIGN, 
MANUFACTURE, SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK AND 
WALKWAYS FOR THE CONSTRUCTION OF THE TZANEEN DAM. 
 
 

1.3.1.1.2. SCOPE OF WORK  

 

The Tenderer will be required to perform the following service as part of this contract:  

• Appointment of an original equipment manufacturer for the design, manufacture, supply, and 

delivery of specialized formwork and walkways. 
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• Supply and delivery as mentioned on the above item to Tzaneen Dam raising Project. 

• Provisioning of accredited on-site certification training of employees for safe procedure on 

assembling and installation of Formworks and temporary works (working platforms, walkway 

platforms and stairways), working in heights and fall protection. 

• On – site technical support to assist with assembling and installation of Formwork and Temporary 

works and to conduct safety certifications after installation. 

Note: All transportation, loading and offloading costs shall be included in the bid 

rates. 

 

 

 

 

 

1.3.1.1.3. SPILLWAY RAISING 

The unit of Formwork system to be supplied shall comprise of a complete set of forms that include all 

lift heights and access/working platforms (See Figure 3.1)  
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1.3.1.1.4. THE LABYRINTH WEIR SECTIONS (Refer Drawing 9368 – 301, 308, 309, 310, 311 & 312)  

The base slabs are wedge – shaped (dimensions refer to attached drawings).  

One sided Formwork system is required to accommodate depth of concrete pour lifts as stipulated 

and adhere to the following standards: 

 

• The section must consist of the standard of shelve Formwork items and the amount of items must 

be kept to the acceptable weight limits. 

• The Formwork must be easy to assemble, to join and adjustable in height as well as vertical 

alignment. 

• The Formwork must be able to tilt backwards to install climbing cone/bracket. 

• The Formwork must be supported on two support brackets with a hanging platform with railings 

and flooring with stiffeners as required for retrieving climbing cone/bracket and making concrete 

repairs as required 

Figure 3.1 – Illustrates typical unit sections of Formwork system indicating sequences 

of concrete pour 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

Tender No: RFP027/2025 

APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, 

SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK 

AND WALKWAYS FOR THE CONSTRUCTION OF THE 

TZANEEN DAM.  

 

Page 37 of 63 
 

• The Formwork section must be lifted by a tower crane (safe working load – 2 tons).  

• The Formwork must be able to combine effectively and efficiently on all corners. 

• One unit of Formwork shall consist of all proposed lift heights of concrete poured for each base 

slab.   

• The proposed concrete pour sequences shall be divided up into three concrete pour lifts in each 

for the Labyrinth weir sections (figures below showing typical sections – Pour 1 (height - 3 021 

mm), Pour 2 (height - 3 021 mm) Pour 3 (height – 1 900 mm) Pour 4 (height – 3 050 mm) and 

Pour 5 (height – 3 050 mm) 

 

 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

Tender No: RFP027/2025 

APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, 

SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK 

AND WALKWAYS FOR THE CONSTRUCTION OF THE 

TZANEEN DAM.  

 

Page 38 of 63 
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1.3.1.1.5. CONSTRUCTION INNER OUTGOING OF THE SPILLWAY (Refer Drawing 9368 – 301, 308, 

309, 310, 311 & 312) 

• Inner outgoing channel comprises of the in – fill concrete on the downstream slope between 

the outer walls of the labyrinth. The one unit of Formwork system to be supplied shall comprise 

of a complete set of forms that include all lift heights, screeds, access/working platforms. The 

concrete pour sequences shall be divided up into four concrete pour lifts in each construction 

inner outgoing of the spillway. (figures below showing typical sections – Pour 6 (height – 

3 021 mm), Pour 7 (height – 3 021 mm), Pour 8 (height - 1 900 mm) and Pour 9 (height – 

3 050 mm) 
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1.3.1.1.6. SPILLWAY WORKING/ACCESS PLATFORMS 

The provision of safe temporary work platforms and walkways for the workforce is necessary for 

execution of construction work. It is essential to ensure safety in the assembling of Work Platforms to 

be fitted with barriers and catch nets that will provide sufficient working space and strength to 

support construction equipment, material and the workforce at the width of not less than 2 meters. 

Such platforms require to be bolted onto the face of the existing concrete walls. The Work Platforms 
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must adhere to the following standards: 

• One temporary work platforms are required along the full length of the upstream (Length is 93 m) 

face of the dam.  

• As construction work of raised spillway progresses across the top of the dam wall, access must be 

maintained between work platforms of the lower and raised sections.  

• The work platforms need to be suitable as walkways as well as for supporting the weight of 

construction equipment and materials (reinforcement, Formwork and etc.).  

• The design of the brackets to support the platforms onto the concrete must be capable of climbing 

as work progresses. (See figure 3.2) 

• The design and deployment of work platforms must accommodate the concrete Lift Schedules.  

• The Formwork and support falsework shall be structurally designed and tightly installed in the 

designated position so that there is sufficient strength and stiffness to maintain an accurate shape 

and size of the concrete sections to achieve an accuracy Class 1 finish. 

 

 

 

 

 

  

 

 

 

Figure 3.2 – Spillway work/walkway platforms positions on upstream and 

downstream sides of existing dam wall 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

Tender No: RFP027/2025 

APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, 

SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK 

AND WALKWAYS FOR THE CONSTRUCTION OF THE 

TZANEEN DAM.  

 

Page 43 of 63 
 

 

1.3.1.1.7. TONGUE WALL - NOC SECTIONS (Refer to Drawing no. 9368 – 361 and 9368– 362) 

A. Formwork 

Formwork to accommodate concrete of non-overspill Tongue Wall to be raised by 1, 75 m by means 

of constructing a 1, 75 m high x 3, 8 m wide x ± 15, 0 m length reinforced concrete blocks on top of 

the existing structure. The Formwork proposed must consist of sections and adhere to the following 

standards: 

• Formwork shall consist of special or standard Formwork or combination of both types of special 

and standard Formwork. 

• Formwork systems must be made of by assembling multiple Formwork sections/panels and the 

process must permit removal of various parts in desired sequences without damage to the 

concrete.  

• The joints in the Formwork system must be tight against leakage of cement grout. 

• Formwork systems shall be rigidly constructed and efficiently propped and braced both horizontally 

and vertically.  

• The Formwork system or section must be able to be lifted using a crane. 

• The Formwork system shall be fitted with a top access platform with flooring and hand railing. 

• The lift height of the Formwork system shall include cantilever section as indicated in the drawings.  

B. Work & Walking Platforms (Refer to Drawing no. 9368 – 991 & 9368 – 993)  

The Work Platforms proposed must adhere to the following standards: 

• Temporary work platforms are to be attached on both upstream and downstream faces of the 

existing Tongue Walls and are required to provide access to work areas and allow transit between 

the earth embankments and spillway. 

• Concrete debris from demolition and construction work shall be contained by work platforms and 

safety nets. 

• Right bank and left bank Tongue wall will require work/walkway platforms to be attached on both 

sides. Length of upstream face platforms is 55 m and length of downstream face platforms is 55 

m. (See Figure 3.3 & 3.4) 

• Platforms require to be bolted onto the face of the existing concrete walls 
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1.3.1.1.8. INTAKE TOWER (Refer to Drawing no. 9368 – 401, 9368 – 402, 9368 – 403, 9368 – 405, 

9368 – 406, 9368 – 407) 

A. WORKING AND WALKING PLATFORMS 

The provision of safe temporary work platforms and walkways for the workforce is necessary for 

execution of construction. Essential to ensure safety in the assembling of Work Platforms fitted with 

barriers and catch nets that provide sufficient working space and strength to support construction 

equipment, material and the workforce at the workface. Such platforms require to be bolted onto the 

face of the existing concrete walls. The Work Platforms proposed must adhere to the following 

standards: 

Figure 3.3 - Temporary work platforms on Upstream and downstream face of existing 

Tongue wall 

Figure 3.4 - Temporary work platforms on Upstream and downstream face of existing 

Tongue wall 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

Tender No: RFP027/2025 

APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, 

SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK 

AND WALKWAYS FOR THE CONSTRUCTION OF THE 

TZANEEN DAM.  

 

Page 45 of 63 
 

• The Intake Tower superstructure (roof and part of the perimeter walls and columns) is to be 

substantially demolished and this work requires being undertaken from temporary platforms 

attached to the outer perimeter of the building at the current floor level. (see figure 3.5) 

• Platforms require to be bolted onto the face of the existing concrete walls 

• No debris from demolition of the Intake Tower may be permitted to fall into the Intake works, 

therefore special attention to this requirement is to be addressed 

 

 

 

 

1.3.1.1.9. SPILLWAY SIDEWALLS (Refer to Drawing no. 9368 – 351, 9368 – 352, 9368 – 353 & 9368 – 

354) 

Spillway Sidewalls Formwork and access stairways  

Training Walls that flank both sides of the spillway require to be raised by up to 1.75 meters at 

inclination slope of 800:1 000. The existing walls require access stairways and work platforms on both 

sides of the wall to provide safe conditions for workmen to prepare the surface and to drill and dowel 

anchor bars, to fix reinforcement and support shutters to receive new concrete. 

The Formwork proposed must consist of sections and adhere to the following standards 

• Formwork system for inclined spillway sidewalls with wall height of 1 750 mm, inclined length of 35 

910 mm for left bank/ 33 285 mm for right bank and width of 914 mm.  

• Formwork system to be designed and supplied must consist of steel frame, timber faced panels to 

produce high quality concrete finishes. 

Figure 3.5 - Temporary work platforms raised to new floor level around the intake 

Tower 
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• Formwork shall consist of special or standard Formwork or combination of both types of special 

and standard Formwork 

• Formwork systems must be made of by assembling multiple Formwork sections/panels and the 

process must permit removal of various parts in desired sequences without damage to the 

concrete.  

• The joints in the Formwork system must be tight against leakage of cement grout. 

• Formwork systems shall be rigidly constructed and efficiently propped and braced both horizontally 

and vertically.  

• The Formwork system or section must be able to be lifted using a crane. 

• The Formwork system shall be fitted with top access platform with flooring and hand railing. 

1.3.1.1.10. On-Site Training Services 

• Training of project personnel responsible for assembling formwork at construction site forms part 

of conditions for this tender.  

• The training shall include but not limited to product identification, safe use as well as assembling 

and dismantling of the Formwork types which will be forming part of this tender. 

• Training service to be offered shall be accredited training, aligned with SAQA Unit Standards to be 

conducted by professional Facilitators, Assessors & Moderators. 

• Training will be conducted prior to commencement of installing Formwork, accesses platform, work 

platforms and walkways platforms   

1.3.1.1.11. On-Site Coordinating Services 

 
This tender shall require a Formwork Technician to assist with Formwork installation processes to 

DWS:CN Employees (Technicians, Artisans Supervisors and Labourers) to ensures that designs for 

certain areas are prepared timeously and in constant conjunction with the Contractor. The formwork 

technician shall be responsible for verifying all items to be delivered of formwork system. 

1.3.1.1.12. SERVICE REQUIRED 

• Designs and drawings of Formworks and Platforms (Accesses, Walking and Working) for Spillway, 

tongue walls, Intake tower (Hoist room) and spillway side walls. 

• Manufacture, Supply and Delivery of Formworks and Platforms (Accesses, Walking and Working) 

for Spillway, tongue walls, Intake tower (Hoist room) and spillway side walls.  

• Onsite training services of Formwork handling, installing and dismantling to DWS Construction 

north employees. 

• Onsite coordination services  
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It is a requirement that the Formwork should be so designed and constructed for concrete to be 

properly placed and compacted to the required shapes, finishes, positions, levels and dimensions as 

shown on the Drawings. The Formwork and joints shall be capable of resisting the dead load, including 

the pressure exerted by the wet concrete, wind forces and all other superimposed loads and forces. 

The quality of the Formwork should be such that the finished surface shown on the drawings is 

consistently produced.  

1.3.1.1.13. Documents to be submitted 

The following documents must be submitted with the tender/bid: 

• A drawing for each type of Formwork systems with full details and design. 

• Technical drawings for each type of formwork system designs shall be required in printed hard 

copies and laminated on A3 paper sizes x 5 copies, A1 paper sizes x 5 copies and A0 paper sizes 

x 5 copies.  

• A table listing all the components of the Formwork systems and platforms. 

• Clear indication of what are the standard items; special items and what must be supplied by the 

bidder. 

• A tenderer shall be required to submit a delivery period (long lead schedule) for each type/section 

of formwork systems which include manufacturing and delivery durations which shall be applicable 

after award and appointment date of this bid. 

 

1.3.1.1.14. ACCEPTANCE CRITERIA & CONDITIONS OF TENDER 

• All items will only be acceptable if the design calculations(s) and drawing(s) are signed and 

approved by the Formwork Designer (Professional Engineer/ Technologist / Technician), submitted 

and accepted by the Project Engineer prior to delivery of Formwork to site. 

• The approved design calculation and drawings will be made available to DWS Construction prior 

to delivery of Formwork system and platforms.  

• The sections of Formwork or panel(s) of Formwork to be assembled will be lifted using a crane, 

the weight of any Formwork that requires lifting must not be heavier than the maximum weight of 

two (2) tons.   

• The Tenderer must have successfully completed in the last 8 years, a minimum of four (4) 

Formwork system contracts with a value greater than R 8 million (as a designer, manufacturer and 

supplier). As per the contractual requirement, the tender shall be the designer, manufacturer and 

supplier of all items under this bid. The tenderer is prohibited from outsourcing and/or 

subcontracting any services of the designing, manufacturing and supplying of Formwork systems 

to the third-party under this bid. Exceptions will be made for local empowerment (Local SMMEs), 
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where the bidder shall further be required to allocate a portion of not more than the value of 30% 

of identified items to local SMMEs where the project is being implemented. 

•  The tender must submit the following documents from a minimum of four (4) completed contracts. 

1. Letter of appointment/Purchase Order on the client’s letterhead (for appointment letter), 

showing the appointment date and contract value; and 

2. Letter on client letterhead confirming successful completion of the contracts/delivery, or 

similar. 

 

1.3.1.1.15. Project Location 

Tzaneen Dam is situated in Tzaneen town in the Limpopo Province. 

GPS Coordinates: Site office: 

Longitude: 23°48'12.56"S 

Latitude: 30° 9'45.73"E 

Tzaneen Dam is located on the Groot Letaba River, immediately upstream of the Town of Tzaneen 

in Limpopo. Tzaneen Dam is normally accessed directly from the R71 which runs through Tzaneen 

via Voortrekker Road. Voortrekker Road runs through a gated area before entering the dam site. The 

road connects almost directly to the end of the western embankment of the dam, and splits onto a 

local access road running along the dam toe. Access to the Tzaneen Dam site for construction 

activities, however, will be limited to a dedicated route on the left bank of the Groot Letaba River. 

This route also starts from the R71 on an unnamed surface road leading to the north-west. Some 

400m from the junction, an unsurfaced road runs westward alongside a small airfield, then turns 

north towards the dam. 

 

1.3.1.1.16. STANDARD SPECIFICATIONS 

The applicable standard specifications are:  

• SANS 2001-CC1: 2007 Edition 1: Construction Works Part CC1: Concrete works 

(Structural).Section 4.3 FORMWORK. 

• SABS 085:  Code of Practice entitled “The Design, Assembling, Use and Inspection of Access 

Scaffolding”; 

• SABS EN 1808: Standard Specification entitled: “Safety requirements on suspended access 

equipment – Design calculations, stability criteria, construction-tests”; 

• SABS 1903: Standard Front-end Specification entitled: “Safety requirements on suspended access 

equipment – Design calculations, stability criteria, construction-tests”. 

 

ANY DEFECTED PRODUCT SHOULD BE REPLACED AT THE SUPPLIER’S EXPENSE. 
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1.3.2. Schedule (Programme) 

The total contract period is 12 months, which include Training, Onsite coordination services and the 

delivery schedule of Materials in accordance with the timeframes specified in the schedule of quantities.  

 

Delivery of Formwork will commence by placing an official order for a specific item on the Bill of Quantities 

as required.  

 

Services 

Before any work commences on site, the Contractor shall contact all private owners or public authorities 

controlling services so that they may, either protect, move or relocate any service as required, or confirm 

that all such work has been completed. 

Payment will not be made for any inconvenience caused to the Contractor in regard to any services crossing 

the site or any authority working on or relocating any such services, nor will any delays caused by such 

work or relocation be accepted as a basis for claiming an extension of time for completing the works. 

All known existing services and those services which require relocation and protection, are shown on the 

services plans. The Supplier's attention is drawn to the fact that such services information is based on 

information supplied by others, and the accuracy and completeness of this information has not been 

confirmed and the Employer will not be liable for any inaccurate information and compensation events with 

regard to inaccuracies will not be entertained.  The Contractor will therefore be required to proceed with 

extreme caution in order to avoid damage to existing services and have to verify the correctness of any 

information supplied. Before commencing any work in the vicinity of services, the Contractor shall contact 

the relevant service authorities for assistance in locating the exact position of the services and where 

necessary the Contractor shall accurately locate the services by careful hand excavation. Any damages 

caused by the Contractor or its subcontractors to such service infrastructure will be for the account of the 

Contractor and the Contractor hereby indemnifies the Employer against any claims or damages that the 

respective service owners may bring against the Employer. Any insurance that the Contractor put in place 

in this regard will cover the Employer as a co-insured. 

In general, the Project Manager may call upon the Contractor to re-excavate trenches previously dug and 

backfilled by others where in the opinion of the Project Manager such work is necessary to ensure the 

stability of any other works over such trenches.  This in no way relieves the Contractor of his responsibilities 

in terms of the works. 

 

Accommodation of Traffic 

The Contractor is to liaise with the Provincial Department of Roads & Transport (for provincial roads) and 

the District Municipality Roads & Storm Water Department (for municipal roads) with regards to any 

temporary road closures as required during this contract.  

Accommodation of traffic during construction shall be undertaken to the requirements and details provided 

by the Project Manager. 
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Coordination with Other Suppliers / Contractors 

Other Supplier / Contractors, who are engaged in the construction of similar works, could be working within 

the sites of the Supplier / Contractor. The Supplier / Contractor will be required to provide all necessary 

assistance to them, and to liaise with them in respect of their programme in order to avoid any delays to 

either contract.  Communication and coordination will be with DWS Construction north (Main Contractor on 

site), relevant person will be assigned on site. 

 

Temporary Works and Traffic Accommodation 

As the Works are to be implemented within a rural area, the Contractor will be required to carry out all 

temporary works that will be necessary to maintain the flow of traffic and to ensure that pedestrian and 

vehicular access is maintained to locals. 

 

Setting Out of Works 

Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the 

responsibility of the Contractor to recheck all the benchmarks and protect the benchmarks from damage at 

the start of the contract. It is the supplier’s responsibility to set out the Works and any discrepancies in the 

design or setting out shall be identified and brought to the attention of the Project Manager promptly so they 

can be corrected before any abortive expenditure is incurred. 

 

1.4. Location of the works 

The Works to be implemented are located in the area of jurisdiction of the various District Municipalities 

as provided.  

 

1.5. Temporary works  

As the Works are to be implemented within a build-up area, the Supplier / Contractor will be required 

to carry out all temporary works that will be necessary to maintain the flow of traffic and to ensure that 

pedestrian and vehicular access is maintained to locals.  Accommodation of traffic when transporting 

the crane and any other related equipment, to and from site, must be handled by the successfully 

appointed Supplier / Contractor.  Arrangement of required permits, approvals etc., must be done and 

remains the responsibility and accountability of the successfully appointed Supplier / Contractor. 

The Supplier / Contractor is responsible for all temporary works designs, installations, operations etc. 

 

1.6. Occupational Health And Safety  

The Contractor needs to comply with the following legal requirements: 

• Occupational Health and Safety Act, 85 of 1993, (latest edition) 

• Code of Practice: Managing exposure to SARS-CoV-2 in the workplace  

• Annexure A - DBSA Occupational Health and Safety Baseline specification  

• Annexure B - DBSA Baseline Risk Assessment 
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• Annexure C - Safety, Health, Environment and Quality Poli 

1.7. Drawing 

 

1. The drawings issued as part of the bid documents must be latest available revision of the 

drawings approved for construction for the Tenderer to design and manufacture of specified 

items as per the scope of work. 

2. Refer to the following drawings attached: 

3. 9368 – 301 Sheet 1 of 2 EXISTING SPILLWAY STRUCTURE - PLAN AND 

ELEVATIONS 

4. 9368 – 303 Sheet  1 of 3 DEMOLITIONS - PLAN LAYOUT AND ELEVATION 

5. 9368 – 308 Sheet 1 of 3 SPILLWAY RAISING - SECTIONS AND DETAILS 1  

6. 9368 – 309 Sheet 2 of 3 SPILLWAY RAISING - SECTIONS AND DETAILS 2  

7. 9368 – 310 Sheet 3 of 3  SPILLWAY RAISING - SETTING OUT 

8. 9368 – 311 Sheet 1 of 2  RAISED SPILLWAY STRUCTURE - CONSTRUCTION 

PHASES 1 

9. 9368 – 312 Sheet  2 of 2 RAISED SPILLWAY STRUCTURE - CONSTRUCTION 

PHASES 2 

10. 9368 – 351 Sheet  1 of 1 RAISING SIDEWALL - DETAILS 

11. 9368 – 361 Sheet  1 of 3 TONGUE WALL - RIGHT BANK CONCRETE LAYOUTS 

12. 9368 – 362 Sheet  2 of 3 TONGUE WALL - LEFT BANK CONCRETE LAYOUTS 

13. 9368 – 352  Sheet  1 of 3 SPILLWAY SIDEWALLS – CONCRETE LAYOUT PLANS 

AND ELAVATION 

14. 9368 – 353  Sheet  2 of 3 SPILLWAY SIDEWALLS – LEFT BANK TRAINING WALL 

ELAVATION AND SECTION 

15. 9368 – 354  Sheet  3 of 3 SPILLWAY SIDEWALLS – RIGHT BANK TRAINING WALL 

ELAVATION AND SECTION 

16. 9368 – 403 Sheet 3 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT 

AND DETAILS SHEET 1 

17. 9368 – 405 Sheet  5 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT 

AND DETAILS SHEET 3 

18. 9368 – 406  Sheet  6 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT 

AND DETAILS SHEET 4 

19. 9368 – 407  Sheet  7 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT 

AND DETAILS SHEET 5 
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2. PROCUREMENT 

 

2.1. Preferential procurement procedures 

The works shall be executed in accordance with the conditions attached to preferences granted in 

accordance with the referencing schedule. 

 

2.2. Scope of mandatory subcontract work 

3.2.1 In terms of this tender and the contract to be awarded, Seventy 70% percent of the first 

Forecast of the Total of Defined Cost (Contract Price), excluding the direct and indirect fee, must 

be subcontracted by the management contractor. In accordance with the requirements of regulation 

9 read with Regulation 12 of the Preferential Procurement Regulations 2017 issued in terms of the 

Preferential Procurement Policy Framework Act, Act 5 of 2000, (PPPFA) a minimum of thirty (30%) 

percent of the Contract Price to be subcontracted to the categories of potential subcontractors 

specified in the regulations and as set out in the PPPFA Prequalify and subcontracting Schedule 

referred to in Volume 2 of the Tender invitation for RFP016/2019  

3.2.2 To the extent that the subcontracting of the categories referred to in 3.2.1 above is less than 

Seventy 70% of the Contract Price other categories may be subcontracted firstly on basis that 

ownership is at least fifty one percent (51%) Black Owned as defined for the BBBEE Act and lastly 

on an open basis on all categories, always provided that the subcontractors are Eastern Cape 

Province (ECP) based. 

3.2.3 Further to the above subcontracting requirements the management Contractor shall engage 

subcontractors in the construction industry firstly with a CIDB GRADE 7GB registration and 

secondly with a grade 7 registration, all ECP based. The management Contractors hall ensure that 

part of the 70% allocated to the sub-contractors, minimum threshold of 30% of that works are 

allocated to the enterprises owned by black women and minimum threshold of 30% allocated to 

the enterprises owned by black youth. As part of the subcontracting a formal development plan to 

be included which would assist such subcontractors to apply for higher grading registration and 

strengthen the expertise and quality work delivery of such subcontractors. 

3.2.4 In the instance where works is to be subcontracted, competitive tenders shall be invited in 

respect of each portion of works in accordance with the relevant provisions of the latest edition of 

the CIDB Standard for Uniformity in Construction Procurement. The Contract Data in the associated 

procurement documents shall be based on the use of BIFSA Non-Nominated Subcontract for use 

with the JBCC Series 2000 Principal Building Agreement / CIDB Standard subcontract (labour 

only) /  / SAFCEC General conditions of subcontract (2003 edition) (select appropriate option) / 

NEC Engineering and Construction Subcontract / NEC Engineering and Construction Short 

Subcontract with minimal project specific variations and amendments that do not change their 

intended usage.  

3.2.5 Subject to core clause 26 read with Z15 of the NEC3 ECC Option F, the Contractor shall 

without delay enter into contract with the successful tendering subcontractor based on their 

accepted tender submission. The Contractor shall remain responsible for providing the 
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subcontracted portion of the works as if the work had not been subcontracted. 

3.2.6 The Contractor shall indicate within the list of proposed sub-contractors the names and copies 

of the registration documents of the proposed sub-Contractor registered with the necessary built 

environment councils and CIDB. 

3.2.7 In the event that the Contractor has to replace a subcontractor for whatever reason the 

principles set out above shall apply to such replacement with all the conditions in respect of 

subcontracting. 

3.2.8 In the event that the Contractors unable to replace a subcontractor by appointment or cession 

of the subcontract, the Contractor may approach the Employer submitting alternative plans to 

complete that part of the Works, indicating the impact on time and cost for this project. The 

Employer shall consider the submission and respond within 14 days, failing which it is deemed that 

the Employer does not approve the submission through this notice, and may request a revised 

proposal.    

3.2.9 The full requirements for the Contract Participation Goal is set out in the Annexure CPG 

attached hereto and if any conflict in respect of the applicable conditions the CPG Annexure will 

prevail.                                                                                                                                                                                                                                                                                                               

 

3. CONSTRUCTION 

3.1. Applicable SANS 2001 standards for construction works 

The following parts of SANS 2001 Construction works standards and associated specification data 

are applicable to the works: 

1) SANS 2001BE1 

2) SANS 2001BS1 

3) SANS 2001CC2 

4) SANS 2001CG1 

5) SANS 2001CM1 

6) SANS 2001CS1 

7) SANS 2001CT2 

8) SANS 2001DP1 

9) SANS 2001DP2 

10) SANS 2001DP3 

11) SANS 2001DP4 

12) SANS 2001DP5 

13) SANS 2001DP6 

14) SANS 2001EM1 

The abovementioned South African National Standards make several references to the 
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Specification Data for data, provisions and variations that make these standards applicable to this 

contract. The Specification Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and these standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to 

which it mainly applies. 

3.2. Applicable national and international standards 

• Standardized Specifications for Civil Engineering Construction SANS 1200 

• The National Building Regulations SABS0400 

• Construction and Management Requirements for Works Contracts SANS1921-1  

• Targeted Construction Procurement SANS1914-4 

3.3. Certification by recognized bodies 

Not Applicable 

3.4. Plant and materials provided by the employer 

Not Applicable 

3.5. Services and facilities provided by the employer 

Not Applicable 

3.6. Plant and equipment  

Not Applicable 

  

4. Management 

4.1. SANS 1921 standards 

The SANS 1921 Construction works standards and associated specification data are applicable to 

the works: 

The abovementioned South African National Standards make several references to the 

Specification Data for data, provisions and variations that make these standards applicable to this 

contract. The Specification Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and these standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to 

which it mainly applies. 
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The associated Specification Data is as follows: 

SANS 1921-1, Construction and management requirements for works contracts – Part 1: General 

engineering and construction works 

Clause Specification data 

Essential data 

4.1.7 The Contractor is responsible for providing shop drawings, product information and necessary 

calculations. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is A. 

 

4.2.2 

  The structural engineer is: ARQ/APP 

4.3.1 The planning, programme and method statements are to comply with the following: 

  Detailed program to be submitted in Microsoft Project format 

 

4.3.2 The notice period for inspection is 2 Days 

4.9.3 The trees and shrubs which are not to be disturbed are to be identified on site. Where possible, the 

disturbance of trees should be avoided.  

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for use 

by the employer and his agents are: 

1) Site office which shall be used for site meetings and for the contractor’s use. Such an office 

shall comprise a minimum of 20m2 in area and 3 m high, be ventilated, have good 

lamination, must be reasonably sound proof, and have a hard floor construction. It shall be 

furnished with a desk on which drawings can be rolled open and on which there is sufficient 

writing space and sufficient temporary chairs or benches to accommodate all persons 

present at site meetings. (Minimum 15 seater) 

2) The following facilities will be supplied to the employers representatives: 

- 15 Hardhats for employers representatives visiting the site 

- 15 Safety (High visibility) jackets for employer representatives visiting the site 

- 15 sets of safety Goggles 

- 15 sets of earplugs (when applicable) 

4.14.5 The Contractor is required to provide latrine and ablution facilities for the exclusive use of the 

professional team and client 
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4.14.6 The requirements for the provision and erection of separate sign boards for consultants and 

subcontractors are: 

1)    See Bill of Quantities. 

4.17.1 The requirements for the termination, diversion or maintenance of existing services are: 

1) none 

4.17.3 Services which are known to exist on the site are: 

1) Water network. 

2) Electricity reticulation, sub-surface and over head 

3) Sewer Network 

4) Municipal roads   

Additional clauses 

1 Site meetings and procedures 

The Employer’s Representative and the Contractor shall hold meetings relating to the progress of the works at 

regular intervals or at other such times as may be necessary. The Contractor shall attend all site meetings and 

shall ensure that all persons under his jurisdiction are notified timeously of all site meetings should the Employer’s 

Representative require their attendance at such meetings.  

The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and 

equipment employed), a site instruction book, a complete set of contract working drawings and a copy of the 

procurement document and make these available at all reasonable times to all persons concerned with the 

contract. 

 

2. Water and electricity  

The Employer does not warrant that any water supply or electricity supply that may exist is adequate for the 

proper execution of the works.  The responsibility strategies in terms of the tabulation below that will apply to the 

contract is: 

a)      water        : A  

b)      electricity  : A  

 

  

Service Option 

A 

Contractor responsibility 

B 

Employer responsibility 

C 
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Water 

Water 

The Contractor is to provide, 

and remove and make good 

upon completion, all the 

necessary temporary 

plumbing connections and 

purchase water from the local 

authority for the works at his 

own cost.  

The Supplier / Contractor is 

to provide, and remove and 

make good upon completion, 

all the necessary temporary 

plumbing connections and 

purchase water from the local 

authority for the works at his 

own cost 

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

to the Employer’s water 

supply at designated points  

and make use of water free 

of charge for construction 

purposes only.  

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

and water meters to the 

Employer’s water supply at 

designated points and be 

responsible for costs 

associated with all water 

consumed. 

Electricity 

 

Electricity 

The Contractor is to provide, 

and remove and make good 

upon completion, all the 

necessary temporary 

electrical connections and 

installations and purchase 

electricity form the local 

authority / ESKOM for the 

works at his own cost.  

The Supplier / Contractor is 

to provide, and remove and 

make good upon completion, 

all the necessary temporary 

electrical connections and 

installations and purchase 

electricity form the local 

authority / ESKOM for the 

works at his own cost. 

 

The Contractor shall make, 

and upon completion remove, 

all the necessary electrical 

connections to the 

Employer’s electrical supply 

at designated points and 

make use of electricity free of 

charge for construction 

purposes only.  

The Contractor shall make, 

and upon completion remove, 

all the necessary connections 

and meters to the Employer’s 

electrical supply and be 

responsible for costs 

associated with all electricity 

consumed. 

      The following temporary services is the responsibility and will be supplied by the Supplier / Contractor: 

• Security 

• Sewer services in the form of temporary toilets 

• Waste disposal facility 

NOTE: study the requirements stated in the description of the works / scope of work (under 3.1) and align your 
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pricing with the required deliverables and specifications. 

The following temporary services is the responsibility and will be supplied by the contractor: 

• Security 

• Sewer services in the form of temporary toilets 

• Waste disposal facility 

•  

SANS 1921-5, Construction and management requirements for works contracts – Part 5: Earthworks 

activities which are to be performed by hand. 

Clause Specification Data 

Essential Data: 

5.1 The depth of trenches which are to be excavated by hand is 1,5 metres. 

Additional clauses: 

1 Stone pitching and rubble concrete masonry 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, shall be 

collected, loaded, off loaded and placed by hand.   

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul 

distance is not greater than 150m. 

Grout shall be mixed and placed by hand.   

2 Manufactured Elements 

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, 

precast concrete planks and pipes, masonry units and edge beams shall not individually, have a 

mass of more than 320kg.  In addition the items shall be large enough so that four workers can 

conveniently and simultaneously acquire a proper hand hold on them. 

SANS 1921-6, Construction and management requirements for works contracts – Part 6: HIV/AIDS 

awareness. 

4.2.1(a) A qualified Contractor is a Contractor that is one that is accredited or provisionally accredited training 

Contractor in the HIV/AIDS field.  

 A list of accredited Contractors can be obtained from the Construction SETA (CETA) (tel 011-265 

5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health and Welfare SETA 

website: www.hwseta.org.za. 

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four month intervals throughout the 

duration of the contract. (Four times in total, including the initial one at the start of the contract.) 

http://www.hwseta.org.za/


 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

Tender No: RFP027/2025 

APPOINTMENT OF AN ORIGINAL EQUIPMENT 

MANUFACTURER FOR THE DESIGN, MANUFACTURE, 

SUPPLY, AND DELIVERY OF SPECIALISED FORMWORK 

AND WALKWAYS FOR THE CONSTRUCTION OF THE 

TZANEEN DAM.  

 

Page 59 of 63 
 

Additional clauses 

 The duration of each workshop is not to be less than 2 ½ hours. 

 

4.2. Recording of weather 

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures 

in a book. Such book shall be handed to the employer’s representative for his signature no later 

than 1 day after rain that is considered to justify an extension of time.  

4.3. Unauthorised persons 

The Contractor shall keep unauthorized persons from the works at all times. Under no 

circumstances may any person except guards be allowed to sleep on the building site. 

 

4.4. Management meetings 

A Schedule of meetings will be agreed with the Supplier / Contractor. 

 

A Schedule of meetings will be agreed with the contractor. 

 

4.5. Daily records 

The Supplier / Contractor is instructed to keep a set of signed off daily diaries with specific detail 

relating to Contract works. 

 

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to 

Contract Participating Goals (CPG) as provided for in 3 above. 

 

4.6. Payment certificates 

Payment Certificates will be done as per Clause 50.0 of the NEC3 ECC Supply Contract.  

 

4.7. Job statistics/targeted labour 

The Contractor must provide monthly statistics to the DBSA indicating the number of new jobs 
created through this contract. This statistic must be provided with each monthly payment 
certificate using the electronic prescribed format, which will be provided by the Project Manager 
of this project to the successful bidder. 
 

5.7.1 Training of targeted labour (non-accredited training) 

a) The Contractor shall provide all the necessary on-the-job training to targeted labour to enable 
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such labour to master the basic work techniques required to undertake the work in accordance 
with the requirements of the contract in a manner that does not compromise worker health and 
safety. 

b) The Contractor shall be responsible for scheduling the training of workers and shall take all 
reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days of 
formal training if he/she is employed for 3 months or less and a minimum of ten (10) days if 
he/she is employed for 4 months or more. 

c) The Contractor shall do nothing to dissuade targeted labour from participating in training 
programmes. 

d) Proof of compliance with all the requirements must be provided by the Contractor to the 
Employer prior to submission of the final payment certificate. 

e) The Contractor should allow for a R3800 stipend, data per month, a laptop and handling fee 
per learner. 

 

5.7.2 Employment of local labour 

a) It is the intention that this Contract should make maximum use of the local labour force that is 
presently under-employed.  To this end the Contractor shall limit the utilisation on the Contract 
of non-local employees to that of key personnel only and to employ and train local labour to the 
extent necessary for the execution and completion of this Contract. 

b) The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the 
Bidder.  The data stated on the above-mentioned form will be strictly monitored during the 
Contract period and any deviations there from shall be subject to the prior approval of the Project 
Manager, which approval shall not be unreasonably withheld. 

c) The employment of casual labour will be done in co-operation with community leaders and 
local structures.  The bidder shall ensure that all remuneration paid to employees is in line with 
the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No 
75 of 1997, as determined by the Department of Labour. 

5.7.3 Local SMME / suppliers 
 
a) The expectation is that there will not be any local supply SMME percentage due to the nature of  

the specialized work : 
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C3.2  PARTICULAR SPECIFICATIONS 

 

In addition to the Standardized and Project Specifications the following Particular Specifications 

shall apply to this contract and are bound in hereafter. 

 

PARTICULAR SPECIFICATION PAGE NO.  

POHS   : HEALTH AND SAFETY BASELINE SPECIFICATIONS Annexure A 

B/RA  : BASELINE RISK ASSESSMENT Annexure B 

SHEQ  : DBSA SHEQ POLICY  Annexure C 
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PART 4: SITE INFORMATION 

 

 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C4.1 Information and Map 1 

C4.2 Existing Buildings Occupied 

 

1 

   

   

   

 Total number of pages 3 
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 C4.1 INFORMATION AND MAP 

The Works to be implemented are located in the area of jurisdiction shown in the map below: 

Tzaneen – Tzaneen Dam (construction of the dam wall). 

Latitude: 23°47'58.10"S (approx. coordinates) & Longitude: 30° 9'59.05"E (approx. 

coordinates) 

 

 

 

 

 

 

 


