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PART C1: AGREEMENT AND CONTRACT DATA

The General Conditions of Contract for Construction Works, Third Edition, 2015 issued by the
South African Institution of Civil Engineering (including amendments).

Document reference Title No of
pages
C1.1 | Form of Offer and Acceptance 5
C1.2 | Contract Data 1
C1.2.1 | Conditions of Contract 6
C1.2.2 | Contract Specific Data 4
C1.3 | Security of Performance/Construction Guarantee 5
Total number of pages 21
Page 4 of 73
Volume 3 of 3 Part C

The Contract




VOLUME3OF3  ronder No. RFP052/2025

D S A GCC 2015 ITHE APPOINTMENT OF A CONTRACTOR FOR THE

CONSTRUCTION OF A PERMANENT ACCESS ROAD)
THE CONTRACT FOR THE CONSTRUCTION OF TZANEEN DAM

‘ Cl1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a
contract for the procurement of:

TENDER No: RFP052/2025 - THE APPOINTMENT OF A CONTRACTOR FOR THE
CONSTRUCTION OF A PERMANENT ACCESS ROAD FOR THE CONSTRUCTION OF TZANEEN
DAM

The tenderer, identified in the offer signature block, has examined the documents listed in the
tender data and addenda thereto as listed in the returnable schedules, and by submitting this
offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this
form of offer and acceptance, the tenderer offers to perform all of the obligations and liabilities
of the contractor under the contract including compliance with all its terms and conditions
according to their true intent and meaning for an amount to be determined in accordance with
the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

This offer may be accepted by the employer by signing the acceptance part of this form of offer
and acceptance and returning one copy of this document to the tenderer before the end of the
period of validity stated in the tender data, whereupon the tenderer becomes the party named
as the contractor in the conditions of contract identified in the contract data.

For the tenderer

Name of Tenderer
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‘ Cl1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

Cl1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the
tenderer’s offer. In consideration thereof, the Employer shall pay the contractor the amount due in
accordance with the conditions of contract identified in the contract data. Acceptance of the
tenderer’s offer shall form an agreement between the employer and the tenderer upon the terms
and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by
reference into Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by
the Tenderer and the Employer during this process of offer and acceptance, are contained in the
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or
deviations from said documents are valid unless contained in this Schedule, which must be duly
signed by the authorized representatives of both parties.

The Tenderer shall deliver the security in terms of Clause 6.2 of the GCC 2015 within the period
stated in the Contract Data, and he shall, immediately after receiving a completed copy of this
Agreement, including the Schedule of Deviations (if any), contract the Employer’s Agent (whose
details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees,
proof of insurance and any other documentation to be provided in terms of the Conditions of
Contract identified in the Contract Data, within 14 days of the date on which this Agreement comes
into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute
a repudiation of this Agreement.

Any cover letter must be referenced here if applicable, or it will not be valid as part of this

submission).

Notwithstanding anything contained herein, this Agreement comes into effect on the date when
the Tenderer receives one fully completed original copy of this document, including the Schedule
of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such
receipt notified the Employer in writing of any reason why he cannot accept the contents of this
Agreement, this Agreement shall constitute a binding contract within parties.

SIgNAIUNE
NaME

CaAPACITY .
for the
Employer Development Bank of Southern Africa Limited

1258 Lever Road, Headway Hill,

Midrand, Gauteng Province

Name of WitnesSs .. .. .

Signatureof witness . ... ... .. Date...................
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Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender
closing date is limited to those permitted in terms of the Tender Data and the Conditions of
Tender.

A Tenderer’'s covering letter will not necessarily be included in the final contract document.
Should any matter in such letter, which constitutes a deviation as aforesaid becomes the subject
of agreements reached during the process of offer and acceptance, the outcome of such
agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation,

clarification or change to the Tender documents and which it is agreed by the Parties becomes

and obligation of the contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and

recorded here shall also be incorporated in to the final draft of the Contract.

L SUD T . .
DEtallS . .

2 SUDJEC . . .o
DEtallS . .

B SUDJEC . . . e
DetallS . . .o e

4 SUDJECE . . oo
DEtallS . . o e

D SUDEC . . .o
DEtallS . . .o

By the duly authorized representatives signing this schedule of deviations, the employer and the
tenderer agree to and accept the foregoing schedule of deviations as the only deviations from
the amendments to the documents listed in the tender data and addend thereto as listed in the
tender schedules, as well as any confirmation, clarification or change to the terms of the offer
agreed by the tenderer and the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the tender documents and the receipt by the tenderer of
a completed signed copy of this agreement shall have any meaning or effect in the contract
between the parties arising from this agreement.
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For the Tenderer:
SIgNAtUIE(S) . ottt
NAME(S) it
Capacily .. e
Name Of TENABIEr . . . . ot e e e e e e e e e e e
AdAress Of TENAEIEI . . . . . . o e e e e e e e e
N A Of WIS S ...t e e e e
Sighature of withess . ... .. . . Date .......... ... ... .......

For the Employer:
SIgNAtUIE(S) . ottt
NaME(S) oot e e

Capacily ..

Name of Employer:  Development Bank of Southern Africa Limited

Address of Employer 1258 Lever Road, Headway Hill, Midrand, Gauteng Province

NAME Of WIS S . e e e

Signature of witness .. ... ... Date ........ ... ..
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| Cl.2 CONTRACT DATA

Document Title No of
reference pages

C1.2 | Contract Data 1

C1.2.1 | Conditions of Contract 6

C1.2.2 | Contract Specific Data 4

C1.3 | Security for Performance /Construction Guarantee 5

Total number of pages 16
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Cl2.1 CONDITIONS OF CONTRACT

GENERAL CONDITIONS OF CONTRACT

The Conditions of Contract are clauses 1 to 10 of the GENERAL CONDITIONS OF CONTRACT FOR
CONSTRUCTION WORKS, THIRD EDITION, 2015 (hereinafter referred to as the “GCC 2015”)
published by the South African Institution of civil Engineering.

Copies of these conditions of contract may be obtained from the South African Institution of Civil
Engineering, Private Bag X200, Halfway House, 1685 and is obtainable from www.saice.org.za.

The GCC 2015 makes several references to the Contract Data for specific data, which together with
these conditions collectively describe the risks, liabilities and obligations of the contracting parties and
the procedures for the administration of the Contract. The Contract Data shall have precedence in the
interpretation of any ambiguity or inconsistency between it and the GCC 2015.

Each item of data given below is cross-referenced to the clause in the GCC 2015 to which it mainly
applies.

The Conditions of Contract make several references to the Contract Data for specific data, which together
with these conditions collectively describe the risks, liabilities and obligations of the contracting parties
and the procedures for the administration of the Contract. The Contract Specific Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the Conditions of
Contract or the Special Conditions of Contract.

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over the
Drawings, Scope of Work and Standardised Specifications in the interpretation of any ambiguity or
inconsistency.

SPECIAL CONDITIONS OF CONTRACT

1. GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions
of Contract shall amplify, modify or supersede, as the case may be, the Conditions of Contract of GCC
2015 to the extent specified below, and shall take precedence and shall govern in the interpretation of
any ambiguity or inconsistency between it and the Conditions of Contract.

The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the
number of the applicable clause or sub clause in the GCC 2015, and the applicable heading, or (where
a new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the Conditions, and an appropriate heading.

The Forms included in the GCC 2015, are replaced with the Forms included in this Tender Document.

2. AMENDMENTS AND ADDITIONS
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Clause Clause
Number
| 1. | | GENERAL |
(1.1 | | Definitions |
n/a Where the Contract is executed by virtue of a “Form of Agreement”, all
references to “Form of Offer and Acceptance” shall be read as “Form of
Agreement”.
1111 The definition of “agreed” is amended to read “means expressly agreed in

writing by the Employer and the Contractor, unless specifically stated otherwise
(but for this purpose, “in writing” shall, notwithstanding the provisions of Clause
1.1.1.34, exclude electronic communication).”

1.1.131 The definition of “Supplementary Agreement” is amended to read “means
an additional contract agreed between the Employer and the Contractor...”

[1.1.0 | | Definitions |

| | | Add the following definitions at the end of the clause: |

1.1.1.36 “Affiliate” means any other entity that directly or indirectly, through one or more
intermediaries, controls or is controlled by, or is under common control with the
Party in question. For the purpose hereof, “control” means the beneficial
ownership of the majority in number of the issued equity of any entity (or the
whole or majority of the entity’s assets), and/or the right or ability to directly or
otherwise control the entity or the votes attaching to the majority of the entity’s
issued share capital and, controlled or under common control shall have a
similar meaning;

1.1.1.37 “Collusive Practice” means any agreement (which includes, without limitation,
a contract, arrangement or understanding, whether or not legally enforceable)
or concerted practice (being co-operative, or co-ordinated conduct between
firms, achieved through direct or indirect contact, that replaces their
independent action, but which does not amount to an agreement) between two
or more persons (other than between the Contractor and its Affiliates),
regardless of any technological, efficiency or other pro-competitive gains,
involving any of the following:

() the direct or indirect fixing of a purchase or selling price or any other
trading condition;

(i) the division of markets by allocating customers, suppliers, territories,
or specific types of goods or services; or

(iii) collusive tendering;

[1.1.1.38 | | “Construction Manager” has the meaning given to it in Clause 4.12.2;

1.1.1.39 “Contractor Delay Event” means:

(i) any default, failure, negligence or delay by the Contractor or
Subcontractor and any event or circumstance arising as a result
thereof; and
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(i) any other event or circumstance for which Contractor carries the risk
or bears the responsibility under the Contract (and generally includes
all events or circumstances which, unless expressly stated to be at the
risk of the Employer under this Contract, are ordinarily at the risk of
the contractor party in contracts for works of the nature of the Works,
including breakdown or unavailability of Construction Equipment and
the like).

1.1.1.40 “Contractor Insolvency Event ” means, and is considered to occur if:

(i) the Contractor commits an act which, if committed by an individual,
would constitute an act of insolvency within the meaning of Sections 8
or 9(3)(a)(v) of the Insolvency Act 24 of 1936, as amended, or any
equivalent legislation in any jurisdiction to which it is subject;

(i) the Contractor begins negotiations or takes any other step with a view
to generally deferring, re-scheduling or otherwise re-adjusting all or a
material part of its indebtedness or proposes or makes a general
scheme, arrangement, assignment, or composition with or for the
benefit of its creditors or a moratorium is proposed or agreed in respect
of or affecting all or a material part of its indebtedness;

(i) the Contractor makes an application to court for business rescue
supervision or for its winding-up (whether provisionally or finally);

(iv) a court of competent jurisdiction grants an order winding-up Contractor
(whether provisionally or finally) or makes an order placing the
Contractor under business rescue supervision;

(v) an application or other legal process (including the filing of any
document commencing judicial process) is issued seeking an order for
the winding-up of the Contractor (whether provisionally or finally) or
placing the Contractor under business rescue supervision, except for so
long as such application or other legal process is being contested in
good faith and by appropriate means or except for the bona fide purpose
of reconstruction, amalgamation, reorganisation, merger or
consolidation; or

(vi) a resolution is passed by:

a) the shareholders of the Contractor for the winding-up of the
Contractor, whether by way of a members’ or creditors’
voluntary winding-up; or

b) the board of the Contractor for the Contractor to voluntarily begin
business rescue proceedings and place himself under business
rescue supervision.

1.1.1.41 “Corrupt Act” means any offence in respect of corruption or corrupt activities
contemplated in the Prevention and Combating of Corrupt Activities Act No. 12
of 2004,
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1.1.1.42 “Parties” means the Employer and the Contractor, and “Party” shall mean
either of them, as the context may require;

1.1.1.43 “Performance Guarantee” means the performance guarantee referred to in
clause 6.2.1,

1.1.1.44 “Prime Rate” means the publicly quoted rate of interest as certified by any duly

authorised representative (whose appointment or authority or designation it
shall not be necessary to prove) of Standard Bank of South Africa Limited as
being the prime lending rate at which that bank lends in South African Rand
from time to time, on the basis of such interest being calculated daily on a 365
(three hundred and sixty-five) day year, irrespective of whether or not the year
in question is a leap year;

1.1.1.45 “Progress Reporting Requirements” means the progress reporting
requirements set forth in Appendix 3;
11.1.1.46 | | “Special Conditions” means these Special Conditions of Contract. |
[1.2 | [ Interpretations |

| | | Amend the following clauses |

1.2.1 Delivery of notices

Add the following at the end of this Clause: “A “written communication” includes
any letter, notice, drawing, order, instruction, account, claim, determination,
certification or site meeting minutes, to be delivered by the Employer or
Employer’s Agent to the Contractor, or by the Contractor to the Employer or
Employer’s Agent”

Insert the following new clauses: |

1.2.6 Any reference to a person includes any individual, body corporate,
unincorporated association, firm, company, corporation, government, state or
agency of a state or any trust, association or partnership (whether or not having
separate legal personality) or two or more of the foregoing or other entity
recognised under any law as having a separate legal existence or personality.

1.2.7 References in the Special Conditions to “clauses” are to clauses of the General
Conditions of Contract, as amended, where applicable, by the Special
Conditions.

1.2.8 Any word or expression defined in any clause in these Special Conditions shall,

unless the application of the word or expression is specifically limited to the
clause in question, bear the meaning ascribed to the word or expression
throughout these Special Conditions.

1.2.9 The schedules and appendices to the Contract form an integral part hereof and
words and expressions defined in the Contract shall bear, unless the context
otherwise requires, the same meaning in such appendices and schedules.

1.2.10 If any provision in a definition is a substantive provision conferring rights or
imposing obligations on any Party, notwithstanding that it appears only in an
interpretation clause, effect shall be given to it as if it were a substantive
provision of the Contract.
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1.2.11 References to a statutory provision include any subordinate legislation
(including regulations) made from time to time under that provision and
references to a statutory provision include that provision as from time to time
modified or re-enacted as far as such modification or re-enactment applies, or
is capable of applying, to the Contract.

1.2.12 Any reference in the Contract to “the Contract” or “this Contract” or any other
agreement, document or instrument shall be construed as a reference to the
Contract or that other agreement, document or instrument as amended, varied,
restated, novated or substituted from time to time.

1.2.13 Unless otherwise expressly stated, any number of Days prescribed shall be
determined by excluding the first and including the last day. In the event that
the Day for payment of any amount due by the Employer in terms of the
Contract should fall on a Saturday, Sunday or official public holiday, the
relevant day for payment shall be the next ordinary business day.

1.2.14 Save to the extent expressly provided for, no provision of the Contract
constitutes a stipulation for the benefit of any person who is not a Party to the
Contract.

1.2.15 Where figures are referred to in numerals and in words, if there is any conflict

between the two, the words shall prevail.

1.2.16 The use of the word “including” followed by a specific example/s shall not be
construed as limiting the meaning of the general wording preceding it and the
eiusdem generis rule shall not be applied in the interpretation of such general
wording or such specific example(s).

[1.3.0 | [ General Provisions |

| | | Insert the following new clauses at the end of this clause: |

1.3.8 Severance

If any provision of the Contract is rendered void, illegal or unenforceable in any
respect under any law, the validity, legality and enforceability of the remaining
provisions shall not in any way be affected or impaired thereby.

1.3.9 Entire Agreement & Amendments to Contract

The Contract contains the entire agreement between the Parties in regard to
the subject matter. No matter, whether in writing, oral communication or
implied, not expressly contained in the Contract shall have any meaning or
effect in the Contract.

Save to the extent expressly otherwise provided for in the Contract no
amendment or consensual cancellation of the Contract or any provision or term
thereof (including this Clause) shall be binding or have any force or effect
unless reduced to writing and signed by or on behalf of the Parties (by duly
authorised representatives). Without derogating from the foregoing, no
agreement or purported agreement reached at any project review or other
meeting, notwithstanding that it may be contained in any minute signed by or
on behalf of the Parties, shall constitute an amendment to the Contract unless
and until incorporated in a formal addendum to the Contract signed by or on
behalf of the Parties (by duly authorised representatives). The provisions of this
clause do not, however, limit or derogate from the provisions of Clause 6.3.

Page 14 of 73
Volume 3 of 3 Part C
The Contract



VOLUME 3 OF 3 Tender No. RFP052/2025
D S A GCC 2015 THE APPOINTMENT OF A CONTRACTOR FOR THE|
CONSTRUCTION OF A PERMANENT ACCESS ROAD
Buiicing Africo’s Prosperity THE CONTRACT FOR THE CONSTRUCTION OF TZANEEN DAM
| 2. | | BASIS OF CONTRACT
2.1.2 Available data and information

Obtaining information
Add the following at the end of Clause 2.1.3:

“The Contractor shall furthermore be deemed to have:

(i) obtained all information and to have satisfied himself as to the laws,
procedures and labour practices applicable to the country, the Works
and the execution thereof; and

(i) satisfied himself before tendering as to the correctness and sufficiency
of his tender for the Works and of the rates and prices for the Works (as
applicable), which rates and prices shall (except in so far as otherwise
provided in the Contract) collectively cover full payment for the
discharge of all his obligations under the Contract and all matters and
things necessary for the proper completion of the Works..”

224 Adverse Physical Conditions
Contractor’s right to claim
Add the following at the end of Clause 2.2.4:

“However, when determining the Contractor’s entitlement to such proven
additional cost, the Employer’s Agent may:

(i) take into account the extent to which relevant physical conditions
encountered by the Contractor while carrying out the Works were more
favourable than could reasonably have been foreseen when the
Contractor submitted his tender; and

(i) appropriately reduce the Contractors claimed entitlement to take into
account the savings enjoyed by the Contractor’s by reason of these
more favourable physical conditions.”

| 2.5 | | Assignment |

251 Clause 2.5.1 is deleted and replaced with the following:

“The Employer may, on written notice to the Contractor, cede and delegate its
rights and obligations under this Contract to a Related Party or a Client of the
Employer. The Contractor may subcontract part (but not all) of the Works in the
manner provided for and subject to the terms of this Contract. The Contractor
shall procure from the subcontractor all consents required in order to ensure
that all the rights and obligations the Contractor may have under the
subcontract agreements can be ceded and delegated. Save as aforesaid,
neither party shall cede, delegate or assign any of its rights or obligations to
any person without the prior written consent of the other.
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| | | For the purpose hereof:

25.1.1 an “Employer party” means the Employer and includes its successors in
title and permitted assignees under this Contract;

25.1.2 a “Related Party” means any entity that directly or indirectly, through one
or more intermediaries, controls or is controlled by, or is under common
control with the Employer and includes any other “Organ of State” as
defined in section 239 of the Constitution of the Republic of South Africa,
1996 and any entity or Organ of State for whom the Employer carries out
the Works or acts as an implementing agent; and

25.1.1 “Control” means the beneficial ownership of the majority in number of the
issued equity of any entity (or the whole or majority of the entity’s assets),
and/or the right or ability to direct or otherwise control the entity or the
votes attaching to the majority of the entity’s equity and “controlled” or
“under common control” shall have a similar meaning.”

| 3. | | EMPLOYER’S AGENTS |

3.2.3 Specific approval of the Employer required
Delete clause 3.2.3 and replace with the following:

“The Employer’s Agent, before instructing or approving any Variation or any
other changes to the Works (including any increase in quantities), is required
to obtain the prior written approval of the Employer if the Variation or other
change (‘restricted change” for the purpose of this Clause):

(i) constitutes additional work which (reasonably considered) ought to be
the subject matter of a Supplementary Agreement; or

(i) either itself or taken in the aggregate with all prior Variations or other
changes:

a) will result in the Contract Price (excluding amounts for
adjustment under clause 6.8.2 or 6.8.3 if any), whether lump-
sum or re-measurable, exceeding the Contract Sum;

b) will, for the re-measurable portions of the Contract Price, result
in the final measured quantity of any item exceeding the
estimated quantity of that item as stated in Bill of Quantities ; or

c) will result in a contingency deficit (and for this purpose
“contingency deficit” means that the Contract Price, whether as
a result of changes to the Works or otherwise, exceeds the
Contract Sum or such higher amount as the Employer may notify
the Contractor in writing from time to time); or

The Contractor shall be solely responsible for ascertaining and satisfying
himself that each restricted change has been expressly and specifically
approved in writing by the Employer and accepts that it is not, notwithstanding
anything to the contrary in the Contract, entitled to any upward adjustment to
the Contract Price pursuant to a restricted change unless the restricted change
has been so approved by the Employer (and in the case of (i) above, is provided
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for by way of a Supplementary Agreement).

The Employer’s Agent shall have no authority (i) to amend the Contract or (i)
unless and except to the extent expressly and specifically authorised to do so
by the Employer in writing from time to time, to relieve the Contractor of any of
his obligations under the Contract.”

3.3.6 Contractor’s right to refer to Employer’s Agent

Amend clause 3.3.6 by inserting the words “within 7 (seven) days thereof’
directly after the words “he shall be entitled”.

| 4. | | CONTRACTOR’S GENERAL OBLIGATIONS |
4.3 Insert the following new Clause 4.3.3 with marginal heading “Health and
Safety”
43.1 The Contractor shall take all reasonable steps and precautions to assess the

Site, consider and receive all relevant information on the Site and health and
safety related to the Works, maintain the health and safety of persons in and
about the execution of the Works.

4.3.2 The Contractor acknowledges that the Occupational Health and Safety Act No.
85 of 1993 and the regulations promulgated therein (“the Act’); and the
Construction Regulations 2014 promulgated under the Act (“the Construction
Regulations”) will in all respects be applicable to this Contract and the Works.

4.3.3 The Employer appoints the Contractor as the “Principal Contractor” (as defined
and provided for under the Construction Regulations 2014) for the Site.

4.3.4 Accordingly, the Contractor is responsible for all obligations of the “Principal
Contractor" as defined and provided for under the Act and the Construction
Regulations including but not limited to those obligations defined and provided
for in Annexures A Baseline Risk Assessment and Health and Safety
Specifications of this Contract.

435 The Contractor hereby confirms that it has received sufficient information about
the Site and the Works in order to:

14351 || comply with the provisions of the Act and the Construction Regulations, |
14352 || comply with the provisions of this clause 4.3; |
4.3.5.3 adhere to the employer’s health and safety specification as set out in

Annexures A, B and C; and
4.3.5.4 be properly appointed in accordance with Section 37(2) of the Act as
contemplated in clause 4.3.7.1.
4.3.6 The Contractor acknowledges that the Employer's Agent acts as the
Employer’'s “Agent” as defined in the Construction Regulations and the Act.
1 4.3.7 | | Without limitation, the Contractor: |
43.7.1 notwithstanding any actions which the Employer may take, accepts sole

liability for due compliance with the relevant duties, obligations,
prohibitions, arrangements and procedures imposed by the Act, all its
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regulations (including the Construction Regulations , 2014 ), Health and
Safety Specifications and Annexures A(Baseline Risk Assessment . By
entering into this Contract it shall be deemed that the parties have
agreed in writing to the above provisions in terms of Section 37 (2) of
the Act;

4.3.7.2 acknowledges and confirms that the Contract Price includes a sufficient
amount for proper compliance with the Construction Regulations 2014
, Health and Safety Specifications and , all applicable health and safety
laws, regulations, rules, guidelines, procedures and all obligations
imposed by this Contract and Annexures A and generally for the proper
maintenance of health and safety in and about the execution of Works;

4.3.7.3 undertakes, in and about the execution of the Works, to comply with all
applicable health and safety laws, regulations, rules, guidelines and
procedures otherwise provided for under this Contract and shall ensure
that all subcontractors, employees and others under the Contractor’s
direction and control, likewise observe and comply with the foregoing;
and

43.7.4 indemnifies the Employer against any loss, damage or claim suffered
by the Employer due to a failure to comply with any provision of this
clause 4.3 by the Contractor.

4.3.8 The Contractor and his designer shall accept full responsibility and liability to
comply with the Act, the Construction Regulations 2014 , Health and Safety
Specifications and Annexures A, Baseline Risk Assessment for the design of
the Temporary Works and those parts of the Permanent Works which the
contractor is responsible to design in terms of this Contract;

4.3.9 The Employer retains a right to inspect, review, obtain copies of all documents
regarding, attend and participate in all meetings regarding; all inquiries, audits
and reports conducted under this Contract including but not limited to those that
are conducted in accordance with:

4391 || Annexures A of this Contract; and |

439.2 Section 31 and/or 32 of the Act, its regulations and the Construction
Regulations 2014 following any incident involving the Contractor and/or
subcontractor and/or their employees.

4.3.10 The Contractor shall notify the Employer’'s Agent and copy in the Employer,
immediately on receiving notice in writing or otherwise, in writing of all inquiries,
audits, reports, investigations, complaints or criminal charges which may arise
pursuant to work performed under this Contract.

4.3.11 The Employer and the Employer’s Agent shall, at all times during construction
and for a period of 5 (five) years after final completion, have the right to access
and inspect any part of the site/ works and all documents, reports, designs,
specifications whatsoever that are prepared pursuant to any clause of this
Contract.

4.3.12 The Contractor shall liaise with the Employer and the Employer's Agent
regarding all issues related to this clause 4.3, and shall in particular, comply
with all reasonable requests from the principal agent to (i) attend any meetings
and/or (ii) provide any documents, audits and reports; required by the Employer
or Employer’s Agent.
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4.4.8 Subcontracting

Insert the following new clause 4.4.8:

“The Contractor shall ensure that each subcontract shall include provisions
which would entitle the Employer access to information regarding the execution
of the subcontract or to require the subcontract to be assigned to the Employer,
in full without limitation and/or further consent being required from the
Contractor, under sub-clause 4.4.6 and sub-clause 4.4.7.”

49.1 Construction Equipment
Insert the following sentence at the end of Clause 4.9.1:

“The Contractor shall be solely and exclusively responsible for all the
Construction Equipment provided by the Contractor.”

4.11.2 Removal of incompetent employees
Insert the following after the words “is guilty of misconduct, or”

“,in the opinion of the Employer’s Agent,”

4.12.3 Construction Manager
Add the following new sentence after the last sentence in sub-clause 4.12.3:

“The Construction Manager shall also have authority to generally act for and
bind the Contractor under the Contract, but shall not (unless expressly
authorised thereto by the Contractor form time to time) have the authority to
amend the Contract.”

| 5. | | TIME AND RELATED MATTERS |
| 5.6 | | Programme |
5.6.6 Insert the following additional clause as clause 5.6.6:

“Without limiting or derogating from the other rights of the Employer, the
Employer’s Agent shall not issue (and shall not be obliged to issue) any
payment certificates, and the Contractor’s rights to payment under the Contract
shall be deemed suspended, until the Contractor has furnished the detailed
programme as per Clause 5.6.1 and if and for so long as the Contractor is
otherwise in default of any of its obligations under this Clause 5.6.”

5.6.7 Progress Reporting Requirements
Insert the following additional clause as Clause 5.6.7:

“Without derogating from the obligations of the Contractor to otherwise report
under the Contract or limiting the rights of the Employer or the Employer’s
Agent to require the Contractor to furnish information under the Contract
(whether under this Clause 5.6, Clause 7 or otherwise), the Contractor shall
monitor and report on the progress of the Works in accordance with the
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Progress Reporting Requirements. Neither the submission of a progress report
nor anything contained in any progress report shall constitute notice of a claim
under the Contract (whether in terms of GCC clause 10.1 or otherwise).”

| 5.3 | | Commencement of the Works |

5.3.1 Commencement of the Works
Amend the first sentence of this clause by inserting the following words after

the words “commence carrying out the Works”: “and shall proceed with the
Works with due expedition and without delay.”

534 Insert the following new Clause 5.3.4 with marginal heading “Setting
Out”:

“The Employer’'s Agent shall establish the basic reference pegs and
benchmarks on the Site and give to the Contractor the particulars thereof in
sufficient time to enable the Contractor to proceed with the Works. After
compliance by the Employer’s Agent with the foregoing, the Contractor shall be
responsible for the true and proper setting out of the Works and for the
correctness of the position, levels, dimensions and alignment of all parts of the
Works and for the provision of all necessary instruments, appliances and labour
in connection therewith.

The Contractor shall carefully protect and preserve all benchmarks, sight-rails,
pegs and other things used in setting out the Works.

The checking of any setting-out or of any line or level by the Employer’s Agent
shall not relieve the Contractor of his responsibility for the correctness thereof.

If at any time during the progress of the Works, any error shall appear or arise
in the position, levels, dimensions or alignment of any part of the Works, the
Contractor shall at his own expense rectify such error to the satisfaction of the
Employer’s Agent. If, however, such error is based on incorrect data supplied
in writing by the Employer’s Agent or if there is any delay by the Employer’s
Agent in providing the particulars required in terms of this Clause, the
Contractor shall, in respect of that delay and the cost of such rectification, be
entitled to make a claim in accordance with Clause 10.”

| 5.4 | | Access to the Site |

5.4.4 Insert the following new Clause 5.4.4 with marginal heading “Setting
Out”:

“The Contractor shall be deemed to have satisfied himself as to the suitability
and availability of access routes to the Site. The Employer

(i) shall not be responsible for any claims which may arise from the use or
otherwise of any access route; and

(i) does not guarantee the suitability or availability of any particular access
routes to or at Site and costs due to non-suitability or non-availability,
for the use required by the Contractor, of access routes shall be borne
by the Contractor.”

| 5.7 | | Progress of the Works |
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5.7.1 Rate of Progress

The words “or is too slow for the Works to be completed by the Due Date for
Completion” are inserted in the second line of clause 5.7.1 after the words “the
approved programme”.

| 5.12 | | Extension of time for Practical Completion |
5.12.2.2 Some reasons for extension of time
Amend this Sub-Clause by adding the words “subject to Clause 5.12.5” at the
end of “Abnormal climatic conditions”.
5.12.5 Abnormal rainfall formula

Insert the following new Clause 5.12.5:

Extensions of time in respect of clause 5.12 in respect of abnormal rainfall shall
be calculated using the following formula for each calendar month or part

thereof:

V = (Nw —Nn) + (Rw — Rn)
X

Where:

V = Extension of time in calendar days in respect of the calendar month under
consideration.

Nw = Actual number of days during the calendar month on which a rainfall of
10 mm or more has been recorded.

Nn = Average number of days in the relevant calendar month , as derived from
existing rainfall records, on which a rainfall of 20mm or more has been recorded
for the calendar month.

Rw = Actual average rainfall in mm recorded for the calendar month under
consideration.

Rn = Average rainfall in mm for the calendar month as derived from existing
rainfall records as stated in the Site Information.

For purposes of the Contract Nn, Rn, X and Y shall have those values assigned
to them in the South African Weather Service’s rainfall records of the nearest
station to the site.

If V is negative and its absolute value exceeds Nn, then V shall be taken as
equal to minus Nn.

The total extension of time shall be the algebraic sum of all monthly totals for
the period under consideration, but if the total is negative the time for
completion shall not be reduced due to subnormal rainfall. Extensions of time
for part of a month shall be calculated using pro rata values of Nn and Rn.
This formula does not take account flood damage which could cause further or
concurrent delays and will be treated separately as far as extension of time is
concerned.

The factor (Nw — Nn) shall be considered to represent a fair allowance for
variations from the average in the number of days during which rainfall exceeds
10 mm. The factor (Rw-Rn) shall be considered to represent a fair allowance
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for variations from the average in the number of days during which the rainfall
did not exceed 10 mm but wet conditions prevented or disrupted work.
For the purpose of applying the formula, accurate rain gauging shall be taken
at a suitable point on the Site and the Contractor shall at his own expense, take
all necessary precautions to ensure that rain gauges cannot be interfered with
by unauthorized persons.
| 5.14. | | Completion |
5.14.1 Practical Completion
Delete the second paragraph of Sub-clause 5.14.1 and replace with the
following:
“When the Works are about to reach the said stage, the Contractor shall, in
writing, request a Certificate of Practical Completion and the Employer’s Agent
shall, within 14 days after receiving such request, if he considers that the Works
have achieved Practical Completion issue a Practical Completion Certificate or
if he considers that the Works have not achieved Practical Completion issue to
the Contractor a written list setting out the work to be completed to justify
Practical Completion. Should the Employer’s Agent not issue such a list within
14 days and if the requirements for Practical Completion have been
substantially achieved, Practical Completion shall be deemed to have been
achieved on the expiry of the 14 days.”
5.14.5.1 Conseguences of Completion
Amend this clause by deleted clause 5.14.5.1 in its entirety and mark it [“NOT
USED”]
|6 | | PAYMENT AND RELATED MATTERS |
[ 6.1 | | Payment to the Contractor |
6.1.2 Invoice Procedure
Insert the following new Sub-clause 6.1.2:
“The Contractor shall issue invoices to the Employer for the amounts due to it
from time to time and payment of amounts due and payable to the Contractor
shall be made by way of electronic money transfer directly into the Contractor
Designated Account.”
Insert the following new sub-clause 6.1.3:
“The Contractor shall not, subject only to Clause 9.3, be entitled to stop or
suspend the further execution of the Works by reason of any dispute relating to
the payment of any amount due to or claimed to be due to it.”
| 6.2 | | Security |
6.2.3 Validity of performance guarantee

Amend the first sentence of this clause by deleting the words "Certification of
Completion” and replacing them with the words “Final Approval Certificate”.

Delete the second sentence of Clause 6.2.3 starting with the words “The
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performance guarantee shall...” and replace it with the following:

“If the terms of the performance guarantee specify its expiry date and the
Contractor has not become entitled to receive the Certificate of Completion of
the Works (“expiry event) by the date 28 (twenty eight) Days prior to the said
expiry date, the Contractor shall promptly (and in any event within not more
than 3 Days thereof) extend the validity of the performance guarantee until the
expiry event has occurred. If the Contractor fails to do so, the employer may
(without limiting the Employer’s other rights under the Contract) claim the full
amount of the performance guarantee, which shall then be retained by the
Employer as cash security (and the Employer’s Agent is hereby authorised to
issue a payment certificate or other certificate as required by the terms of the
performance guarantee to facilitate this claim and payment). The amount so
claimed against and paid under the performance guarantee shall be
reimbursed to the contractor (without interest or other additional charge) if and
when the performance guarantee is reinstated, extended or substituted in
compliance with the above (as the case may be) and the Employer’s Agent
shall forthwith issue a payment certificate certifying the amount so due to the
contractor.”

6.2 Insert the following new Clauses 6.2.4 with marginal heading “Claims
under the performance guarantee”

6.2.4 The Employer may make a claim under the performance guarantee, for
amounts to which the Employer is entitled under the contract in the event of:

6.2.4.1 failure by the Contractor to extend the validity of the performance
guarantee as described in 6.2.3 above, in which event the Employer
may claim the full amount of the performance guarantee,

6.2.4.2 failure by the Contractor to pay the Employer an amount due, as either
agreed with the Contractor or assessed by the Employer's Agent (or
otherwise determined) in accordance with the provisions of this
contract, within 28 days after this agreement, assessment or
determination,

6.2.4.3 failure by the Contractor to remedy a default within 28 days after
receiving the Employer’s notice requiring the default to be remedied, or

16.244 || a termination by the Employer in accordance with clause 9.2.1. |
6.2. Insert the following new Clauses 6.2.5 with marginal heading “Indemnity

for invalid claims”

6.2.5 The Employer indemnifies and hold the Contractor harmless against and from
all damages, losses and expenses (including legal fees and expenses)
resulting from a claim under the performance guarantee to the extent to which
the Employer is not entitled to make the claim.

6.2 Insert the following new Clauses 6.2.6 with marginal heading “Step
Down”
6.2.6 The performance guarantee shall reduce by half its value on the date of issue

of the Certificate of Practical Completion. The performance guarantee shall
lapse/expire on the issue of the Final Approval Certificate.
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1 6.3 | | Variations |
6.3.1 Variations
Amend Sub-Clause 6.3.1.2 to read “Omit any such work (provided it is not to
be carried out by someone else, unless the Contractor is in default as provided
for below),”
Insert the following new paragraph at the end of Sub-Clause 6.3.1.6 but before
the final paragraph of Clause 6.3.1:
“A variation may comprise the omission of any work which is to be carried out
by someone else where the Contractor is in default. In such event the
Employer’s Agent shall first give notice to the Contractor to make good the
failure under Clause 11.1. The omission may include any part of the Works
which, in the opinion of the Employer’'s Agent, should be omitted to allow the
default to be remedied by the Contractor (whether by the reallocation of
resources or otherwise) or by others.”
| 6.8 | | Adjustment in rates and/or prices |
6.8.4 Subsequent changes in legislation
Clause 6.8.4 is amended by adding the following at the end of the clause:
“‘Notwithstanding anything contained in this clause or this agreement, a
“change in legislation” shall not include any law or piece of legislation that was
enacted or made but not yet in force as at the date when the tender was
submitted, or any proposed or draft law that was promulgated or issued for
comment at any time before the tender was submitted if and to the extent that
such law when enacted or made and brought into effect is materially
unchanged;
[ 6.10 | | Payments |
6.10.4 Delivery, dissatisfaction with and payment of payment certificate
Clause 6.10.4 is amended as follows:
The period of “28 days” in clause 6.10.4 is changed to “30 days”.
Delete the last sentence in this sub-clause and replace with the following:
“Payment within the said 30 day period is subject to the Contractor submitting
a valid tax invoice and compliance by Contractor with the Invoice Procedure.”
6.10.6.2 Set-off and delayed payments
Clause 6.10.6.2 is amended as follows:
The words “the prime overdraft rate certified by the Contractor’s banker” in the
second and third lines of Clause 6.10.6.2 are substituted with “Prime Rate”.
| 6.10.8 | | Contractor’s completion statement |
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Clause 6.10.8 is amended as follows:
The period of “28 days” in Clause 6.10.8 is changed to “30 days”.
The following sentence is to be inserted at the end of Clause 6.10.8: “Payment

within the said 30 day period is subject to compliance by Contractor with the
Invoice Procedure.”

6.10.9 Final Payment Certificate

Clause 6.10.9 is amended as follows:

The period of “28 days” in Clause 6.10.9 is changed to “30 days”.

The following sentence is to be inserted at the end of Clause 6.10.9:

“Furthermore, payment within the said 30 day period is subject to compliance
by Contractor with the Invoice Procedure.”

1 8.3 | | Excepted Risks |
8.3.1.12 The words “or defects in the materials supplied by the Employer for
incorporation in the Works” in the penultimate and last line of Clause 8.3.1.12
are deleted.
| 8.6 | [ Insurances |
8.6.7 Insert the following at the end of clause 8.6.7:
“Notwithstanding anything contained in this Contract, the Employer shall be
entitled to cancel this Contract if the Contractor fails to effect and keep in force
any of the insurances referred to in Clause 8.6.1.”
9 | | TERMINATION OF CONTRACT |
9.2 | | Termination by Employer |
9.2.1 Termination by the Employer

Clause 9.2.1.1 is replaced in its entirety with “A Contractor Insolvency Event
occurs;”

Clause 9.2.1.2 is replaced in its entirety with “The Contractor:

(i) attempts or purports, save to the extent permitted under the Contract,
to cede any of its rights or delegate any of its obligations under or in
terms of the Contract to any third party,

(i) committed or commits any Corrupt Act in relation to procurement,
entering into or execution of this Contract or generally in connection with
the Works;

Page 25 of 73
Volume 3 of 3 Part C
The Contract



VOLUME3OF3  ronder No. RFP052/2025

D S A GCC 2015 ITHE APPOINTMENT OF A CONTRACTOR FOR THE

CONSTRUCTION OF A PERMANENT ACCESS ROAD)
THE CONTRACT FOR THE CONSTRUCTION OF TZANEEN DAM

(iif) committed, engaged in or engages in any Collusive Practice in
connection with this Contract or generally in connection with the Works.”
At the beginning of Clause 9.2.1, in the main body of the cause after 9.2.1.3.8,
insert the following after “then the Employer may,”: “ (i) where Clause 9.2.1 1
or 9.2.1.2 apply, on written notice to the Contactor (with specific reference to
this Clause and with or without, at the Employer’s sole and absolute discretion,
first giving the Contractor an opportunity to remedy the event or default))
terminate the Contract and order the Contractor to vacate the Site and hand it
over to the Employer or (ii) where Clause 9.2.1.3 applies, ...”

Clause 9.2.1.3.6 is replaced in its entirety with “(i) has failed to make good a
failure and remedy it within the time required by the Employer’s Agent pursuant
to a notice under Clause 11.1, (ii) is not carrying out the Works in accordance
with the Contract, or (iii) is neglecting to carry out his obligations under the
Contract; or”

Insert a new clause 9.2.1.3.9 at the end of clause 9.2.1.3 “Has failed to comply
with the provisions of clauses 11.7 or 11.8;”

9.2.3 Notices to trustee/liquidator

Delete the words “If the provisions of Clause 9.2.1.1 apply, any notice or order
referred to in this Clause shall be delivered to the trustee or liquidator,” and
replace with “In the event of a Contractor Insolvency Event and a trustee,
liquidator, business rescue practitioner or like administrator is appointed, any
notice or order referred to in this Clause shall be delivered to that person...”

9.2 Insert the following new Clause 9.2.4 with marginal heading “Termination
for Convenience”

9.2.4 Termination for Convenience

“The Employer shall be entitled to terminate the Contract, at any time for the
Employer’s convenience, by giving notice of such termination to the Contractor.
The termination shall take effect 28 days after the later of the dates on which
the Contractor receives this notice or the Employer returns the performance
guarantee and all monies held in retention. The Employer shall not terminate
the Contract under this sub-clause in order to execute the Works himself or to
arrange for the Works to be executed by another contractor. The Employer shall
return the performance guarantee and/or all monies held in retention promptly
after such termination takes effect, unless there are outstanding calls/claims
thereon in which event, and if applicable, the Employer shall return the
performance guarantee and/or the monies held in retention promptly after the
last of the outstanding calls/claims have been met.”

9.3 |

Termination by Contractor |

9.3.1.2 Termination by the Contractor

Amplify this clause by including the following after the words “within the time of
payment provided for in the Contract™:

“and persisting in such default for more than 30 days after receipt of a written
notice from the Contractor requiring such payment to be made (which notice,
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to be valid must (i) refer to this Clause and (ii) notify the Employer of the
Contractor’s intention to exercise his rights in terms hereof if payment is not
made)”

9.3.2.2 Delete the words “without prejudice to the exercise of any lien the Contractor
may have acquired over the Employer’s property.”

9.3.2.3 Removal of items and payment to Contractor

The word “direct” is inserted before the words “loss or damage” in the 6" line
of this Clause.

9.3.3 Other rights of the Contractor
Delete this Clause and replace with the following:

“The Contractor’s rights to payment and damages arising in connection with
such termination shall be limited to the remedies and amounts payable under

Clause 9.3.2.3””
9.34 Notices to trustees/liquidators
Delete this Clause in its entirety.
| 10 | | CLAIMS AND DISPUTES |
| 10.1 | | Contractor’s Claim |
10.1.3.4 The words “conclusive evidence” in Clause 10.1.3.4 are deleted and replaced

with the words “prima facie evidence”.

10.1.3.6 Records of facts and circumstances for claim
Delete this Sub-clause in its entirety.

10.1.6 Insert the following new Clause 10.1.6 with marginal heading “Critical
Path & Concurrent Delays & General Limitation on Entitlement”

10.1.6.1 “Notwithstanding anything to the contrary in the Contract:

() Only delays to activities on the critical path that will actually delay
Practical Completion of the Works beyond the Due Completion Date, or
to such activities therein that are reasonably calculated to become
critical due to the delay in question, will found claims for an extension
of time;

(i) The Contractor shall not be entitled to an extension of time for any
Contractor Delay Event or to the extent that Practical Completion of the
Works would in any event have delayed beyond the Due Completion
Date by reason of a Contractor Delay Event.

(iif) The Contractor shall not be entitled to any extension of time or
additional payment or compensation if and to the extent the cause,
event or circumstance giving rise thereto is attributable to:

a) the negligence, error or default of the Contractor or any
subcontractor or any Affiliate of the Contractor;

b) any matters or events which are within the reasonable control of
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the Contractor or of any of its subcontractors or any Affiliate of
the Contractor which should reasonably have been foreseen
and provided for or avoided by the Contractor or by any of its
subcontractors;

The Contractor shall use reasonable endeavours and take reasonable steps to
preclude the occurrence of delays, avoid and/or minimise the consequences of
delays and generally to mitigate the effects of a cause or circumstance giving
rise to a claim (whether for extension of time or compensation).

The Contractor shall bear the onus of showing that its claim for an extension of
time and/or additional compensation satisfies all of the requirements of this
Clause 10.1.”

10.2

Dissatisfaction Claim |

10.2.2

Failure to claim dissatisfaction
Delete and replace this Clause with the following:

“If, in respect of any matter referred to in Clause 10.2.1 above, the Contractor
fails to submit a claim within 28 days after the cause of the dissatisfaction, he
shall have no further right to raise any dissatisfaction on such matter.”

| 10.5

| Adjudication

10.5.4

Implementation of decision
Replace the first sentence of this clause with the following:
“Subject to Clause 10.6.3, the parties shall implement the Adjudication Board’s

decision without delay whether or not the dispute is to be referred to arbitration
or court proceedings.”

10.6

Disagreement with Adjudication Board’s decision

10.6.1.1

Disagreement with Adjudication Board’s decision
Delete and replace this clause with the following:
“Subject to clause 10.6.3, the decision shall be binding on both parties unless

and until it is revised by an arbitration award or court judgment, whichever is
applicable in terms of the Contract.”

10.6.3

Failure to give a decision in time
Delete and replace this Clause with the following:

“If the Adjudication Board does not give its decision within the time stated in the

Adjudication Board Rules, or otherwise extended in writing by the parties, any
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decision delivered thereafter shall not be binding on the parties, and shall not
be a “decision” for the purposes of Clauses 10.5 to 10.10. Either party shall
then have a right to submit the dispute to arbitration or court proceedings,
whichever is applicable in terms of the Contract, provided that a written notice
is given to the other party, referring to this Clause, within 28 days after the
decision should have been given. If either party fails to give such a notice within
the 28 days, the ruling of the Employer’s Agent shall be final and binding.”

|11

Insert the following new clause “11. FURTHER RIGHTS AND REMEDIES”

111

Insert the following new Clause 11.1 with marginal heading “Employer’s
Agent’s right to require performance”

“If the Contractor fails to comply with or carry out any of his obligations under
the Contract, the Employer’s Agent may (without limiting the Employer’s other
rights under the Contract) give notice to the Contractor to make good the failure
and remedy it within a time which the Employer’s Agent considers reasonable
for that purpose. The Contractor’s failure to comply with any such notice
constitutes a default of the Contractor under the Contract.

11.2

Insert the following new Clause 11.2 with marginal heading “Employer’s
right to step-in”

“If the Contractor fails to comply with or carry out any of his obligations under
the Contract and fails to make good the failure and remedy it within the time
specified by the Employer’s Agent in a notice under Clause 11.1, the Employer,
without prejudice to its other rights, powers and remedies under the Contract
or in law, shall be entitled to make good the failure and remedy it either himself
or via other persons, and the reasonable costs of doing so shall be for the
account of the Contractor. Further, notwithstanding anything contained in this
Contract, where the Employer has “stepped-in” the Contractor shall remain
responsible for the Works as if it was the executing the Works itself, up to the
date of issue of the Certificate Of Completion

The Contractor shall co-operate with the Employer and facilitate and permit the
use of all required goods, information, materials and other matter (including
drawings, CAD files, technical data, models, plans, designs (if any), diagrams,
evaluations, details, specifications, schedules, reports, calculation results,
manuals or other documents or recorded information (electronic or otherwise)
which have been or are at any time prepared by or on behalf of the Contractor
under the Contract or otherwise for and/or in connection with the Works) and
shall generally do all things required by the Employer’s Agent to achieve this
end.

Any information, materials and other matter made available by the Contractor
under this Clause shall be used solely and exclusively for the purpose of
making good and remedying the Contractor’s failure and shall thereafter be
returned to the Contractor.”
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11.3 Insert the following new Clause 11.3 with marginal heading “Further
Remedy for Breach”

“Without derogating from its other rights, the Employer is entitled to withhold
10% (ten per cent) from any payments otherwise due to the Contractor, and
the Employer’s Agent is empowered to withhold that amount from any payment
certificate, without the Employer incurring any obligation for interest, where and
for so long as the Contractor fails to comply with or carry out any of his
obligations under the Contract and fails to make good the failure and remedy it
within the time specified by the Employer’s Agent in a notice under Clause
11.1”

114 Insert the following new Clause 11.4 with marginal heading “Early
Warning”

“In order to mitigate risk, the Employer and the Contractor require open and
effective communication and co-operation to deal with events, circumstances
or factors which may adversely affect the Works or the progress thereof,
including any events, circumstances or factors which may delay the execution
of the Works or increase the Contract Price (“Early Warning Event”).

With a view to facilitating this, the Contractor shall give written notice to the
Employer’s Agent of an Early Warning Event as soon as reasonably possible,
but in any event within 7 (seven) days, after it has come to his attention. In such
notice the Contractor shall provide:

() detailed particulars of the event and the potential adverse effects; and

(i) proposals for the steps to be taken to mitigate the potential adverse
effects thereof.

Either the Employer’'s Agent or the Contractor shall be entitled, by written
notice, to require the other of them to attend an early warning meeting in
respect of any Early Warning Event (whether or not notified by the Contractor).
The purpose of the early warning meeting is to raise and discuss Early Warning
Events in a co-operative manner and to jointly make and consider proposals
and seek solutions to mitigate the potential adverse effects thereof.

The early warning notice and meetings contemplated in this Sub-clause are
intended as a risk management tool and open discussion is of paramount
importance. To this end:

A. natification in terms of this Clause shall not constitute notification of a
claim for extension of time or additional payment under the Contract,

B. unless otherwise specifically agreed in writing by the Employer and the
Contractor from time to time nothing raised or agreed at any early
warning meeting shall limit or derogate from the rights and obligations
of the Employer, the Employer's Agent or Contractor under the
Contract.”

115 Insert the following new Clause 11.5 with marginal heading “Access to
Works Records”
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“The Contractor shall maintain all records and accounts pertaining to the
Works, during the execution thereof and for a period of 5 (five) years after the
Due Completion Date and shall ensure that his Subcontractors do likewise. The
Employer’s personnel and the Employer’s other authorised representatives and
agents (including the Employer’s Agent) have the right to examine, audit, copy
and inspect the said records and accounts at all reasonable times during the
execution of the Works and during the said 5 (five) year period.”

11.6 Insert the following new Clause 11.6 with marginal heading “Employer
Procured Materials”

11.6.1 “The Employer is entitled but not obliged to procure materials and goods on
behalf of the Contractor. The Contractor may request that the Employer
procures materials and goods on its behalf

11.6.2 Should the Employer exercise this right, or should the employer accept the
Contractor’s request, the Contractor shall:

11.6.2.1 issue to the Employer Agent a list of all materials and goods the
Contractor requires;

11.6.2.2 state in the list considered above, the time within which such materials
and goods must be provided;

111.6.2.3 || take delivery of such materials and goods provided by the Employer; |
11.6.3 The Contractor shall be responsible for and takes the risk on all materials and

goods after taking delivery of such materials and goods at Site and indemnifies
the Employer against all losses or costs arising from any damage, loss or theft
of such materials and goods

11.6.4 The Contractor shall not be entitled to any extension of time and costs for the
late delivery of any materials and goods to be procured by the Employer under
the provision of this clause 11.6

11.6.5 The direct cost of all materials and goods procured by the Employer on behalf
of the Contractor in accordance with the provisions of this clause 11.6 shall be
deducted from each payment due to the Contractor

11.6.6 The Contractor acknowledges that all Employer supplied materials and goods
remain the property of the Employer

11.7 Insert the following new Clause 11.7 with marginal heading “Based Black
Economic Empowerment, Construction Industry Development Board
grading and the relevant Tax Clearance Certificate”

The Contractor warrants that it will:

11.7.1 comply with all laws including the Broad Based Black Economic
Empowerment Act 53 of 2003, its regulations and Codes of Good
Practice; and the Preferential Procurement Act 5 of 2000 and all its
regulations;
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11.7.2 maintain or improve (i) the BEE rating stated in its BEE certificate (ii)
the contractors Construction Industry Development Board grading, and
(iii) its Tax Clearance Certificate submitted at tender stage; and

11.7.3 not conduct any Fronting practices as defined in the Codes of Good
Practice.
11.8 Insert the following new Clause 11.8 with marginal “The contractor’s

recovery plan”

11.8.1 “Where actual progress on site is not in accordance with the most current
programme or where the Employer or Employer’s Agent is of the opinion, at
any time during the execution of the Works, that the Contractor will not achieve
completion on the date stated contract data, the Contractor shall prepare a
recovery plan within 14 days of receipt of an instruction from the Employer or
Employer Agent requesting such recovery plan detailing:

11.8.1.1 the Contractor’s plan to ensure that the works will achieve completion on
the date stated in the contract data;

11.8.1.2 all additional resources which will be employed by the Contractor in order
to ensure that the Contractor achieves completion on the date stated in the
contract data;

11.8.1.3 any other information which may be required by the Employer or the
Employers Agent to ascertain that the Contractor will achieve completion
on the date stated in the contract data”
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CONDITIONS OF CONTRACT

The Contract Data shall be read with the General Conditions of Contract for Construction Works, Third
Edition (2015) published by the South African Institution of Civil Engineering and the Special
Conditions of Contract.

CONTRACT SPECIFIC DATA — Compulsory Data

Item Sub- Entry
Clause(s)

The Defects Liability Period 1.1.1.13 6 months

is:

The time for achieving 1.1.1.14 4 months from Commencement of the Works
Practical Completion is:

The times for achieving 5.14.7 There are no portions
Practical Completion for the
portions set out in the Scope

of Work are:

The time for completion of the Not applicable
whole of the Works (if
Practical Completion in

portions is required) is:

The name of the Employer is: 1.1.1.15/ Name: Development Bank of Southern Africa
1.2.1.2 Limited

Telephone: (011) 313 3911

Facsimile: (011) 313 3086

E-mail: iddlegal@dbsa.org

Physical Address:

1258 Lever Road, Headway Hill, Midrand, 1685
Postal Address:

P O Box 1234

Halfway House

Midrand

1685

The name of the Employer's | 1.1.1.16 / Name:

Agent is: 1.21.2 Telephone:
Physical Address:
Postal Address:

The Pricing Strategy is: 1.1.1.26 Bill of Quantities contract (measurable)
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before commencement of the

Works is:

Item Sub- Entry
Clause(s)
The non-working days are: 5.1.1 and The non-working days are Saturdays and Sundays.
The special non-working days 5.8.1 The special non-working days are the official public
are: holidays of the Republic of South Africa (which shall
include public holidays set aside for voting purposes)
and the industry year end break with effective dates
published by the South African Forum of Civil
Engineering Contractors (SAFCEC).
Commencement of the |5.2 The Contract shall commence on signature of these
Contract Special Conditions of Contract.
521 Commencement Date to be the date of Site
Handover
Commencement of the |5.3 Commencement of the Works shall be 3 Days after
Works the date of Site Handover.
The documentation required | 5.3.1 The documentation required before commencement
before Commencing with the with Works or Employer’s instruction for execution
Works are: are in addition to those listed in the Letter of
Appointment:
a) Health and Safety Plan (Refer to clause 4.3)
b) Initial Programme (Refer to clause 5.6)
C) Initial cash flow projection linked to the
programme (Refer to clause 5.6.2.6)
d) Security (Refer to clause 6.2)
e) Insurance (refer to clause 8.6)
f) Letter of Good Standing (COIDA)
The time to submit the 5.3.2 The time to submit the documentation required
documentation required before commencement with Works execution is

within fourteen (14) days from the date of receipt of

Letter of Appointment.
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Item Sub- Entry

Clause(s)

The penalty for failing to 5.13.1 The penalty for failing to complete the Works at the
complete the Works is: Due Completion Date is 0.0275% of the contract
sum excluding VAT (round up to the nearest 100) per
day.

The Contractor is to note that delay penalties, in
addition to monies still owed to the Contractor
(including retention monies) and the Guarantee,
shall effectively be used to address additional costs
incurred by the Employer, such as the Employer’s
Agent’s construction monitoring fees and other
service providers’ fees and wayleave extension
costs, as a result of the Works not being completed

at the Due Completion Date.

The penalty for failing to No sections or portion applicable
complete portions as set out

in the Scope of Work is:

The penalty for failing to 0.0275% of the contract sum excluding VAT (round
complete the whole of the up to the nearest 100) per day
Works (if completion in

portions is required) is:

The requirements for 5141 The requirements for achieving Practical Completion
achieving Practical are all those for the Works to reach a state of
Completion are: readiness, fit for the intended purpose and

occupation without danger or undue inconvenience
to the Employer.

If completion in portions is
required, then the No sections or portion applicable
requirements for achieving
Practical Completion for the

portions are:

The latent defects period is: 5.16.3 The latent defect period is 10 years
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Item Sub- Entry
Clause(s)

The type of security for the 6.2.1 A Security of Performance / Construction Guarantee

due performance of the in the form attached issued by a registered entity

Contract to be delivered to the approved by the Employer at 10% of the total of offer

Employer’s Agent is: prices reducing to 5% of the total of offered prices
when the Contractor is issued with Certificate of
Completion and reducing further to 0% at the end of
the Defects Notification Period.

The percentage allowance on 6.5.1.2.3

the net cost of materials 0%

actually  used in  the

completed work is:

The percentage allowance on 0%

the gross remuneration of the

workmen and foremen

actually engaged is:

The percentage advance on 6.10.1.5 The percentage advance on materials not yet built

materials not yet built into the into the Permanent Works is: Sixty percent (60%) of

Permanent Works is: the invoiced value for materials which have already
been delivered to site.

The percentage advance on 0%

Plant not yet supplied to the

Site is:

The limit of retention money 6.10.3 5% of the payment certificate or retention bond

is: equivalent to 5% of the total contract price offered.
The amount in retention of the employer shall be
released when the Works reach 50% and the
balance thereof shall be released on issued of Final
Approval Certificate. The retention bond or
guarantee or security shall expire on issue of the
Final Approval Certificate.

The value of Plant and 8.6.1.1.2 Total Value of Plant, Materials and Equipment used

materials supplied by the for the works

Employer to be included in

the insurance sum is:

ITHE APPOINTMENT OF A CONTRACTOR FOR THE
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Item Sub- Entry

Clause(s)

The amount to cover 8.6.1.1.3 The amount to cover professional fees for repairing
damage and loss to be included in the insurance

professional fees for repairing sum is 20% of the Contract Sum.

damage and loss to be
included in the insurance sum

is:

The limit of indemnity for 8.6.1.3 An amount no less than the Contract Price plus 20
0,

liability insurance is: %
The number of Adjudication 10.5.3 One

Board Members to be

appointed is:
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CONTRACT SPECIFIC DATA — Optional Data
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Sub-Clause(s) | Entry

obtain the specific approval of
the Employer before carrying
out any of his functions or
duties according to the

following Clauses:

The governing law is: 1.3.2 South African

The language of the Contract | 1.3.3 English

and for written

communications is:

The Employer's Agent shall | 3.2.3 Clause 3.2.3 of the Special Conditions:

e Give contractor notice to commence with
works.

e Order any work as a variation order.

e Order any work which requires utilization
of provision for contingencies in the
contract sum.

e Order any work which requires the
contract price to exceed contract sum.

e Ruling on a contractor's claim for

extension of time or any other claim.

The access and possession
of Site shall not be exclusive
to the Contractor but as set

out in the Site Information.

5.4.2 The access and possession of Site shall not be
exclusive to the Contractor but as set out in the
Scope of Work and Site Information. Tenderers
are to note that this is a brownfields project where
the existing facilities will be in use during
construction and therefore due care and

associated planning is expected.

Parent Guarantor for the | 6.2.4 Not Applicable

purposes of the Parent

Company Guarantee is:

The Contract Price | 6.8.2 Applicable if the contract period works exceeds 12
Adjustment Factor is: months.

The value of the certificates
issued shall be adjusted in
accordance with the Contract

Price Adjustment Schedule

Not applicable. This is a fixed price contract in
which tenderers are expected to include in their
item rates any potential price escalations that

might be experienced during the duration of the

Risks Insurance issued by
SASRIA is:

with the following values: contract.
Price adjustments for | 6.8.3 Not Allowed
variations in the costs of

special materials are:

A Coupon Policy for Special | 8.6.1.2 Required
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Sub-Clause(s)

Entry

Ground support insurance,
effected and maintained by
the Contractor as set out in

the Scope of Work is:

8.6.1.4

Contractors’ All Risk Insurance

disputes shall be by:

In addition to the insurances | 8.6.1.5 The Contractor is to provide all additional
required in terms of Clauses insurances including for, but not limited to, his own
8.6.1.1 to 8.6.1.4, the employees, vehicles and equipment and plant not
following insurance is also incorporated into the Works.
required:
Insurances shall be affected | 8.6.5 Allowed
with an insurance company
approved by the Employer
and or registered in South
Africa
Dispute resolution shall be by | 10.5.1 There shall be no standing Adjudication Board
a standing  Adjudication Applicable
Board:
For avoidance of doubt adjudication shall be by
Ad-hoc adjudication as stated in 10.5.2
The final determination of | 10.7.1 Arbitration
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Cl3 CONSTRUCTION GUARANTEE

Pro-Forma GCC Performance Guarantee

GUARANTOR DETAILS AND DEFINITIONS

BC IV = = 0] (o] il o 4 [= = o PP PP P
PRYSICAl AOArESS: ...t e,
EMIDIOY O MEANS. ...t
B0 T o1 7= Tox (o] il o 4= = g - PP
EMPIoyer's AQeNt” MEaANS: ... et
MV OTKS” MBANS: ...ttt et
S MIBANS. ...

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax of R ....................l.
AMOUNT TN WOTAS: .ottt et ettt et e e e e e
“‘Guaranteed Sum” means: The maximum aggregate amountof R .................oon
AMOUNT TN WOTAS: ...ttt e ettt et ettt e e e e e e

Type of Performance Guarantee: ................ccceviviiinnn.n (Insert Variable or Fixed)

“Expiry Date” means: .........ccooeeeiiiiiiiiie The end date of Defects Liability Period or any

other later date set by the Contractor and/or Employer provided such instruction is received prior to
the Expiry Date as indicated here.

CONTRACT DETAILS

Employer's Agent issues: Interim Payment Certificates, Final Payment Certificates and the
Certificate of Completion of the Works as defined in the Contract.

1. VARIABLE PERFORMANCE GUARANTEE

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor’s liability shall
be limited during the following periods to diminishing amounts of the Guaranteed Sum as
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follows:

From and including the date of signing the Performance Guarantee up to and including
the date of the interim payment certificate certifying, for the first time, more than 50% of
the Contract Sum:

From the day following the date of the said interim payment certificate up to and including
the Expiry Date, or the date of issue by the Employer's Agent of the Certificate of
Compiletion of the Works, whichever date occursfirst: R ...,

(AmMOUNT IN WOIS ...t )

1.2 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date
on which the interim payment certificate certifying, for the first time, more than 50% of the
Contract Sum, has been issued and the date on which the Certificate of Completion of the
Works has been issued.

2. FIXED PERFORMANCE GUARANTEE

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be
limited to the amount of the Guaranteed Sum

2.2 The Guarantor's period of liability shall be from and including the date on which the
Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue
by the Employer’'s Agent of the Certificate of Completion of the Works, or the date of
payment in full of the Guaranteed Sum, whichever occurs first.

2.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date
on which the Certificate of Completion of the Works has been issued.
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3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES

3.1 The Guarantor hereby acknowledges that:

3.11

3.1.2

Any reference in this Performance Guarantee to the Contract is made for the purpose of
convenience and shall not be construed as any intention whatsoever to create an
accessory obligation or any intention whatsoever to create suretyship.

Its obligation under this Performance Guarantee is restricted to the payment of money.

3.2 Subiject to the Guarantor’'s maximum liability referred to in 1.1 or 2.1, the Guarantor hereby
undertakes to pay the Employer the sum certified upon receipt of the documents identified
in3.2.1t0 3.2.3:

3.2.1

3.2.2

3.2.3

A copy of the first written demand issued by the Employer to the Contractor stating that
payment of a sum certified by the Employer's Agent in an Interim or Final Payment
Certificate has not been made in terms of the Contract and failing such payment within
seven (7) calendar days, the Employer intends to call upon the Guarantor to make
payment in terms of 3.2.2;

A first written demand issued by the Employer to the Guarantor at the Guarantor’s
physical address with a copy to the Contractor stating that a period of seven (7) days
has elapsed since the first written demand in terms of 3.2.1 and the sum certified has
still not been paid,;

A copy of the aforesaid payment certificate which entitles the Employer to receive
payment in terms of the Contract of the sum certified in 3.2.

33 Subject to the Guarantor’'s maximum liability referred to in 1.1 or 2.1, the Guarantor
undertakes to pay to the Employer the Guaranteed Sum or the full outstanding balance
upon receipt of a first written demand from the Employer to the Guarantor at the Guarantor’s
physical address calling upon this Performance Guarantee, such demand stating:

3.3.1

3.3.2

3.3.3

the Contract has been terminated due to the Contractor's default and that this
Performance Guarantee is called up in terms of 3.3; or

a provisional or final sequestration or liquidation court order has been granted against
the Contractor and that the Performance Guarantee is called up in terms of 3.3; and

the aforesaid written demand is accompanied by a copy of the notice of termination
and/or the provisional and/or final sequestration and/or provisional liquidation court
order.

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor
in terms of 3.2 and 3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 or
2.1.
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3.5

3.6

3.7

3.8

3.9

3.10

3.11

3.12

Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date
of issue of the Final Payment Certificate submit an expense account to the Guarantor
showing how all the monies received in terms of this Performance Guarantee have been
expended and shall refund the Guarantor any resulting surplus. All monies refunded to the
Guarantor in terms of this Performance Guarantee shall bear interest at the prime overdraft
rate of the Employer’'s bank compounded monthly and calculated from the date payment
was made by the Guarantor to the Employer until the date of refund.

Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar
days upon receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 3.3 will only be made against the return of the original
Performance Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any
manner which the Employer may consider fit and the Guarantor shall not have the right to
claim his release from this Performance Guarantee on account of any conduct alleged to
be prejudicial to the Guarantor.

The Guarantor chooses the physical address as stated above for the service of all notices
for purposes in connection herewith.

This Performance Guarantee is neither negotiable not transferrable and shall not expire in
terms of 1.1.2 or 2.2, where after no claims will be considered by the Guarantee after it has
expired.

This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall
be regarded as a liquid document for the purposes of obtaining a court order.

Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor
hereby consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as
amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction in
terms of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed
the jurisdiction of the Magistrate’s Court.

GUANANTOT SIGNATOTY (1) .ttt ettt e e ettt
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PART 2: PRICING DATA

Document Title No of
reference pages

C2.1 | Pricing Instructions 4

C2.2 | Bill of Quantities 1

C.2.3 | Amendments and Qualifications 1

Total number of pages 6
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Cc2.1 PRICING INSTRUCTIONS
1. GENERAL

1.1 In this Bill of Quantities the headings and item descriptions identify the work covered by the
respective items shall be read in conjunction with those items contained in the Measurement
and Payment Clauses of the various Specifications contained in Volume 3 as cross
referenced.

1.2 The quantities of work and material set forth in the Bill of Quantities are estimates set against
abbreviated item descriptions.

1.3 The nature and extent of the work is to be ascertained by reference to all the documents
comprising the Contract. Where Clause references are contained in item descriptions, these
are given for guidance only and are not exclusive to other relevant provisions of the Contract.

1.4  The Conditions of Contract, special conditions of contract (if any), specifications and
drawings are to be read in conjunction with this Bill of Quantities.

15 The rates and prices entered in the Bill of Quantities shall represent full compensation for
executing and completing the work as specified or implied including inter alia the following,
unless explicitly stated otherwise:

1.5.1 General obligations, overheads, liaison, liabilities and risks involved in the proper
management and execution of the Works as set forth in or reasonably to be implied from the
Contract.

1.5.2 All taxes, duties, surcharges, royalties and the like payable by the Contractor.

1.5.3 Complying with Health and Safety, Environmental, Recruitment and Training, Industrial
Relations and Quality Management provisions.

1.5.4 All testing and quality control and supplying results of tests carried out by the Contractor to
the Design Engineer. Attendance and transport for sampling and testing carried out by the
supervisory Engineer.

1.5.5 Design, drawings and documentation for Mechanical and Electrical Equipment.

1.5.6 Preparation and timely supply of detailed working drawings as applicable.

1.5.7 The submission of Method Statements as required by the Design Engineer.

1.5.8 Preparation and timely supply to the Design Engineer of all the specified records of the
Works.

1.5.9 The effect on the planning of the Works.

1.5.10 Labour and supervision.

1.5.11 The procurement and supply of materials and goods including purchase, loading, transport,
delivery to and handling at Site, storage and eventual delivery to and handling at the point of
incorporation in the Works. Taking delivery of materials and goods supplied by others,
handling, storage and incorporation of materials and goods into the Works.

1.5.12 Obtaining natural material from borrow pits and the quarry, identification and demarcation of
borrow areas, loading and transport of such material to the Works.
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1.5.13 Processing of goods and materials as specified and incorporation in the Works as specified

such that the Works will be fit for the purpose for which they are being provided.

1.5.14 Contractor’s Equipment supply and utilisation.

1.5.15 Temporary Works and infrastructure requirements.
1.5.16 Waste.

1.5.17 All test on completion, maintenance and remedying of defects during the Contract, including

the Defects Liability Period.

1.5.18 All other incidentals necessary for the completion of the work and maintenance thereof.

1.6

Note:

The Bill of Quantities does not form the basis on which the Contractor shall order materials
for the construction of the Works. Responsibility for the accuracy of quantities of materials
ordered shall be solely that of the Contractor.

The contractor must ensure that his unit prices are correct. The final tender price shall be calculated
from unit prices and any mathematical errors shall be corrected in the tendered amount.

2.2

2.3

24

2.5

MEASUREMENT OF COMPLETED WORK

Measurement for the works shall be in accordance with the relevant provisions of clause 8 of
each of the SABS 1200 Standardized Specifications for Civil Engineering Construction, or to
the relevant pay items in the particular specifications referred to in the Scope of Work.
Measurement of and payment of all roadworks, bridges and culverts shall be in accordance
with COTO Standard specifications for Roads and Bridge works 2020 Edition. The Preliminary
and General items shall be measured in accordance with the provisions of SABS 1200-A,
General.

Unless otherwise stated, items are measured net in accordance with the drawings, and no
allowance is made for waste.

The quantities set out in these Bills of Quantities are approximate and do not necessarily
represent the actual amount of work to be done. The quantities of work accepted and certified
for payment will be used for determining payments due and not the quantities given in the Bills
of Quantities.

The short descriptions of the items of payment given in these Bills of Quantities are only for
the purposes of identifying the items. More details regarding the extent of the work entailed
under each item appear in the Scope of Work.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the
SABS 1200 Standardized Specifications.

PRICING OF ITEMS

A price or rate shall be entered against each item in this Bill of Quantities, whether or not
guantities are stated. An item against which no price is entered will be considered to be
covered by the other prices or rates in the Bills of Quantities. A single lump sum will apply
should a number of items be grouped together for pricing purposes.
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3.2

3.3

3.4

Where allowance is made in the Bill for the Contractor to enter items and the space provided
is insufficient, the Contractor shall attach such additional Bill pages to the back of the relevant
page of the Bill. Any such additions shall be clearly referenced and identified as
additional pages and will be viewed to be an integral part of the Bill.

Where the Scope of Work requires detailed drawings and designs or other information to be
provided, all costs associated therewith are deemed to have been provided for and included
in the unit rates and sum amount tendered such items.

Rates and prices shall be expressed to two decimal places except in the case of a “NIL” rate
or price.

USE OF ALTERNATIVE SPECIFIED MATERIALS

Where a choice of alternative materials is indicated for a given purpose, the description
scheduled and the rates and prices inserted shall be deemed to cover any of the permitted
alternative materials which the Contractor may elect to use.

5. LABOUR INTENSIVE CONSTRUCTION METHODS

5.1 Pursuant to the sub clause PS-6.13 of the contract Specification, certain works shall be
required to be undertaken utilizing labour intensive construction methods and which shall be
undertaken by unskilled or semi-skilled workers. Each item in the Bill of Quantities to which
the labour intensive requirements shall be applicable is marked “#”.

6. UNIT OF MEASURE

6.1 The following abbreviations may be used for the units of measurement:

UNIT ABBREVIATION UNIT ABBREVIATION
Litre { Meganewton MN
Millimetre mm Number No
Metre m Hour hr
Kilometre km Day d
Square millimetre mm? Week wk
Square metre m? Month Mth
Cubic metre m3 Provisional sum PS
Hectare ha Extra over E/o
Gram g Rate only R/o
Kilogram kg Pocket Pkt
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Newton N Sum, Lump sum Sum
Megalitre m¢e

Cubic metre m?3.km

kilometre

Kilonewton kN
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C2.2 BILL OF QUANTITIES

Use this page as a cover page to the Contractor’s Bill of Quantities.

1) Tenderers are to ensure that adequate provision for the health and safety measures have
been and provided detailed breakdown in the Bill of Quantities, as required by the
Department of Employment and Labour.

2) The PDF/ original format Bill of Quantities must be populated by hand in black ink and will be
the document used for evaluation purposes.

3) Tenderers are also required to electronically populate the Excel format and add to the
required electronic Drive with your submission. This will be used to support verification of
pricing errors.

I of

(Authorised Signatory) (Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.2 and warrant that
the documents submitted are true and accurate.

(Signature) (Date)
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RAISING OF TZANEEN DAM.
CONSTRUCTION OF THE PERMANENT ACCESS ROAD; SCHEDULE OF QUANTITIES

ITEM NO. PAY REF DESCRIPTION UNIT Q1Y RATE AMOUNT
SABS 1200A SECTION A: PRELIMINARY AND GENERAL

Al SCHEDULED FIXED-CHARGE AND VALUE ITEMS

Al.l 8.3.1 Contractual Requirements Sum 1

Al1.2 8.3.2 Establishment of facilities on site

Al.2.1 8.3.2.2 a) Office and storage sheds Sum 1

Al1.2.2 d) Living Accommodation Sum 1

A1.2.3 e) Ablution and latrine facilities Sum 1
g) Water supplies, electric power and

Al2.4 communications Sum 1

A1.2.5 i) Access Sum 1

Al1.3 8.3.3 Other fixed-charge obligations Sum 1

8.3.4 Removal of Site Establishment on

Al.4 o Completion Sum 1

A2 SCHEDULED TIME RELATED ITEMS

A2.1 8.4.1 Contractual Requirements Mnth 4
Operation and maintenance of facilities

8.4.2 on site for the duration of construction

A2.2.1 8.4.2.2 a) Office and storage sheds Mnth 4

A2.2.2 d) Living Accomodation Mnth 4

A2.2.3 e) Ablution and latrine facilities Mnth 4
g) Water supplies, electric power and

A2.2.4 communications Mnth 4

A2.2.5 i) Access Mnth 4

A2.3 8.4.3 Supervision for Duration of Construction Mnth 4
Company and Head Office overhead costs

A2.4 8.4.4 for duration of contract Mnth 4

A2.5 8.4.5 Other fixed-charge obligations Mnth 4

CARRIED TO NEXT PAGE
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ITEMNO. | PAYREF | DESCRIPTION | unt | Qv | RaTE AMOUNT
BROUGHT FORWARD
A3 8.5 SUMS STATED PROVISIONALLY BY EMPLOYER'S AGENT
A3.1 Tests by approved material laboratory Sum 1
A3.2 Health and Safety

Appointment of a full time Health and

Safety Officer for the duration of Mth 4
A3.2.1 construction

Contractor's Health and safety plan & File
A3.2.2 (In terms of the Construction Regulations Sum 1

[Regulation 5 (1) (b)] of the Occupational

Health and Safety Act, No 85 of 1993)

Health & Safety Resources e.g. First Aid,
A3.2.3 Fire Fighting, Barricading, Signage, etc Sum 1
A3.3 TEMPORARY WORKS

Dealing with traffic or accommodation of
A3.3.2 8.8.2 traffic Sum 1
A3.4 Existing Services

Temporary protection of water, Telkom and
A3.4.1 8.8.4 a) electrical services Sum 1
TOTAL CARRIED TO SUMMARY PAGE
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SECTION B : ACCESS ROAD
PART 13: PAYMENT DESCRIPTION UNIT | QUANTITY AMOUNT
ACCESS RATE
ROAD
PART 13: REFERS
ACCESS
ROAD
SABS
Bl 1200 DB EARTHWORKS (PIPE TRENCHES)
B1.1 8.3.2 Excavation
B1.1.1 a) Excavate in all materials for trenches, m3 20
backfill,
compact and dispose of surplus material
B2 SABS EARTHWORKS (ROADS SUB-GRADE)
1200 DM
B2,1 PSDM
8.34 Cut to fill, borrow to fill
B2.1.1 a) Compact to 93% of modified AASHTO m3 450
maximum density
B2.2 8.3.13 Surface finishes
B2.2.1 a) Topsoiling (80 mm thick) m?2 840
B2.2.2 8.3.15 Catchwater mounds and channels and mitre
banks and channels
a) Bedding layer for channel, G5 material m3 135
compacted to 93% MOD AASHTO density
at OMC (-1% to 2%)
SABS
B3 1200 G CONCRETE (STRUCTURAL)
B3.1 8,2 Scheduled Formwok Items
B3.1.1 8.2.2 Smooth (Inlet/Outlet Structures) m2 15
B3.2 8,3 Scheduled Reinforcement Items
B3.2.1 8.3.1 Steel bars (high-tensile steel reinforcement -
Y12 diameter)
a) Inlet/outlet structures t 0,45
B3.4 8.3.2 High-tensile Welded Mesh m2 980
a) Mesh Ref 888
B3.5 8.4.3 Strength Concrete, Grade 25/19 mm ms3 4
(inlet/outlet structures)
B3.6 8.4.4 Unformed surface finishes
B3.6.1 a) Wood-floated finish (inlet/outlet m2 25
structures)
B3.6.2 b) Steel-floated finish (channel) m2 210
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DETAILS OF INLET/OUTLET
STRUCTURES WILL BE PROVIDED
DURING CONSTRUCTION
SABS
B4 1200 LB BEDDING (PIPES)
B4.1 8.2.1 Provision of Bedding from Trench
Excavation
B4.1.1 a) Selected granular material m3 2
B4.1.2 b) Selected fill material m3 15
SABS
B5 1200 LE BEDDING (PIPES)
B5.1 8.2.1 Supply and Lay of Concrete Pipe Culverts
B5.1 a) 900 mm diameter, Class 50D m 20
CARRIED
FORWARD
SECTION B : ACCESS ROAD
ITEM PAYMENT DESCRIPTION UNIT | QUANTITY AMOUNT
RATE
NO REFERS
BROUGHT FORWARD
SABS
B6 1200 MK KERBING AND CHANNELING
B6.1 8.2.8 Cast-in-situ concrete lining to open drains
B6.1.1 a) Class 25/19 concrete in V-drain m3 115
B6.2 8.2.9 Formwork to cast-in-situ concrete lining of
open drains
B6.2.1 a) To sides with formwork on the internal m2 995
face only
B6.2.2 ¢) To ends of slab m2 15
B6.3 8.2.10 Sealed joints in concrete lining of open m 125
drains
COTO CHAPTER 5: EARTHWORKS AND
PAVEMENT LAYERS : MATERIALS
C4441 Cement ; Cem Il A-L : (42.5 N) ton 56
COTO CHAPTER 5: EARTHWORKS AND
PAVEMENT LAYERS CONSTRUCTION
B7 C5.3.2 Construction of Pavement Layers (from
commercial sources)
Ch.3.2.1 Construction of layers using conventional
construction methods
B7.1 a) Lower selected subgrade layer (150 mm) m3 975
compacted to 93 % of MDD (G7)
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B7.2 k) Upper subbase gravel layer m3 1235
(unstabilised), (200 mm) compacted to 97 %
of MDD (G5)
B7.3 n) Gravel base layer (chemically stabilised), m3 1020
(150 mm) compacted to 97 % of MDD (C4)
B8 COTO CHAPTER 9: ASPHALT LAYERS
B8.1 Co.11 Asphalt mix designs
Co.1.1.1 Stone skeletal mixes
B8.1.1 b) High modulus asphalt Sum 1
B8.2 C9.1.2 Construction of trial sections
B8.2.1 Co.1.2.1 Asphalt surfacing: Continuously medium m? 340
graded asphalt with conventional 50/70
binder
B8.2.2 C9.1.2.2 Removal of trial section where so instructed m?
by the Engineer 340
B8.3 C9.1.3 Application of bond coat
B8.3.1 Cao.13.1 Stable - grade 30% net bitumen emulsion as
specified. Applied with a calibrated
distributor (0.51/m?) litre 2380
B9.1 C9.1.5 Asphalt surfacing
C9.15.1 New construction
B9.1.1 a) Stone skeletal mix - continuously graded m2 4760
as defined (25 mm, continuously medium
graded asphalt with conventional 50/70
binder)
B9.2 C9.1.13 Coring of asphalt layers
B9.2.1 C9.1.13.1 100 mm diameter No 3
CARRIED
FORWARD
SECTION DESCRIPTION AMOUNT
A SECTION A PRELIMINARY AND GENERAL
B SECTION B ACCESS ROAD
SUB TOTAL
E SECTION E ADD Contingencies at 10%
NET TOTAL OF TENDER
F SECTION F ADD 15% for Value Added Tax (VAT)
GROSS TOTAL TENDER AMOUNT
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PART C3: SCOPE OF WORK

Document Title No of
reference pages
This cover page 1
C3.1 | Project Specifications 10
C3.2 | Particular Specifications 1
C3.3 | Drawings (list of all drawings) 4
Total number of pages 16
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| C3.1 PROJECT SPECIFICATIONS

1. DESCRIPTION OF THE WORKS

1.1. Employer’s objectives

1.2.

1.3.

The Employer’s objectives are to deliver public infrastructure using labour-intensive methods where
possible as required by the Expanded Public Works Programme (EPWP) to provide temporary
employment opportunities to local unemployed people and to provide training or skills development
to these locally employed workers. The Contractor shall provide necessary employment
opportunities to qualifying individuals as and when required to comply with the job creation
requirements to the satisfaction of the Employer. The contractor shall provide monthly records of
EPWP employment created to the Employer.

Overview of the works

The DBSA, on behalf of the Department of Water and Sanitation (DWS) has an objective to
complete the upgrading of the Tzaneen Dam.

Extent of the works

The Works to be carried out by the Supplier / Contractor under this contract is outlined in the
document. The location will be within the identified District Municipality [Refer to the drawings (where
applicable) for detailed specifications of work to be done]:

Here below is the list of items purchased by the DBSA and supplied by the Supplier in the
terms and conditions of the afore Agreement:

1.3.1.1 Construction of Permanent Access Road

1.3.1.1.1 Description

Construction of a Permanent Access Road for the Construction of Tzaneen Dam

1.3.1.1 2. Project Location.

a) Tzaneen Dam is located on the Groot Letaba River, immediately upstream of the
Town of Tzaneen in Limpopo. Tzaneen Dam is normally accessed directly from the
R71 which runs through Tzaneen via Voortrekker Road. Voortrekker Road runs
through a gated area before entering the dam site. The road connects almost
directly to the end of the western embankment of the dam, and splits onto a local
access road running along the dam toe. Access to the Tzaneen Dam site for
construction activities, however, will be limited to a dedicated route on the left bank
of the Groot Letaba River. This route also starts from the R71 on an Deerpark
surfaced road leading to the north-west. Some 400m from the junction, an
unsurfaced road runs westward alongside a small airfield, then turns north towards
the dam.
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1.3.1.1 3. Service Required

The Contractor will be required to perform the following service as part of this
contract:

(i)
(ii)

Access road as per design specification and drawings.

Contractors shall provide in their bid for all materials as per bill of quantities,
labour, plant, implements and vehicles necessary for the execution of the contract
and all operating and maintenance costs in accordance with the bid documents
and project specification.

1.3.1.1.4 Details of the Works

The Contractor will be required to perform the following Construction works, as per
design specification

Stormwater Drainage

Kerbing and Channelling

Chapter 5: Earthworks and pavement layers construction
Chapter 9: asphalt layers

1.3.1.1.5 Construction Management Requirement.

a).

b).

d).

e).

Volume 3 of 3
The Contract

The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction
and Management Requirements for Works Contracts. These specifications
shall be applicable to the contract under consideration and the Contractor shall
comply with all requirements relevant to the project.

Construction of Access road shall be in accordance with Standard
Specifications for Road and Bridge Works for South African Road Authorities :
COTO (2020)

e Earthworks and Pavement layers: Construction October 2020

e Asphalt Layers October 2020

The drawings are included in this bid document and are subject to revision. List
of drawings going to form part of this contract are;

e Drawing no. 9368-550 (PUBLIC ACCESS ROAD DETAILS)

e Drawing no. 9368-553 (PUBLIC ACCESS ROAD - CROSS SECTIONS)

The Contractor shall provide sufficient equipment and all necessary ancillary
equipment, scaffolding and other accessories to complete construction of
Construction of Access Road (Earthworks and Pavement layers). Such
equipment shall be of types and capacities approved by the Engineer.

Contractors shall provide in this bid for all labour, plant, implements and
vehicles necessary for the execution of the contract (Construction of Access
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1.3.1.1.6

1.3.1.1.7

road: Earthworks and Pavement layers) and all operating and maintenance
costs in accordance with the bid documents and project specification.

f). Quality Assurance (QA) (Read with SANS 1921 1: 2004 clause 4.4) The
Contractor will be solely responsible to produce work that complies with the
Specifications to the satisfaction of the Engineer. To this end it will be the full
responsibility of the Contractor to institute an appropriate Quality Assurance
(QA) system on site. The Engineer will audit the Contractor's quality assurance
(QA) system on a regular basis to verify that adequate independent checks and
tests are being carried out and to ensure that the Contractor's own control is
sufficient to identify any possible quality problems which could cause a delay
or failure.

The Contractor shall ensure that efficient supervisory staff, the required
transport, instruments, equipment and tools are available to control the quality
of his own workmanship in accordance with his QA-system. His attention is
drawn to the fact that it is not the duty of the Engineer or the Representative to
act as foreman or surveyor.

Construction Management Requirements

Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18)

It is a requirement of this contract that the Contractor shall provide a safe and healthy
working environment and to direct all his activities in such a manner that his employees
and any other persons who may be directly affected by his activities, are not exposed
to hazards their health and safety. To this end the Contractor shall assume full
responsibility to conform to all the provisions of the Occupational Health and Safety
Act No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction
Regulations 2014 issued on 07 February 2014 by the Department of Employment and
Labour.

For this contract, the Contractor is required to confirm his status as mandatory and
employer in his own right for the execution of the contract by entering into an
agreement with the Employer in terms of the Occupational Health and Safety Act in
the form as included in Part V of the Returnable Schedules.

Health and Safety Specifications and Plans

(a) Employer's Health and Safety Specification. The Employer's Health and Safety
Specification will be included in the tender documents as part of the Project
Specifications.

(b) Tenderer's Health and Safety Plan. The Tenderer shall submit with his tender his
own documented Health and Safety Plan he proposes to implement for the
execution of the work under the contract. His Health and Safety Plan must at least
cover the following:
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(i) A Site Specific risk assessment of the works, risk items, work methods and
procedures in terms of Regulations 7 to 28;

(i) Pro-active identification of potential hazards and unsafe working conditions;

(i) Provision of a safe working environment and equipment;

(iv) Statements of methods to ensure the health and safety of subcontractors,
employees and visitors to the site, including safety training in hazards and
risk areas (Regulation 7 & 9);

(v) Monitoring health and safety on the site of works on a regular basis, and
keeping of records and registers as provided for in the Construction
Regulations.

(vi) Details of the Construction Supervisor, the Construction Safety Officers and
other competent persons he intends to appoint for the construction works in
terms of Regulation 8 and other applicable regulations; and

(vii) Details of methods to ensure that his Health and Safety Plan is carried out
effectively in accordance with the Construction Regulations 2014.

The Contractor's Health and Safety Plan will be subject to approval by the Employer,
or amendment, if necessary, before commencement of construction work. The
Contractor will not be allowed to commence work, or his work will be suspended if he
had already commenced work, before he has obtained the Employer's written approval
of his Health and Safety Plan.

Time lost due to delayed commencement or suspension of the work as a result of the
Contractor's failure to obtain approval for his safety plan, shall not be used as a reason
to claim for extension of time or standing time and related costs

Cost of compliance with the OHSA Construction Regulations

The rates and prices tendered by the Contractor shall be deemed to include all costs
for conforming to the requirements of the Act, the Construction Regulations and the
Employer's Health and Safety Specification as applicable to this contract. Should the
Contractor fail to comply with the provisions of the Construction Regulations, he will be
liable for penalties as provided in the Construction Regulations and in the Employer's
Health and Safety Specification.

1.3.1.1.8 Management of the environment

Respect for the environment is an important aspect of this contract and the Contractor
shall pay special attention to the following:

(a) Natural Vegetation

The Contractor shall confine his operation to the limits of the road reserve for the
purpose of constructing the works and where applicable detours, shall be sited in
consultation with the Engineer. Only those trees and shrubs directly affected by the
works and such others as the Engineer may direct In writing shall be cut down and
stumped. The natural vegetation, grassing and other plants shall not be disturbed other
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than in areas where it is essential for the execution of the work or where directed by
the Engineer.

(b) Fires

The Contractor shall comply with the statutory and local fire regulations. He shall also
take all necessary precautions to prevent any fires. In the event of fire, the Contractor
shall take active steps to limit and extinguish the fire and shall accept full responsibility
for damages and claims resulting from such fires which may have been caused by him
or his employees.

(c) Environmental Management Plan

In addition to the above all requirements according to the Environmental Management
Plan as detailed in Particular Specifications, will be adhered to.

1.3.1.1.9 Quantities.

It is a contractual requirement that the items be delivered as per indicated Bill of
guantities and time frame after signing of the contract by the successful Contractor.

1.3.1.1.10 Delivery.

Rendering of service may be made during working hours:06h30 to 17h00, but not on
the following days or periods:

(1) Saturdays 12h00 to Mondays 07h00.
(i) All public holidays.
(iii) The period 11 December to 9 January.

Unless otherwise agreed before delivery.
1.3.1.1.11. Payment.

a) Payments will be made monthly on receipt of specified tax invoices.

b) Escalation will only be paid if stipulated in the Special Conditions of Contract.

C) Payment will be done within 30 days of receipt of original invoice by depositing
the payment directly into the bank account of the successful Tenderer. No cash
payment or cheque payment will be done.

d) No Payment for standing time will be made

Should the contractor at Works Completion, be in default by non-attainment of the above
mentioned labour intensive targets, the Employer shall have the right to, without prejudice
of any other rights, apply a penalty of not exceeding 5% of the contract sum.

For subcontract work,30% of the value of the work must be sub-contracted linked
with a clear plan of how the contractor will capacitate the sub-contractor to
advance.

Where SMMEs are sufficiently resourced, 10% of the value of the work must be
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subcontracted. Where SMMEs are insufficient resources to execute the proposed works
as a complete package the Contractor may conclude contracts on a management/labour
basis in which event a minimum of 5% of the value the works is to be subcontracted. The
onus is on the Contractor to prove to the employer that no fully fledged SMMES are active
in the area of the project.

Regarding procurement of materials, local is hereby defined as the district in which the
project(s) is/are located which is Mopane District Municipality.
The minimum target for materials sourced locally is 30% of the contract value.

SIGNATURE: DATE:
(Authorised Person)
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a. Recording of weather

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures
in a book. Such book shall be handed to the employer’s representative for his signature no later
than 1 days after rain that is considered to justify an extension of time occurs.

b. Unauthorised persons

The Contractor shall keep unauthorized persons from the works at all times. Under no
circumstances may any person except guards be allowed to sleep on the building site.

c. Management meetings

A Schedule of meetings will be agreed with the contractor.

d. Daily records

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to
EPWP requirements.

e. Payment certificates
Payment Certificates will be done as per Clause 6 of GCC 2015. Payments will not be processed
unless all the required job creation statistics and all supporting information are attached to the claim
for payment.

f. Job statistics/targeted labour

The contractor must provide monthly statistics to the DBSA indicating the number of new jobs
created through this contract. This statistic must be provided with each monthly payment
certificate using the electronic prescribed format, which will be provided by the Project Manager

of this project to the successful bidder.

5.7.1 Expanded Public Works Programme (EPWP)

5.7.1.1 Labour intensive competencies of supervisory and management staff

Contractors having a CIDB contractor grading designation of 6CE and higher shall only
engage supervisory and management staff in labour intensive works who have either
completed, or for the period 1 September 2013 to 30 June 2013, are registered for training
towards, the skills programme outlined in Table 1.

The managing principal of the contractor, namely, a sole proprietor, the senior partner, the
managing director or managing member of a close corporation, as relevant, having a
contractor grading designation of 1CE, 2CE, 3CE and 4CE shall have personally completed,
or for the period 1 September 2013 to 30 June 2013 be registered on a skills programme for
the NQF level 2. All other site supervisory staff in the employ of such contractors must have
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completed, or for the period 1 September 2013 to 30 June 2013 be registered on a skills
programme for, the NQF level 2 unit standards or NQF level 4 unit standards.

Table 1: Skills programme for supervisory and management staff

NQF . . Skills programme
Personnel Q Unit standard titles P .g .
level description
Team leader / 2 Apply Labour Intensive Construction This unit standard
supervisor Systems and Techniques to Work Activities must be completed,
and
Use Labour Intensive Construction Methods
to Construct and Maintain Roads and Storm
water Drainage
Use Labour Intensive Construction Methods | any one of these 3-
to Construct and Maintain Water and unit standards
Sanitation Services
Use Labour Intensive Construction Methods
to Construct, Repair and Maintain Structures
Foreman/ 4 Implement labour Intensive Construction This unit standard
supervisor Systems and Techniques must be completed,
and
Use Labour Intensive Construction Methods
to Construct and Maintain Roads and Storm
water Drainage
Use Labour Intensive Construction Methods | any one of these 3-
to Construct and Maintain Water and unit standards
Sanitation Services
Use Labour Intensive Construction Methods
to Construct, Repair and Maintain Structures
Site Agent / 5 Manage Labour Intensive Construction Skills Programme
Manager (i.e. the Processes against this single unit
contractor’s most standard
senior
representative
that is resident
on the site)
57.1.2 Employment of unskilled and semi-skilled workers in labour-intensive works
5.7.1.21 Requirements for the sourcing and engagement of labour.
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5.7.1.2.2. Unskilled and semi-skilled labour required for the execution of all labour intensive
works shall be engaged strictly in accordance with prevailing legislation and SANS
1914-4, Participation of Targeted enterprise and targeted labour.

5.7.1.2.3. The rate of pay set for the SPWP is equal to 100% of normal daily payment
5.7.1.2.4. Tasks established by the contractor must be such that:
i) the average worker completes 5 tasks per week in 40 hours or less; and
i) the weakest worker completes 5 tasks per week in 55 hours or less.

5.7.1.2.5. The contractor must revise the time taken to complete a task whenever it is
established that the time taken to complete a weekly task is not within the
requirements of 4.2.1.3.

5.7.1.2.6. The Contractor shall, through all available community structures, inform the local
community of the labour-intensive works and the employment opportunities
presented thereby. Preference must be given to people with previous practical
experience in construction and / or who come from households:

i) where the head of the household has less than a primary school
education;

i) that have less than one full time person earning anll income;

iii) where subsistence agriculture is the source of income.

iv) those who are not in receipt of any social security pension income
5.7.1.2.7. The Contractor shall endeavour to ensure that the expenditure on the employment

of temporary workers (local) is in the following proportions:

i) 10 % women;

1)) 50% youth who are between the ages of 18 and 25; and

iii) 2% on persons with disabilities.

5.7.2 Training of targeted labour (non-accredited training)

a) The Contractor shall provide all the necessary on-the-job training to targeted labour to enable
such labour to master the basic work techniques required to undertake the work in accordance
with the requirements of the contract in a manner that does not compromise worker health and

safety.

b) The Contractor shall do nothing to dissuade targeted labour from participating in training

programmes.

c) Proof of compliance with all the requirements must be provided by the Contractor to the

Employer prior to submission of the final payment certificate.

5.7.3 Employment of local labour

a) lItis the intention that this Contract should make maximum use of the local labour force that is
presently under-employed. To this end the Contractor shall limit the utilisation on the Contract
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of non-local employees to that of key personnel only and to employ and train local labour to the
extent necessary for the execution and completion of this Contract.

b) The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the
Bidder. The data stated on the above-mentioned form will be strictly monitored during the
Contract period and any deviations there from shall be subject to the prior approval of the
Employer’s Agent, which approval shall not be unreasonably withheld.

¢) The employment of casual labour will be done in co-operation with community leaders and
local structures. The bidder shall ensure that all remuneration paid to employees is in line with
the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No
75 of 1997, as determined by the Department of Labour.

5.7.4. DECANTING PLAN

Where temporary decanting structures are required in terms of the Site Development Plan
(Refer Section C5), such structures shall be constructed in accordance with drawings provided
by the professional team at the start of the project and before work commences on buildings
in use. The Contractor shall programme the works as such and submit the programme to the

Professional Team for approval of the sequencing of the works.
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C3.2 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications
shall apply to this contract and are bound in hereafter.

PARTICULAR SPECIFICATION PAGE NO.

DBSA OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION Annexure A
B/RA: DBSA BASELINE RISK ASSESSMENT Annexure B
SHEQ: SAFETY, HEALTH, ENVIRONMENT AND QUALITY POLICY Annexure C
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C3.3 DRAWINGS

Drawing Folder: Annexure C1 and C2

e Drawing no. 9368-550 (PUBLIC ACCESS ROAD DETAILS-ANNEXURE C1)
e Drawing no. 9368-553 (PUBLIC ACCESS ROAD - CROSS SECTIONS-ANNEXURE C2)
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PART 4: SITE INFORMATION

Document Title No of
reference pages
This cover page 1
C4.1 | Site Location — Map 1
Total number of pages 2
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C4.2 Locality Map: TZANEEN DAM

The Works to be implemented are located in the area of jurisdiction as shown in the map
below:

Tzaneen — Tzaneen Dam (construction of the dam wall).

Latitude: 23°47'58.10"S (approx. coordinates) & Longitude: 30° 9'59.05"E (approx.
coordinates)

Google ’Earr}t?\

Imagery Date: 5/12/2023  23°47' 30°10'05.09"E elev  0ft eyealt! 6650 ft
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