RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN

EASTERN CAPE (THOMAS BAINES)

DEVELOPMENT BANK OF SOUTHERN AFRICA

Building Africa’s Prosperity

REQUEST FOR PROPOSALS

YOU ARE HEREBY INVITED TO SUBMIT A BID TO MEET THE REQUIREMENTS OF THE
DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED

BID NUMBER: RFP128/2025

COMPULSORY BRIEFING: 05 February 2026 @11:00am On-line via Microsoft Teams

Please click on the link below to join briefing

RFP128/2025 | Meeting-Join | Microsoft Teams

CLOSING DATE: 17 February 2026

CLOSING TIME: 23H55 Telkom Time

PERIOD FOR WHICH BIDS | 90 days (commencing from the RFP Closing Date)
ARE REQUIRED TO
REMAIN OPEN FOR
ACCEPTANCE:

RFP128/2025: APPOINTMENT OF A PSP FOR THE
DESCRIPTION OF BID: COMPLETION OF 100% STAGES 6 AND STAGE 7(CLOSE OUT
PHASE FOR FOUR PROJECS IN FREE STATE(MARIA
MOROKA, PHILIP SAUNDERS, GARIEP DAM AND
STERKFONTEIN) AND ONE PROJECT IN EASTERN
CAPE(THOMAS BAINES)

BID DOCUMENTS Submit
ADDRESS: Microsoft one drive link that will be provided on request.

NAME OF BIDDER:

CONTACT PERSON:

EMAIL ADDRESS:

TELEPHONE NUMBER:

FAX NUMBER:
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PART A

INVITATION TO SUBMIT A BID

YOU ARE HEREBY INVITED TO SUBMIT A BID TO MEET THE REQUIREMENTS OF THE
DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED

BID NUMBER: RFP128/2025

CLOSING DATE: 17 February 2026 CLOSING TIME:23h55 (Telkom
Time)

COMPULSORY TENDER BRIEFING: 02 February 2026 BRIEFING TIME: 11h00-12h00
BRIEFING VENUE: ON-LINE VIA MICROSOFT TEAMS (LINK ON FIRST
PAGE)

RFP128/2025: APPOINTMENT OF A PSP FOR THE COMPLETION OF 60% STAGE 6 & 100%
STAGE 7(CLOSE OUT PHASE) FOR FOUR PROJECS IN FREE STATE(Maria Moroka, Philip
Saunders, Gariep Dam and Sterkfontein) AND ONE PROJECT IN EASTERN CAPE (Thomas Baines)

Bidders should ensure that submissions are submitted timeously and to the correct Microsoft
one drive link provided. If the Bid is late, or not submitted in correct one drive link it will not be
considered for evaluation.

KEY DATES AND ACTIVITIES

No Description Date/Time
1. | Advertisement via DBSA website and E-Tender Portal 26 January 2026
. . . . 02 February 2026 at
2. | There will be an online Compulsory Briefing Session 11h00am
Bidders are to submit written questions/ clarifications. 05 February 2026

3. e Each bidder is encouraged to submit one (01) consolidated
guestions/ clarifications email.
¢ No questions will be entertained post the stipulated date.

DBSA to respond to written questions/ clarifications posed by bidders not | 10 February 2026
prior to this date.

e Such consolidated response will be issued via email to all invitees (or
attendees where a compulsory brief is applicable)

17 February 2026

5. | Tenders Closing Date and Time @23:55pm
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Instructions for TENDER BRIEF:

> Bidders are required to NOTE the Tender Brief Address as provided with the Tender Invitation.

Instructions for TENDER SUBMISSION:

> Bidders are required to request for the Tender Submission Link via email no later than 3 days before tender
closure.

> Bidders to ensure the documents being loaded are correct and accurate - once they are loaded, they could
possibly not be accessed again or deleted.

> If incorrect documents are loaded and could not be deleted, the new document loaded must include the wording
“Corrected”.
» Only Eiles can be loaded, not folders.
o Assuch, Folders with all its required content should be created on the Bidders system, then be converted
to either a Compressed or Zipped Folder.

o This will allow Bidders to load the whole Compressed/ Zipped Folder as a file format to the Tender

Submission Link.
» Once documents have been loaded, the Bidder may receive a confirmation email of the upload.
» Uploading of submission must be in the structure and order as prescribed in this tender and MUST BE
LABELLED CORRECTLY.
» Bidders are requested to not create and submit excessively large files, but rather to break it up into its
components.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS — (NOT TO BE RE-TYPED)
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THE FOLLOWING PARTICULARS MUST BE FURNISHED (FAILURE TO DO SO MAY RESULT IN
YOUR BID BEING DISQUALIFIED).

BIDDERS THAT ARE UNINCORPORATED CONSORTIA CONSISTING OF MORE THAN ONE LEGAL
ENTITY MUST SELECT A LEAD ENTITY AND FURNISH THE DETAILS OF THE LEAD ENTITY,
UNLESS OTHERWISE SPECIFIED.

NAME OF BIDDER AND EACH
ENTITY IN CONSORTIUM:

POSTAL ADDRESS:

STREET ADDRESS:

CONTACT PERSON (FULL
NAME):

EMAIL ADDRESS:

TELEPHONE NUMBER:

FAX NUMBER:

BIDDER REGISTRATION
NUMBER OR REGISTRATION
NUMBER OF EACH ENTITY IN
CONSORTIUM

BIDDER VAT REGISTRATION
NUMBER OR VAT
REGISTRATION NUMBER OF
EACH ENTITY IN CONSORTIUM

TAX CLEARANCE CERTIFICATE
SUBMITTED? YES NO

BBBEE CERTIFICATE
SUBMITTED? YES NO

FULL NAME OF AUTHORISED
REPRESENTATIVE:

SIGNATURE OF AUTHORISED
REPRESENTATIVE:

DATE OF SIGNATURE
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PART B

CHECKLIST OF COMPULSORY RETURNABLE SCHEDULES AND DOCUMENTS
Please adhere to the following instructions

e Tick in the relevant block below

e Ensure that the following documents are completed and signed where applicable:

e Use the prescribed sequence in attaching the annexes that complete the Bid Document

NB: Should all of these documents not be included, the Bidder may be disqualified on the basis of non-
compliance

YES NO

One original Bid document with-ene-(1)-copy (clearly-marked-as-original-and-copy-&
Flash-Drive-with-required-documents);

Part A: Invitation to Bid

Part B: Checklist of compulsory returnable schedules and documents

Part C: Specifications, Conditions of tender and Undertakings by Bidder

Annexure A: Copy of CV and copies of supporting documents

Annexure B: Tax Requirement

Annexure C: SBD4: Bidders Disclosure

Annexure D: SBD6.1 and B-BBEE status level certificate

Annexure G: Copies (eepy—with—original) of your CIPC company registration
documents listing all members with percentages, in case of a lose corporation

Annexure H: Copies (copy-with-original) of latest share certificates, in case of a
company.

Annexure |: List of traceable references of past and present clients, (Company
name, Department, branch, contact person with office telephone number).

Annexure K: Contract Skills Development Goal (CSDG)

Annexure L: Declaration of Default and Termination

Annexure M: CIDB Standard Professional Services Contract (July 2009) Edition 3 of
CIDB Document 1014) & Scope of Work

U Oblb 0O 0Doooooooooo ™
U Oblb 0O 0Do0ooooooogoo o™

Page 6 of 107



RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN
EASTERN CAPE (THOMAS BAINES)

PART C

SPECIFICATIONS, CONDITIONS OF TENDER AND UNDERTAKINGS BY BIDDER

1. DEFINITIONS
In this Request for Proposals, unless a contrary intention is apparent:

1.1. B-BBEE means broad-based black economic empowerment as defined in section 1 of the Broad-
Based Black Economic Empowerment Act, 2003;

1.2. B-BBEE Act means the Broad-Based Black Economic Empowerment Act, 2003;

1.3. B-BBEE status level means the B-BBEE status received by a measured entity based on its
overall performance using the relevant scorecard contained in the CA Codes of Good Practice.

1.4. Business Day means a day which is not a Saturday, Sunday or public holiday.

1.5. Bid means a written offer in the prescribed or stipulated form lodged by a Bidder in response to
an invitation in this Request for Proposal, containing an offer to provide goods, works or services
in accordance with the Specification as provided in this RFP.

1.6. Bidder means a person or legal entity, or an unincorporated group of persons or legal entities,
which submit(s) a Bid.

1.7. CA Codes of Good Practice means the Codes of Good Practice on Broad Based Black
Economic Empowerment - Chartered Accountancy Profession Sector Code, issued in terms of
section 9(1) of the B-BBEE Act.

1.8. Companies Act means the Companies Act, 2008.

1.9. Compulsory Documents means the list of compulsory schedules and documents set out in Part
B.

1.10.Closing Time means the time, specified as such under the clause 4.1 in Part C, by which Tenders
must be received.

1.11.DBSA means the Development Bank of Southern Africa Limited.

1.12.DFI means development finance institution.

1.13.Evaluation Criteria means the criteria set out under the clause 26 (Evaluation Process) of this
Part C, which includes the Qualifying Criteria and Functional Criteria.

1.14.Functional Criteria means the criteria set out in Part C.

1.15.Intellectual Property Rights includes copyright and neighbouring rights, and all proprietary rights
in relation to inventions (including patents) registered and unregistered trademarks (including
service marks), registered designs, confidential information (including trade secrets and know
how) and circuit layouts, and all other proprietary rights resulting from intellectual activity in the
industrial, scientific, literary or artistic fields.

1.16.PFMA means the Public Finance Management Act, 1999.

1.17.PPPFA means the Preferential Procurement Policy Framework Act, 2000.

1.18.PPPFA Regulations means the Preferential Procurement Regulations 2022, published in terms
of the PPPFA.
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2.1.
2.2.

1.19.Proposed Contract means the agreement including any other terms and conditions contained in
or referred to in this RFP that may be executed between the DBSA and the successful Bidder.

1.20.Qualifying Criteria means the criteria set out in Part C.

1.21.Request for Proposals or RFP means this document (comprising each of the parts identified
under Part A, Part B, Part C and Part D) including all annexures and any other documents so
designated by the DBSA.

1.22.SARS means the South African Revenue Service.

1.23.Services means the services required by the DBSA, as specified in this RFP Part D.

1.24.SLA means service level agreement.

1.25.SOE means State Owned Enterprise, as defined by the Companies’ Act.

1.26.Specification means the conditions of tender set and any specification or description of the
DBSA's requirements contained in this RFP.

1.27.State means the Republic of South Africa.

1.28.Statement of Compliance means the statement forming part of a Tender indicating the Bidders
compliance with the Specification.

1.29.Tender Manager means the person so designated under clause 3 (Tender Manager) of this RFP
Part C.

1.30.Tendering Process means the process commenced by the issuing of this Request for Proposals
and concluding upon formal announcement by the DBSA of the selection of a successful Bidder(s)
or upon the earlier termination of the process.

1.31.Website means a website administered by DBSA under its name with web address

www.dbsa.org

INTERPRETATIONS
In this RFP, unless expressly provided otherwise a reference to:
“includes” or “including” means includes or including without limitation; and

“‘R” or “Rand” is a reference to the lawful currency of the Republic of South Africa.

3. TENDER MANAGER

4.

4.1.

The Tender Manager is:
ZIPHO MOSELAKGOMO
DBSA Supply Chain Unit

Email: ziphoscm@dbsa.org

No questions will be answered telephonically.

SUBMISSION OF PROPOSALS
Tenderers need to access the documents as published for RFP128/2025. All tender
documents provided including supporting documentation and returnable must be submitted

before tender closing.
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5. RULES GOVERNING THIS RFP AND THE TENDERING PROCESS

5.1

5.2.

5.3.
5.4.

Participation in the tender process is subject to compliance with the rules contained in this

RFP Part C.

All persons (whether or not a participant in this tender process) having obtained or received

this RFP may only use it, and the information contained herein, in compliance with the rules

contained in this RFP.

All Bidders are deemed to accept the rules contained in this RFP Part C.

The rules contained in this RFP Part C apply to:

5.4.1. The RFP and any other information given, received or made available in
connection with this RFP, and any revisions or annexure;

5.4.2. the Tendering Process; and

5.4.3. any communications (including any briefings, presentations, meetings and

negotiations) relating to the RFP or the Tendering Process.

6. STATUS OF REQUEST FOR PROPOSALS

6.1.

This RFP is an invitation for individuals/companies to submit a proposal(s) for the provision
of the services as set out in the Specification contained in this RFP. Accordingly, this RFP
must not be construed, interpreted, or relied upon, whether expressly or implicitly, as an
offer capable of acceptance by any person(s), or as creating any form of contractual,
promissory or other rights. No binding contract or other understanding for the supply of
services will exist between the DBSA and any Bidder unless and until the DBSA has

executed a formal written contract with the successful Bidder.

7. ACCURACY OF REQUEST FOR PROPOSAL

7.1.

7.2.

Whilst all due care has been taken in connection with the preparation of this RFP, the DBSA
makes no representations or warranties that the content in this RFP or any information
communicated to or provided to Bidders during the Tendering Process is, or will be,
accurate, current or complete. The DBSA, and its officers, employees and advisors will
not be liable with respect to any information communicated which is not accurate, current

or complete.

If a Bidder finds or reasonably believes it has found any discrepancy, ambiguity, error or
inconsistency in this RFP or any other information provided by the DBSA (other than minor
clerical matters), the Bidder must promptly notify the DBSA in writing of such discrepancy,
ambiguity, error or inconsistency in order to afford the DBSA an opportunity to consider

what corrective action is necessary (if any).
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7.3. Any actual discrepancy, ambiguity, error or inconsistency in this RFP or any other
information provided by the DBSA will, if possible, be corrected and provided to all Bidders
without attribution to the Bidder who provided the written notice.

8. ADDITIONS AND AMENDMENTS TO THE RFP

8.1 The DBSA reserves the right to change any information in, or to issue any addendum to
this RFP before the Closing Time. The DBSA and its officers, employees and advisors will
not be liable in connection with either the exercise of, or failure to exercise this right.

8.2 If the DBSA exercises its right to change information in terms of clause 8.1, it may seek

amended Tenders from all Bidders.

9. REPRESENTATIONS
9.1. No representations made by or on behalf of the DBSA in relation to this RFP will be
binding on the DBSA unless that representation is expressly incorporated into the

contract ultimately entered into between the DBSA and the successful Bidder.

10. CONFIDENTIALITY
10.1 All persons (including all Bidders) obtaining or receiving this RFP and any other
information in connection with this.
10.2 RFP or the Tendering Process must keep the contents of the RFP and other such
information confidential and not disclose or use the information except as required for the

purpose of developing a proposal in response to this RFP.

11. REQUESTS FOR CLARIFICATION OR FURTHER INFORMATION
All communications relating to this RFP and the Tendering Process must be directed to
the Tender Manager.

11.1 All questions or requests for further information or clarification of this RFP or any other
document issued in connection with the Tendering Process must be submitted to the
Tender Manager in writing, and most preferably by e-mail.

11.2 Any communication by a Bidder to the DBSA will be effective upon receipt by the Tender
Manager (provided such communication is in the required format).

11.3 The DBSA has restricted the period during which it will accept questions or requests for
further information or clarification and reserves the right not to respond to any enquiry or
request, irrespective of when such enquiry or request is received.

11.4 Except where the DBSA is of the opinion that issues raised apply only to an individual

Bidder, questions submitted and answers provided will be made available to all Bidders by
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11.5

11.6

12.
121

12.2

13.
131

13.2

14.
141

e-mail, as well as on the DBSA’s website without identifying the person or organisation
which submitted the question.

In all other instances, the DBSA may directly provide any written notification or response to
a Service Provider by email to the address of the Service Provider (as notified by the
Service Provider to the DBSA Supply Chain Manager).

A Service Provider may, by notifying the DBSA Supply Chain Manager in writing, withdraw
a question submitted in accordance with clause 11.1, in circumstances where the Bidder
does not wish the DBSA to publish its response to the question to all Bidders as per clause
11.4.

UNAUTHORISED COMMUNICATIONS

Communications (including promotional or advertising activities) with staff of the DBSA
or their advisors assisting with the Tendering Process are not permitted during the
Tendering Process, or otherwise with the prior consent of the Tender Manager. Nothing
in this clause 12 is intended to prevent communications with staff of, or advisors to, the
DBSA to the extent that such communications do not relate to this RFP or the Tendering
Process.

Bidders must not otherwise engage in any activities that may be perceived as, or that may
have the effect of influencing the outcomes of the Tendering Process in any way.

IMPROPER ASSISTANCE, FRAUD AND CORRUPTION

Bidders may not seek or obtain the assistance of employees of the DBSA in the
preparation of their tender responses.

DBSA may in its absolute discretion, immediately disqualify a Bidder that it believes has
sought or  obtained such improper assistance.

Bidders are to be familiar with the implications of contravening the Prevention and

Combating of Corrupt Activities Act, 2004 and any other relevant legislation.

ANTI-COMPETITIVE CONDUCT

Bidders and their respective officers, employees, agents and advisors must not engage in
any collusion, anti- competitive conduct or any other similar conduct in respect of this
Tendering Process with any other Bidder or any

other person(s) in relation to:

14.1.1 the preparation or lodgement of their Bid

14.1.2 the evaluation and clarification of their Bid; and

14.1.3 the conduct of negotiations with the DBSA.
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14.2

14.3

15.
151

15.2

15.3

16.

16.1

16.2

For the purposes of this clause 14, collusion, anti-competitive conduct or any other similar
conduct may include disclosure, exchange and clarification of information whether or not
such information is confidential to the DBSA or any other Bidder or any other person or
organisation.

In addition to any other remedies available to it under law or contract, the DBSA may, in
its absolute discretion, immediately disqualify a Bidder that it believes has engaged in any
collusive, anti-competitive conduct or any other similar conduct during or before the

Tendering Process.

COMPLAINTS ABOUT THE TENDERING PROCESS
Any complaint about the RFP or the Tendering Process must be submitted to the Tender
Manager in writing, by email, immediately upon the cause of the complaint arising or
becoming known to the Bidder.
The written complaint must set out:
15.2.1  the basis for the complaint, specifying the issues involved,;
15.2.2 how the subject of the complaint affects the organisation or person making the
complaint;
15.2.3  any relevant background information; and
15.2.4  The outcome desired by the person or organisation making the complaint.
If the matter relates to the conduct of an employee of the DBSA, the complaint should be
addressed in writing marked for the attention of the Chief Executive Officer of the DBSA
and delivered to the physical address of the DBSA, as notified.

CONFLICT OF INTEREST

A Bidder must not, and must ensure that its officers, employees, agents and advisors do
not place themselves in a position that may give rise to actual, potential or perceived
conflict of interest between the interests of the DBSA and the Bidder’s interests during the
Tender Process.

The Bidder is required to provide details of any interests, relationships or clients which may
or do give rise to a conflict of interest in relation to the supply of the services under any
contract that may result from this RFP. If the Bidder submits its Bid and a subsequent
conflict of interest arises, or is likely to arise, which was not disclosed in the Bid, the Bidder
must notify the DBSA immediately in writing of that conflict.

The DBSA may immediately disqualify a Bidder from the Tendering Process if the Bidder
fails to notify the DBSA of the conflict as required.
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17.
171

17.2

17.3

18.
18.1

18.2

LATE SUBMISSION OF BIDS

Bids must be delivered by the Closing Time. The Closing Time may be extended by the
DBSA in its absolute discretion by providing written notice to Bidders.

Bids delivered after the Closing Time or lodged at a location or in a manner that is
contrary to that specified in this RFP will be disqualified from the Tendering Process
and will be ineligible for consideration. However, a late Bid may be accepted where the
Bidder can clearly demonstrate (to the satisfaction of the DBSA, in its sole discretion) that
late lodgement of the Bid was caused by the DBSA; that access was denied or hindered in
relation to the physical tender box; or that a major/critical incident hindered the delivery of
the Bid and, in all cases, that the integrity of the Tendering Process will not be compromised
by accepting a Bid after the Closing Time.

The determination of the DBSA as to the actual time that a Bid is lodged is final. Subject

to clause 17.2, all Bids lodged after the Closing Time will not be accepted.

BIDDER’S RESPONSIBILITIES

Bidders are responsible for:

18.1.1 examining this RFP and any documents referenced or attached to this RFP
and any other information made or to be made available by the DBSA to
Bidders in connection with this RFP;

18.1.2 fully informing themselves in relation to all matters arising from this RFP,
including all matters regarding the DBSA’s requirements for the provision
of the Services;

18.1.3 ensuring that their Bids are accurate and complete;

18.1.4 making their own enquiries and assessing all risks regarding this RFP, and
fully considering and incorporating the impact of any known and unknown
risks into their Bid,;

18.1.5 ensuring that they comply with all applicable laws in regard to the Tendering
Process particularly as specified by National Treasury Regulations,
Guidelines, Instruction Notes and Practice Notes and other relevant
legislation as published from time to time in the Government Gazette; and

18.1.6 Submitting all Compulsory Documents.

In terms of the B-BBEE framework, all businesses or entities that undertake any economic
activity with DBSA, including any other business or entity that undertakes any economic
activity, whether direct or indirect, with DBSA, are measurable under the dtic’s codes of
good practice (meaning as a non-negotiable they have to submit a valid B-BBEE certificate

or proof of B-BBEE compliance derived from the relevant B-BBEE prescription).
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18.3

18.4

18.5

19.
191

19.2

19.3

194

195

20.

Based on the above, a valid B-BBEE certificate or proof of B-BBEE compliance (e.g. valid
affidavit, CIPC affidavit) is a mandatory requirement for contract award — as such, no
contract or purchase order may be awarded to a supplier without providing status of
B-BBEE compliance.

The DBSA reserves the right to require of a Bidder, either before a Bid is adjudicated or at
any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the DBSA.

Failure to provide the required information may result in disqualification of the Bidder.

PREPARATION OF BIDS

Bidders must ensure that:

19.1.1 Their Bid is submitted in the required format as stipulated in this RFP; and

19.1.2  Allthe required information fields in the Bid are completed in full and contain the
information requested by the DBSA.

The DBSA may in its absolute discretion reject a Bid that does not include the information

requested or is not in the format required.

Unnecessarily elaborate responses or other representations beyond that which is sufficient

to present a complete and effective tender proposal are not desired or required. Elaborate

and expensive visual and other presentation aids are not necessary.

Where the Bidder is unwilling to accept a specified condition, the non-acceptance must be

clearly and expressly stated. Prominence must be given to the statement detailing the non-

acceptance. lItis not sufficient that the statement appears only as part of an attachment to

the Bid or be included in a general statement of the Bidders usual operating conditions.

An incomplete Bid may be disqualified or assessed solely on the information completed or

received with the Bid.

ILLEGIBLE CONTENT, ALTERATION AND ERASURES

Incomplete Bids may be disqualified or evaluated solely on information contained in the
Bid.

The DBSA may disregard any content in a Tender that is illegible and will be under no
obligation whatsoever to seek clarification from the Bidder.

The DBSA may permit a Bidder to correct an unintentional error in its Bid where that error
becomes known or apparent after the Closing Time, but in no event will any correction be
permitted if the DBSA reasonably considers that the correction would materially alter the

substance of the Bid or effect the fairness of the Tendering Process.
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21.

22.
22.1

22.2

23.
23.1

24.
24.1

24.2

OBLIGATION TO NOTIFY ERRORS
If, after a Bidder's Response has been submitted, the Bidder becomes aware of an error

in the Bidders Response, the Bidder must promptly notify the DBSA of such error.

RESPONSIBILITY FOR BIDDING COSTS

The Bidders patrticipation or involvement in any stage of the Tendering Process is at the
Bidders sole risk, cost and expense. The DBSA will not be held responsible for, or pay for,
any expense or loss that may be incurred by Bidders in relation to the preparation or
lodgement of their Bid.

The DBSA is not liable to the Bidder for any costs on the basis of any contractual,
promissory or restitutionary grounds whatsoever as a consequence of any matter relating
to the Bidders participation in the Tendering Process, including without limitation, instances
where:

22.2.1  The Bidder is not engaged to perform under any contract; or

22.2.2 The DBSA exercises any right under this RFP or at law.

DISCLOSURE OF BID CONTENTS AND BID INFORMATION

All Bids received by the DBSA will be treated as confidential. The DBSA will not disclose

contents of any Bid and Bid information, except:

23.1.1 as required by law;

23.1.2 for the purpose of investigations by other government authorities having relevant

jurisdiction;

23.1.3 To external consultants and advisors of the DBSA engaged to assist with the
Tendering Process; or for the general information of Bidders required to be
disclosed as per National Treasury Regulations, Guidelines, Instruction Notes or

Practice Notes.

USE OF BIDS

Upon submission in accordance with the requirements relating to the submission of Bids,
all Bids submitted become the property of the DBSA. Bidders will retain all ownership rights
in any intellectual property contained in the Bids.

Each Bidder, by submission of their Bid, is deemed to have licensed the DBSA to reproduce
the whole, or any portion, of their Bid for the sole purposes of enabling the DBSA to

evaluate the Bid.
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25.

26.

BID ACCEPTANCE

All Bids received must remain open for acceptance for a minimum period of 90 (Ninety)
days from the Closing Time. This period may be extended by written mutual agreement
between the DBSA and the Bidder.

EVALUATION PROCESS
DBSA will utilise the following methodology and criteria in selecting a preferred Service

Provider, if so required:

Stage 1: Responsiveness Evaluation;

Stage 2: Price and Preference Evaluation (Price and Specific Goals); and
Stage 3: Risk Analysis & Objective Criteria.

Post Tender Negotiations (if applicable) requesting Tenderers to provide best and final
offer. Final evaluation will be in terms of the 80/20 preference point system and final

award of contract.
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26.1 STAGE ONE: Test for Administrative Responsiveness
The test for administrative responsiveness will include the following:

A. Tenderers who do not adhere to those criteria listed as a PRE-QUALIFIER, will be
disqualified immediately.

Responsiveness Criteria Criteria

1 | Attendance of Compulsory Online Tender Briefing Pre-Qualifier
2 | Attendance of Compulsory Site Tender Briefing N/A

3 | Completed and signed Declaration of Default and Termination Pre-Qualifier
4 | CVs with detailing experience, and the Proof of Registration with a recognized | Pre-Qualifier

professional body/ institution, are part of the Pre-Qualifier.

++ Should the Professional Registration Document not indicate the date of first registration, or the
validity period, a Supplementary Document from the same Regulatory Body must be provided
- clearly indicating the date of first registration and validity period of the corresponding
Professional Registration Document.
All resources should be professionally registered as stipulated and valid.
i. Project Manager (Team Leader) (SACPCMP, Pr. CPM), minimum Ten (10) years post
professional registration experience.
i Quantity Surveyor (SACQSP), minimum Ten (10) years post professional registration
experience.
i.  Construction Health & Safety Consultant (CHSM SACPCMP), minimum three (3)
years’ experience.

NOTE: All (3) CV's must explicitly indicate the following.
a) Number of Years (Work Experience)
b) Detailed on the role/duties.
Documents submitted must be readable

B. Tenderers who do not adhere to the response time indicated for clarification
enquiries by the Employer will be deemed non-responsive and not be evaluated

further.
Responsiveness Criteria Clarification
1 Adherence to the Standard Conditions of Tender as required 48 hours
(No deviations, qualifications & alternatives).
2 Returnable Documents completed and signed 48 hours
3 | Submission of Registration with National Treasury Central Supplier Database (CSD) 48 hours
Summary Report: - Bidder must be registered in order to do business with the DBSA.
A Tax Pin issued by SARS. 48 hours

5 Recent 2 Years (3 Years view) Audited Financial Statements or Financial Statements signed off 48 hours
by an Accountant.

6 | SANAS BBBEE Certificate or Affidavit. (Consortiums, Joint Venture Companies and 48 hours
Partnerships must submit a consolidated BBBEE Certificate) Bidder will score 0 points for
preference if not responded to.

7 Professional Indemnity Insurance to the value of minimum R2 million 48 hours
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26.2 STAGE TWO - Price and Preference Evaluation (Price and B-BBEE)

Those Bidders which have passed the initial stages of the tender Process will
be scored on the basis of price and preference point allocation in accordance
with the applicable legislation.

The successful Bidder will be the Bidder that scores the highest number of
points in the second stage of the Bid evaluation, unless the DBSA exercises its
right to cancel the RFP.

Points will be allocated to Bidders at this stage of the evaluation, as follows:
Price points 80

Specific Goals (hamely, BBBEE status level of contributor) 20

Price points
The following formula will be used to calculate the points for price:
Ps = 80(1-(Pt-Pmin)/Pmin)
Where:
Ps = Poaints scored for comparative price of tender or offer under consideration.
Pt = Comparative price of tender or offer under consideration; and
Pmin = Comparative price of lowest acceptable tender or offer.

Preferential procurement points
A maximum of 20 points may be awarded in respect of preferential procurement,
which points must be awarded to a tenderer for attaining their B-BBEE Status Level
in accordance with the table below:

B-BBEE Status Level Number of Points
20
18
14
12

O NO|UTAWIN|F-

OIN|~ (O[O

Non-compliant contributor

An unincorporated trust, consortium or joint venture will qualify for points for their
B-BBEE status level as an unincorporated entity, provided that the entity submits their
consolidated B-BBEE scorecard as if they were a group structure and that such a
consolidated B-BBEE scorecard is prepared for every separate Bid.

Total

The total points scored by each Bidder will be calculated by adding the points scored
for price (out of 80) to the points scored for specific goals (out of 20). The successful
Bidder will be the Bidder which has the highest total points (out of 100) for both price
and specific goals (unless there is a basis for selecting a different successful Bidder.
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a)

Vi.
Vii.

viii.

Xi.

Xii.

Xiii.

Xiv.

XV.

XVi.

26.4 STAGE THREE: — Risk Analysis & Objective Criteria

In addition to the financial offer and preference evaluation, the Tenderers having the
highest ranking / number of points, will additionally be reviewed against the following points
listed as “Other Objective Criteria” in terms of the PPR2022, in order to ascertain suitability
for award — we reserve the right to clarify any aspects listed hereunder where applicable.

The tenderer will again be checked in terms of having a Compliant Tax Status at time of
recommendation to confirm that the status has not changed, based on an active and Tax
Complaint Pin issued by the South African Revenue Services.

Fully compliant and registered with the National Treasury Central Supplier Database.

No misrepresentation in the tender information submitted.

The tenderer or any of its directors/shareholders is not listed on the Register of Tender
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as
a person prohibited from doing business with the public sector; and

The tenderer has completed the Compulsory Enterprise Questionnaire and there are no
conflicts of interest which may impact on the tenderer’s ability to perform the contract in
the best interests of the employer or potentially compromise the tender process and
persons in the employ of the state are permitted to submit tenders or participate in the
contract.

Convicted by a court of law for fraud and corruption.

Removed from a contract between them and any organ of state on account of failure to
perform on or comply with the contract.

The DBSA reserves the right to make a decision on contract award based solely on the
information received in the responses to this RFP. The DBSA also reserves the right to
use relevant information not contained in any tender but which, in the ordinary course of
business, is within the knowledge of any employee or Board member of DBSA or its
advisors, agents or representatives for the purposes of making its decision.

Any bidder who has had a tender award terminated by the DBSA for non-performance
during the 18 months preceding the closing date of this RFP, may at the discretion of the
DBSA, be excluded from recommendation for further under this RFP. In addition, any
bidder who has received a written notice of non-performance in the 12-month period
preceding the award of this RFP, may at the discretion of the DBSA, be excluded from
recommendation for further awards until the non-performance, or the circumstance giving
rise to the non-performance, has been remedied to the satisfaction of the DBSA.
Financial health of the bidder may be assessed if deemed necessary, to ensure that the
service provider will be able to operate as per required deliverables (Ratios: Accounts
Receivable & Payable Turnover, Liquidity & Solvency).

Unduly high or unduly low Tendered rates in the Tender offer. In this regard, a financial
risk analysis will be performed to verify that the costs are reasonable and balanced.
Tenders may be disqualified if tendered rates are found to be distorted. The market
average of received bid prices excluding Outliers, as well as the DBSA QS estimate will
be used as a guide to indicate financial risk (CIDB Inform Practice Note #5).

PEP Check and Procure Check to be initiated and if negative, may result in exclusion.
Online verification of the Professional Registration Document will be actioned only to
confirm the authenticity of the document.

The DBSA reserves the right to request a bidder to provide formal documented evidence
within 48hrs (independent from bidder, e.g. employer), to prove authenticity of the
documents and its content, failing which will result in bid being deemed non-responsive.
Such evidence must include a contactable reference via email and telephone.

The DBSA reserves the right to further action an authenticity verification of the
documents and content, through contacting the representing employer/s and/or
contactable reference.

A check against any other requirement as stipulated in the Additional Conditions of
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XVii.

27.
27.1

27.2

27.3

27.4

28
28.1

28.2

29

Tender.
Use of adherence to the stipulated requirement of
Refer to " Additional Conditions to Tender ". as Objective Criteria.

NB: Bidders are required to submit, as Annexure K to their Bids, any
documentation which supports the responses provided in respect of Evaluation
Stages 1to 3.

STATUS OF BID
Each Bid constitutes an irrevocable offer by the Bidder to the DBSA to provide the Services

required and otherwise to satisfy the requirements of the Specification as set out in this
RFP.

A Bid must not be conditional on:

27.2.1 the Board approval of the Bidder or any related governing body of the Bidder
being obtained;

27.2.2 the Bidder conducting due diligence or any other form of enquiry or
investigation;

27.2.3 the Bidder (or any other party) obtaining any regulatory approval or consent;

27.24 the Bidder obtaining the consent or approval of any third party; or

27.2.5 the Bidder stating that it wishes to discuss or negotiate any commercial

terms of the contract.
The DBSA may, in its absolute discretion, disregard any Bid that is, or is stated to be,
subject to any one or more of the conditions detailed above (or any other relevant
conditions).
The DBSA reserves the right to accept a Bid in part or in whole or to negotiate with a Bidder

in accordance with the provisions of this RFP and the applicable laws and regulations.

CLARIFICATION OF BIDS

The DBSA may seek clarification from and enter discussions with any or all the Bidders in
relation to their Bid. The DBSA may use the information obtained when clarification is
sought, or discussions are had in interpreting the Bid and evaluating the cost and risk of
accepting the Bid. Failure to supply clarification to the satisfaction of the DBSA may render
the Bid liable to disqualification.

The DBSA is under no obligation to seek clarification of anything in a Bid and reserves the
right to disregard any clarification that the DBSA considers to be unsolicited or otherwise

impermissible or irrelevant in accordance with the rules set out in this RFP.

DISCUSSION WITH BIDDERS
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29.1

29.2

29.3

30.
30.1

30.2

30.3

31.
31.1

31.2

32.
32.1

The DBSA may elect to engage in detailed discussions with any one or more Bidder(s),
with a view of maximising the benefits of this RFP as measured against the evaluation
criteria and in fully understanding a Bidder’s offer.

As part of the evaluation of this Bid, Bidders maybe invited to give a presentation to the
DBSA in relation to their submissions. The DBSA is under no obligation to undertake
discussions with, any Bidders.

In addition to presentations and discussions, the DBSA may request some or all Bidders

to:

29.3.1 Conduct a site visit, if applicable;

29.3.2 Provide references or additional information; and/or
29.3.3 Make themselves available for panel interviews.

SUCCESSFUL BIDS

Selection as a successful Bidder does not give rise to a contract (express or implied)
between the successful Bidder and the DBSA for the supply of the Services. No legal
relationship will exist between the DBSA and a successful Bidder for the supply of the
Services until such time as a binding contract is executed by them.

The DBSA may, in its absolute discretion, decide not to enter pre-contractual negotiations
with a successful Bidder.

A Bidder is bound by its Bid and all other documents forming part of the Bidder's Response
and, if selected as a successful Bidder, must enter into a contract on the basis of the Bid

with or without further negotiation.

NO OBLIGATION TO ENTER INTO CONTRACT

The DBSA is under no obligation to appoint a Bidder or Bidders (as the case may be), or
to enter into a contract with a Bidder or any other person, if it is unable to identify a Bid that
complies in all relevant respects with the requirements of the DBSA, or if due to changed
circumstances, there is no longer a need for the Services requested, or if funds are no
longer available to cover the total envisaged expenditure. For the avoidance of any doubt,
in these circumstances the DBSA will be free to proceed via any alternative process.

The DBSA may conduct a debriefing session for all Bidders (successful and unsuccessful).

Attendance at such debriefing session is optional.

BIDDER WARRANTIES
By submitting a Bid, a Bidder warrants that:
32.1.1. it did not rely on any express or implied statement, warranty or representation,

whether oral, written, or otherwise made by or on behalf of the DBSA, its officers,
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33.
33.1.

34.
34.1.

34.2.

34.3.

35.
35.1.

employees, or advisers other than any statement, warranty or representation
expressly contained in the RFP;

32.1.2 it did not use the improper assistance of DBSA’s employees or information
unlawfully obtained from them in compiling its Bid,;

32.1.3 itis responsible for all costs and expenses related to the preparation and lodgement
of its Bid, any subsequent negotiation, and any future process connected with or
relating to the Tendering Process;

32.1.4 it accepts and will comply with the terms set out in this RFP; and

32.1.5 it will provide additional information in a timely manner as requested by the DBSA

to clarify any matters contained in the Bid.

DBSA’S RIGHTS

Notwithstanding anything else in this RFP, and without limiting its rights at law or

otherwise, the DBSA reserves the right, in its absolute discretion at any time, to:

33.1.1 cease to proceed with, or suspend the Tendering Process prior to the execution of
a formal written contract;

33.1.2 alter the structure and/or the timing of this RFP or the Tendering Process;

33.1.3 vary or extend any time or date specified in this RFP

33.1.4 terminate the participation of any Bidder or any other person in the Tendering
Process;

33.1.5 require additional information or clarification from any Bidder or any other person;

33.1.6 provide additional information or clarification;

33.1.7 negotiate with any one or more Bidder;

33.1.8 call for new Bid:;

33.1.9 reject any Bid received after the Closing Time; or

33.1.10 reject any Bid that does not comply with the requirements of this RFP.

GOVERNING LAWS

This RFP and the Tendering Process are governed by the laws of the Republic of South
Africa.

Each Bidder must comply with all relevant laws in preparing and lodging its Bid and in
taking part in the Tendering Process.

All Bids must be completed using the English language and all costing must be in South
African Rand.

MANDATORY QUESTIONS

Bidders shall provide full and accurate answers to all (including mandatory) questions
posed in this document, and, are required to explicitly state "Comply/Accept” or "Do not
comply/Do not accept" (with a O or an X) regarding compliance with the requirements.
Where necessary, the Bidders shall substantiate their response to a specific question.
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NOTE: It is mandatory for Bidders to complete or answer this part fully; failure to do
so will result in the Bid being treated as incomplete and the Bid may be
disqualified.

35.11

This Bid is subject to the CIDB Standard Professional Services | Accept Do not accept
Contract (July 2009) Edition 3 of CIDB Document 1014)

stipulated in this RFP document and as amended herein.

35.1.2

The laws of the Republic of South Africa shall govern this RFP | Accept Do not accept

and the Bidders hereby accept that the courts of the Republic

of South Africa shall have the jurisdiction.

35.1.3

The DBSA shall not be liable for any costs incurred by the | Accept Do not accept

Bidder in the preparation of response to this RFP. The
preparation of response shall be made without obligation to
acquire any of the items included in any Bidder’s proposal or to

select any proposal, or to discuss the reasons why such

vendor’s or any other proposal was accepted or rejected.

35.14

The DBSA may request written clarification or further | Accept Do not accept

information regarding any aspect of this proposal. The Bidders
must supply the requested information in writing within two
working days after the request has been made, otherwise the

proposal may be disqualified.

35.1.5

The DBSA reserves the right to; cancel or reject any proposal | Accept Do not accept

and not to award the proposal to the lowest Bidder or award
parts of the proposal to different Bidders, or not to award the

proposal at all.

35.1.6

By submitting a proposal in response to this RFP, the Bidders | Accept Do not accept

accept the evaluation criteria as it stands.

35.1.7
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Where applicable, the DBSA reserves the right to run | Accept Do not accept
benchmarks on the requirements equipment during the

evaluation and after the evaluation.

35.1.8

The DBSA reserves the right to conduct a pre-award survey | Accept Do not accept

during the source selection process to evaluate contractors'
capabilities to meet the requirements specified in the RFP and

supporting documents.

35.1.9

Only the solution commercially available at the proposal closing | Accept Do not accept
date shall be considered. No Bids for future solutions shall be

accepted.

35.1.10

The Bidder should not qualify the proposal with own conditions. | Accept Do not accept

Caution: If the Bidder does not specifically withdraw its own

conditions of proposal when called upon to do so, the proposal

response shall be declared invalid.

35.1.11

Should the Bidder withdraw the proposal before the proposal | Accept Do not accept

validity period expires, the DBSA reserves the right to recover

any additional expense incurred by the DBSA having to accept
any less favourable proposal or the additional expenditure
incurred by the DBSA in the preparation of a new RFP and by

the subsequent acceptance of any less favourable proposal.

35.1.12

Accept Do not accept
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Delivery of and acceptance of correspondence between the
DBSA and the Bidder sent by prepaid registered post (by air
mail if appropriate) in a correctly addressed envelope to either
party’s postal address or address for service of legal
documents shall be deemed to have been received and
accepted after (2) two days from the date of postage to the
South African Post Office Ltd.

35.1.13

Should the parties at any time before and/or after the award of | Accept Do not accept

the proposal and prior to, and-or after conclusion of the contract
fail to agree on any significant product price or service price
adjustments, change in technical specification, change in
services, etc. The DBSA shall be entitled within 14 (fourteen)
days of such failure to agree, to recall the letter of award and
cancel the proposal by giving the Bidder not less than 90
(ninety) days written notice of such cancellation, in which event
all fees on which the parties failed to agree increases or
decreases shall, for the duration of such notice period, remain
fixed on those fee/price applicable prior to the negotiations.
Such cancellation shall mean that The DBSA reserves the right
to award the same proposal to next best Bidders as it deems
fit.

35.1.14

Any amendment or change of any nature made to this RFP shall | Accept Do not accept

only be of force and effect if it is in writing, signed by THE DBSA
signatory and added to this RFP as an addendum.

35.1.15

Failure or neglect by either party to (at any time) enforce any of | Accept Do not accept

the provisions of this proposal shall not, in any manner, be
construed to be a waiver of any of that party’s right in that
regard and in terms of this proposal. Such failure or neglect
shall not, in any manner, affect the continued, unaltered validity

of this proposal, or prejudice the right of that party to institute

subsequent action.

35.1.16
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All services supplied in accordance with this proposal must be | Accept Do not accept

certified to all legal requirements as per the South African law.

35.1.17

No interest shall be payable on accounts due to the successful | Accept Do not accept

Bidder in an event of a dispute arising on any stipulation in the

contract.

35.1.18

Evaluation of Bids shall be performed by an evaluation panel | Accept Do not accept

established by the DBSA.

Bids shall be evaluated on the basis of conformance to the
required specifications as outlined in the RFP. Points shall be
allocated to each Bidder, on the basis that the maximum
number of points that may be scored for price is 80, and the
maximum number of preference points that may be claimed for
HDI (according to the PPPFA) is 20.

35.1.19

If the successful Bidder disregards contractual specifications, | Accept Do not accept

this action may result in the termination of the contract.

35.1.20

The Bidders’ response to this Bid, or parts of the response, shall | Accept Do not accept

be included as a whole or by reference in the final contract.

35.1.21

Should the evaluation of this Bid not be completed within the | Accept Do not accept

validity period of the Bid, the DBSA has discretion to extend the
validity period.

35.1.22

Upon receipt of the request to extend the validity period of the | Accept Do not accept

Bid, the Bidder must respond within the required time frames
and in writing on whether or not he agrees to hold his original
Bid response valid under the same terms and conditions for a

further period.

35.1.23
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Should the Bidder change any wording or phrase in this | Accept Do not accept
document, the Bid shall be evaluated as though no change has
been affected and the original wording or phrasing shall be

used.

35.1.24

Declaration by contractor: Accept Do not accept
| approve that the above information is accurate and can be

supported by documents and reference on request.

Additional Conditions to Tender

Vi.
Vii.

viii.

Xi.

DBSA reserves the right to award one bidder per RFP in respect of tender RFP128/2025.
The offer of award will be informed by the best Value for Money, Risk Allocation and Risk Profile
of the bidder.

e Value for Money = Improved total cost.

e Risk Allocation = Considering other awards, including the logistical allocation of other

projects.
¢ Risk Profile = Considering the profiles of entities, such as Procure Check, PEP Checks and
Directorship to name a few.

The DBSA reserves the right to not award any bidder that has a cumulative order book totaling
to: R60m- Level 6/ R120m- Level 7/ N/A- Level 8-9 (whichever CIDB classification is applicable to this
tender — if CIDB is not applicable, this condition is N/A).
The DBSA reserves the right to not award any bidder that has a total of five (5) active awards/
orders with an outstanding value. If the outstanding value is 10% or less, indicating the project is
nearing completion, or reached practical completion, the DBSA reserves the right to recommend.
The following will be considered as one award, in the event that a bidder forms part of a Joint
Venture/ Consortium: “point iv” based on the JV/ Consortium participation percentage and “point
v”based on an award made to the JV/ Consortium.
The DBSA reserves the right to disqualify a tenderer with unrealistic price offers, in line with CIDB
prescripts (CIDB Inform Practice Note #5).
The DBSA reserves the right to negotiate to ensure the value for money principle is not
compromised.
The DBSA reserves the right to award the scope in full or part thereof, subject to budget availability.
In the event of a partial award, the DBSA reserves the right for items excluded from the award, to
be retendered in a new tender process.
Tenderer is required to adhere to the Pricing Instructions as detailed, failing which will result in
offer being deemed non-compliant. Where noted that a cost item was not priced, clarification will
be issued to clarify reason, without allowing any costs to be amended or included.

The below conditions xii and xiii are NOT APPLICABLE.

Tenderer may not propose any resources that have been allocated on a project that has been
awarded by DBSA and is less than 85% complete.
The resources tendered will be assessed to verify that they are not offered on another project with
less than 85% completion. Should such an occurrence transpire, a clarification will be issued to
allow the tenderer to replace the applicable resource/s within 48 hrs, failing which, the bid will be
excluded from recommendation.

In the event of a partial award, the DBSA reserves the right for items excluded from the award, to be
retendered in a new tender process.
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Signature(s) of Bidder or assignee(s) Date

Name of signing person (in block letters)

Capacity

Are you duly authorized to sign this Bid?

Name of Bidder (in block letters)

Postal address (in block letters)

Domicilium citandi et executandi in the RSA (full street address of this place) (in block letters)

Cell NUMDbEr: ...
Email AdAreSS. . ..o
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RELEVANT ANNEXURES MUST BE FURNISHED
(ALL RELEVANT ANNEXURES MUST BE ADDED TO THE COMPULSORY
ANNEXURES FROM THE LIST BELOW)

(FAILURE TO DO SO SHALL RESULT IN YOUR BID BEING DISQUALIFIED)

Annexure A:  Copy of CV’s of the design team

Annexure B: Tax Requirements

Annexure C: SBD4: Bidders Disclosure

Annexure D: SBD6.1: Preference Claim Forms in terms of Preferential Procurement
Regulations

Annexure G: Copies (Copy-with-eriginal-stamp) of your CIPC company registration
documents members with percentages, in case of a CC

Annexure H:  Copies (Copy-with-eriginal-stamp) of all latest share certificates, in

case of a company

Annexure I: List of traceable references of past and present clients, (Company hame,
Department, branch, contact person with office telephone number).
Annexure K:  Contract Skills Development Goal (CSDG)

Annexure L: Declaration of Default and Termination

Annexure M:  CIDB Standard Professional Services Contract (July 2009) Edition 3 of CIDB
Document 1014) & Scope of Work
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Annex A : CV’s OF THE PROJECT TEAM

Bidders are required to include, as Annexure A to their Bids, the required supporting

documents

No

NAME AND SURNAME

EXPERT/ DISCIPLINE

ROLE ON PROJECT

SIGNATURE: ... DATE: ...
(Person authorized to sign on behalf of the Bidder)
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Annex B : TENDERER’S VALID & ACTIVE TAX COMPLIANCE STATUS PIN FORM

IT IS A CONDITION OF THIS TENDER THAT THE TAXES OF THE TENDERER MUST BE
IN ORDER, OR THAT SATISFACTORY ARRANGEMENTS HAVE BEEN MADE WITH THE
SOUTH AFRICAN REVENUE SERVICES (SARS) TO MEET THE RESPONDENT’S TAX
OBLIGATIONS.

1. Thevalid and active Tax Compliance Status Pin issued by the South African Revenue Services must
be submitted together with this tender and appended to this page. Failure to submit the valid and
active Tax Compliance Status Pin will result in the invalidation/ disqualification of the tender
submission.

2. Valid Tax Compliance is a mandatory requirement for successful bidders post the tender process.

3. Where Joint Ventures/ Consortia/ Associations, etc. are involved, the Tax Compliance status will be
based on the main Joint Venture Partners status. However, the Tax Compliance status
documentation of all the Joint Venture Partners are to be appended to this page. Any tax
noncompliance of any party will require a bidder to provide fully compliant tax status for any award

to be made.
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Annex C . SBD4 BIDDERS DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to
bid. In line with the principles of transparency, accountability, impartiality, and ethics
as enshrined in the Constitution of the Republic of South Africa and further expressed
in various pieces of legislation, it is required for the bidder to make this declaration in
respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. BIDDER’S DECLARATION

2.1

211

2.2

221

2.3

231

Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interestl in the enterprise,

employed by the state?YES/NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in table
below.

Full Name Identity Number Name of State
institution

Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution? YES/NO
If so, furnish particulars:

Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?YES/NO

If so, furnish particulars:

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the person/s having the
deciding vote or power to influence or to direct the course and decisions of the enterprise.
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3

3.1
3.2

3.3

3.4

3.4

3.5

3.6

DECLARATION

l, the undersigned,
(MM in submitting the
accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

I have read and | understand the contents of this disclosure;

I understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

I am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No
89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the public
sector for a period not exceeding ten (10) years in terms of the Prevention and
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill
and knowledge in an activity for the execution of a contract.
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| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder
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Annex D : SBD 6.1 PREFERENCE CLAIM FORM IN TERMS OF PREFERENTIAL
PROCUREMENT REGULATIONS (NO EVALUATION OF THIS NATURE WILL TAKE
PLACE THIS ROUND, BIDDER STILL TO COMPLETE)

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information
and serves as a claim form for preference points for specific goals.

NB:

BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE
GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1.2

1.3

GENERAL CONDITIONS
The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).

To be completed by the organ of state

(delete whichever is not applicable for this tender).

b) The applicable preference point system for this tender is the 80/20 preference point
system.

Points for this tender (even in the case of a tender for income-generating contracts)
shall be awarded for:
(a) Price; and

(b) Specific Goals (namely, BBBEE status level of contributor).
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1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

15 Failure on the part of a tenderer to submit proof or documentation required in terms of
this tender to claim points for specific goals with the tender, will be interpreted to mean
that preference points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to
preferences, in any manner required by the organ of state.

2. DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and
includes all applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the
time of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form
determined by an organ of state in response to an invitation for the origination of
income-generating contracts through any method envisaged in legislation that will
result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and disposal
of assets and concession contracts, excluding direct sales and disposal of assets
through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.
5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1 POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
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3.2.

3.2.1.

Where

4.2.

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/40-
Pt—Pmax i Pt—Pmax i
Ps =80 (1 + Pmaxi’ ) or Ps =90 (1 T Pmax )

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1 below as may be supported by proof/ documentation stated in the
conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies,
an organ of state must, in the tender documents, stipulate in the case of—

(a) aninvitation for tender for income-generating contracts, that either the 80/20
or 90/10 preference point system will apply and that the highest acceptable
tender will be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point
system will apply and that the lowest acceptable tender will be used to
determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table

below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.
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Note to tenderers: The tenderer must indicate how they claim points for each
preference point system.)

. - Number-of Number of ) ) Number of
e specific points points points claimed
goals (80/20 system)
allocated aHocated allocated (To be
SCINIERURCIER (90/10 system)  (80/20 system) completed by
of this tender
the tenderer)
1 10 20
2 9 18
3 6 14
4 5 12
5 4 8
6 3 6
7 2 4
8 1 2
Non-co_mpllant o 0
contributor

(Note: Bidders are required to submit their BBBEE certificates or sworn affidavits (in the case
of EMES/QSES) in order to be eligible to claim points)

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of CoMPaNY/firM. ... e

4.4. Company registration NUMDbDET: ... ...

4.5. TYPE OF COMPANY/ FIRM

[m]
O
[m]
[m]
O
O
O
O

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm,

certify that the points claimed, based on the specific goals as advised in the tender,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as

indicated in paragraph 1 of this form;
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iii) In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish
documentary proof to the satisfaction of the organ of state that the claims are
correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered
as a result of having to make less favourable arrangements due
to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any
organ of state for a period not exceeding 10 years, after the audi
alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ... e

DATE:
ADDRESS:
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Annex E:
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CERHHCATE OFNDERENDENTBIB-DEFERMINATON

" ersigned-in submitt e biet:
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Sianature Pata
\JIHI TUATOT O AT
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Annex G : Copies of your CIPC (CIPRO) Company Registration Documents

Bidders are required to include, as annexure G to their Bids, copies of all relevant
CIPC registration documents listing all members with percentages, in the case of a
close corporation, partnerships or joint ventures.
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Annex H : Copies of the Latest Share Certificates (In case of a Company)

Bidders are required, as annexure H to their Bids, to submit copies of the latest share
certificates of all relevant companies.
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Annex | :List of Traceable References of similar service

Bidders are required, as Annexure | to their Bids, to submit a list of traceable references of
similar services
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Annex J :3-YearFinancial Statement
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Annex K: CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

CIDB SKILLS STANDARD BASELINE TRAINING PLAN

Only for Reference purposes for the successful bid.

Professional Service Provider (PSP) Details

PSP Name:

CRS Number:

Estimated Start Date:

Estimated Completion Date:

Size Of Organization: Small Medium Large (2150
(1-49 (50-149 employees)
employees) employees)

Contractor Contact Details

Name of Contact Person

Designation of Contact

Person

Contact Details Cell Number:

Landline Number:

Email Address:
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Contract Data

Project Name

CIDB Contract Number

Name of Client

Project Description

Final Tender Sum

Project Location

Project Duration

Estimated Start Date

Estimated Completion Date

Description Designation | Project Value CSDG hours Min CSDG
Target
RFP064/2025 PSP hours For every R1m

in Professional
fees x 150 = hrs

to apply
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ANNEXURE L
DECLARATION OF DEFAULT AND TERMINATION

It is a condition of this tender that bidders declare all project, default and/ or terminations in full with the DBSA within the

last 5 years.
This declaration MUST be signed, whether any declaration is applicable or not.

If no declaration is applicable, tenderers MUST either strikethrough or indicate Not Applicable.

The DBSA will disqualify the tenderers bid, should this declaration prove to be false.

NAME OF PUBLIC PROJECT DESCRIPTION & DATE OF DOCUMENTED DEFAULT AND/ OR
ENTITY VALUE AWARD TERMINATION
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% Bidders may recreate the above table and submit if insufficient space is available

(This Declaration must however be signed in full).

l, of

(Authorised Signatory)(Company Name)

Hereby acknowledge having read, understood, and agree to the terms and conditions set out in this Returnable and

confirm that the information provided is accurate and complete.

(Signature) (Date)
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ANNEX M: CIDB’S STANDARD PROFESSIONAL SERVICES CONTRACT (JULY 2009)
(EDITION 3 OF CIDB DOCUMENT 1014) & SCOPE OF WORK

All Contractual Clauses for contracting, as well as the detailed Scope of works, are
detailed in Annexure M
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CIDB’S STANDARD PROFESSIONAL SERVICES CONTRACT (JULY 2009)
(EDITION 3 OF CIDB DOCUMENT 1014), AS PUBLISHED BY THE
CONSTRUCTION INDUSTRY DEVELOPMENT BOARD.

Between:

DESA

DEVELOPMENT BANK OF SOUTHERN AFRICA

Building Africa’s Prosperity

THE DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED

“The Employer”

AND

“The Service Provider”

For:

RFP128/2025: APPOINTMENT OF A PSP FOR THE COMPLETION OF 100%
STAGE 6 AND STAGE 7 IN THE FREE STATE FOR (Philip Saunders,
Sterkfontein, Gariep Dam and Maria Moroka) AND EC (THOMAS BAINES)
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PART C1:AGREEMENT AND CONTRACT DATA

Page
Cl1l.1 Form of Offer and ACCEPLaNCEe .......ccovvviviiiiiiii e, 52
C1.2 CONIract DAta .......ccceuuuiieiiiiiiieiciei e eeen e 58
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C1.1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter a contract for
the procurement of:

RFP128/2025: APPOINTMENT OF A PSP FOR THE COMPLETION OF STAGE 6 and 7
(CLOSE OUT PHASE) FOR FOUR PROJECTS IN FREE STATE(GARIEP DAM, PHILLIP
SAUNDERS, STERKFONTEIN AND MARIA MOROKA NATURE RESERVES) AND
THOMAS BAINES IN EASTERN CAPE.

The tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted
the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in
the contract data.

THE OFFERED TOTAL PERCENTAGE PROFESSIONAL FEE INCLUDING DISBURSEMENTS
AND A CONTINGENCY ALLOWANCE, INCLUSIVE OF VALUE ADDED TAX IS:

Items Percentage Fee Offer in Words As %
Professional Fees (Average%) %
Disbursements %
Budgetary Allowance for %
Contingencies

Budgetary allowance CIDB %
BUILD @ 2% of C2.2.2

TOTAL PERCENTAGE (%) %
FEES TENDERED

This offer may be accepted by the employer by signing the acceptance part of this form of offer and
acceptance and returning one copy of this document to the tenderer before the end of the period of
validity stated in the tender data, whereupon the tenderer becomes the party named as the service
provider in the conditions of contract identified in the contract data.

SN L
A e

CaPACIY e
For the tenderer

Name of Tenderer
Address of Tenderer

NAME Of WIS ..t e e e e e e e

Signature of withess . .. ... .. . Date ............c i,

Signature of withess ... ... ... Date ............ i
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C1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

C1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s
offer shall form an agreement between the employer and the tenderer upon the terms and conditions
contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and drawings and documents or parts thereof, which may be incorporated by reference into the above
listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer
and the employer during this process of offer and acceptance, are contained in the schedule of deviations
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from
said documents are valid unless contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the
schedule of deviations (if any), contact the employer’s representative (whose details are given in the
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any
other documentation to be provided in terms of the conditions of contract identified in the contract data.
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of
this agreement.

Notwithstanding anything contained herein, this agreement comes into effect from the start date defined
elsewhere in the contract and includes the schedule of deviations (if any). Unless the tenderer (now
contractor) within five working days of the date of receiving this agreement notifies the employer in writing
of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a
binding contract between the parties.

SIgNAIUNE . e

NaAME e

CaPACIY L e e

for the

Employer Development Bank of Southern Africa Limited [DBSA]
1258 Lever Road, Headway Hill,
Midrand, Gauteng Province

Name of withess . ... .. .

Signature of witness . ... ... ... .. Date...................
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Schedule of Deviations

L SUD B . . .t
DetailS . . .. e

2 SUD B . . oo e e
Details . . . .

B U Bt . . o
DetallS . . .. e

A SUD BT . . o e
DetallS . . ..

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between

the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall
have any meaning or effect in the contract between the parties arising from this agreement.
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For the Tenderer:
SIgNALUIE(S) .« o vttt e e e
NAME(S) « v o vttt e e

CapaCitY e

Name Of TeNAEIer . . . . o e e e

AdAress of TENAEIET . . . . . o e e

N =T Lo A1 1T

Signature of withess ... ... .. L Date........... ... ... .. . . ...

For the Employer:

Name of Employer:  Development Bank of Southern Africa Limited [DBSA]

Address of Employer 1258 Lever Road, Headway Hill, Midrand, Gauteng Province

=T TS0 L ATV (L=

Signature of withess . ........ ... .. Date........................

Page 59 of 107



RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN
EASTERN CAPE (THOMAS BAINES)

C1.2 CONTRACT DATA

CIDB PROFESSIONAL SERVICES AGREEMENT CONTRACT DATA

1.

11

1.2

1.3

14

15

PART 1: GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract are the Construction Industry Development
Board (“CIDB”) Standard Professional Services Contract (July 2009) (Edition 3
of CIDB document 1014) (‘SPSC”), as published by the CIDB.

Copies of these General Conditions of Contract may be obtained from the
Construction Industry Development Board’s website at www.cidb.org.za.
Copies of the General Conditions of Contract are also available for inspection
and scrutiny at the offices of the Employer, but the Employer will not make a
copy available.

The pro-forma’s attached to the SPSC on pages 17 to 24 shall not apply to this
Contract and shall be replaced with the documentation bound into this Contract

Document.

The General Conditions of Contract make several references to the Contract
Data for specific data which together with the standard contract collectively
describe the risks, liabilities and obligations of the contracting parties and the

procedures for the administration of the Contract.

The General Conditions of Contract shall be read in conjunction with the
variations, amendments and additions set out in the Special Conditions below.
Each item of data given below is cross-referenced to the clause in the General

Conditions of Contract to which it mainly applies.
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2. PART 2: SPECIAL CONDITIONS

Clause Clause
Number
1 DEFINITIONS

Add the following to the definition of Employer:

The Employer is the DEVELOPMENT BANK OF SOUTHERN AFRICA
LIMITED (“DBSA”), acting through its Infrastructure Delivery Division
(the “IDD”), a juristic person, reconstituted and incorporated in terms of
section 2 of the Development Bank of Southern Africa Act No 13 of 1997
(the “DBSA”); (and “employer” includes their successors in title and
permitted assignees under this agreement).

Delete the definition of Force Majeure and replace it with the following:
Force Majeure means an exceptional event or circumstance:
¢ which is beyond a Party’s control,
¢ which such Party could not reasonably have provided against
before entering into the Contract,
¢ which, having arisen, such Party could not reasonably have
avoided or overcome, and
¢ which is not substantially attributable to the other Party.
Force Majeure may include, but is not limited to, exceptional events
or circumstances of the kind listed below, so long as conditions
above are satisfied:

e war, hostilities (whether war be declared or not), invasion,
act of foreign enemies,

e rebellion, terrorism, revolution, insurrection, military or
usurped power, or civil war,

e riot, commotion, disorder, strike or lockout by persons other
than the Service Provider’s Personnel and other employees
of the Service Provider and Subcontractors,

e munitions of war, explosive materials, ionising radiation or
contamination by radio-activity, except as may be

attributable to the Service Provider’s use of such munitions,

explosives, radiation or radio-activity, and
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e natural catastrophes such as earthquake, hurricane,

typhoon or volcanic activity.

Add the following to the definition of Period of Performance:

The period of performance is commencing from the Start Date until the
completion of the Close Out Stage as per the Construction Contract with

a construction contractor.

Add the following at the end of the definition of Service Provider:

The contracting party may also be a consortium/joint venture
contracting as a formally constituted Joint Venture Partnership, in which
all parties are jointly and severally liable. In terms of this definition, the
words consortium and joint venture shall be regarded as synonymous.

Add the following new definitions:

Baseline Risk Assessment means the baseline risk assessment
contemplated in regulation 5(1)(a) of the Construction Regulations
2014.

Business Day means every day which is not a Saturday, a Sunday or
an official public holiday in South Africa.

Confidential Information means information not readily available, in the
ordinary course of business, to third parties, including, but not limited to:

e the results of the Services;

e all information relating to the Project, the Services and the
Employer; and

o all information relating to the Employer’s businesses, whether

historical or forecast.

Construction Agent means an “agent” as per the Construction
Regulations 2014 which means a competent person who acts as a
representative for a client (“client” in this regard being the Employer);
the agent contemplated herein: (i) manages the health and safety on a
construction project for the client; (i) is registered with a statutory body
(being the South African Council for Project and Construction
Management Professions or any other statutory body approved by the
chief inspector); and (iii) is qualified to perform the functions required by
the Construction Regulations.
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Construction _Contract means the contract dated [xxx] concluded
between the Employer and the Contractor Construction according to
which the Works will be completed..

Contractor means the Contractor appointed in terms of the Construction
Contract.

Service Provider Insolvency Event means, and is considered to occur
if:

(i) the Service Provider commits an act which, if committed by an
individual, would constitute an act of insolvency within the
meaning of Sections 8 or 9(3)(a)(v) of the Insolvency Act 24 of
1936, as amended, or any equivalent legislation in any
jurisdiction to which it is subject;

(i) the Service Provider begins negotiations or takes any other step
with a view to generally deferring, re-scheduling or otherwise re-
adjusting all or a material part of its indebtedness or proposes or
makes a general scheme, arrangement, assignment, or
composition with or for the benefit of its creditors or a moratorium
is proposed or agreed in respect of or affecting all or a material
part of its indebtedness;

(iii) the Service Provider makes an application to court for business
rescue supervision or for its winding-up (whether provisionally or
finally);

(iv) a court of competent jurisdiction grants an order winding-up
Service Provider (whether provisionally or finally) or makes an
order placing the Service Provider under business rescue

supervision;

(v) an application or other legal process (including the filing of any
document commencing judicial process) is issued seeking an
order for the winding-up of the Service Provider (whether
provisionally or finally) or liquidation (whether provisionally or
finally) the Service Provider under business rescue supervision,
except for so long as such application or other legal process is

being contested in good faith and by appropriate means or
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except for the bona fide purpose of reconstruction,

amalgamation, reorganisation, merger or consolidation; or
(vi) a resolution is passed by:

a) the shareholders of the Service Provider for the winding-
up of the Service Provider, whether by way of a

members’ or creditors’ voluntary winding-up; or

b) the board of the Service Provider for the Service Provider
to voluntarily begin business rescue proceedings and

place himself under business rescue supervision.

Project Programme means the time programme established between
the Employer and Contractor in accordance with the Construction
Contract for the construction and completion of the Project.

Works means the permanent works (if any) to be executed for the
achievement of the Project.

2 INTERPRETATION

2.2 Delete this clause and replace it with the following:
Order of Priority

The following documents shall be deemed to form and be read and
construed as part of the Contract:

221 The Contract;

2.2.1.1 The Special Conditions;

2.2.1.2 The Contract Data;

2.2.1.3 The General Conditions of Contract;
22.1.4 Pro-Forma Performance Security;
2.2.2 The Scope of Work
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The Contract and the other documents listed in clause 2.2 shall be taken
to be mutually explanatory of one another but in the event of ambiguity,
discrepancy, divergence or inconsistency in or between them they shall
follow the order in which they are listed in this clause.

Insert the following new clauses at the end of this clause 2:

2.4 Where any word or expression is defined in this Contract, a cognate
word or expression shall have a corresponding meaning.

2.5 The schedules and appendices to this Contract form an integral part
hereof and words and expressions defined in this Contract shall bear
the same meaning in such schedules and appendices, unless the
context otherwise requires, and to the extent that there is any conflict
between the schedules or appendices to this Contract and the
provisions of this Contract, the provisions of this Contract shall prevail.

2.6 If any provision in a definition is a substantive provision conferring rights
or imposing obligations on any party, notwithstanding that it appears
only in this interpretation clause, effect shall be given to it as if it were a
substantive provision of this Contract.

2.7 References to a statutory provision include any subordinate legislation
made from time to time under that provision and references to a
statutory provision include that provision as from time to time modified
or re-enacted as far as such modification or re-enactment applies, or is
capable of applying, to this Contract.

2.8 References in this Contract to clauses, sub-clauses, appendices,
schedules and annexures are to clauses and sub-clauses of, and
appendices and annexures to, this Contract.

2.9 Any word or expression defined in any clause shall, unless the
application of the word or expression is specifically limited to the clause
in question, bear the meaning ascribed to the word or expression
throughout this Contract.

2.10 No rule of construction shall be applied to the disadvantage of a Party
to this Contract because that Party was responsible for or participated
in the preparation of this Contract or any part of it.

2.11 Any reference in this Contract to this or any other Contract, document
or instrument shall be construed as such Contract or document as
amended, varied, restated, novated or substituted from time to time.

2.12 Unless otherwise provided, any number of days prescribed shall be
determined by excluding the first and including the last day or, where
the last day falls on a day that is not a Business Day, the next Business
Day.

2.14 In the event that the day for payment of any amount due in terms of this
Contract or a date for submission of any invoice or statement should fall
on a day which is not a Business Day, the relevant day for payment or
submission, as the case may be, shall be the next Business Day.
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2.15 Where figures are referred to in numerals and in words, if there is any
conflict between the two, the words shall prevail.

2.16 The use of the word “including” followed by a specific example/s shall
not be construed as limiting the meaning of the general wording
preceding it.

| |
3.0 GENERAL
3.2 Change in legislation

Amend this clause by adding the following at the end of the clause:

Notwithstanding anything contained in this clause or this agreement, a
“change in legislation” shall not include any law or piece of legislation
that was enacted or made but not yet in force as at the date when the
tender was submitted, or any proposed or draft law that was
promulgated or issued for comment at any time before the tender was
submitted if and to the extent that such law when enacted or made and
brought into effect is materially unchanged.

3.7 Confidentiality

Amend this clause by deleting this clause in its entirety and
replace it with the following:

During the Period of Performance and any extended period, if
applicable, and anytime thereafter (including following any earlier
termination of this Agreement for any reason whatsoever), the Service
Provider shall keep strictly confidential and shall not divulge and/or
disclose and/or use, whether directly or indirectly for the Service
Provider’s benefit or the benefit of any third party any and all valuable
materials, technical, commercial, strategic and business planning
information and/or data relating in any manner whatsoever to and all
proprietary information and trade secrets of the Employer and its
business including, without limiting the generality of the aforegoing, any
and all data and/or analyses and studies arising from such information
and/or derived by the Service Provider in the provision of the Services
in terms of this Agreement (“Confidential Information”).

The Service Provider, therefore, agrees to hold such material and
information in strictest confidence, not to make use thereof other than
for the performance of this Agreement, to release it only to employees
or sub-consultants or subcontractor’'s reasonably requiring such
information and who are bound by written confidentiality obligations no
less stringent than those contained in this Agreement prior to such
release, and not to release or disclose it to any other party, unless so
required by law. Should the Service Provider disclose information to
Others in terms of clause 5.6, the Service Provider shall ensure that the
provisions of this clause are complied with by the recipient.
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If the Service Provider is uncertain about whether any such information
is confidential, it is to be regarded as such until notified otherwise by the
Employer.

The taking of photographs of any of the relevant Services or any portion
thereof is forbidden unless expressly authorised in writing by the
Employer.

In the event that the Service Provider is, at any time, required by law to
disclose any such information which is required to be kept confidential,
the Service Provider, to the extent permitted by law prior to disclosure,
notifies the Employer so that an appropriate protection order and/or any
other action can be taken if possible, prior to any disclosure. In the
event that such protective order is not, or cannot, be obtained, then the
Service Provider may disclose that portion of the information which it is
required to be disclosed by law and uses reasonable efforts to obtain
assurances that confidential treatment will be afforded to the information
so disclosed.

This clause shall survive termination of this Agreement for whatever
reason for a period of 5 (five) years.

3.8.2 Variations
Delete this clause and replace it with the following:

The Employer may accept or reject the Service Provider's proposal
referred to in clause 3.8.1 above within 30 Days of receipt of such
proposal. If the Employer accepts such proposal, the Service Provider
shall implement the variation in accordance with the proposal. If the
Employer rejects such proposal the Service Provider shall amend it in
accordance with the reasonable requirements of the Employer and
submit another proposal within a reasonable time. This process shall
continue until the Employer accepts such proposal or rejects the
variation completely.

3.9.1 Changes to the Contract Price or the Period of Performance

Amend this clause by deleting clause 3.9.1(f) and replacing with the
following:

(f) a Force Majeure Event occurs.
Amend this clause by adding the following at the end of the clause:

Such application shall identify which of the aforementioned events are
being relied upon, as well as brief details of such event including, inter
alia, the date of the commencement of such event. Such application
shall specifically make reference to this clause and shall be submitted
to the Employer within 14 Days of the Service Provider becoming aware
of the event described in 3.9.1 (a) to (f) above, failing which the Service
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Provider shall not be entitled to a change in the Contract Price or Period
of Performance.

3.9.2 Amend this clause by deleting the words “6 weeks” and replacing them
with the words “30 Days”.

Amend this clause by deleting the words “for Completion” and replacing
them with the words “of Performance”.

3.95 Changes to the Contract Price or the Period of Performance
Insert the following new clause at the end of this clause:

The time-based fees (hourly rates) used to determine changes to the
Contract Price are as stated in the Pricing Data and only apply in the
event of additional Scope of Work requested on a mandate from the
Employer’s client.

4 EMPLOYERS OBLIGATIONS

4.2 Decisions

Amend this clause by deleting the words “a reasonable time” and
replacing it with the words “30 Days”.

4.7 Payment of the Service Provider

Amend this clause by deleting the last two words of the clause and
replacing them with:

Clause 8 of Part C2.1: Pricing Assumptions of the tender documents.

5 SERVICE PROVIDERS OBLIGATIONS

5.1.3 General
Insert the following new clause at the end of this clause:

The Service Provider shall perform all functions of the principal
agent/project manager/employer’'s agent in accordance with the
Construction Contract, subject to any limitations prescribed by the
Employer in this contract or in the Construction Contract.

5.15 The Service Provider shall ensure that it has the ability, experience,
expertise and skills necessary to perform the Services.

5.1.6 The Service Provider shall ensure that the Services shall be free of
defects in workmanship and material.

517 The Service Provider shall ensure that the Services are, at all times,
conducted in accordance with the requirements of all applicable
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legislation, ordinances, by-laws, rules and regulations in force and
applicable to the Services, as may be issued or amended from time to
time.

54.2 Insurances to be taken out by the Service Provider
Insert the following at the end of this clause:

The Employer shall be named as co-insured in all insurances taken out
by the Service Provider in accordance with this Contract.

5.4.3 Insurances to be taken out by the Service Provider
Insert the following new clause at the end of this clause:

The Service Provider shall ensure that any contractor and
subcontractors engaged in construction activities shall, in addition to the
Compensation for Occupational Injuries and Diseases, Act No 130 of
1993 and Public Liability Insurances as described in the Contract Data,
also take out and maintain contractors all risks insurance to the whole
value of the Works being undertaken, plus an additional 10% of the
value of the Works being undertaken.

5.5 Service Provider’s Actions requiring Employer’s prior approval
Insert the following new sub-paragraphs at the end of this clause:

d) occupying any public land or facility for any purpose that will cause
disruption and or inconvenience to the users of such land or facility in
respect of any Construction Contract.

e) the issuing of notices, instructions or request for quotations to
contractors in relation to cost or price changes, extensions of time, the
cancellation of the contract between the Employer and a contractor, and
significant scope changes.

f) certifying completion, practical completion and final completion of the
Works in accordance with the relevant Construction Contract.

g) certifying final completion of the Works.

h) any change of members where the Service Provider is a consortium
or joint venture. and

i) approval of any claims, compensation events or variation orders in
terms of any Construction Contract

Insert the following new clauses at the end of this clause 5:

5.8 Progress Reporting

5.8.1 The Service Provider shall, whenever required by the Employer, but in
any event at least once a month, submit a report on the progress of the
Services to the Employer in the form and substance reasonably required
by the Employer, provided that each report shall, as a minimum, include:

5.8.1.1 a report on the progress of the Services, explaining any
disconnect between the execution of the Services and the
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Project Programme and dealing with any remedial action to be
taken to align the Services to the Project Programme;

5.8.1.2 the Service Provider's manpower histograms, reflecting actual,
forecast and planned activities;

5.8.1.3 S-curves reflecting the actual percentage complete versus the
planned percentage for the Services;

58.14 a risk register reflecting the current critical risks and issues;

5.8.1.5 The Service Provider’s fee payment and disbursement forecast

(updated in each progress report together with an explanation of
any changes made to the prior forecast);

5.8.1.6 Keep a register of variation orders issued, and/or applied for;

58.1.4 Keep a register of all claims or compensation events made or
notified by the contractor(s).

5.8.2 The Service Provider shall, whenever required by the Employer, but in
any event at least once a month, submit a report on the progress of the
Works conducted under the Construction Contract to the Employer in
the form and substance as required by the Employer, set out in the
Progress Reporting Requirements Schedule to be provided after award.

6 CONFLICTS OF INTEREST

6.3 Independence
Insert the following new clause at the end of this clause:

The Service Provider is, and at all times shall be, an independent
contractor in the performance of all Services undertaken pursuant to this
Contract. Nothing in this Contract shall constitute or be deemed to
constitute a partnership between the Parties. Save to the extent
expressly otherwise provided for in this Contract: neither Party shall
have any authority or power to bind the other or to contract in the name
of or create a liability against the other in any way or for any purpose.

8 COMMENCEMENT, COMPLETION, MODIFICATION, SUSPENSION
AND TERMINATION

8.2.2 Completion
Delete this clause and replace it with the following:
The Service Provider may request an extension to the Period of

Performance if he is or will be delayed in completing the Contract by a
failure by the Employer to fulfil its obligations under the Contract.
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8.2.3 Completion
Delete this clause and replace it with the following:

The Service Provider shall:

8.2.3.1 Within 14 Days of becoming aware that a delay may occur or
has occurred, notify the Employer of his intention to make a
request of the extension of the Period of Performance to which
he considers himself entitled, failing which the Service Provider
shall not be entitled to such extension.

8.2.3.2 Within 30 Days after the delays ceases deliver to the Employer
full and detailed particulars on the request failing which the
Service Provider shall not be entitled to the extension referred
to in clause 8.2.3.1 above.

8.4 Termination

8.4.1(d) Amend this clause by deleting the words “becomes insolvent or
liquidated”. The sentence shall read as follows:
“...if the Service Provider commits a Service Provider Insolvency Event;

or
8.4.1 Amend this clause by adding the following new sub-clauses:
8.4.1(f) If the Service Provider breaches any warrantee contained in clauses 20,

22 and/or 24 of this Contract.

8.4.1(9) If the Services Provider fails to provide a Recovery Plan which complies
with the provisions of clause 25 of this Contract.

8.4.3(c) Delete this clause and replace it with the following:

When the Services have been suspended under Clause 8.5 for a
continuous period exceeding the period stated in the Contract Data.

8.5 Suspension

8.5.2 Delete this clause and replace it with the following:

When the Services are suspended:

85.2.1 due to a failure by the Service Provider to perform its obligations,
or due to any default in terms of the Contract by the Service
Provider, then the Service Provider shall not be entitled to any
payment, reimbursement, extension to the Period of
Performance, Change in the Contract Price and the provisions
of clause 8.4.3 (c) above shall not apply.

8.5.2.2 at the insistence of the Employer then the Service Provider shall
be entitled to pro-rata payment for the Services carried out and
reimbursement of all reasonable cost’s incident to the prompt
and orderly suspension of the Contract.
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8.0 Insert the following new clauses at the end of this clause 8:
8.7 Employer’s Step-in Rights
8.7.1 If the Service Provider fails to carry out any obligation under the

Contract and fails to make good or remedy the failure, the Employer
may issue a written notice to the Service Provider requiring such Service
Provider to make good or remedy such failure within a specified
reasonable time. If the Service Provider fails to make good or remedy
the failure (within the specified reasonable time), the Service Provider,
without prejudice to its other rights, powers and remedies under the
Contract or in law, shall be entitled to make good the failure and remedy
it either himself or via other persons, and the reasonable costs of doing
so shall be for the account of the Service Provider. Further,
notwithstanding anything contained in this Contract, where the
Employer has “stepped-in” the Service Provider shall remain
responsible for the Services as if it was the executing the Services itself,
up to the date when all Deliverables in accordance with the Scope of
Work have been concluded.

8.7.2 The Service Provider shall co-operate with the Employer and facilitate
and permit the use of all required goods, information, materials and
other matter (including contract documents and all other drawings, CAD
files, technical data, models, plans, designs, diagrams, evaluations,
details, specifications, schedules, reports, calculation results, manuals
or other documents or recorded information (electronic or otherwise)
which have been or are at any time prepared by or on behalf of the
Service Provider under the Contract (or otherwise for and/or in
connection with the Works) and shall generally do all things required by
the Employer to achieve this end.

8.7.3 Any information, materials and other matter made available by the
Service Provider under this clause shall be used solely and exclusively
for the purpose of making good and remedying the contractor’s failure
and shall thereafter be returned to the Service Provider. Any such
information, materials and other matter which is made available by the
Employer to other persons as contemplated in this clause shall be made
available strictly in accordance with the foregoing and subject to a
confidentiality undertaking applicable mutatis mutandis. The Employer
shall not and shall procure that such other persons do not (save only to
the extent that he or they may be entitled thereto by virtue of any other
provision of the Contract), retain any records, copies or reproductions
of any such information, materials and/or other matter.

9. | [ OWNERSHIP OF DOCUMENTS AND COPYRIGHT |

9.1 Amend this clause by deleting the following phrase in this clause:

“and the Employer hereby indemnifies the Service Provider against any
claim which may be made against him by any party arising from the use
of such documentation for other purposes.”
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9.0 | [ Insert the following new sub-clause 9.4 at the end of this clause \

9.4 The Service Provider indemnifies the Employer against any damage,
claim or loss it may incur arising from any infringement by the Employer
of any copyright or intellectual property of any third party.

| 10. | | SUCCESSION AND ASSIGNMENT |

\ | | Clause 10 is deleted in its entirety and replace it with the following: \

10.1 The Service Providers does not cede, delegate or assign any of its rights
or obligations to any person or change membership in a consortium or
partnership without the written consent of the Employer.

10.2 Notwithstanding the above, the Employer may, on written notice to the
Service Provider, cede and delegate its rights and obligations under this
Contract to a Related Party.

For the purpose hereof

10.2.2 a “related party” means any entity that directly or indirectly, through one
or more intermediaries, controls or is controlled by, or is under common
control with the employer and includes any other “Organ of State” as
defined in section 239 of the Constitution of the Republic of South Africa,
1996 and any entity or Organ of State for whom the employer carries
out the works or acts as an implementing agent; “Control” means the
beneficial ownership of the majority in number of the issued equity of
any entity (or the whole or majority of the entity’s assets), and/or the
right or ability to direct or otherwise control the entity or the votes
attaching to the majority of the entity’s equity and “controlled” or “under
common control” shall have a similar meaning.

|11 | | SUBCONTRACTING

11.7 Amend clause 11 by adding new clause 11.7 and clause 11.8:

The Service Provider shall submit the agreement for each subcontract
to the Employer and may redact all commercially sensitive information.

11.8 The Employer may at anytime during the execution of the works and at
its own discretion, request proof of payment to a Subcontractor.

If the Service Provider fails to make payment of any amount due and
payable to a Subcontractor (“the Subcontractor Debt”) and the
Employer considers that the Subcontractor Debt has an adverse
impact(s) on the progress of the Services or the obligations of the
Service Provider under the agreement, the Employer may request
evidence of payment to the Subcontractor. In the absence of such
evidence, the Employer may (at its own discretion) pay the
Subcontractor Debt directly to the Subcontractor concerned. Such
payment is, for all purposes under the Contract, regarded as a payment
made on behalf of the Service Provider and at the request of and with
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the approval and consent of the Service Provider, as remuneration set
out in the Pricing Data.

11.9 All adverse effects as a result of or arising from the Subcontractor Debt
does not entitle the Service Provider to any remuneration or
reimbursement in cost or time.

| |
| 12. | [ RESOLUTION OF DISPUTES |

12.1.2 Settlement
Amend this clause as follows:

Any dispute or claim arising out of or relating to the Contract which
cannot be settled between the Parties shall in the first instance be
referred by the Parties to mediation.

12.2.1 Mediation
Amend this clause by deleting the words: “If the Contract Data does not
provide for dispute resolution by adjudication”

12.2.4 Amend this clause as follows by deleting the words “litigation in a
competent civil court, as provided for in the Contract Data”.

12.3 Adjudication
Delete this clause in its entirety and mark [“NOT USED”’]

|

13 LIABILITY

13.1.1 Liability of the Service Provider
Amend this clause as follows:

The Service Provider shall be liable to the Employer for any damage,
claim, loss whatsoever arising out of or in connection with the Contract
if a breach of any provision of this Contract is established against him.

13.1.2 Amend this clause by deleting the following “the Service Provider shall
pay...” and replace it with “the provisions of 8.7 shall apply”.

135 Limit of Compensation

13.5.1(b) Amend this clause as follows:

“to an amount equal to twice the amount of fees payable to the Service
Provider under the Contract. “
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13.5.2
This clause is deleted in its entirety and marked as [“NOT USED”].

13.6 Indemnity by the Employer

This clause is deleted in its entirety and marked as [“NOT USED”].

13.7.1 Exceptions

Insert the following at the end of this clause:

“and fraud”.

14 REMUNERATION AND REIMBURSEMENT OF THE SERVICE
PROVIDER

14.2 Amend this clause by deleting the words “plus 2%” from the clause.
Amend this clause by inserting the following at the end of the clause:

Notwithstanding the above, should the Service Provider’s tax clearance
certificate, BEE certificate, or any professional registration
certificates/documents contemplated in clause 20 expire during the
Period of Performance, the Employer shall be entitled to withhold
payment without incurring any liability for interest, until a valid tax
clearance certificate is submitted to the Employer.

14.0 Insert the following new clause at the end of this clause 14:

14.5 Section 20(1) of the Value Added Tax Act of 1991 (Act 89 of 1991)
requires that a supplier (person supplying goods or services) who is
registered as a VAT vendor issue to the recipient a tax invoice within 21
(twenty-one) days of the date of a supply, whether requested or not. The
Service Provider shall provide a tax invoice (“VAT invoice”) which shall
be included with each account delivered to the Employer in terms of this
Clause 14. Failure by the Servicer Provider to provide a VAT invoice
timeously may delay payment by the Employer and no interest shall
accrue.

15 AMOUNTS DUE TO THE EMPLOYER

15 Insert the following at the beginning of the clause:

The Employer may set-off amounts due to him against amounts due to
the Service Provider. For the avoidance of doubt a failure to apply such
set off by the Employer shall not be deemed a waiver of the right to set-
off.

[ ADDITIONAL CLAUSES |

Page 75 of 107



RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN
EASTERN CAPE (THOMAS BAINES)

The following new clauses are added to the Contract:

16 HEALTH & SAFETY

16.1 The Service Provider shall take all reasonable steps and precautions to
assess the Site and shall consider and receive all relevant information
on the Site and health and safety related to the works, and to maintain
the health and safety of persons in and about the execution of the
Works.

16.2 The Service Provider acknowledges that the Occupational Health and
Safety Act No. 85 of 1993 and the regulations promulgated therein (“the
Act’) latest edition including and in particular, the Construction
Regulations 2014 promulgated under the Act (“the Construction
Regulations”) and Code of Practice: Managing exposure to SARS-CoV-
2 in the workplacewill in all respects be applicable to this contract and

the works, including Regulation 6 in respect of design work.

16.3 The Employer appoints the Service Provider as the “Implementing
Agent” in respect of all obligations which the Employer has as “Client”
in the Construction Regulations 2014, the Act and Code of Practice:
Managing exposure to SARS-CoV-2 in the workplace and the Act for
the Site. Further, the Employer delegates its responsibility as the
“Client” to the Service Provider. The Service Provider accepts such
delegation from the Employer. Accordingly, the Service Provider is
responsible for all obligations of the “Client” as defined and provided for
under the Act and the Construction Regulations including but limited to

those obligations defined and provided for.

16.4 Notwithstanding anything contained in this agreement, where the Works
contract exceeds 365 days and will involve more than 3600 person days
of construction work or the tender value limit is grade 7, 8 or 9 of the
Construction Industry Development Board (CIDB) grading, the Service
Provider arranges for the appointment of a Professional registered

Construction Health and Safety Agent by the Service Provider. The
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Service Provider acknowledges and confirms that the Contract Price
includes a sufficient amount for the appointment of the Professional
registered Construction Health and Safety Agent. The Service Provider
shall assist the Professional Health and Safety Construction Agent in
the execution of the Professional Construction Health and Safety
Agent’s responsibilities under such appointment and shall continue to
be responsible to the Employer for due performance with all obligations
which the Employer has as “Client” in the Construction Regulations
2014 and the Act

16.5 The Service Provider hereby confirms that it has received sufficient

information about the Site and the Works in order to:

16.5.1 comply with the provisions of the Act 2014,

16.5.2 comply with the provisions of the Occupational Health and
Safety Act No 181 of 1993, Edition 23 (latest edition),
Construction Regulation 2014, and Code of Practice: Managing
exposure to SARS-CoV-2 in the workplace;

16.5.3 adhere to the Employer's health and safety baseline

specification as set out.

16.5.4 be properly appointed in accordance with Section 37(2) of the
Act as contemplated in clause 16.7.1; and

16.5.5 be properly appointed in accordance with Section 37(2) of the

Act on the terms and conditions set out.

16.6 The Service Provider shall ensure that the Contractor appointed as the
“Principal Contractor” complies with all the obligations of the “Principal
Contractor” as defined in the Act and the Construction Regulations of

the contracts agreed with such a “Principal Contractor”.
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16.7 Where there is more than one contractor on the site, the Service
Provider ensures that the other contractors comply with their obligations
as defined in the Act and the Construction Regulations of the contracts
agreed with such contractor(s).

16.8 Without limitation, the Service Provider:

16.8.1 Notwithstanding any actions which the Employer may take, accepts sole
liability for due compliance with the relevant duties, obligations,
prohibitions, arrangements and procedures imposed by the Act, all its
regulations (including the Construction Regulations 2014) and Code of
Practice: Managing exposure to SARS-CoV-2 in the workplace. By
entering into this agreement, it is deemed that the parties have agreed
in writing to the above provisions in terms of Section 37 (2) of the Act
and without derogating from the foregoing the Service Provider enters

into the Section 37 (2) agreement.

16.8.2 acknowledges and confirms that the Prices includes a sufficient amount
for proper compliance with the Construction Regulations 2014, all
applicable health and safety laws, regulations, rules, guidelines,
procedures, Code of Practice: Managing exposure to SARS-CoV-2 in
the workplace and all obligations imposed by this Contract and generally
for the proper maintenance of health and safety in and about the

execution of works.

16.8.3 undertakes, in and about the execution of the works, to comply with all
applicable health and safety laws, regulations, rules, guidelines and
procedures otherwise provided for under this Contract and ensures that
all contractor’s, subcontractor, employee’s and sub-Service Providers
under the Service Provider’s direction and control, likewise observe and

comply with the foregoing; and

16.8.4 Indemnifies the Employer against any loss, damage or claim(s) suffered
by the Employer due to a failure to comply with any provision of this

clause 16 by the Service Provider.
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16.9 The Service Provider and his designer accept full responsibility and
liability to comply with the Occupational Health and Safety Act No 85
and Amendment Act No 181 of 1993, Edition 23 (latest edition),
Construction Regulation 2014 and the Code of Practice: Managing
exposure to SARS-CoV-2 in the workplace. for the design of the
Temporary Works and those parts of the Permanent Works which the
Service Provider is responsible to design in terms of this Contract.

16.10 Notwithstanding the delegation noted in 16.3 above, the Employer
retains a right to: (i) inspect, review and obtain copies of all documents,
audits and reports; (i) attend and participate in all meetings and
inquiries; conducted under this agreement including but not limited to

those that are conducted in accordance with:

16.10.1 Section 31 and/or 32 of the Act, its regulations and the Construction
Regulations 2014 following any incident involving the Service Provider

and/or the Contractor and/or Subcontractor’s and/or their employees.

16.11 The Service Provider shall notify the Employer in writing of all inquiries,
audits, reports, investigations, complaints or criminal charges which

arise pursuant to the Services performed under this Contract.

16.12 The Employer shall, at all times during construction and for a period of
5 years after completion of the Services, have the right to access and
inspect any part of the site/ works and all documents, reports, designs,
specifications whatsoever that are prepared pursuant to any clause of

this Contract.

16.13 The Service Provider, to the extent required and having regard to any
existing facilities on the site or any ongoing activities which may be on
the Site, liaises with the owner, operator, Employer, Contractor, user
and/or any other person who is conducting activities on the Site in order
to ensure that all risks posed by the Site, the Works or the Services are

taken into account for purposes of complying with the Act and the

Construction Regulations and completing the Baseline Risk
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Assessment. The Service Provider ensures that all such activities on

the Site do not impact on the Works or the Project.

16.14 Baseline Risk Assessment

16.14.1 The Service Provider is responsible for preparing the Baseline Risk
Assessment and Specification in accordance with Regulation 6 of the
Construction Regulations 2014.. Accordingly, the Service Provider
ensures that it has sufficient time to inspect the site and prepare the
Baseline Risk Assessment. Where the Service Provider is appointed
after the Construction Contract RFP Date, the Service Provider
prepares its own Baseline Risk Assessment and presents it to the
Employer within 14 days of such appointment. Where it is found that
such Baseline Risk Assessment prepared by the Service Provider
presents risks that were not noted by the Employer, the Service
Provider presents such a Baseline Risk Assessment to the contractor
and applies such Baseline Risk Assessment to the Services and the
Works.

16.14.2 The Employer accepts such a Baseline Risk Assessment for issue with
the tender for the Construction Contract if it is satisfied that the Baseline
Risk Assessment:

16.14.2.1 has been prepared in line with the provisions of the Act and the
Construction Regulations 2014;

16.14.2.2 accurately represents the site conditions and risks as contemplated in

the Act, the Construction Regulations 2014 and this clause 16; and

16.14.3 Acceptance of the Baseline Risk Assessment by the Employer does not
absolve the Service Provider of any risk or responsibility created by the

preparation of such a Baseline Risk Assessment.

17 WARRANTIES BY THE SERVICE PROVIDER
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17.1 The Service Provider warrants to the Employer that:

17.1.1 it is duly organised, registered and existing under the laws of the
Republic of South Africa;

17.1.2 all of the Service Provider's Personnel will have the necessary skills,
qualifications and experience to perform that part of the Services
assigned to them;

17.1.3 it has full power and the authority required to execute this Contract and
to perform its obligations hereunder in accordance with all applicable
laws and standards; and

17.1.4 when executed, this Contract will constitute legal, valid and binding
obligations on the Service Provider and will be enforceable in
accordance with its terms.

17.1.5 At the date hereof none of the members of the Service Provider have
breached the provisions of clause 22 in respect of any past or current
contracts entered into with any of its clients.

18 RIGHT TO AUDIT

18.1 The Employer shall be entitled to, within 2 (two) Business Days of the
giving of notice to the Service Provider to such effect, conduct an audit
of all relevant books, records, systems, processes, procedures and
documents of the Service Provider in order to verify compliance by the
Service Provider with its obligations in terms of this Contract and/or to
assess any entitlement or claimed entitlement of the Service Provider
under this Contract.

18.2 The Service Provider shall co-operate and render all assistance
requested by the Employer relating to such audit. In addition, the
Service Provider shall provide the Employer with access to all such
books, records, systems, data and documents of the Service Provider
that are relevant to this Contract, the Service Provider’s obligations
under this Contract and/or any entitlement or claimed entitlement of the
Service Provider under this Contract and to any premises and
Personnel, members, shareholders, partners or subcontractors of the
Service Provider for the purposes of conducting such audit. The
Employer shall have the right to take copies of any records and
information they reasonably require assisting in connection with any
such audit.

18.3 The Service Provider shall maintain all data, records and documentation
relating to this Contract and keep full and proper records in connection
with the Services and all matters related thereto (whether contained in
documents or in electronic format) for the period of this Contract, and
for a period of at least 5 (five) years after termination or completion of
all of the Services (as the case may be).

Page 81 of 107



RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN
EASTERN CAPE (THOMAS BAINES)

18.4 The Service Provider shall ensure that the rights in this clause 18 also
apply to any subcontractors and that the Employer be afforded the same
auditing rights by the subcontractors.

18.5 The Employer shall keep all information obtained in terms of this clause
18 confidential and not disclose it to any third party. In the event that the
Employer is, at any time, required by law to disclose any such
information which is required to be kept confidential, the Employer, to
the extent permitted by law prior to disclosure, notifies the Service
Provider so that an appropriate protection order and/or any other action
can be taken if possible, prior to any disclosure. In the event that such
protective order is not, or cannot, be obtained, then the Employer may
disclose that portion of the information which it is required to be
disclosed by law and uses reasonable efforts to obtain assurances that
confidential treatment will be afforded to the information so disclosed.

19 BOILER PLATING

19.1 Remedies

Except as expressly otherwise stated, no remedy conferred by this
Contract is intended to be exclusive of any other remedy which is
otherwise available at law, by statute or otherwise. Each remedy shall
be cumulative and in addition to every other remedy given hereunder or
now or hereafter existing at law, by statute or otherwise. The election of
any one or more remedy by either Party shall not constitute a waiver by
such Party of the right to pursue any other remedy.

19.2 Amendments

Save to the extent expressly otherwise provided for in this Contract, no
variation, amendment, or consensual cancellation of this Contract or
any provision or term hereof shall be binding or have any force or effect
unless reduced to writing and signed by or on behalf of the Parties.

19.3 Non Waiver

No waiver or relaxation of any of the provisions or terms of this Contract
(or any Contract or other document issued or executed pursuant to or
in terms of this Contract) shall operate as an estoppel against a Party in
respect of any of its rights in terms of this Contract.

No failure by a Party to enforce any provision of this Contract shall
constitute a waiver of such provisions or affect in any way that Party’s
rights to require the performance of such provision at any time in the
future, nor shall a waiver of a subsequent breach nullify the
effectiveness of the provision itself.

194 Severance

If any provision of this Contract, which is not material to its efficacy as a
whole, is rendered void, illegal or unenforceable in any respect under
any law, the validity, legality and enforceability of the remaining
provisions shall not in any way be affected or impaired thereby.
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19.5 Survival of Rights, Duties and Obligations

Termination of this Contract for any cause shall not release either Party
from any liability which at the time of termination has already accrued to
the other Party or which thereafter may accrue in respect of any act or
omission prior to such termination.

19.6 General Co-operation

The Parties shall co-operate with each other and execute and deliver to
the other Party such other instruments and documents and take such
other actions as may be reasonably requested from time to time in order
to carry out, evidence and confirm their rights and the intended purpose
of this Contract.

19.7 Counterparts

This Contract may be signed in any number of counterparts, all of which
taken together shall constitute one and the same instrument. Each Party
may enter into this Contract by signing any such counterpart.

19.8 Costs
Each Party shall pay its own costs incurred in the negotiation and
preparation of this Contract.

20 BROAD BASED BLACK ECONOMIC EMPOWERMENT AND THE
RELEVANT TAX CLEARANCE CERTIFICATE

The Service Provider warrants that it will;

comply with all laws including the Broad Based Black Economic

20.1 Empowerment Act 53 of 2003, its regulations and Codes of Good
Practice; and the Preferential Procurement Act 5 of 2000 and all its
regulations;

20.2 maintain or improve (i) the BEE rating stated in its BEE certificate (ii)

the Service Provider’s required statutory registrations, and (ii) its Tax
Clearance Certificate submitted at tender and signature stage; and

20.3 not conduct any Fronting practices as defined in the Codes of Good
Practice.
| |
21 CHANGE OF BROAD BASED BLACK ECONOMIC EMPOWERMENT

(B-BBEE) STATUS

21.1 Where a change in the Service Provider’s legal status, ownership or any
other change to his business composition or business dealings results
in a change to the Service Provider’s B-BBEE status, the Service
Provider shall notify the Employer within seven days of the change.

21.2 The Service Provider is required to submit an updated verification
certificate and necessary supporting documentation confirming the
change in his B-BBEE status to the Employer within thirty days of the
notification or as otherwise instructed by the Employer.
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21.3 Where, as a result, the Service Provider’'s B-BBEE status has
decreased since the commencement date the Employer may either re-
negotiate this Contract or alternatively, terminate this Contract.

22 ETHICS

22.1 Any offer, payment, consideration, or benefit of any kind made by the
Service Provider which constitutes or could be construed either directly
or indirectly as an illegal or corrupt practice, as an inducement or reward
for the award or in execution of this Contract constitutes grounds for
terminating the Contract and/or taking any other action as appropriate
against the Service Provider (including civil or criminal action).

22.2 The Employer may terminate the Contract if the Service Provider (or
any member of the Service Provider where the Service Provider
constitutes a joint venture, consortium or other unincorporated grouping
of two or more persons or organisations) is found guilty by a competent
court, administrative or regulatory body of participating in illegal or
corrupt practices.

Such practices include making of offers, payments, considerations, or
benefits of any kind or otherwise, whether in connection with any
22.3 procurement process or contract with the Employer or other people or
organisations and including in circumstances where the Service
Provider or any such member is removed from an approved vendor data
base of the Employer as a consequence of such practice.

23 WARRANTY ON ABILITY TO PROVIDE SERVICES AND RELATED
PROVISIONS
23.1 The Service Provider warrants that it is suitably equipped, qualified,

licensed, registered and financed to provide the Services.

23.2 The Service Provider shall be deemed to have satisfied himself before
tendering and at the commencement date as to the correctness and
sufficiency of his offer and of the rates and Contract Price. These rates
shall be sufficient to cover his obligations under the Contract and
everything necessary to provide the Services.

24 RECOVERY PLAN

Where actual progress on achieved on each operation is not in
accordance with the most current programme or where the Employer is
of the opinion, at any time during the execution of the Services, that the
Service Provider will not achieve Completion on the date stated in the
most current programme, the Service Provider shall prepare a recovery
plan within 14 days of receipt of an instruction from the Employer
requesting such recovery plan detailing:
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the Service Provider's plan to ensure that the Services will achieve

24.1 . .
Completion on the date stated in the most current programme;

all additional resources which will be employed by the Service Provider
24.2 in order to ensure that the Service Provider will complete the Services
on the date stated in the most current programme; and

any other information which may be required by the Employer to
24.3 ascertain that the Service Provider will complete the Services on the
date stated in the most current programme.

25 CONTRACT PRICE BASED ON PERCENTAGE OF WORKS
PROJECT COST

25.1 Definitions

25.1.1 “ Project Cost” means the Project Costs for the completion of the Works

Project as provided for under the Construction Contract.

“Project Cost” means the costs to the Employer for completion of the
Works Project based on the contract price of the accepted Construction
25.1.2 Contract as at the start date of that Construction Contract but are
deemed to exclude any such costs which are attributable to negligence
or default of the Service Provider itself.

26.2 Contract Price

The Contract Price is based on a percentage of the Project Costs as set
out in the Pricing Data resulting in the total of the Prices being [..] of the
Project Costs. The percentage will not be adjusted if the Project Cost

26.2.1 during execution increases except for increases attributable to scope of
work changes required by the DBSA client that increases the Project
Cost by more than ten (10%) percent. The total increase in fees, will
however not exceed 19% increase in fees at any stage.

26.2.2 For the purposes of determining payments due to the Service Provider

for completing the Services, the Project Costs will be used. .

Page 85 of 107



RFP128/2025: APPOINTMENT OF A PSP FOR COMPLETION OF 100% OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR
PORJECTS IN FREE STATE (GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE PROJECT IN
EASTERN CAPE (THOMAS BAINES)

The Service Provider, to note that the planning for this Contract is based
on a Client Departmental budget which is subject to change. While the
Employer has every intent to complete the full scope of works, the
Employer reserves the right to reduce or increase the scope of works
according to the dictates of the budget, or to terminate this Contract,
26.2.3 without adjustment to the agreed rates, sums or professional fees and
without payment of any penalty or surcharge in this regard. The Service
Provider shall however be entitled to a pro-rata payment for all services
carried out in terms of any adjustment to the Scope of Works or, in the
case of termination, remuneration and/or reimbursement as described
in Clause 8.4.4 of the Standard Professional Services contract.

27 INTELLECTUAL PROPERTY

All Intellectual Property belonging to either Party prior to the execution
of the Contract shall remain vested in that Party. None of the Intellectual
27.1 Property Rights in the Parties respective trademarks and brands shall
be used by either Party without the written consent of the other, which
consent shall not be unreasonably withheld.

The Service Provider acknowledges and agrees that all copyright in and
ownership of all Intellectual Property (whether registered or
unregistered) of any nature whatsoever made available to it by the
Employer and that which is conceived and/or created by the Service
Provider in connection with the Services vests and shall remain vested
in the Employer.

27.2

Where there are modifications to the pre-existing material which are
27.3 become or inseparable from the pre-existing material, then such
material will constitute new Intellectual Property belonging to the
Employer.

The Service Provider will not at any time do or cause to be done any act
or thing contesting or in any way impairing or tending to impair any part
of the exclusive right, title or interest of the Employer in and to the
27.4 Employer’s Intellectual Property and will not in any way represent that it
has any rights of any nature in respect of such Intellectual Property or
in any registrations thereof other than as provided for in this Contract
and all use of the Employer’s Intellectual Property will ensue to the
benefit of the Employer;

The Service Provider hereby assigns to the Employer, all the Intellectual
Property rights in the Services, such assignment to be with effect from

27.5 the date of provision of the Services to the Employer. In this regard, the
Service Provider undertakes to take whatever steps and sign any
documentation necessary to give effect to such assignment.

276 The provisions of this clause 27 shall survive the termination of this

Contract.
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Note to Service Provider: All information marked as “ " must be inserted by the Service
Provider.

PART 2: DATA PROVIDED BY THE EMPLOYER
The following contract specific data is applicable to this Contract:
Clause 1:

Employer:
The Employer is the DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED

Project:

RFP128/2025: APPOINTMENT OF A PSP FOR THE PSP FOR COMPLETION OF 100%
OF STAGE 6 & STAGE 7(CLOSE OUT PHASE) FOR FOUR PORJECTS IN FREE STATE
(GARIEP DAM, STERKFONTEIN, MARIA MOROKA AND PHILIP SAUNDERS) AND ONE
PROJECT IN EASTERN CAPE (THOMAS BAINES) (review stage 4 into completion of
stages 6 and 7)

Period of Performance:

The Period of Performance is from the Start Date up until completion of close out stage of the
Construction Contract.

Service Provider:

The Service Provider is {TBC at contracting}. The contracting party may also be a
consortium/joint venture contracting as a formally constituted Joint Venture Partnership, in
which all parties are jointly and severally liable. In terms of this definition, the words
consortium and joint venture shall be regarded as synonymous. In such event all the members
of the consortium must execute the contract and appoint a lead firm who will be the
representative of the consortium, See clause 5.1 of general conditions.

Start Date:

The Start Date is as specified in the conditional Letter of Acceptance to the successful
tenderer, which is {TBC at contracting}, but not earlier than contract signature by both the
Employer and Service Provider.

Clause 3.4 and Clause 4.3.2:

The authorized and designated representative of the Employer: {TBC at Contracting}

The address for receipt of communications is:

Telephone: {TBC at contracting}
Facsimile: {TBC at contracting}
E-mail: {TBC at contracting}
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Postal Address: P. O. Box 1234,
Halfway House
1685

Physical Address:1258 Lever Road,
Headway Hill,
Midrand
Gauteng Province

Clause 3.5:

The location for the performance of the Project will be the DBSA Head Office, Offices of the Service Provider, and
the Project site.

Clause 3.9.3

The time-based fees (hourly rates) used to determine changes to the Contract Price are as stated in the Pricing
Data and will be used for any additional services the Employer may request outside the current scope of work.

Clause 3.12.1

The daily penalty is 1.00% of the Contract Price up to a maximum amount of 15% of the Contract Price and shall
apply where the Employer and Service Provider have agreed a specific delivery date for a specified part of the
Services.

If the penalties have been exhausted as stated above, the Employer may at its discretion terminate the contract
and or require a third party complete the Work or perform the Work with the required skill and care at the cost of
the Service Provider.

Clause 3.15.1:

The programme shall be submitted by the successful bidder within 10 business days of award by the Employer of
this Contract if not already submitted.

Clause 3.15.2
The Service Provider shall update the programme at intervals not exceeding 4 weeks.
Clause 3.16.2:

The indices are those contained in Table A of the P0141 Consumer Price Index for the CPI for all services
published by Statistics South Africa.

Clause 5.4.1:

The Service Provider is required to take out, and maintain, for the full duration of the performance of this contract,

the following insurance cover (if a consortium, each member must maintain such insurance cover):

1. Professional Indemnity Insurance providing cover in an amount of not less than R2 000 000.00 (Two Million
Rands) in respect of each and every claim during the period of insurance, with no limitation on the number of
claims.
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3. Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases
(COID) Act, Act No 130 of 1993.

And shall provide proof of insurance with its consent to this Contract and thereafter within seven (7) days of a
written request by the Employer.

Clause 5.5:

The Service Provider is required to obtain the Employer’s prior approval in writing before taking any of the following

actions:

1. Replacing any of the key personnel listed at the time of tender

2. Occupying any public land or facility for any purpose that will cause disruption and or inconvenience to the
users of such land or facility in respect of any construction contract

3 Theissuing of notices to contractors in relation to extensions of time, the cancellation of the contract between
the Employer and a contractor, and instructions to contractors requiring significant scope changes, removal
of work or which may increase the contract price of such contract

4. Appointing Subcontractors for the performance of any part of the Services

5 Changing the members of the consortium by releasing or accepting members thereto

6 Approval of any claims, compensation events or variation orders in terms of any Construction Contract

Clause 7.2:
The Service Provider is required to provide personnel to effectively address the scope of work in accordance with
the provisions of clause 7.2 and to complete the Personnel Schedule located in contract data Part C1.2.

Clause 8.1:
The Service Provider is to proceed with the performance of the Services within [2] days after the acceptance of
the contract by the Employer

Clause 8.4.3(c):
The period of suspension under Clause 8.5 is not to exceed 6 months.

Clause 8.4.4:

Add the following:

The Service Provider's remuneration and reimbursement shall be subject to the Service Provider submitting to
the Employer within 30 days but before a final payment is made, a schedule of all documents and records, permits,
reports, recording relevant to the scope of service in the whole including a detailed close out report in the format
required by the Employer incorporating but not limited to records of work done, suppliers’ warranties and
guarantees, subcontractors details, outstanding and or remaining work.

Clause 9.1:

Copyright of documents prepared for the Project and which has been paid for by the Employer shall be vested with
the Employer and the Service Provider shall take all steps necessary to obtain such rights for the Employer at no
extra cost to the Employer from any subcontractors or third parties.

Clause 9.3:

Deleted

Clause 12.1.2:
Interim settlement of disputes is to be by mediation.

Clause 12.2.1:
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In the event that the parties fail to agree on a mediator, the mediator is nominated by
the Association of Arbitrators Southern Africa.

Clause 12.2.4:

Final settlement is by arbitration. In the event the Parties fail to appoint an arbitrator
by agreement, the president or his nominee from the Association of Arbitrators
Southern Africa shall appoint an arbitrator.

Clause 13.1.3

All members in a consortium shall carry a minimum professional indemnity insurance
of R10 000 000.00 (Ten Million Rand).

Clause 15:

The interest rate will be the prime interest rate of the Employer’s Bank at the time the
amount is due, which at this stage is Standard Bank.

C1.2 CONTRACT DATA [Continued]

Part 2: Data provided by the Professional Service Provider
Cl.2.2.1 The SerVICE PrOVIO el 1S e e s
o0 1y £ 1120 [0 | (=7

P Y SICAl AQAIESS .o e

Telephone:
Facsimile:

C1.2.2.2 The authorized and designated representative of the Service Provider is:
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Telephone:

Facsimile: s

C1.2.2.3 The Service Provider’'s Key Persons / Experts and their jobs /functions in relation to the
Services are:

NAME EXPERT / DISCIPLINE ROLE ON PROJECT YEARS
EXPERIENCE

c21 PRICING INSTRUCTIONS
GENERAL ASSUMPTIONS

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract
document, which it will be assumed in the contract that the tenderer has considered when developing
his prices.

1. The short descriptions given in the schedules below are brief descriptions used to identify the
services and related cost items for which prices are required. Detailed descriptions of the services to
be priced are provided in the Scope of Work (Part C3.1 of this document) and the relevant statutory
body.

2. The bidder must price for services as detailed under C.3.1 below. The fee scales shall be calculated
as per the Government Gazette Vol. 606 December 2015, No. 39480 reduced by any applicable
discounts

3. For the purpose of the service or cost item, the following words shall have the meanings hereby
assigned to them:

WORD MEANING

Unit The unit of measurement for each item of work.

Quantity The number of units of work for each item.

Rate The agreed payment per unit of measurement

Amount The product of the quantity and the agreed rate for an item
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Sum An agreed lump sum payment amount for an item, the extent of which is
described in the Scope of Work, but the quantity of work which is not
measured in any units.

Professional Fee The agreed fee for a service, the extent of which is described in the Scope
of Work and may where required be expressed as a percentage of the
estimated construction contract value or part thereof.

4. A rate, sum, professional fee and/or price as applicable, is to be entered against each item in the
schedules. An item against which no price is entered will be considered to be covered by the other
prices or rates in the relevant Table of Quantities.

5. The rates, sums, professional fee, and prices in the schedules are to be fully inclusive prices for the
work described under the several items. Such prices and rates are to cover all costs and expenses that
may be required in and for the execution of the work described in accordance with the provisions of the
Scope of Work, and shall cover the cost of all general risks, liabilities, and obligations set forth or implied
in the Contract Data, as well as overhead charges and profit.

6. Where quantities are given in the Table of Quantities, these are provisional and do not necessarily
represent the actual amount of work to be done. The quantities of work accepted and certified for
payment will be used for determining payments due and not the quantities given in the Table of
Quantities. In respect of time-based services, the allocation of staff must be agreed with the employer
before such services are rendered.

7. Tendered time-base fees (where the unit of measurement is time based) shall be adjusted in terms
of clause 3.16 of the Standard Professional Services Contract. Tenderers are to note that apart from
the stated adjustment to the time-based fees, there will be no adjustment in the tendered professional
fees and/or other rates tendered during the initial term of the contract. If the successful tenderer is given
any extension with respect to their appointment term, the tendered time-base fees shall be adjusted for
the extension with respect to their appointment term, in terms of Clause 3.16 of the Standard
Professional Services Contract and shall not revert automatically to the recommended prevailing time-
based fees contained the various gazettes and notices of the relevant respective professional bodies
such as, for example, the hourly rates recommended by the South African Council for Project and
Construction Management Professionals (SACPCMP) and the Engineering Council of Southern Africa
(ECSA) at the time of the extension.

7.1. DBSA reserves the right to negotiate the Professional fees with the successful Bidder due to any
circumstances beyond their control, this could result in an increase or decrease of Professional fees
that will be agreed to by both parties.

8. The tendered Professional fee or rate for construction monitoring staff shall include all overtime costs
in respect of construction monitoring services provided outside of normal working hours.

9. Tenderers are to carefully note that only those recoverable expenses listed in the schedules will be
reimbursed to the Service Provider.

10. Items for printing/copying shall be for specified contract documents, reports, manuals, and
drawings, excluding general correspondence, minor reports, progress reports, etc. which shall be
deemed to be included in the professional fees. Payment will only be made for copies of reports and
drawings submitted to the Employer or issued, as specified, or requested by the Employer, and all drafts
shall be for the Service Provider’s account.

11. The per kilometre rate for the reimbursement of travel expenses shall be limited to the kilometre
rates published by the Department of Public Works from time to time for vehicles with engine capacities
of various capacities but not exceeding the maximum of 2500cc for the purpose of this contract. If 4x4
vehicles or other vehicles exceeding 2500cc are required due to accessibility or poor road conditions,
the applicable rate needs to be agreed between the Service Provider and the Employer upfront before
trips are undertaken. The prices tendered in Schedule C2.2.3. should be on the basis of a vehicle with
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2500cc engine capacity. Please note that the first 200Km (roundtrip) of every travel should not be
claimed for by the Services Provider, it should be part of the cost in the Professional fees. The base
travel will be calculated from the nearest of DBSA or the PSP office.

12. Tenderers are to note that the planning for this contract is based on a Departmental budget which
is subject to change. While the Employer has every intent to complete the full scope of works, the
Employer reserves the right to reduce or increase the scope of works according to the dictates of the
budget, or to terminate this contract, without adjustment to the agreed rates, sums or professional fees
and without payment of any penalty or surcharge in this regard. The Service Provider shall however
be entitled to a pro-rata payment for all services carried out in terms of any adjustment to the Scope of
Works or, in the case of termination, remuneration and/or reimbursement as described in Clause 8.4.4
of the Standard Professional Services contract.

13. The hourly rates and professional fees of Experts that are used by the Tenderer to provide the
services shall not exceed the hourly rates and professional fees applicable for professionals in the
respective disciplines as stipulated by the relevant Government Gazette in the various Guidelines to
Scope of Services and Tariffs of Fees for the various disciplines. The bidder must price for normal
services as contained in the Government Gazette Fee Scale. The fees shall be calculated as per the
Government Gazette Fee Scale reduced by any applicable discounts.

14. Professional / Technical Services Fees: These are to be based on a realistic estimate of the cost of
all the services required to achieve all the specific deliverables listed in the Scope of Work. The
professional fees are to be completed in the schedules of this section. The completed schedules are to
be completed and returned with the tender proposals.

15. Operational Expenses (Accommodation): Accommodation includes breakfast and means the
following:

A bed and breakfast

A guest house

A self-catering accommodation

A hotel with a star rating not exceeding 3 as defined by the Tourism Grading Council of South Africa
(per www.tourismgrading.co.za)

Costs of accommodation in a lodge, country house, or a 4-star or higher star rated hotel cannot be
claimed as an expense

Reimbursement for accommodation expenses will be based on the actual accommodation rate paid in
an establishment.

16. Operational Expenses (Subsistence Expenses).

17. Printing /Copying Expenses: Where applicable (see 10 above), these expenses shall be reimbursed
based on actual incurred and with backup.

c2.2 PRICING ASSUMPTIONS

Tenderers are to price each of the attached schedules. Of the price schedules to be submitted by the
tenderer, the time-based fees (hourly rates) of Schedule C2.2.1 will be used in the event of changes to
the contract price or period of performance (contract term) of the tenderer.

C2.2.1 TIME-BASED FEES

N.B —The bidding team should have a list of all professional services as a company or consortium. The

bidder must price for normal services as contained in the Government Gazette Fee Scale. The fees
shall be calculated as per the Government Gazette Fee Scale reduced by any applicable discounts.
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C2.2.1(A) DISCIPLINE / SERVICE: PROJECT MANAGER/LEAD (TIME-BASED FEES)

NAME OF STAFF

QUALIFICATIONS

YEARS
PROF.
EXPERIENCE

CATEGORY OF STAFF

HOURLY
RATE
(RANDS Excl.
VAT)

Principal: Professionally
Registered [SACPCMP, Pr.
CPM), minimum ten (10)
years post professional
registration experience.)]

Salaried Staff: Associates
and Managers

Salaried Staff: Staff
performing work and
carrying direct responsibility
for project activities

Salaried Staff: Staff
performing work under
direction and control of
senior professionals

C2.2.1 (C) DISCIPLINE / SERVICE: QUANTITY SURVEYING (TIME-BASED FEES)

NAME OF STAFF

QUALIFICATIONS

No. OF

YEARS

PROF.
EXPERIENCE

CATEGORY OF STAFF

HOURLY
RATE
(RANDS Excl.
VAT)

Principal: Professionally
Registered — Quantity
Surveyor (SACQSP, Pr.
QS) minimum ten (10)
years post professional
registration.)

Salaried Staff: Associates
and Managers

Salaried Staff: Staff
performing work and
carrying direct responsibility
for project activities

Salaried Staff: Staff
performing work under
direction and control of
senior professionals

C2.2.1 (I) DISCIPLINE / SERVICE: CONSTRUCTION HEALTH AND SAFETY CONSULTANT (TIME-BASED

FEES)

NAME OF STAFF

QUALIFICATIONS

YEARS
PROF.
EXPERIENCE

CATEGORY OF STAFF

HOURLY
RATE
(RANDS Excl.
VAT)

Principal: Registered
Construction Health &
Safety Agent (CHSA
SACPCMP), minimum five
(5) years’ experience.
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C2.2.1 (I) DISCIPLINE / SERVICE: CONSTRUCTION HEALTH AND SAFETY CONSULTANT (TIME-BASED

FEES)
YEARS HOURLY
NAME OF STAFF QUALIFICATIONS PROF. CATEGORY OF STAFF RATE
EXPERIENCE (RAI\\I/I,DS')EXCL

Salaried Staff: Associates
and Managers

Salaried Staff: Staff
performing work and
carrying direct responsibility
for project activities

Salaried Staff: Staff
performing work under
direction and control of
senior professionals
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Project Quantit Construction
Manager Surve oyr Health and
. Team y Safety Agent Total Lump Sum Price (Excl.
Deliverable
Leader VAT)
Rand
Rand Ee Rand Value
value
STAGE 6
HANDOVER

To handover the completed works
and all handover documentation to
the end-user department. Including R
commissioning and training of
users for operation and
maintenance.

STAGE 7
CLOSE -OUT

To Close-Out the project / package
with notified defects corrected, R
Final Account settled, and the
Close-Out Report issued.
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C2.2.2 (A.2) PROFESSIONAL FEES (AVERAGE PERCENTAGE (%) OF A RANGE OF ESTIMATED PROJECT VALUE CATEGORIES

A B C D E F
TEN?&ENEBS-I;EAM TENDERED TENDERED
0, 0,
PROJECT VALUE CATEGORY STAGE 1 TEAM (%) VERIDERIZD TEAM (%) TOTAL AVERAGE % =
—_— STAGE 1 TEAM (%) STAGE 1-7 j
(RANDS) Brought forward —_. P E—— Column E Total =7
Column B = STAGE 2 -7 Column C +
iromitanle Column A Column D
C2.2.2.(A.1)
1. (RO to R10 000 000) R = % %1 = % %1 = %
2. (R10 000 000 001 to R30 000 000) R = % %2 = % %2 = %
3. (R30 000 001 to R45 000 000) R = % %3 = % %3 = %
4. (R45 000 001 to R60 000 000) R = % %4 = % %4 = %
%
5. (R60 000 001 to R75 000 000) R = % %5 = % %5 = %
6. (R75 000 001 to R90 000 000) R = % %6 = % %6 = %
7. (More than R90 000 000) R = % %7 = % %7 = %
Total Column E = %

* Note: Column B - Should different values be applicable to price ranges, kindly duplicate table C.2.2.2 (A1) for each price range.
* Note: Column C - For the Calculation of Column C, the upper value of Column A is to be used.
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C2.2.2 (B) PROFESSIONAL FEES ALLOCATION

PROFESSIONAL DISCIPLINE

% SPLIT

1. Project Manager/Principal Agent

3.Quantity Surveyor

8.Construction Health and Safety Consultant

Total % must equal to Average % from C2.2.2

(A.2)

C.2.2.3 DISBURSEMENTS AND OPERATIONAL EXPENSES -
(TRAVEL; PRINTING/COPYING/BINDING COSTS FOR CONTRACT, REPORTS, MANUALS AND
DRAWING DOCUMENTS

DISCIPLINE / SERVICE

1. Project Manager/Lead

3.Quantity Surveyor

8. Construction Health and Safety Agent

TOTAL PROPOSED PERCENTAGE TO BE CARRIED
OVER TO SUMMARY SCHEDULE

C2.2.4 OVERALL COST SUMMARY PROFESSIONAL FEES & DISBURSEMENTS

SCHEDULE

DESCRIPTION

TOTAL PROPOSED FEE
PERCENTAGE (%)

TENDERED PROFESSIONAL FEES CALCULATION
(CARRIED FORWARD TO C1.1 FORM OF OFFER AND ACCEPTANCE

C2.21 Time-Based Fees N/A for this calculation

C2.2.2 Professional Fees (Average %) %

C2.2.3 Disbursements (Incl. Travelling & Operational Expenses) %

C22.4 Budgetary Allowance for Contingenc.ies at 5% of professional %
fee % tendered under C2.2.2 above (i.e. 5% x C2.2.2)

C2.25 Budgetary allowance CIDB BUILD @ 2% of C2.2.2

TOTAL PERCENTAGE (%) FEES TENDERED (= Sum of C2.2.2 TO C2.2.5)
CARRIED TO FORM OF OFFER

%

TENDERERS TO NOTE THE FOLLOWING:

PAYMENT MILESTONES ARE APPLICABLE TO THIS ASSIGNMENT

e INTERIM PAYMENT FOR STAGE 1 WILL AMOUNT TO PRICED TOTAL OF TABLE C.2.2.2
(A.1) AND WILL BE CORRECTED BASED ON THE APPROVED STAGE 2 ESTIMATE

STAGES PERCENTAGE Comments
Stage 6 100% no comment
Stage 7 100% no comment
e (C.223
o DISBURSEMENTS ARE AN ALLOWANCE ONLY AND WILL BE REIMBURSED
STRICTLY IN ACCORDANCE WITH A PRE-APPROVED DISBURSEMENT PLAN &
PROVEN COSTS.
e (224

THE CONTINGENCY ALLOWANCE CAN ONLY BE UTILISED BASED ON WRITTEN
APPROVAL FROM THE DBSA.
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Ensure that each lineitem is priced for. Items for zero values must be indicated as such or will be presumed
to be zero if not completed.

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of this Contract Document
upon which my/our tender for

SIGNED ON BEHALF OF TENDERER: ..., Date: ......ccceeeeennne
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C2.2.4 The Professional Service Provider’s Personnel Schedule is as outlined in the Table below (Additional copies of this table can be used if necessary):

NAME PROFESSIONAL PROJECT ROLE QUALIFICATIONS ESTIMATED PERIOD OF
TITLE ENGAGEMENT ON THE
SERVICES
(weeks)
SIGNED ON BEHALF OF TENDERER DATE
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C3.1 Scope of Work

C3.1.1. EMPLOYER’S OBJECTIVES

The Development Bank of Southern Africa (DBSA) and Department of Tourism have entered into a
Memorandum of Agreement (MOA) for the rendering of programme implementation services for
infrastructure related projects.

The DBSA requires a team of suitably qualified professionals to complete stage 6 and stage 7(Close Out
phase: Final Accounts and Close Out Reports)

The winning bidder will thus be expected to familiarise and comply with the gazetted regulations and
specifications of public infrastructure facilities and the relevant Acts.

Hence, the DBSA wishes to procure the services from a suitably qualified and experienced Professional
Service Provider (PSP) to oversee the implementation of works as detailed herein. The PSP is expected to
implement the project from 100% of stage 6 and stage 7. Contract period is estimated to be three months
to finalisation of Stage 7.

The PSP is also expected to show a range of percentages of fees in schedule Table C2.2.2(A) and show

their professional fees allocation for three discipline in Schedule Table C2.2.2(B)

C3.1.2. SCOPE OF WORKS

The scope of work for RFP128/2025 shall cover Stages 6 — 7

Stage 6: Handover: Works which have been taken over by user or owner; completed training; Record
Information:

e Finalise and assemble record information which accurately reflects the infrastructure that is
acquired, rehabilitated, refurbished, or maintained as per scope of works completed in Stage 4;
Including reviewing Bills of quantities versus scope of work implemented.

¢ Hand over the works and record information to the user organisation and if necessary, train end
user staff in the operation of the works

e Stage 6 is complete when the Handover/Record Information Report is approved

Stage 7: Close out: Defects Certificate or Certificate of Final Completion; Final Account; Close-Out
Report:
¢ Record information is archived
o Defects certificates and certificates of final completion are issued in terms of the Construction
Contract
e Final amount due to the Construction Contractor is certified, in terms of the Construction Contract
e Construction Health and Safety Agent to prepare the consolidated construction project
health and safety close-out report.

e Close-Out Report is prepared by the Implementer and approved by the Client Department

The Professional Services Team requires minimum but not limited to the following.
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CV’s with detailing experience, and the Proof of Registration with a recognized professional body/
institution, are part of the Pre-Qualifier. All resources should be professionally registered as
stipulated and valid.

i. Project Manager (Team Leader) (SACPCMP, Pr. CPM), minimum ten (10) years post professional
registration experience.
. Quantity Surveyor (SACQSP), minimum ten (10) years post professional registration experience.
iii. Construction Health & Safety Consultant (Pr. CHSA SACPCMP), minimum five (5) years’ experience.

The Resources and applicable requirements as listed under Clause 26.1.1, Stage 1 Evaluation, form
part of the tender Pre-qualifiers to be assessed at tender stage.

The additional Resources and applicable requirements listed above under Clause C3.2.1 (excl. those
referenced under Clause 26.1.1, Stage 1), forms part of the Conditions to Contract and will be
included as returnables to the Conditional Appointment Letter of the successful tenderer.

All resources must be professionally registered as stipulated and valid. Should atenderer have one
or more resources that do not comply with the stipulated requirements, the tenderer shall be
expected to provide resource(s) equal or better than the stipulated requirements for the resources
in question, before the appointment can be effected. Should the tenderer not be able to provide the
required resources, the appointment cannot be affected and the bid will not be considered for
appointment.

High Level implementation stages
e Stage 6: Handover

e Stage 7: Close out
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Part C4:Site Information

C4.1 Site Information...ccvevivieiiiieriirerarce e reerenaeaeas Page 109-111

C4.1Site information
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LOCALITY PLANS FOR THE SITES

Locality Map: Maria Moroka Resort

Facility / Project Name

MAINTENANCE & BEAUTIFICATION OF STATE OWNED
ATTRACTIONS

Facility Type

NATURE RESERVES

Facility / Project ID

MARIA MOROKA RESORT (DESTEA) NATURE
RESERVES

Province

Free State Province

Local Municipality & Ward

Mangaung Metropolitan Municipality

Physical Address

Thaba ‘Nchu,

GIS Coordinates

29°19'22.58"S 26°54'08.00"E

Site Location

¥

0 Moroka Restaurant
N

Maria Moroka
Resort (Destea)

¥ ‘."
et

N Borakanelo,
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C4.2 Locality Map: Phillip Sanders Resort

FACILITY / PROJECT
NAME

MAINTENANCE & BEAUTIFICATION OF STATE OWNED

ATTRACTIONS

FACILITY TYPE

NATURE RESERVE

FACILITY / PROJECT ID

PHILLIP SANDERS RESORT (DESTEA) NATURE RESERVES

PROVINCE

FREE STATE PROVINCE

LOCAL MUNICIPALITY &
WARD

MANGAUNG METROPOLITAN MUNICIPALITY

PHYSICAL ADDRESS

9 MOCKE STREET, 9301 BLOEMFONTEIN, SOUTH AFRICA

GIS COORDINATES

29°03'00.80"S

26°27'22.65"E

Sie Location

3o

C4.3 Locality Map: Gariep Dam Resort
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Facility / Project Name

MAINTENANCE & BEAUTIFICATION OF STATE OWNED

ATTRACTIONS

Facility Type

NATURE RESERVE

Facility / Project ID

GARIEP DAM RESORT (DESTEA) NATURE RESERVES

Province

FREE STATE PROVINCE

Local Municipality & Ward

GARIEP DISTRICT MUNICIPALITY

Physical Address

2 FISKAAL STREET, GARIEPDAM, 9922, SOUTH AFRICA

GIS Coordinates

30°36'20.92"S

25°29'47.25"E

Site Location
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MAINTENANCE & BEAUTIFICATION OF STATE-OWNED

Facility / Project Name ATTRACTIONS

Facility Type NATURE RESERVE

STERKFONTEIN NATURE RESERVE (DESTEA) NATURE

Facility / Project ID RESERVES

Province Free State Province

Local Municipality & Ward Maluti-A-Phofung Local Municipality

Physical Address 25km from Harrismith, South Africa

GIS Coordinates 28°24'48.54"S 29°02'27.75"E

Site Location

[ r722]

Aberfeldy

Vaalburg

[R5

Sterkfontein Nature
Reserve And Resort.

Tweefontein

53

3T

92

Phuthaditjhaba

Y Google

Thomas Baines

Along N2 Just before Grahamstown on the way to Port Elizabeth.
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