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Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

BILL No. 1

(CPAP Work Group No. 190 Unless Otherwise Stated)

PRELIMINARIES

Any reference to the words "Tender" or "Tenderer" 
herein and/or in any other documentation shall be 
construed to have the same meaning as the words "Bid" 
or "Bidder"

MEANING OF TERMS "TENDER / 
TENDERER"

The JBCC Preliminaries Code 2103, May 2005 edition 
for use with the JBCC Principal Building Agreement 
Edition 4.1 Code 2101, March 2005 is taken to be 
incorporated herein. The tenderer is deemed to have 
referred to these documents for the full intent and 
meaning of each clause. These clauses are referred to 
by number and heading only. Where standard clauses 
or options are not applicable to the contract such 
modifications or corrections as are necessary are given 
under each relevant clause. Where an item is not 
relevant to this specific contract such item is marked. 
"N/A" signifying "Not Applicable".

PRELIMINARIES

Should Option A, as set out in clause B10.3.1 
hereinafter be used for the adjustment of preliminaries 
then each item priced is to be allocated to one or more 
of the three categories Fixed, Value Related or Time 
Related and the respective amounts entered in the 
spaces provided under each item

PRICING OF PRELIMINARIES

Items not priced in these Preliminaries shall be deemed 
to be included elsewhere in these Bills of Quantities.
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Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

SECTION A: JBCC PRINCIPAL BUILDING 
AGREEMENT

A1.0 DEFINITIONS AND INTERPRETATION1

DEFINITIONS

Clause 1.0

Clause 1.1 Definition of "Commencement Date" is 
added:

"COMMENCEMENT DATE" means the date that the 
agreement, made in terms of the Form of Offer and 
Acceptance, comes into effect

Clause 1.1 Definition of "Construction Guarantee" is 
amended by replacing it with the following:

"CONSTRUCTION GUARANTEE" means a guarantee 
at call obtained by the contractor from an institution 
approved by the employer in terms of the employer's 
construction guarantee form as selected in the 
schedule

Clause 1.1 Definition of "Construction Period" is 
amended by replacing it with the following:

"CONSTRUCTION PERIOD" means the period 
commencing on the commencement date and ending 
on the date of practical completion

Clause 1.1 Definition of "Corrupt Practice" is added:

"CORRUPT PRACTICE" means the offering, giving, 
receiving or soliciting of anything of value to influence 
the action of a public official in the procurement process 
or in contract execution.

Clause 1.1 Definition of "Fraudulent Practice" is added:
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Cluster 1A - Construction Of New Ablutions

"FRAUDULENT PRACTICE" means a 
misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to 
the detriment of any tenderer and includes collusive 
practice among tenderers (prior to or after the tender 
submission) designed to establish tender prices at 
artificial non-competitive levels and to deprive the 
tenderer of the benefits of free and open competition

Clause 1.1 Definition of "Interest" is amended by 
replacing it with the following:

"INTEREST" means the interest rates applicable on this 
contract, whether specifically indicated in the relevant 
clauses or not, will be the rate as determined by the 
Minister of Finance, from time to time, in terms of 
section 80(1)(b) of the Public Finance Management Act, 
1999 (Act No.1 of 1999).

Clause 1.1 Definition of "Principal Agent" is amended 
by replacing it with the following:

"PRINCIPAL AGENT" means the person or entity 
appointed by the employer and named in the schedule.  
In the event of a principal agent not being appointed, 
then all the duties and obligations of a principal agent 
as detailed in the agreement shall be fulfilled by a 
representative of the employer as named in the 
schedule

Clause 1.1 Definition of "Security" is amended by 
replacing it with the following:

"SECURITY" means the form of security provided by the 
employer or contractor, as stated in the schedule, 
from which the contractor or employer may recover 
expense or loss

Clause 1.6 is amended by replacing the words "prepaid 
registered post, telefax or e-mail" with "prepaid 
registered post or telefax"

Clause 1.6.4 is amended by replacing it with the 
following:
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Item

No clause

Fixed:____________ Value related:____________ Time 
related:____________

Item

A2.0 OFFER, ACCEPTANCE AND PERFORMANCE

Clause 2.0

Fixed:____________ Value related:____________ Time 
related:____________

1

OBJECTIVE AND PREPARATION

Item

A3.0 DOCUMENTS 

Clause 3.0

Clause 3.2.1 is amended by replacing "14.1" with "14.0"

Clause 3.7 is amended by the addition of the following:  

The contractor shall supply and keep a copy of the 
JBCC Series 2000 Principal Building Agreement and 
Preliminaries applicable to this contract on the site, to 
which the employer, principal agent and agents shall 
have access at all times

Clause 3.10 is amended by replacing the second 
reference to "principal agent" with the word "employer"  

Fixed:____________ Value related:____________ Time 
related:____________ 

2

Item

A4.0 DESIGN RESPONSIBILITY 

Clause 4.0 

Clause 4.3 is amended by replacing it with the following:

No clause

Fixed:____________ Value related:____________ Time 
related:____________ 

3
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Item

A5.0 EMPLOYER'S AGENTS 

Clause 5.0 

Clause 5.1.2 is amended to include clauses 32.6.3, 
34.3, 34.4 and 38.5.8

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

A6.0 SITE REPRESENTATIVE 

Clause 6.0 

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

A7.0 COMPLIANCE WITH REGULATIONS 

Clause 7.0 

Note: A separate clause has been included in Section C 
: Specific Preliminaries of the bills of quantities / lump 
sum document for the contractor to have the 
opportunity to price for all the reequirements of the 
Occupational Health and Safety Act, Construction 
Regulations and Health and Safety Specification 

Fixed:  __________  Value related:____________ Time 
related:  ____________

3

Item

A8.0 WORKS RISK 

Clause 8.0 

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

A9.0 INDEMNITIES 

Clause 9.0 

Fixed:____________ Value related:____________ Time 
related:____________

5
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Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

A10.0 WORKS INSURANCES 

Clause 10.0 

Clause 10.0 is amended by the addition of the following 
clauses:

1

10.5 Damage to the Works

(a) Without in any way limiting the contractor's 
obligations in terms of the contract, the 
contractor shall bear the full risk of damage to 
and/or destruction of the works by whatever 
cause during construction of the works and 
hereby indemnifies and holds harmless the 
employer against any such damage. The 
contractor shall take such precautions and 
security measures and other steps for the 
protection and security of the works as the 
contractor may deem necessary

(b) The contractor shall at all times proceed 
immediately to remove or dispose of any debris 
arising from damage to or destruction of the 
works and to rebuild, restore, replace and/or 
repair the works

(c) The employer shall carry the risk of damage to 
or destruction of the works and materials paid 
for by the employer that is the result of the 
excepted risks as set out in 10.6

(d) Where the employer bears the risk in terms of 
this contract, the contractor shall, if requested 
to do so, reinstate any damage or destroyed 
portions of the works and the costs of such 
reinstatement shall be measured and valued in 
terms of 32.0 hereof
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Cluster 1A - Construction Of New Ablutions

10.6 Injury to Persons or loss of or damage to 
Properties

(a) The contractor shall be liable for and hereby 
indemnifies the employer against any liability, 
loss, claim or proceeding whether arising in 
common law or by statute, consequent upon 
personal injuries to or the death of any person 
whomsoever arising out of or in the course of or 
caused by the execution of the works unless 
due to any act or negligence of any person for 
whose actions the employer is legally liable

(b) The contractor shall be liable for and hereby 
indemnifies the employer against any liability, 
loss, claim or proceeding consequent upon loss 
of or damage to any moveable or immovable or 
personal property or property contiguous to the 
site, whether belonging to or under the control 
of the employer or any other body or person, 
arising out of or in the course of or by reason of 
the execution of the works unless due to any 
act or negligence of any person for whose 
actions the employer is legally liable

(c) The contractor shall, upon receiving a contract 
instruction from the principal agent, cause the 
same to be made good in a perfect and 
workmanlike manner at his own cost and in 
default thereof the employer shall be entitled to 
cause it to be made good and to recover the 
cost thereof from the contractor or to deduct 
the same from amounts due to the contractor

(d) The contractor shall be responsible for the 
protection and safety of such portions of the 
premises placed under his control by the 
employer for the purpose of executing the 
works until the issue of the certificate of 
practical completion
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(e) Where the execution of the works involves the 
risk of removal of or interference with support to 
adjoining properties including land or structures 
or any structures to be altered or added to, the 
contractor shall obtain adequately insurance 
and will remain adequately insured or insured to 
the specific limit stated in the contract against 
the death of or injury to persons or damage to 
such property consequent on such removal or 
interference with the support until such portion 
of the works has been completed 

(f) The contractor shall at all times proceed 
immediately at his own cost to remove or 
dispose of any debris and to rebuild, restore, 
replace and/or repair such property and to 
execute the works

10.7 High risk insurance 

In the event of the project being executed in a 
geological area classified as a "High Risk Area", that is 
an area which is subject to highly unstable subsurface 
conditions that might result in catastrophic ground 
movement evident by sinkhole or doline formation the 
following will apply:

10.7.1 Damage to the works

The contractor shall, from the commencement date of 
the works until the date of the certificate of practical 
completion bear the full risk of and hereby indemnifies 
and holds harmless the employer against any damage 
to and/or destruction of the works consequent upon a 
catastrophic ground movement as mentioned above. 
The contractor shall take such precautions and security 
measures and other steps for the protection of the 
works as he may deem necessary

When so instructed to do so by the principal agent, the 
contractor shall proceed immediately to remove and/or 
dispose of any debris arising from damage to or 
destruction of the works and to rebuild, restore, replace 
and/or repair the works, at the contractor's own costs
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10.7.2 Injury to persons or loss of or damage to 
property

The contractor shall be liable for and hereby 
indemnifies and holds harmless the employer against 
any liability, loss, claim or proceeding arising at any time 
during the period of the contract whether arising in 
common law or by statute, consequent upon personal 
injuries to or the death of any person whomsoever 
resulting from, arising out of or caused by a catastrophic 
ground movement as mentioned above

The contractor shall be liable for and hereby 
indemnifies the employer against any and all liability, 
loss, claim or proceeding consequent upon loss of or 
damage to any moveable or immovable or personal 
property or property contiguous to the site, whether 
belonging to or under the control of the employer or any 
other body or person whomsoever arising out of or 
caused by a catastrophic ground movement, as 
mentioned above, which occurred during the period of 
the contract

10.7.3 It is the responsibility of the contractor to ensure 
that he has adequate insurance to cover his risk and 
liability as mentioned in 10.7.1 and 10.7.2. Without 
limiting the contractor's obligations in terms of the 
contract, the contractor shall, within twenty-one (21) 
calendar days of the commencement date but before 
commencement of the works, submit to the employer 
proof of such insurance policy, if requested to do so

Item

10.7.4 The employer shall be entitled to recover any 
and all losses and/or damages of whatever nature 
suffered or incurred consequent upon the contractor's 
default of his obligations as set out in 10.7.1; 10.7.2 and 
10.7.3. Such losses or damages may be recovered from 
the contractor or by deducting the same from any 
amounts still due under this contract or under any other 
contract presently or hereafter existing between the 
employer and the contractor and for this purpose all 
these contracts shall be considered one indivisible 
whole 

Fixed:  ____________  Value related:____________ 
Time related:____________
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Item

A11.0 LIABILITY INSURANCES

Clause 11.0

Fixed:  ___100%___ Value related:____________ Time 
related:____________

1

Item

A12.0 EFFECTING INSURANCES

Clause 12.0

Fixed:___________ Value related:____________ Time 
related:____________

2

A13.0 No clause3

A14.0 SECURITY

Clause 14.0

Clauses 14.1 - 14.8 are amended by replacing them 
with the following:

4

14.1 In respect of contracts with a contract sum up to 
R1 million, the security to be provided by the 
contractor to the employer will be a payment reduction 
of five per cent (5%) of the value certified in the 
payment certificate (excluding VAT)

14.1.1 The payment reduction of the value certified in a 
payment certificate shall be mutatis mutandi in terms 
of 31.8(A) 

14.1.2 The employer shall be entitled to recover 
expense and loss from the payment reduction in terms 
of 33.0 provided that the employer complies with the 
provisions of 33.4 in which event the employer's 
entitlement shall take precedence over his obligations to 
refund the payment reduction security or portions 
thereof to the contractor
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14.2 In respect of contracts with a contract sum above 
R1 million, the contractor shall have the right to select 
the security to be provided in terms of 14.3, 14.4, 14.5, 
14.6, or 14.7 as stated in the schedule. Such security 
shall be provided to the employer within twenty-one 
(21) calendar days from commencement date. Should 
the contractor fail to select the security to be provided 
or should the contractor fail to provide the employer 
with the selected security within twenty-one (21) 
calendar days from commencement date, the 
security in terms of 14.7 shall be deemed to have been 
selected.

14.3 Where security as a cash deposit of ten per cent 
(10%) of the contract sum (excluding VAT) has been 
selected:

14.3.1 The contractor shall furnish the employer with a 
cash deposit equal in value to ten per cent (10%) of the 
contract sum (excluding VAT) within twenty-one (21) 
calendar days from commencement date

14.3.2 Within twenty-one (21) calendar days of the date 
of practical completion of the works the employer 
shall reduce the cash deposit to an amount equal to 
three per cent (3%) of the contract value (excluding 
VAT), and refund the balance to the contractor

14.3.3 Within twenty-one (21) calendar days of the date 
of final completion of the works the employer shall 
reduce the cash deposit to an amount equal to one per 
cent (1%) of the contract value (excluding VAT) and 
refund the balance to the contractor

14.3.4 On the date of payment of the amount in the final 
payment certificate, the employer shall refund the 
remainder of the cash deposit to the contractor

14.3.5 The employer shall be entitled to recover 
expense and loss from the cash deposit in terms of 33.0 
provided that the employer complies with the provisions 
of 33.4 in which event the employer's entitlement shall 
take precedence over his obligations to refund the cash 
deposit security or portions thereof to the contractor

14.3.6 The parties expressly agree that neither the 
employer nor the contractor shall be entitled to cede 
the rights to the deposit to any third party
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14.4 Where security as a variable construction 
guarantee of ten percent (10%) of the contract sum 
(excluding VAT) has been selected:

14.4.1 The contractor shall furnish the employer with 
an acceptable variable construction guarantee equal 
in value to ten per cent (10%) of the contract sum 
(excluding VAT) within twenty-one (21) calendar days 
from commencement date

1

14.4.2 The variable construction guarantee shall 
reduce and expire in terms of the Variable 
Construction Guarantee form included in the invitation 
to tender

2

14.4.3 The employer shall return the variable 
construction guarantee to the contractor within 
fourteen (14) calendar days of it expiring

3

14.4.4 Where the employer has a right of recovery 
against the contractor in terms of 33.0, the employer 
shall issue a written demand in terms of the variable 
construction guarantee

4

14.5 Where security as a fixed construction 
guarantee of five per cent (5%) of the contract sum 
(excluding VAT) and a five per cent (5%) payment 
reduction of the value certified in the payment 
certificate (excluding VAT) has been selected:

14.5.1 The contractor shall furnish a fixed 
construction guarantee to the employer equal in 
value to five per cent (5%) of the contract sum 
(excluding VAT)

14.5.2 The fixed construction guarantee shall come 
into force on the date of issue and shall expire on the 
date of the last certificate of practical completion

14.5.3 The employer shall return the fixed 
construction guarantee to the contractor within 
fourteen (14) calendar days of it expiring

14.5.4 The payment reduction of the value certified in a 
payment certificate shall be in terms of 31.8 (A) and 
34.8
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14.5.5 Where the employer has a right of recovery 
against the contractor in terms of 33.0, the employer 
shall be entitled to issue a written demand in terms of 
the fixed construction guarantee or may recover from 
the payment reduction or may do both

14.6 Where security as a cash deposit of five per cent 
(5%) of the contract sum (excluding VAT) and a 
payment reduction of five per cent (5%) of the value 
certified in the payment certificate (excluding VAT) has 
been selected:

14.6.1 The contractor shall furnish the employer with a 
cash deposit equal in value to five per cent (5%) of the 
contract sum (excluding VAT) within twenty-one (21) 
calendar days from commencement date

14.6.2 Within twenty-one (21) calendar days of the date 
of practical completion of the works the employer 
shall refund the cash deposit in total to the contractor

14.6.3 The payment reduction of the value certified in a 
payment certificate shall be mutatis mutandi in terms 
of 31.8(A)

14.6.4 Where the employer has a right of recovery 
against the contractor in terms of 33.0, the employer 
may issue a written notice in terms of 33.4 or may 
recover from the payment reduction or may do both

14.7 Where security as a payment reduction of ten per 
cent (10%) of the value certified in the payment 
certificate (excluding VAT) has been selected:

14.7.1 The payment reduction of the value certified in a 
payment certificate shall be mutatis mutandi in terms 
of 31.8(B)

14.7.2 The employer shall be entitled to recover 
expense and loss from the payment reduction in terms 
of 33.0 provided that the employer complies with the 
provisions of 33.4 in which event the employer's 
entitlement shall take precedence over his obligations to 
refund the payment reduction or portions thereof to the 
contractor
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14.8 Payments made by the guarantor to the employer 
in terms of the fixed or variable construction 
guarantee shall not prejudice the rights of the employer 
or contractor in terms of this agreement

Item

14.9 Should the contractor fail to furnish the security 
in terms of 14.2, the employer, in his sole discretion 
and without notification to the contractor, is entitled to 
change the contractor's selected form of security to 
that of a ten per cent (10%) payment reduction of the 
value certified in the payment certificate (excluding 
VAT), whereafter 14.7 shall be applicable

Fixed:  ____________ Value related:____________ 
Time related:____________

A15.0 PREPARATION FOR AND EXECUTION OF 
THE WORKS

Clause 15.0

Clause 15.1.1 is amended by replacing it with:

No Clause

1

EXECUTION

Clause 15.1.2 is amended by replacing it with:

The security selected in terms of 14.0

Clause 15.1 is amended by the addition of the following 
clause: 

15.1.4 An acceptable health and safety plan, required in 
terms of the Occupational Health and Safety Act, 1993 
(Act 85 of 1993), within twenty-one (21) calendar days 
of commencement date

Clause 15.2.1 is amended by replacing it with the 
following clause:

Give the contractor possession of the site within ten 
(10) working days of the contractor complying with the 
terms of 15.1.4

Fixed:____________ Value related:____________ Time 
related:____________
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Item

A16.0 ACCESS TO THE WORKS

Clause 16.0

Fixed:_________ Value related:____________ Time 
related:____________

1

Item

A17.0 CONTRACT INSTRUCTIONS

Clause 17.0

Clause 17.1.11 is amended by deleting the words "and 
the appointment of nominated and selected 
subcontractors"

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

A18.0 SETTING OUT OF THE WORKS

Clause 18.0

Fixed:__________ Value related:____________ Time 
related:__________

3

Item

A19.0 ASSIGNMENT

Clause 19.0

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

A20.0 NOMINATED SUB-CONTRACTORS

Clause 20.0

Clause 20.1.3 is amended by replacing it with the 
following: 

No Clause

Note: See item B9.1 hereinafter for adjustment of 
attendance on nominated subcontractors executing 
work allowed for under provisional sums 

Fixed:____________ Value related:____________ Time 
related:____________

5
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Item

A21.0 SELECTED SUBCONTRACTORS

Clause 21.0

Clause 21 is amended by replacing it with:

No Clause

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

A22.0 EMPLOYER'S DIRECT CONTRACTORS

Clause 22.0

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

A23.0 CONTRACTOR'S DOMESTIC 
SUBCONTRACTORS

Clause 23.0

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

A24.0 PRACTICAL COMPLETION

Clause 24.0

Fixed:____________ Value related:____________ Time 
related:____________

4

COMPLETION

Item

A25.0 WORKS COMPLETION

Clause 25.0

Fixed:____________ Value related:____________ Time 
related:____________

5
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Item

A26.0 FINAL COMPLETION

Clause 26.0

Clause 26.1.2 is amended by inserting "#" next to 26.1.2

Fixed:____________ Value related:____________ Time 
related:____________ 

1

Item

A27.0 LATENT DEFECTS LIABILITY PERIOD

Clause 27.0

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

A28.0 SECTIONAL COMPLETION

Clause 28.0

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

A29.0 REVISION OF DATE FOR PRACTICAL 
COMPLETION

Clause 29.0

Clause 29.2.5 is amended by replacing it with:

No clause

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

A30.0 PENALTY FOR NON-COMPLETION

Clause 30.0

Fixed:____________ Value related:____________ Time 
related:____________

5
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A31.0 INTERIM PAYMENT TO THE CONTRACTOR

Clause 31.0

Clause 31.5.2 is amended by replacing "14.7.1" with 
"14.0"

1

PAYMENT

Clause 31.8 as amended by replacing it with the 
following two alternative clauses:

Alternative A

31.8(A) Where a security is selected in terms of 14.1; 
14.5 or 14.6, the value of the works in terms of 31.4.1 
and materials and goods in terms of 31.4.2 shall be 
certified in full. The value certified shall be subject to the 
following percentage adjustments:

31.8(A).1 Ninety-five per cent (95%) of such value in 
interim payment certificates issued up to the date of 
practical completion

31.8(A).2 Ninety-seven per cent (97%) of such value in 
interim payment certificates issued on the date of 
practical completion and up to but excluding the date 
of final completion

31.8(A).3 Ninety-nine per cent (99%) of such value in 
interim payment certificates issued on the date of final 
completion and up to but excluding the final payment 
certificate in terms of 34.6

31.8(A).4 One hundred per cent (100%) of such value in 
the final payment certificate in terms of 34.6 except 
where the amount certified is in favour of the employer. 
In such an event the payment reduction shall remain at 
the adjustment level applicable to the final payment 
certificate

Alternative B
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31.8(B) Where security is a payment reduction in terms 
of 14.7 has been selected, the value of the works in 
terms of 31.4.1 and materials and goods in terms of 
31.4.2 shall be certified in full. The value certified shall 
be subject to the following percentage adjustments:

31.8(B).1 Ninety per cent (90%) of such value in interim 
payment certificates issued up to the date of practical 
completion

31.8(B).2 Ninety-seven per cent (97%) of such value in 
interim payment certificates issued on the date of 
practical completion and up to but excluding the date 
of final completion

31.8(B).3 Ninety-nine per cent (99%) of such value in 
interim payment certificates issued on the date of final 
completion and up to but excluding the final payment 
certificate in terms of 34.6

31.8(B).4 One hundred per cent (100%) of such value in 
the final payment certificate in terms of 34.6 except 
where the amount certified is in favour of the employer. 
In such an event the payment reduction shall remain at 
the adjustment level applicable to the final payment 
certificate

Clause 31.12 is amended by deleting the following:

Item

Payment shall be subject to the employer giving the 
contractor a tax invoice for the amount due

Fixed:____________ Value related:____________ Time 
related: ____________

Item

A32.0 ADJUSTMENT TO THE CONTRACT VALUE

Clause 32.0

Clauses 32.5.1, 32.5.4 and 32.5.7 are amended by the 
addition of the following at the end of the sentence:

"due to no fault of the contractor"

Fixed:____________ Value related:____________ Time 
related:____________

1
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A33.0 RECOVERY OF EXPENSE AND LOSS

Clause 33.0

1

Item
Fixed:____________ Value related:____________ Time 
related:____________

Item

A34.0 FINAL ACCOUNT AND FINAL PAYMENT

Clause 34.0

Clause 34.1 is amended by removing "#" next to 34.1

Clause 34.2 is amended by inserting "#" next to 34.2

Clause 34.8 is amended by deleting the words "where 
security as a fixed construction guarantee in terms of 
14.4 has been selected or where payment reduction has 
been applied in terms of 14.7.1"

Clause 34.13 is amended by replacing "seven (7) 
calendar days" with "twenty-one (21) calendar days" 
and deleting the words "subject to the employer giving 
the contractor a tax invoice for the amount due"

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

A35.0 PAYMENT TO OTHER PARTIES

Clause 35.0

Fixed:____________ Value related:____________ Time 
related:____________

3
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A36.0 CANCELLATION BY EMPLOYER - 
CONTRACTOR'S DEFAULT 

Clause 36.0

Clause 36.1 is amended by the addition of the following 
clauses:

36.1.3 refuses or neglects to comply strictly with any of 
the conditions of contract

36.1.4 estate being sequestrated, liquidated or 
surrendered in terms of the insovency laws in force 
within the Republic of South Africa

36.1.5 in the judgement of the employer, has engaged 
in corrupt or fraudulent practices in competing for or 
in executing the contract

Clause 36.3 is amended by removing the reference to 
"No clause" and replacing the words "principal agent" 
with "employer"

1

CANCELLATION

Clause 36.0 is amended by the addition of the following 
clause:

Item

36.7 Notwithstanding any clause to the contrary, on 
cancellation of this agreement either by the employer 
or the contractor; or for any reason whatsoever, the 
contractor shall on written instruction, discontinue with 
the works on a date stated and withdraw himself from 
the site. The contractor shall not be entitled to refuse 
to withdraw from the works on the grounds of any lien 
or right of retention or on the grounds of any other right 
whatsoever

Fixed:____________ Value related:____________ Time 
related:____________

A37.0 CANCELLATION BY EMPLOYER - LOSS AND 
DAMAGE

Clause 37.0

2

Clause 37.3.5  is amended by replacing "ninety (90)" 
with "one-hundred and twenty (120)"
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Item

Clause 37.0 is amended by the addition of the following 
clause:

37.5 Notwithstanding any clause to the contrary, on 
cancellation of this agreement either by the employer 
or the contractor; or for any reason whatsoever, the 
contractor shall on written instruction, discontinue with 
the works on a date stated and withdraw himself from 
the site. The contractor shall not be entitled to refuse 
to withdraw from the works on the grounds of any lien 
or right of retention or on the grounds of any other right 
whatsoever

Fixed:____________ Value related:____________ Time 
related:____________

A38.0 CANCELLATION BY CONTRACTOR - 
EMPLOYER’S DEFAULT

Clause 38.0

Clause 38.5.4 is amended by replacing "ninety (90)" 
with "one-hundred and twenty (120)"

Clause 38.0 is amended by the addition of the following 
clause:

1

Item

38.7 Notwithstanding any clause to the contrary, on 
cancellation of this agreement either by the employer 
or the contractor; or for any reason whatsoever, the 
contractor shall on written instruction, discontinue with 
the works on a date stated and withdraw himself from 
the site. The contractor shall not be entitled to refuse 
to withdraw from the works on the grounds of any lien 
or right of retention or on the grounds of any other right 
whatsoever

Fixed:____________ Value related:____________ Time 
related:____________
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Item

A39.0 CANCELLATION - CESSATION OF THE 
WORKS

Clause 39.0

Clause 39.3.5 is amended by the addition of the 
following at the end of the sentence: "whitin one-
hundred and twenty (120) working days of completion 
of such a report"

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

A40.0 DISPUTE SETTLEMENT 

Clause 40.0 

Clause 40.2.2 is amended by replacing "one (1) year" 
with "three (3) years"  

Clause 40.6 is amended by removing the reference to:  

No clause 

Clause 40.7.1 is amended by replacing "(10)" with "(15)" 
and by the addition of the following: 

Whether or not mediation resolves the dispute, the 
parties shall bear their own cost concerning the 
mediation and equally share the costs of the mediator 
and related costs 

Fixed:____________ Value related:____________ Time 
related:____________ 

2

DISPUTE

Item

A41.0 STATE CLAUSES

Clause 41.0

Fixed:____________ Value related:____________ Time 
related:____________

3

SUBSTITUTE PROVISIONS

CONTRACT VARIABLES
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Item

A42.0 PRE-TENDER INFORMATION

Clause 42.0

Tenderers are referred to the document C1.2 Contract 
Data for variables pertaining to this contract

Fixed:____________ Value related:____________ Time 
related:____________

1

THE SCHEDULE (C1.2 CONTRACT DATA)

ItemB1.0 DEFINITIONS AND INTERPRETATION

SECTION B: JBCC PRELIMINARIES

Item

B1.1 Definitions and interpretation

See also clause A1.0 of Section A for additional and/or 
amended definitions which shall apply equally to this 
Section

Fixed:____________ Value related:____________ Time 
related:____________

2

ItemB2.0 DOCUMENTS

Item

B2.1 Checking of documents

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B2.2 Provisional bills of quantities

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

B2.3 Availability of construction documentation

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B2.4 Interests of agents

Fixed:____________ Value related:____________ Time 
related:____________

6
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Item

B2.5 Priced documents

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

B2.6 Tender submission

Clause 2.6 is amended by replacing "JBCC Form of 
Tender" with "Form of Offer and Acceptance DPW-
07(EC)"

Fixed:____________ Value related:____________ Time 
related:____________

2

ItemB3.0 THE SITE

Item

B3.1 Defined works area

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B3.2 Geotechnical investigation

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

B3.3 Inspection of the site

Tenderers shall complete the Site Inspection Certificate 
included in the tender documents and return the same 
with the tender submission.

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B3.4 Existing premises occupied

Fixed:____________ Value related:____________ Time 
related:____________

6

Item

B3.5 Previous work - dimensional accuracy

Fixed:____________ Value related:____________ Time 
related:____________

7
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Item

B3.6 Previous work - defects

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

B3.7 Services - known

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

B3.8 Services - unknown

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B3.9 Protection of trees

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

B3.10 Articles of value

Fixed:____________ Value related:____________ Time 
related:___________

5

Item

B3.11 Inspection of adjoining properties

Fixed:____________ Value related:____________ Time 
related:____________

6

ItemB4.0 MANAGEMENT OF CONTRACT

Item

B4.1 Management of the works

Fixed:__________ Value related:____________ Time 
related:__________

7

Item

B4.2 Programme for the works

Fixed:  __________ Value related:____________ Time 
related:__________

8

Item

B4.3 Progress meetings

Fixed:____________ Value related:____________ Time 
related: _________

9
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Item

B4.4 Technical meetings

Fixed:____________ Value related:____________ Time 
related: _________

1

Item

B4.5 Labour and plant records

Fixed:____________ Value related:____________ Time 
related: _________

2

Item
B5.0 SAMPLES, SHOP DRAWINGS AND 
MANUFACTURERS' INSTRUCTIONS

Item

B5.1 Samples of materials

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B5.2 Workmanship samples

Fixed:____________ Value related:____________ Time 
related:____________

4

Item

B5.3 Shop drawings

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B5.4 Compliance with manufacturers' instructions

Fixed:____________ Value related:____________ Time 
related:____________

6

ItemB6.0 TEMPORARY WORKS AND PLANT

Item

B6.1 Deposits and fees

Fixed:____________ Value related:____________ Time 
related:____________

7

Item

B6.2 Enclosure of the works

Fixed:_________ Value related:____________ Time 
related:____________

8
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Item

B6.3 Advertising

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

B6.4 Plant, equipment, sheds and offices

Fixed:  ____ Value related:____________ Time 
related:____________

2

Item

B6.5 Main notice board

Fixed:_________ Value related:____________ Time 
related:____________

3

Item

B6.6 Subcontractors' notice board

Fixed:____________ Value related:____________ Time 
related:____________

4

ItemB7.0 TEMPORARY SERVICES

Item

B7.1 Location

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B7.2 Water

Fixed:__________ Value related:____________ Time 
related:__________

6

Item

B7.3 Electricity

Fixed:____________ Value related:____________ Time 
related:_________

7

Item

B7.4 Telecommunication facilities

Fixed:____________ Value related:____________ Time 
related:_________

8

Item

B7.5 Ablution facilities

Fixed:__________ Value related:____________ Time 
related: ____________

9
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ItemB8.0 PRIME COST AMOUNTS

Item

B8.1 Responsibility for prime cost amounts

Fixed:____________ Value related:____________ Time 
related:____________

1

ItemB9.0 ATTENDANCE ON N/S SUBCONTRACTORS

Item

B9.1 General attendance

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

B9.2 Special attendance

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B9.3 Commissioning - fuel, water and electricity

Fixed:____________ Value related:____________ Time 
related:____________

4

ItemB10.0 FINANCIAL ASPECTS

Item

B10.1 Statutory taxes, duties and levies

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B10.2 Payment for preliminaries

Fixed:____________ Value related:____________ Time 
related:____________

6

Item

B10.3 Adjustment of preliminaries

Clauses B10.3.1 and B10.3.2 are amended by replacing 
"within fifteen (15) working days of taking possession 
of the site" with "when submitting his priced bills of 
quantities / lump sum document"

Fixed:____________ Value related:____________ Time 
related:____________

7
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Item

B10.4 Payment certificate cash flow

Fixed:____________ Value related:____________ Time 
related:____________

1

ItemB11.0 GENERAL

Item

B11.1 Protection of the works

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

B11.2 Protection / isolation of existing / sectionally 
occupied works

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B11.3 Security of the works

Fixed:__________ Value related:____________ Time 
related: __________

4

Item

B11.4 Notice before covering work

Fixed:____________ Value related:____________ Time 
related:____________

5

Item

B11.5 Disturbance

Fixed:____________ Value related:____________ Time 
related:____________

6

Item

B11.6 Environmental disturbance

Fixed:____________ Value related:____________ Time 
related:____________

7

Item

B11.7 Works cleaning and clearing

Fixed:____________ Value related:____________ Time 
related: __________

8

Item

B11.8 Vermin

Fixed:____________ Value related:____________ Time 
related:____________

9
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Item

B11.9 Overhand work

Fixed:____________ Value related:____________ Time 
related:____________

1

Item

B11.10 Instruction manuals and guarantees

Fixed:____________ Value related:____________ Time 
related:____________

2

Item

B11.11 As built information

Fixed:____________ Value related:____________ Time 
related:____________

3

Item

B11.12 Tenant installations

Fixed:____________ Value related:____________ Time 
related:____________

4

ItemB12.0 SCHEDULE OF VARIABLES

Item

B12.1 Schedule of variables

Fixed:____________ Value related:____________ Time 
related:____________

5

This schedule contains all variables referred to in this 
document and is divided into pre-tender and post-tender 
categories. The pre-tender category must be completed 
in full and included in the tender documents. Both the 
pre-tender and post-tender categories form part of these 
Preliminaries.

Spaces requiring information must be filled in, shown as 
"not applicable" or deleted and not left blank. Where 
choices are offered, the non-applicable items are to be 
deleted.  Where insufficient space is provided the 
information should be annexed hereto and cross-
referenced to the applicable clause of the schedule. 
Key cross reference clauses are italicised in [ ] brackets

12.1 PRE-TENDER INFORMATION
12.1.1 Provisional Bills of Quantities
[2.2] The quantities are provisional

NO

-31-

Preliminaries
Bill No.  1

JOB No. 21/0001

Carried To Trade Summary R



Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

12.1.2 Availability of construction documentation
[2.3] Construction documentation is complete

YES

12.1.3 Interest of agents
[2.4] Details:

NIL

12.1.4 Defined works area
[3.1] Details:

The work area will be pointed out by the 
principal agent to the contractor who will sign 
written acknowledgement therefore before 
commencing operations.

12.1.5 Geotechnical investigation
[3.2] Details:

Trial holes, soils investigation, etc have been 
carried out.

12.1.6 Existing premises occupied
[3.4] Specific requirements:

The adjacent premises will be in use and 
occupied during the course of this contract. 
The contractor shall execute the works in such 
a manner as will least interfere with the general 
routine of the occupants of the premises and 
shall minimise any nuisance from dust, noise or 
other causes.

12.1.7 Previous work - dimensional accuracy
[3.5] Details:

N/A

12.1.8 Previous work - defects
[3.6] Details:

N/A

12.1.9. Services - known
[3.7] Details:

Should the contractor encounter any existing 
services such as underground cables, pipes or 
sewer during the execution of the works he 
shall notify the principal agent immediatly and 
suspend all affected work in the immediate 
vicinity until instruction to proceed has been 
given by the principal agent.
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12.1.10 Protection of trees
[3.9] Specific requirements:

Only those trees and shrubs indicated as such 
on the drawings shall be removed or cut down. 
The remainder of the trees and shrubs shall be 
left undamaged.

12.1.11 Inspection of adjoining properties
[3.11] Specific requirements:

N/A

12.1.12 Enclosure of the works
[6.2] Specific requirements:

The contractor shall enclose the areas of work 
and mark areas with danger tape.

12.1.13 Offices
[6.4.3] Specific requirements:

The contractor shall provide, maintain and 
remove on completion of the works an office for 
the exclusive use of the principal agent, 
minimum size 4 x 3 x 3m high internally, suitably
insulated and ventilated, provided with electric 
lighting and fitted with boarded floor, desk, 
chair, drawing stool, drawing board and lock-up 
drawers for drawings. The office shall be kept 
clean and fit for use at all times.
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12.1.14 Main notice board
[6.5] Specific requirements:

A project name notice board must be provided and 
installed on wind resistant sturdy posts and frame, 
properly aligned and to the approval of the engineer. 
The notice board must be maintained for the duration of 
the contract period.

Specification : 3m x 3m of 1mm thick “Chromadek” 
board connected onto a square tubing frame of 
50x50x2.5mm profiles with a “Unistrut” fastening 
system.
Lettering and logos  must be of approved colour and 
font of a UV resistant material.
The bottom of board must be mounted 2.5m above 
ground level.

Notice board to conform to EPWP requirements as 
per attached drawing.

A pro-forma name board with dimensions will be issued 
at the handover of the site to the successful tenderer.

12.1.15 Subcontractors' notice board
[6.6] A notice board is required

NO 
Specific requirements:

12.1.16 Water
[7.2] Option A (by contractor)

YES
Option B (by employer - free of charge)

NO
Option C (by employer - metered)

NO

12.1.17 Electricity
[7.3] Option A (by contractor)

YES
Option B (by employer - free of charge)

NO
Option C (by employer - metered)

NO
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12.1.18 Telecommunications
[7.4] Telephone

YES
Facsimile

YES
E-mail

YES

12.1.19 Ablution facilities
[7.5] Option A (by contractor)

YES
Option B (by employer)

NO

12.1.20 Protection of existing/sectionally occupied 
works 
[11.2] Protection is required

YES

12.1.21 Special attendance
[9.2] Subcontractor (1) details: n/a

Subcontractor (2) details:n/a

Subcontractor (3) details: n/a

Subcontractor (4) details: n/a

12.1.22 Protection of works
[11.1] Specific requirements:

N/A

12.1.23 Disturbance
[11.5] Specific requirements:

The contractor shall keep the site, structures, 
etc well watered during operations to prevent 
dust and shall provide and erect and remove on 
completion of the works all necessary 
temporary dust screens all to the satisfaction of 
the principal agent

12.1.24 Environmental disturbance
[11.6] Specific requirements: 

NONE

12.2 POST-TENDER INFORMATION
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12.2.1 Payment of preliminaries

[10.2] Option A (prorated)
NO

Option B (calculated)
YES

12.2.2 Adjustment of preliminaries
[10.3] Option A (three categories)

NO
Option B (detailed breakdown)

YES

12.2.3 Additional agreed preliminaries items
Details:

Section C contains specific preliminary items which 
apply to this contract except where N/A (Not Applicable) 
appears against an item

SECTION C: SPECIFIC 
PRELIMINARIES

Item

C1 CONTRACT DRAWINGS

The drawings issued with the tender documents do not 
comprise the complete set but serve as a guide only for 
tendering purposes and for indicating the scope of the 
work to enable the tenderer to acquaint himself with the 
nature and extent of the works and the manner in which 
they are to be executed.

Should any part of the drawings not be clearly 
understood by the tenderer he shall, before submitting 
his tender, obtain clarification in writing from the 
principal agent.

Fixed: ____________ Value related:____________ 
Time related:____________

1
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Item

C2 GENERAL PREAMBLES

The document "Specification of Materials and Methods 
to be used (PW371)" is obtainable on the Department's 
website (http://www.publicworks.gov.za/ under 
"Consultants Guidelines")
and shall be read in conjunction with the bills of 
quantities and be referred to for the full descriptions of 
work to be done and materials to be used

Fixed: ____________ Value related:____________ 
Time related:____________

1

Item

C3 TRADE NAMES

Wherever a trade name for any product has been 
described in the bills of quantities, the tenderer's 
attention is drawn to the fact that any other product of 
equal quality may be used subject to the written 
approval of the principal agent being obtained prior to 
the closing date for submission of tenders.

If prior written approval for an alternative product is not 
obtained, the product described shall be deemed to 
have been tendered for.

Fixed: ____________ Value related:____________ 
Time related:____________

2

Item

C4        IMPORTED MATERIALS AND EQUIPMENT

Where imported items are listed in the tender 
documents, the tenderer shall provide all the information 
called for, failing which the price of any such item, 
materials or equipment shall be excluded from currency 
fluctuations. (refer to Schedule of Imported Materials 
and Equipment DPW-23(EC) to be completed by 
tenderer).

Notwithstanding any provisions elsewhere regarding the 
adjustment of contract prices, the price of any item, 
material or equipment listed in terms of this clause shall 
be excluded from the Contract Price Adjustment 
Provisions.

Fixed: ____________ Value related:____________ 
Time related:____________

3
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Item

C5        CONTRACT INSTRUCTIONS

Contract instructions issued on site are to be recorded in 
triplicate in a site instruction book which is to be 
maintained on site by the Contractor.

Fixed: ____________ Value related:____________ 
Time related:____________

1

Item

C6        SITE LEVELS

Before commencement of the works the Contractor shall 
carry out and provide the Principal Agent for approval a 
survey of the existing site levels in sufficient detail to 
enable the preparation of a final account.

Fixed: ____________ Value related:____________ 
Time related:____________

2

Item

C7        UNAUTHORISED PERSONS ON SITE

The Contractor shall not permit unauthorised persons 
onto and workmen to lodge on the site.

Fixed: ____________ Value related:____________ 
Time related:____________

3

Item

C8       PLANT AND LABOUR RECORD

At the end of each week the Contractor shall provide the 
Principal Agent with a written record, in schedule form, 
reflecting the number and description of tradesmen and 
labourers employed by him and all subcontractors on 
the works each day and the number, type and capacity 
of all plant, excluding hand tools, currently used on the 
works.

Fixed: ____________ Value related:____________ 
Time related:____________

4
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Item

C9        USE OF LOCAL LABOUR FROM THE 
EMPLOYER'S AREA OF OPERATION

It is a requirement of the contract that the work be 
executed in such a manner as to maximise the use of 
local labour in order to provide the local community with 
employment opportunities. It is a specific requirement of 
this tender that the successful tenderer employs, in 
consultation with the Employer's representative, 
unemployed persons from the ranks of the local 
communities and the immediate surroundings, who 
possess the appropriate skills required for a contract of 
this nature.
- In order to achieve the recruitment of local labour, the 
Employer' representative will establish, a database of 
unemployed persons, indicating their specialised 
training, previous experience and employment, etc. The 
successful tenderer will be required to directly employ 
suitable persons recruited from the employer's database 
and ensure that all legislative requirements regarding 
their employment are complied with and provide the 
Employer with the necessary documentary proof, if 
required.
- The Contractor is required to produce weekly records 
suitably detailed to enable the Employer's representative 
to monitor the achievement of the required local labour.
- The Contractor is required to provide informal skills 
training so that the required standard of workmanship is 
maintained.
- With respect to Labour, the minimum rate for any and 
all workers contracted for this project shall not be less 
than R180 per day.

Fixed: ____________ Value related:____________ 
Time related:____________

1
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Item

C11        GUARANTEES

Where guarantees are called for, the Contractor shall 
obtain a written guarantee, addressed to the Employer, 
from the firm supplying the materials and/or doing the 
work and shall deliver same to the Principal Agent no 
later than the works completion date. The guarantee 
shall state that workmanship, materials and installation 
are guaranteed for a specified period from the final 
completion dated and that any defects that may arise 
during the specified period shall be made good at the 
expense of the firm supplying the materials and/or doing 
the work, upon written notice from the Principal Agent to 
do so. This guarantee will not be enforced if the work is 
damaged by defects in the construction of the building in 
which case the responsibility for replacement shall rest 
entirely with the Contractor. The Principal Agent shall be 
the sole judge of the cause responsible for defect of the 
works and his decision shall be final and binding in 
terms of clause 40.2 of the agreement.

Fixed: ____________ Value related:____________ 
Time related:____________

1

Item

C12        WARRANTIES FOR MATERIAL AND 
WORKMANSHIP

Where warranties for materials and/or workmanship are 
called for, the Contractor shall obtain a written warranty, 
addressed to the Employer, from the firm supplying the 
materials and/or doing the work and shall deliver same 
to the Principal Agent on the certified practical 
completion of the contract The warranty shall state that 
workmanship, materials and installation are warranteed 
for a specified period from the date of final completion 
and that any defects that may arise during the specified 
period shall be made good at the expense of the firm 
supplying the materials and/or doing the work, upon 
written notice to do so. The warranty will not be 
enforced if the work is damaged by defects in the 
construction of the building in which case the 
responsibility for replacement shall rest entirely with the 
Contractor.

Fixed: ____________ Value related:____________ 
Time related:____________

2
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Item

C13        OVERTIME

Should overtime be required to be worked for any 
reason whatsoever, the costs of such overtime are to be 
borne by the Contractor unless the Principal Agent has 
specifically authorised, in writing, prior to execution 
thereof, that costs for such overtime are to be borne by 
the Employer.

Fixed: ____________ Value related:____________ 
Time related:____________

1

Item

C14        CO-OPERATION OF CONTRACTOR FOR 
COST MANAGEMENT

It is specifically agreed that the Contractor accepts the 
obligation of assisting the agents in implementing proper 
cost management on this project. The Contractor will be 
advised by the Principal Agent of all cost management 
procedures which will be implemented to ensure that the 
final account does not exceed the budget.

Fixed: ____________ Value related:____________ 
Time related:____________

2
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C15 HIV/AIDS AWARENESS

It is required of the contractor to thoroughly study the 
HIV/AIDS Specification (PW1544) of the Department 
that must be read together with and is deemed to be 
incorporated under this Section of the bills of 
quantities. Provision for pricing of HIV/AIDS awareness 
is made under items C15.1 to C15.5 hereafter and it is 
explicitly pointed out that all requirements of the 
aforementioned specification are deemed to be priced 
hereunder, as the said items represent the only method 
of measurement and no additional items or extras to the 
contract in this regard shall be entertained

The contractor must take note that compliance with the 
HIV/AIDS Specification is compulsory. In the event of 
partial or total non-compliance, the principal agent, 
notwithstanding the provisions of Clause A 31.0 of 
Section A or any other clause to the contrary, reserves 
the right to delay issuing any progress payment 
certificate until the contractor provides satisfactory 
proof of compliance. The contractor shall not be 
entitled to any compensation of whatsoever nature, 
including interest, due to such delay of payment.

Once the contractor has established site, he/she 
must go to the local Community Health Centre and 
report the project and that he will be recruiting local 
labour and that he/she would want the Health Centre 
to conduct the HIV/Aids awareness training.

Item

C15.1 AWARENESS CHAMPION

Selection, appointment, briefing and making available of 
an Awareness Champion including provision of all 
relevant services, all in accordance with the HIV/AIDS 
Specification

Fixed:___________ Value related:____________ Time 
related:____________

1
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Item

C15.2 AWARENESS WORKSHOPS

Selection and appointment of a competent Service 
Provider approved by the principal agent, provision of 
a Service Provider Workshop Plan and a suitable 
venue, conducting of awareness workshops by means 
of traditional and/or modern multi-media techniques, 
including follow-up courses, making available all tuition 
material and performing assessment procedures, all in 
accordance with the HIV/AIDS Specification.

Fixed:__________ Value related:____________ Time 
related:____________

1

Item

C15.3 POSTERS, BOOKLETS, VIDEOS, ETC.

Provision, displaying, maintaining and replacing when 
necessary of four plastic laminated posters, booklets 
and educational videos, etc. for the duration of the 
construction period, all in accordance with the 
HIV/AIDS Specification.

Fixed:___________ Value related:____________ Time 
related:______________

2

Item

C15.4 ACCESS TO CONDOMS

Provision and maintenance of condom dispensers fixed 
in position, including male and female condoms, 
replenishing male and female condoms on a daily basis 
as required for the duration of the construction period, 
all in accordance with the HIV/AIDS Specification

Fixed:_____________ Value related:____________ 
Time related:______________

3

Item

C15.5 MONITORING

Monitoring HIV/AIDS awareness of workers, providing 
the principal agent with access to information including 
making available all reports, thoroughly completed and 
reflecting the correct information, for the duration of the 
construction period and close out, all in accordance 
with the HIV/AIDS Specification.

Fixed:_____________ Value related:____________ 
Time related:___________

4
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Item

C17        EMPLOYMENT AND TRAINING OF YOUTH 
WORKERS 

The Contractor shall identify youth workers and employ 
them at the statutory labour rates for a minimum period 
of 6 months and train them.

The Contractor shall avail the services his foreman to 
act as their construction supervisor.  This foreman will 
be responsible for continuously monitoring the progress 
of the youth workers and to address questions and 
issues that may arise from the youth workers.

A separate item, subject to re-measurement, has been 
scheduled in Bill No. 18 - Provisional Sums - to cover 
the direct costs associated with training. The sum 
allowed is not to be exceeded.

Fixed:_____________ Value related:____________ 
Time related:______________

1

Item

C18 SED REQUIREMENTS

The total Social and Economic Deliverables target for 
the project is 30% of the Builders Works Trades which 
comprises the combined spending on the following 
specific targets: 

1. Local enterprise participation from within a 
100km radius of site
2. Local employment from within a 100km radius 
of site
3. SMME participation

The contractor will be responsible for achieving the 
above requirements as well as providing proof of the 
same.

Fixed:_____________ Value related:____________ 
Time related:______________

  

2
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Item

C19 CONSTRUCTION QUALITY MANAGEMENT AND 
QUALITY MONITORING

1. The Contractor shall submit with his tender, a 
Construction Quality Management Plan (CQMO). This 
plan shall include the name and CV of the individual 
who will be responsible for construction quality 
management on site. This person shall be a different 
person from the Contractor’s site representative (JBCC 
clause 6.0). The CQMP shall, among others, provide 
details of how the representatives of the PA responsible 
for the specific discipline will interface with the quality 
management function of the contractor.

2. The PA shall submit, for approval by the IA a CQMP 
before construction commences.

3. The IA shall submit both the CQMP prepared by the 

contractor and the construction quality monitoring plan 

prepared by the IA to the Department for approval 

before the site is handed over to the contractor for 

construction.

7.3.2 Should the quality not be to the satisfaction of the 

DBE, the DBE may request an update of the plans to be 

submitted within five (5) working days. The DBE will 

apply internationally accepted criteria for the review of 

the quality plans.

7.3.3 Should the quality plans not be to the satisfaction 

of the DBE after a further request, the DBE will have the 

right:

1. to prescribe to the IA and the PA the quality 

procedure to follow; or

2. to cancel the contracts of the IA, the PSPs and the 

contractor with the right to recover any relevant cost if 

the IA fails to follow quality procedures as set out under 

7.3.3(1).

Fixed:_____________ Value related:____________ 
Time related:______________

1
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Item

C20 IMPLEMENTATION OF LABOUR-INTENSIVE 
INFRASTRUCTURE PROJECTS UNDER THE 
EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 

The contractor shall comply with all the requirements of 
the “Code of Good Practice for Employment and 
Conditions of Work for Special Public Works 
Programmes” issued in terms of the “Basic Conditions of 
Employment Act, 1997 (Act No 75 of 1997)” and the 
related “Ministerial Determination”, for the employment 
of locally employed temporary workers on a labour-
intensive infrastructure project under the Expanded 
Public Works Programme (EPWP)  The contractor shall 
maintain daily records with regard to the workers 
employed and shall, on a monthly basis, submit a report 
to the principal agent in the prescribed format. 
Compulsory indicators such as the project budget, 
actual project expenditure, number of job opportunities 
created, demographic characteristics of workers 
employed, minimum daily wage rate, number of person-
days of employment created and number of training 
person-days, shall be included in said report, all as 
defined in the “Guidelines for the Implementation of 
Labour-Intensive Infrastructure Projects under the 
Expanded Public Works Programme (EPWP)”  Provision 
for pricing of compliance with the aforementioned is 
made under this clause and it is explicitly pointed out 
that all requirements in respect of the aforementioned 
are deemed to be priced hereunder and no additional 
claims in this regard shall be entertained 

Fixed: ____________ Value related:____________ 
Time related:____________  Item 

1
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BILL No. 2

EARTHWORKS (PROVISIONAL)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Standard Preambles and the Notes in the various 
trade bills are to apply equally to this section.

Preambles

See attached trial hole results for ground conditions.

Nature Of Ground

The quantities of excavations and concrete shall be the 
net sizes to be formed in accordance with the drawings 
and specifications and shall be not less than the 
horizontal area of the bottom of the relevant structures 
multiplied by the average depth or thickness.

Quantities
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Working space for any work requiring formwork, brick 
linings, etc, has been determined by the following 
conditions and shall be measured where:

1. The depth of the excavation does not exceed 
1000mm and the distance from the finished face 
of the structure to the excavated face is less 
than 250mm for formwork or 600mm for brick 
linings and

2. The depth of the excavation exceeds 1000mm 
and the distance from the finished face of the 
structure to the excavated face is less than 
600mm.

Working Space

Descriptions of carting away of excavated material shall 
be deemed to include loading excavated material onto 
trucks directly from the excavations, or alternatively, 
from stock piles situated on the building site. 

Carting Away Of Excavated Material 

Notwithstanding the reference to prescribed multiple 
handling in clause 1 page 6 of the Standard System of 
Measuring Building Work, prices for filling and backfilling 
shall include for all selection and any necessary multiple 
handling of material.

Filling

Filling and bedding to trenches etc. to be in compliance 
with SANS 1200 DB and LB respectively.

Imported fill:

Rates for filling, etc. shall include for all density and soil 
type testing to prove that the specified compaction is 
achieved.When additional testing is done on instruction 
of the  Principal Agent and these tests are successful, 
they will be paid for additionally.

Density Testing On Filling
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Formwork to sides of footings, bases, pile caps, ground 
beams, etc. will only be measured where it is prescribed 
by the engineer for design reasons.

Formwork necessitated by irregularity or collapse of 
excavated faces will not be measured and the cost 
thereof shall be deemed to be included in the allowance 
for taking the risk of collapse of the sides of the 
excavations.

Formwork

                              ------------------------------

EARTHWORKS

(CPAP Work Group No 104 Unless 
Otherwise Stated)

4No

Break down and remove single storey structure 
approximately 57m2 in area x 6500mm high at eaves 
comprising concrete floors, brick walls internally and 
externally and corrugated iron pitched roof.

1

Demolitions

380m2

Allow for clearing the site of all shrubs and trees not 
exceeding 200mm girth, rubbish, debris, vegetation, 
drains, etc, that may be encountered and roughly level 
site.

2

Site Clearance

57m3
Strip topsoil, average 150mm thick, including depositing 
in stockpiles on site for later re-use.

3

EXCAVATIONS, FILLING, ETC

233m3Pit toilet.4

Excavation In Earth Not Exceeding 2m Deep For

43m3Surface trenches.5
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17m3Pit toilet.1

Excavation In Earth Exceeding 2m And Not Exceeding 
4m Deep For

29m3Soft rock.2

Extra Over Trench And Hole Excavations In Earth For 
Excavation In

52m3Hard rock.3

223m3
Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor.

4

Extra Over All Excavations For Carting Away Of

142m2
Sides of trench and base excavations not exceeding 
1500mm deep.

5

Risk Of Collapse Of Excavations To

178m2
Sides of trench and base excavations exceeding 
1500mm deep.

6

ItemAllow for keeping excavations free from water.7

Keeping Excavations Free Of Water

90m3Backfilling to trenches, bases, etc.8

Earth Filling Selected By The Contractor From The 
Excavated Material, Deposited In Layers Not Exceeding 
150mm Thick, Watered And Consolidated In

10m3
G5 earth filling to 93% modified AASHTO density under 
floors, etc including compaction density tests.

9

Earth Filling Selected And Supplied By The Contractor, 
Deposited In Layers Not Exceeding 150mm Thick, 
Watered And Consolidated In

10m3
G7 earth filling to 93% modified AASHTO density under 
floors, etc including compaction tests. 

10

-53-

Earthworks (Provisional)
Bill No.  2

JOB No. 21/0001

Carried To Trade Summary R



Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

132m2Under floors to 93% modified AASHTO density.1

Scarify, Mix And Consolidate Top 150mm Of Subgrade

20No

Modified AASHTO density test and deliver the results to 
the Architect within 24 hours of the tests being 
completed.

2

Prescribed Density Tests As Check On Contractors 
Tests Included In Filling Above

216m2

Surfaces of ground under floors, etc including forming 
and poisoning shallow furrows against foundation walls 
etc, filling in furrows and ramming.

3

Termite Proofing Treatment Of Chlordane Or Aldrin 
Type To 

185m2Bottoms and sides of trenches, bases, etc.4
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BILL No. 3

CONCRETE, FORMWORK AND 
REINFORCEMENT

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions
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The costs of making, storing and testing of concrete test 
cubes as required under clause 7 "Tests" of SANS 1200 
G shall include the cost of providing cube moulds 
necessary for the purpose, for testing costs and for 
submitting reports on the tests to the architect.  The 
testing shall be undertaken by an independent firm or 
institution nominated by the contractor to the approval of 
the architect. (Test cubes are measured separately)

Should the strength required for the concrete in any 
portion of the structure not be attained in the test cubes, 
or should any concrete whatsoever be defective the 
portion in question is to be demolished and replaced at 
the expense of the Contractor.

Cost Of Tests

All reinforced concrete is to be compacted with a 
mechanical vibrator.

Reinforced Concrete

Description of formwork shall be deemed to include use 
and waste only (except where described as "left in" or 
"permanent"), for fitting together in the required forms, 
wedging, plumbing and fixing to true angles and 
surfaces as necessary to ensure easy release during 
stripping and for reconditioning as necessary before re-
use.

Formwork

The vertical strutting shall be carried down to such 
construction as is sufficiently strong to afford the 
required support without damage and shall remain in 
position until the newly constructed work is able to 
support itself.

All formwork shall include for propping to not exceeding 
3500mm high unless otherwise described.

Formwork to sides of walls and columns shall be to 
walls and columns not exceeding 3500mm high unless 
otherwise described.

Formworks to soffits of solid etc. shall be deemed to be 
slabs not exceeding 250mm thick unless otherwise 
described.
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                              ------------------------------

TESTS

NOTE: Should the strength required for the concrete in 
any portion of the structure not be attained in the test 
cubes, or should any concrete whatsoever be defective 
the portion in question is to be demolished and replaced 
at the expense of the Contractor.

--------------------

CONCRETE

(CPAP Work Group No. 110 Unless 
Otherwise Stated)

22Sets
Set of three concrete test cubes size 150 x 150 x 
150mm overall including testing (Provisional).

1

14m3Filling to cavity of hollow brick wall.2

Reinforced Cement Concrete (25MPa) In

CONCRETE CAST AGAINST EXCAVATED 
SURFACES

11m3Footings.3

Reinforced Cement Concrete (30MPa) In

25m3Base to pit toilet.4

CONCRETE

6m3Surface beds on waterproof sheeting.5

Reinforced Cement Concrete (30MPa) In

14m3Slab over pit toilet.6

FORMWORK 

CPAP Work Group No. 111 Unless 
Otherwise Stated
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131m
Edges, risers, ends and reveals not exceeding 300mm 
high or wide.

1

Rough Formwork To

4No
Sides, reveals, etc of opening 110mm diameter through 
200mm thick slab.

2

16No
Sides, reveals, etc of opening 200mm diameter through 
200mm thick slab.

3

11No
Sides, reveals, etc of opening 450 x 600mm through 
200mm thick slab.

4

69m2Soffit of slabs and remove props through small opening.5

Formwork Left In To

MOVEMENT JOINTS, ETC

37m

Joint not exceeding 300mm high or wide formed of one 
layer 10mm thick set between vertical concrete or brick 
surfaces.

6

Bitumen Impregnated Softboard Expansion Joints

125m

Joint not exceeding 300mm wide formed of two layers 
375 micron DPC on and including bed of 3.1 cement 
mortar, on brick walls as bearing under concrete slabs, 
beams, etc.

7

Slip Joints

18m

Joggle joint 100mm high between vertical concrete 
surfaces with and including 20mm half round fillet and 
whitewash or bitumen applied  to one face. 

8

Construction Joints 

REINFORCEMENT (PROVISIONAL)(CPAP 
Work Group No. 114 Unless Otherwise 
Stated)
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196kg8mm Diameter bars.1

High Tensile Steel Bar Reinforcement To Structural 
Concrete Work

275kg10mm Diameter bars.2

314kg12mm Diameter bars.3

262m2
High tensile steel mesh Ref. 193 to concrete surface 
beds, slabs, etc.

4

Fabric Reinforcement To Concrete Work

168m2

Ditto but mesh Ref. 395 to concrete surface beds, slabs, 
etc.

5

166m2
High tensile steel mesh Ref. 193 set vertically in 
concrete filled cavity of hollow wall.

6
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BILL No. 4

MASONRY

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

BRICKWORK

Where sizes in descriptions are given in brick units, "one 
brick" shall represent the length and "half brick" the 
width of a brick.

Sizes In Descriptions

Descriptions of hollow walls shall be deemed to include 
leaving every fifth perpend of the bottom course of the 
external skin open as a weep hole.

Hollow Walls
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Bricks shall be ordered timeously to obtain uniformity in 
size and colour.

Face Bricks 

Descriptions of recessed pointing to fair face brickwork 
and face brickwork shall be deemed to include square 
recessed, hollow recessed, weathered pointing, etc.

Pointing 

Rates for brickwork, faced brickwork, etc. shall include 
for all required samples.

Samples, Etc.

                              ------------------------------

FOUNDATION BRICKWORK 
(PROVISIONAL)

108m2One brick wall.1

Brickwork of NFX bricks (14 MPa Nominal Compressive 
Strength) In Class II Mortar

143m2
300mm Cavity wall in two half brick thicknesses 
including butterfly wire ties.

2

169m2Bag down face of brickwork with 4.1 cement slurry.3

Brickwork Sundries

836mGalvanised brick reinforcement 155mm wide.4

Brick Reinforcement

2 442mDitto, but 235mm wide.5

FACE BRICKWORK

19m2Extra over brickwork for face brickwork.6

Corobrik Country Manor Travertine FBS Face Bricks 
Pointed With Ruled-In square Vertical And Horizontal 
Joints
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SUPERSTRUCTURE BRICKWORK

BRICKWORK

CPAP Work Group No. 116 Unless 
Otherwise Stated

50m2Half brick wall.1

Brickwork Of NFP Bricks In Class II Cement Mortar 
In 

24m2One brick wall.2

203m2
One cavity brick wall in two half brick thicknesses 
including butterfly wire ties.

3

203m2

Bag down outer face of inner skin of brick wall with 4.1 
cement slurry and apply two coats bituminous emulsion 
including working around ties.

4

Brickwork Sundries

214mGalvanised brick reinforcement 80mm wide.5

Brick Reinforcement

584mDitto, but 155mm wide.6

69m
Precast lintol 100mm wide x 75mm deep in lengths not 
exceeding 3000mm.

7

Precast Prestressed Vibrated Cement Concrete 
(30MPa) Lintols Including Moulds, Reinforcement, 
Propping, Etc

26mTurning piece to soffit of one brick wall.8

Turning Pieces
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126No

1.2 x 32mm "Eco" wall roof tie, 1600mm long, with one 
end wrapped around and spiked to timber the other end 
built a minimum of eight courses into brickwork as the 
work proceeds

1

Ties, Cramps, Etc

42No
8mm Diameter steel dowel 100mm long to timber door 
frame including mortice in timber and concrete. (LI)

2

18No230 x 160 x 35mm Clay verminproofed louvred airbrick.3

Air Bricks, Etc (Provisional)

18No
230 x 160 x 35mm Cement verminproofed louvred 
airbrick.

4

236No
200 x 200mm Concrete birdproofed louvred airbrick L.G. 
Green Type GB113 or similar approved.

5

Louvre Block, Etc (Provisional)

22m15mm Cill 150mm wide set flat and slightly projecting.6

Natural Grey Fibre Reinforced Cement Stock Cills

EXTERNAL FACE BRICKWORK

207m2Extra over brickwork for face brickwork.7

Corobrik Country Manor Travertine FBS Face Bricks 
Pointed With Ruled-In square Vertical And Horizontal 
Joints

14m2
Half brick wall in beamfilling including pointing one 
sides.

8

26m
Extra over brickwork for one brick-on-edge header 
course lintol including pointing to face and soffit.

9

22m

Extra over brickwork for snapped brick-on-edge cill 
150mm wide set sloping and projecting including fair 
splay cutting under and pointing to top, edge and soffit.

10

29mFair raking and cutting.11
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14No
Fair cutting and fitting around pipe not exceeding 
100mm diameter.

1
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BILL No. 5

WATERPROOFING 
(CPAP Work Group No. 120 Unless 
Otherwise Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions
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Waterproofing to roofs, etc. must be done by an 
approved firm of specialists in this type of work and 
must be carried out in accordance with the 
Manufacturer's Instructions. The Contractor must 
provide a ten year guarantee acceptable to the 
Employer for this work and deposit same with the 
Architect before the work is put in hand.

Waterproofing to roofs shall be laid to even falls to 
outlets etc. with necessary ridges, hips and valleys. 
Descriptions of sheet or membrane waterproofing shall 
be deemed to include additional labour to turn-ups and 
turn-downs.

Waterproofing

                              ------------------------------

DAMP PROOFING TO WALLS AND FLOORS

66m2Under surface beds.1

One Layer 250 Micron Waterproof Sheeting

34m2In walls.2

One Layer 375 Micron Embossed Dampproof Course

LIQUID WATERPROOFING

259m2Vertically on bagged surface of brickwork.3

Two Coats Thixotropic Water Dispersed Bitumen 
Emulsion Coating

292m2On internal face of pit walls.4

Two Stage Application Comprising 100% Polypropylene 
Continuous Filament Saturation Membrane Sealed With 
Waterproof Flexible Slurry (For Corners And Joints) And 
Overcoated With Approved Epoxy Tar Coating Applied 
In Strict Accordance With The Manufacturer's 
Instructions

292m2Ditto, but external face ditto.5
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90m2On floors of pit toilet.1

JOINT SEALANTS

77mAround timber or metal door or window frames.2

Clean, Prime, Caulk, Tool And Smooth With Abe 
Flexothane 1H Elastomeric One Part Polyurethane Or 
Other Equal Approved Sealant Applied With A Pressure 
Caulking Gun

37m

10 x 15mm Deep in saw cut joint on polyethylene 
baking cord on top surfaces of  concrete floor including 
raking out expansion joint filler.

3
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BILL NO. 6

ROOF COVERINGS, ETC.CPAP Work 
Group No. 122 Unless Otherwise 
Stated

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

Fixing shall be done according to SANS 1200HB with 
minimum 225mm end laps.

Fixing
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The contractor will be required to provide an Engineer 
and a written guarantee, stating that :

(a)  The roof sheeting is of the specified thickness.

(b)  The client is indemnified against any defects, 
including colour deterioration for a minimum period of 15 
years.

(c)  All roof coverings and side cladding are to be 
installed to comply with SANS Code of Practice 0237 
where applicable. All roof sheeting shall be laid under a 
15 year guarantee for site workmanship and water 
tightness.

Guarantee

                              ------------------------------

NOTE: All roof coverings and side cladding are to be 
installed to comply with SABS Code of Practice 0237 
where applicable. All roof sheeting shall be laid under a 
5 year guarantee for site workmanship and water 
tightness.

PROFILED METAL SHEETING

CPAP Work Group No. 124 Unless 
Otherwise Stated

131m2Roof covering with pitch not exceeding 25 degrees.1

0.58mm Thick "GRS 10.5 profile AZ275" or other 
equal approved interlocking roofing sheets and 
0,8mm thick accessories with serrated closers and 
polyclosers where applicable and both with 
chromadek colour one side, in single sheet lengths 
and fixed to timber purlins all as per manufacturers 
specifications

35mGable trim.2

47mApex flashing3

16No
Hole through roof sheet for 110mm diameter PVC vent 
pipe and flash and seal all round.

4
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16No

Aluminium turbine ventilator with colour coated finish 
with 250mm diameter neck, fixed to top of 110mm 
diameter PVC pipe.

1

Roof Ventilators, Etc

131m2

Sisalation FR 405 reinforced aluminium foil insulation 
with  150mm wide laps at all joints, tightly strained and 
stapled to top of timber rafters under timber purlins.

2

Insulation

Rain Water Goods

47m
125 x 115 x 0,9mm Eaves gutter with brackets fixed to 
fibre cement fascia.

3

Pre-Painted Seamless Aluminium Box Profile Gutters, 
Rainwater Pipes And Accessories In Long Lengths

8m
100 x 75mm Rainwater pipe with brackets plugged to 
face brick wall.

4

16NoStopped end.5

Extra for

4NoBend.6

4NoSwanneck, 600mm long7

4NoOutlet with nozzle for 101mm diameter rainwater pipe.8
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BILL No. 7

CARPENTRY & JOINERY(CPAP Work 
Group No. 126 Unless Otherwise 
Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

Items described as "nailed" shall be deemed to be fixed 
with hardened steel nails or shot pins to brickwork or 
concrete.

Fixing

Items described as "plugged" shall be deemed to 
include screwing to fibre, plastic or metal plugs at not 
exceeding 500mm centres, and where described as 
"bolted", the bolts have been given elsewhere.
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Descriptions of frames shall be deemed to include 
frames, transoms, mullions, rails, etc.

Joinery

Descriptions of hardwood joinery shall be deemed to 
include pelleting of bolt holes.

Laminate covering shall be glued under pressure and 
edge strips of same shall be butt jointed at junctions 
with adjacent similar finish.

Decorative thermosetting plastic laminate covering

                              ------------------------------

CARPENTRY

ROOFS, ETC

149m50 x 76mm Purlin.1

Sawn Pine

47m
38 x 114mm Wall plate wired down (wire ties 
elsewhere).

2

208No

38 x 50 x 114mm Fascia fixing sprocket twice 
countersunk screwed with 5,5mm diameter x 63mm long 
brass screws.

3

116m
50 x 152mm Rafter in lengths exceeding 3900mm and 
not exceeding 6600mm.

4

Tanalith Treated (CCA)

151No
Galvanised hurricane clip fixed with Permfix nails to 
timber rafter and purlin.

5

Sundries

52No
90 Degree galvanised truss hanger to suit 50mm wide 
timber beam.

6
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104No

10mm Diameter x 75mm long masonry anchor with nut 
and washer and including mortice in brickwork or 
concrete.

1

EAVES AND VERGES

93m
15 x 225mm Fascia with aluminium H-profile jointing 
strips.

2

Pressed Fibre-cement:

71m
80 x 275mm Bargeboard with aluminium H-profile 
jointing strips.

3

DOORS, ETC

5No

44mm Framed, ledged and braced batten door finished 
flush on internal face with ply panel, (Hung) size 813 x 
2032mm. (Door Type 1 - Arch DWG)

4

Wrot Red Meranti

1No

44mm Framed, ledged and braced batten door finished 
flush on internal face with ply panel, (Hung) size 950 x 
2032mm. (Door Type 2 - Arch DWG)

5

12No

44mm Framed, ledged and braced batten door finished 
flush on internal face with ply panel, (Hung) size 813 x 
1832mm. (Door Type 3 - Arch DWG)

6

3No

44mm Framed, ledged and braced batten door finished 
flush on internal face with ply panel, (Hung) size 813 x 
812mm. (Door Type 4 - Arch DWG)

7

FRAMES, ETC

Frames And Linings (Framed)

17No
70 x 108mm Rebated and angle rounded frame with 15 
x 40m rebates for door, size 813 x 2032mm high.

8

Wrot Red Meranti
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1No
Ditto to suit door size 912 x 2032mm.1

6No

70 x 108 x 1012mm Long jamb lining plugged to 
brickwork with and including three 8/80 Hilti HPS-1 
impact anchors with head of impact anchors 
countersunk and pelleted.

2

MOULDINGS AND SUNDRIES

139m19mm Quadrant bead.3

Wrot Red Meranti

4m

44 x 69mm Splayed and rebated weatherboard, 
screwed to and including groove in door with heads of 
screws sunk and pelleted.

4
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BILL No. 8

IRONMONGERY(CPAP Work Group 
No. 132 Unless Otherwise Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Where applicable the manufacturers' names or product 
catalogue titles are given in sub-headings preceding the 
items.

Prices are to be based on the specific products/articles 
specified.  If tenderers wish to offer alternative 
products/articles for certain items, these items are to be 
clearly marked and the alternative specification given 
with supporting brochures etc clarifying the features of 
the products/articles offered.

On request returnable samples are to be provided to the 
principal agent for consideration.

Proprietary Products In Descriptions

Ironmongery is fixed to timber unless otherwise 
described.

Descriptions
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Where applicable finishes to ironmongery are indicated 
by suffixes in accordance with the following list: BS 
Satin bronze lacquered CH Chromium plated SC Satin 
chromium plated SE Silver enamelled GE Grey 
enamelled AS Anodised silver AB Anodised bronze AG 
Anodised gold ABL Anodised black PB Polished brass 
PL Polished and lacquered PT Epoxy coated SD 
Sanded

Finishes to ironmongery

                              ------------------------------

IRONMONGERY TO DOORS, FRAMES, ETC

47No100 x 75mm Nylon washered brass butts. 1

Hinges, Bolts, Etc

16No
Union CZ80941 chromium plated W.C. indicating bolt 
and keep.

2

5No
Union CZ682-24SC/2277-78SS three lever mortice 
lockset.

3

Locks, Etc

1No
Dorma DPH 301 B stainless steel 425 x 25mm straight 
tubular pull handle.

4

Handles, Etc

2NoUnion AL5066-06ASE11 female indicator plate.5

Push Plates, Kicking Plates, Nameplates, Etc

2NoUnion AL5066-06ASE10 male indicator plate.6

1NoUnion AL5066-06ASE14 paraplegic indicator plate.7

1No
Union SS5067-06SS pushplate152 x 178 x 2mm no 
piercing.

8

5NoUnion CZ8731SC door stop plugged to floor.9

Stops, Holders, Hooks, Etc
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16No
Dorma DHC-SS-030A hat and coat hook with rubber 
buffer.

1

1NoUnion 781 regular arm overhead door closer.2

DOOR CLOSERS

1No

32mm Diameter Chairman Industries (Tel. 011 624-
1222) code DL2 stainless steel side grab rail plugged to 
wall.

3

BATHROOM FITTINGS

1No
Ditto, but code SR2 stainless steel rear grab rail plugged 
to wall.

4

16No
Chromium plated thief-proof toilet roll holder plugged to 
wall.

5

1No

19mm Diameter chromium plated towel rail 600mm long 
with two chromium plated capped end brackets plugged 
to wall.

6
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BILL No. 9

METALWORK(CPAP Work Group No 
136 Unless Otherwise Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

Tenderers are referred to architect's drawings annexed 
to these bills of quantities/accompanying these bills of 
quantities for tender purposes.

Descriptions

Descriptions of bolts shall be deemed to include nuts 
and washers.

Descriptions Of Bolts, Anchors, Etc.

Descriptions of expansion anchors and bolts and 
chemical anchors and bolts shall be deemed to include 
nuts, washers and mortices in brickwork or concrete.
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Items described as "holed for bolt(s)" shall be deemed 
to exclude the bolts unless otherwise described.

Items described as "plugged" shall be deemed to 
include screwing to fibre, plastic or metal plugs at not 
exceeding 600mm centres.

Doors and windows shall comply with AAAMSA design 
criteria.

Glazing shall comply with SAGGA regulations. Glass 
type shall be type as shown on the window 
schedules/drawings appended to these bills of 
quantities. Glass thickness shall comply with SAGGA 
regulations irrespective of thicknesses shown on the 
schedules/drawings.

Doors and windows shall be supplied with protective 
tape and plastic and shall be removed only once 
surrounding trades have been completed.

Aluminium Doors, Windows, Etc.

The following certificates shall be provided prior to 
commencement of site work:

(a) A copy of the relevant AAAMSA Performance Test 
Certificate from the manufacturer/contractor 
supplying the architectural aluminium product.

(b) A Certificate of Conformance confirming that 
anodising or powder coating has been processed in 
accordance with SANS 999 and SANS 1796 
respectively.
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(c) A powder guarantee of not less than 15 years 
issued by the powder manufacturer. The specific 
conditions contained in this guarantee shall form 
part of the powder coating process.

(d) A Certificate of Conformance confirming that 
glazing has been installed in accordance with 
SANS 0137, ensuring that safety glazing materials 
have been installed in the mandatory areas and 
that each individual pane of safety glazing materials 
has been permanently marked.

(e) A warranty from the manufacturer of the laminated 
safety glass and/or hermetically sealed glazing units 
guaranteeing the products against delamination and 
colour degradation for a period of not less than five 
years.

HOT DIP GALVANISED STEEL WINDOWS, DOORS, 
ETC

POWDER COATED CHARCOAL GREY 
ALUMINIUM WINDOWS, DOORS, 
ETC(CPAP Work Group No. 149 Unless 
Otherwise Stated)

20No

Window type W1 - PT66, size 600 x 600mm high with 
three horizontal burglar bars and glazed with safety 
Pacific obscure glass.

1

Aluminium Windows Complete With Glazing, 
Ironmongery, 12 x 12mm Solid Aluminium Powder 
Coated Burglar Bars Fixed With Stainless Steel Screws 
And Including Fixing In Position And Filling Back Of 
Frame With Cement Mortar All As Attached Drawings

8No

Window type W2 - PTT126, size 1200 x 600mm high 
with three horizontal burglar bars and glazed with safety 
Pacific obscure glass.

2
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BILL No. 10

PLASTERING(CPAP Work Group No. 
142 Unless Otherwise Stated)

Note: Tenderers are advised to study the Model 
Preambles for Trades before pricing this bill.

PREAMBLES

For Preambles refer to the documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.1" and "Construction Works: Specifications: 
Particular Specification (PW371-B) Edition 2.2"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary products in descriptions

                              ------------------------------

SCREED

63m233mm Thick on floors to receive epoxy flooring finish.1

4:1 Cement Screed On Concrete
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INTERNAL PLASTER

308m2Walls.1

5:1 Cement Plaster On Brickwork On

7m2Narrow widths.2

4m
3 x 25mm Flat section brass dividing strip or waterbar 
set on edge in screed between different floor finishes.

3

DIVIDING STRIPS, ETC
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BILL No. 11

PLUMBING (PROVISIONAL)(CPAP 
Work Group No. 148 Unless 
Otherwise Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

No claim for rock excavation will be entertained unless 
the contractor has timeously notified the quantity 
surveyor thereof prior to backfilling.

Excavations

Pipes shall be laid and bedded in accordance with 
manufacturers' instructions and trenches shall be 
carefully backfilled.

Laying, Backfilling, Bedding, Etc. Of Pipes
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Where no manufacturers' instructions exist, pipes shall 
be laid in accordance with Clauses 5.1 and 5.2 of each 
of the following: 
SANS 1200L : Medium-pressure pipelines 
SANS 1200LD : Sewers 
SANS 1200LE : Stormwater drainage 

Pipe trenches, etc shall be backfilled in accordance with 
Clauses 3, 5.5, 5.6, 5.7 and 7 of SANS 1200DB : 
Earthworks (Pipe trenches).

Pipes shall be bedded in accordance with Clauses 3.1 
to 3.4.1, 5.1 to 5.3 and 7 of SANS 1200LB : Bedding 
(Pipes).

Unless otherwise described bedding of rigid pipes shall 
be Class B bedding.

Sewer and drainage pipes and fittings shall be jointed 
and sealed with butyl rubber rings.

Soil, waste and vent pipes and fittings shall be solvent 
weld jointed or sealed with butyl rubber rings.

uPVC Pipes And Fittings

Exposed surfaces of concrete stormwater channels, 
cover slabs, inspection eye marker slabs, gulley tops, 
cleaning eye tops, catchpits, inspection chambers, etc. 
shall be finished smooth with plaster.

Exposed Concrete Surfaces

Descriptions of service pipes and flexible connecting 
pipes shall be deemed to include connections to taps, 
cisterns, etc and to steel pipes (adaptors for connections
to copper pipes, etc. are given separately).

General

Descriptions of WC pans, slop hoppers, etc shall be 
deemed to include for joints to soil pipes (pan 
connectors are separately measured).
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Where fittings have reducing ends or branches they are 
described as "reducing" and only the largest end or 
branch size is given. Should the contractor wish to use 
other fittings and bushes or reducers he may do so on 
the understanding that no claim in this regard will be 
entertained.

Reducing Fittings

Descriptions of waste unions shall be deemed to include 
rubber or vulcanite plugs and chains fixed to fittings.

Waste Unions

Outer edges of sinks, basins, baths, urinals, etc. are to 
be sealed against adjacent surfaces with approved 
silicone.

Sealing Of Edges

Stainless steel for urinals, basins, quality sinks, wash 
troughs, institutional equipment, etc shall be Type 304 
(18/8).

Stainless steel for laboratory sinks, photographic 
equipment, etc shall be Type 316 (18/8).

Units shall have standard aprons on all exposed edges 
and tiling keys against walls where applicable.

Stainless Steel Basins, Sinks, Wash Troughs, Urinals, 
Etc.

Unless specifically otherwise stated, descriptions of 
pipes shall be deemed to include fixing to walls, etc., 
casting in, building in or suspending not exceeding 1m 
below suspension level.

Fixing Of Pipes
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Pipes of 50mm diameter and smaller shall be plain 
ended with solvent welded uPVC loose sockets and 
fittings.

Pipes of 63mm diameter and greater shall have sockets 
and spigots with push-in type integral rubber ring joints.  
Bends shall be uPVC and all other fittings shall be cast 
iron, all with similar push-in type joints.

uPVC Pressure Pipes And Fittings

Pipes shall be type IV and of the class specified with 
"Plasson" or "Alprene" or equal and approved 
compression fittings.

High Density Polyethylene (HDPe) Pipes And Fittings

Pipes shall be hard drawn and half-hard "Maksal" or 
equal and approved pipes of the class described.  Class 
0 (thin walled hard drawn) pipes shall not be bent.  
Class 1 (thin walled half-hard), Class 2 (half-hard) and 
Class 3 (heavy walled half-hard) pipes shall only be 
bent with benders with inner and outer formers.  Fittings 
to copper waste, vent and anti-syphon pipes, capillary 
solder fittings and compression fittings shall be "Cobra 
Watertech" type.  Capillary solder fittings shall comply 
with ISO 2016.

Copper Pipes

Copper pipes are to be installed in accordance with the 
latest revision of the Code of Practice for Copper 
Plumbing soldering techniques.  Flux, solder, etc to be 
strictly in accordance with the manufacturer's 
requirements with special attention to copper flux 
composition.

Pipes chased into brickwork must be wrapped with two 
layers of stout brown paper tied with wire.  Rates are to 
include for wrapping around joints and fittings

Paper Wrapping To Pipes
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Pipes to be taped shall be coated with the appropriate 
primer and the tape shall be applied in the appropriate 
widths and with minimum 15mm lap per spiral unless 
otherwise described.

Couplings and fittings to pipes shall be taped in strict 
accordance with the manufacturer's instructions 
including mastic, tape, "Layflat" sheeting or equal and 
approved, securing of same, etc.

"Densyl" Petrolatum Anti-corrosion Tape or equal and 
approved As Manufactured By Denso SA (Pty) Ltd.

Prices for wrapping of pipes shall include for all work as 
described to couplings in the length.

Water pipework is to be disinfected at completion in 
accordance with SABS 1200L (provision for disinfection 
elsewhere).

Disinfection Of Water Pipework

Where required, the contractor shall prepare an updated 
set of as-built drawings.  At completion of the contract 
the contractor shall hand these drawings to the principal 
agent for reproducing onto the originals for handing over 
to the employer (provision for allowance of as-built 
drawings elsewhere).

As-Built Drawings

                              ------------------------------

4No

2400 Litre plastic seamless water storage tank complete 
with fixing lugs and lid, fitted with and including 15mm 
brass bibtap with handle suitable for padlocking and 
setting in position on concrete tankstand (elsewhere 
measured) and tying down with 4mm diameter 
galvanised wire wrapped twice around centre of tank 
and secured to each corner of tank stand with a double 
strand of 4mm diameter galvanised wire embedded into 
concrete.

1

RAINWATER TANKS, ETC
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4No
PR100 Hydraulic jump rainwater filter complete with 
non-return valve and chamber cover.

1

Fittings

4No
Adaptor from 75mm diameter aluminium rainwater pipe 
to 100mm diameter inlet of PR100 rainwater filter.

2

4NoHole through top of tank lid for 100mm diameter pipe.3

SOIL DRAINAGE

(CPAP Work Group No. 146 Unless Otherwise 
Stated)

11No

450 x 600mm x 74kg type 8A code 2170 cast iron two 
piece double seal manhole cover and frame bedded on 
top of concrete manhole cover slab.

4

Sundries

(End Of CPAP Work Group No. 146)

SANITARY PLUMBING

24m40mm Pipe and fixing to walls, falls, in concrete, etc.5

uPVC Socketed Soil, Waste And Vent Piping And 
Fittings(SABS 967)

120m110mm Ditto.6

16No110mm Vent cowl.7

Extra For

15No40mm Bend.8

12No40mm Access bend.9

-97-

Plumbing & Drainage (Provisional)
Bill No.  11

JOB No. 21/0001

Carried To Trade Summary R



Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

NOTE:

All fittings butting up against wall or floor finishes are to 
be sealed with an approved  silicone sealer to the 
Architects satifaction.

 --------------------

SANITARY FITTINGS

4No

Vanstone or other equal approved double washtrough 
code 1411 with two outlets, size 1050 x 650 x 340mm 
deep and two pedestals 530mm high, all set up and 
fixed complete to brick wall.

1

Precast Concrete

5No

Wash hand basin (Colour - Granite) with moulded-in 
soap holder, size 570 x 400mm, bolted to wall with 
galvanised brackets.

2

Rotational Moulded And Extruded Plastic Sanitaryware 
Products

13No

VIP Pit pedestal (Colour - Granite) complete with lid and 
fitments fixed to floors with an approved epoxy or bolted 
to floors with and including four 6mm diameter x 50mm 
long expansion bolts.

3

3No

Long drop VIP pedestal for children complete with flap 
with lid and fitments fixed to floors with an approved 
epoxy or bolted to floors with and including four 6mm 
diameter x 50mm long expansion bolts.

4

17No
Inlet funnel (Colour - Granite)" to suit VIP pit pedestal 
including setting in concrete in exact position.

5

5No

Code 507AP bowl urinal and galvanised bracketsfixed to 
wall with and including three 6mm diameter x 50mm 
long expansion bolts.

6

Atlas Plastics Or Other Equal Approved

2No15mm Brass stoptap.7

Brass Fittings Including Couplings To Copper

5No15mm Bibtap as Cobra 100-158
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1No15mm Chromium plated elbow action pillar tap.1

20No
15mm Extension piece with detachable wall flange as 
Cobra 059.

2

Chromium Plated Brass Fittings Including Couplings To 
Copper
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BILL No. 12

GLAZING(CPAP Work Group No. 150 
Unless Otherwise Stated)

For Preambles refer to The documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.0" and "Construction Works: Specifications: 
General Specification (PW371-B) Edition 2.0"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

The term "float glass" is used for monolithic annealed 
glass.

Float glass

Laminated glass to have polyvinyl butyral (PVB) 
interlayer(s).

Laminated glass

                              ------------------------------
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5No

Mirror size 600 x 900mm four times holed for and 
screwed with chromium plated two piece cover headed 
screws to and including hardwood plugs in wall.

1

4mm Float Glass Silver Backed Mirror With Polished 
Edges All Around
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BILL No. 13

PAINTWORK(CPAP Work Group No. 
152 Unless Otherwise Stated)

Note: Tenderers are advised to study the Model 
Preambles for Trades before pricing this bill.

PREAMBLES

For Preambles refer to the documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.1" and "Construction Works: Specifications: 
Particular Specification (PW371-B) Edition 2.2"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent

Proprietary products in descriptions

All concrete surfaces are smooth unless otherwise 
described.

All surfaces of walls are internal unless otherwise 
described.

All plaster surfaces are smooth (floated) unless 
otherwise described. 

Descriptions
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                              ------------------------------

PAINT ON PLASTER, FIBRE REINFORCED CEMENT, 
ETC

345m2Plastered walls.1

Prepare And Apply One Coat Primer And Two Coats 
Interior Quality PVA Emulsion On Internal

17m2Fibre cement fascia and bargeboard.2

Prepare And Apply One Coat Primer And Two Coats 
Exterior Quality Acrylic PVA On

22mFibre cement cills not exceeding 300mm girth.3

Prepare And Apply One Coat Undercoat And Two Coats 
Interior Quality Eggshell Enamel On

PREPARATION AND FINISH TO TOILET FLOOR

63m2On screeded floor.4

Prepare And Apply Two Coats Abecote 337 Water 
Dispersed Epoxy Paint All In Accordance With The 
Manufacturer's Specification

127mDitto, but on 50x50mm coved skirting high.5

PAINT ON WOOD

98m
Backs of frames or linings not exceeding 300mm girth. 
(LI)

6

Prime Or Oil

28m2Wall plate.7

Prepare And Apply Two Coats Carbolinium Wood 
Preservative On

46m2Laminated beams, rafters, etc.8
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69m2Doors.1

Prepare, Stop And Apply One Coat Pink Wood Primer, 
One Undercoat And Two Coats Enamel On

26m2Frames and linings.2

30m2Exposed timbers at eaves and verges. 3
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BILL No. 14

EXTERNAL WORKS (PROVISIONAL)

Note: Tenderers are advised to study the Model 
Preambles for Trades before pricing this bill.

PREAMBLES

For Preambles refer to the documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.1" and "Construction Works: Specifications: 
Particular Specification (PW371-B) Edition 2.2"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

SUPPLEMENTARY PREAMBLES

The Preambles and the Notes in the various trade bills 
are to, and do, apply equally to this section.

Preambles

Proprietary products shall be used as specified. 
Substitute products of similar quality and specification 
may only be used with prior approval by the Principal 
Agent.

Proprietary Products In Descriptions

Before commencing any works under "Site 
Excavations", cross sections shall be taken by the 
contractor and these levels shall be compared with 
those given on the drawings. Failure by the contractor to 
report any discrepancy between the physical levels and 
those shown on the drawings will be construed as 
acceptance of the latter by him.

Checking Levels
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The nature of the ground is unknown and the contractor 
is to make his own assessment and due allowance for 
same.

Nature Of Ground

The quantities of excavations and concrete shall be the 
net sizes to be formed in accordance with the drawings 
and specifications and shall be not less than the 
horizontal area of the bottom of the relevant structures 
multiplied by the average depth or thickness.

Quantities

Descriptions of carting away of excavated material shall 
be deemed to include loading excavated material onto 
trucks directly from the excavations, or alternatively, 
from stock piles situated on the building site. 

Carting Away Of Excavated Material 

Notwithstanding the reference to prescribed multiple 
handling in clause 1 page 10 of the Standard System of 
Measuring Building Work, prices for filling and backfilling 
shall include for all selection and any necessary multiple 
handling of material.

Filling

Filling and bedding to trenches etc. to be in compliance 
with SANS 1200 DB and LB respectively.
Site clearance and external paved areas earthworks to 
be in compliance with SANS 1200C and D respectively.

Imported fill:

Rates for filling, etc. shall include for all density and soil 
type testing to prove that the specified compaction is 
achieved.When additional testing is done on instruction 
of the  Principal Agent and these tests are successful, 
they will be paid for additionally.

Density Testing On Filling
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Formwork to sides of footings, bases, pile caps, ground 
beams, etc. will only be measured where it is prescribed 
by the engineer for design reasons.

Formwork necessitated by irregularity or collapse of 
excavated faces will not be measured and the cost 
thereof shall be deemed to be included in the allowance 
for taking the risk of collapse of the sides of the 
excavations.

Formwork

                              ------------------------------

Labour Intensive

Where possible all work in this section is to be executed 
using labour intensive methods.

SITE EXCAVATIONS

EARTHWORKS

(CPAP Work Group No. 104 Unless Otherwise 
Stated)

321m3Soft excavation to open face over site to reduce levels.1

Excavations, Filling, Etc As SANS 1200 DA : Earthworks 
(Small Works)

222m3

Soft excavation to open face over site to reduce levels, 
including depositing in layers not exceeding 150mm 
thick, watering and consolidating spoil to 93% modified 
AASHTO density to platforms, etc. including compaction 
tests.

2

54m3Extra over soft excavation for intermediate excavation.3

27m3Ditto, but for hard rock excavation.4

321m3
Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor.

5

Extra Over All Excavations For Carting Away Of
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EARTHWORKS

(CPAP Work Group No. 104 Unless Otherwise 
Stated)

41m3
Excavate in earth to reduce levels under pavings not 
exceeding 2000mm deep.

1

Excavations, Etc

3m3
Extra over bulk excavations in earth for excavation in 
soft rock.

2

1m3Ditto, but in hard rock.3

40m3
Extra over all excavations for carting away from the site 
all surplus excavated material.

4

ItemAllow for keeping excavations free from water.5

23m3

G5 filling, selected and supplied by the Contractor, 
deposited in layers not exceeding 150mm thick, watered 
and consolidated to 95% modified AASHTO density 
under pavings.

6

Layerworks, Etc Including Compaction Density Tests

240m2
Scarify, mix and consolidate top 150mm of subgrade to 
93% modified AASHTO density.

7

3No

Modified AASHTO density test and deliver the results to 
the Architect within 24 hours of the tests being 
completed.

8

Prescribed Density Tests As Check On Contractors 
Tests Included In Layerworks Above

9Sets
Set of three concrete test cubes size 150 x 150 x 
150mm overall including testing (Provisional).

9

CONCRETE(CPAP Work Group No. 110 Unless 
Otherwise Stated)
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10m3
Cement concrete (15MPa) apron cast in panels not 
exceeding 3m2.

1

Concrete

1m3Ditto, but in steps.2

0.1m3Ditto, but in ramps.3

240m2

Float top of concrete to falls with a wood float and finish 
with a brushed non-skid surface whilst concrete is still 
green with the addition of 2.1 sand and cement as 
necessary.

4

Concrete Sundries

FORMWORK(CPAP Work Group No. 111 Unless 
Otherwise Stated)

340m
Edges, risers, ends and reveals not exceeding 300mm 
high or wide.

5

Class F1 Rough Formwork To

8mSides of steps 350mm wide extreme.6

Labour Intensive

Where possible all work in this section is to be executed 
using labour intensive methods.

WATER TANK BASES, RAMPS, ETC

20m3
Excavate in earth for surface trenches not exceeding 
2000mm deep.

7

EARTHWORKS

(CPAP Work Group No. 104 Unless Otherwise 
Stated)

2m3
Extra over excavation in earth to bases and trenches for 
excavation in soft rock.

8

1m3Ditto, but in hard rock.9
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10m3
Extra over all excavations for carting away from the site 
all surplus excavated material.

1

57m2
Allow for risk of collapse to sides of trench and base 
excavations not exceeding 1500mm deep.

2

ItemAllow for keeping excavations free from water.3

10m3

Earth filling, selected by the Contractor from the 
excavated material, deposited in layers not exceeding 
150mm thick, watered and consolidated as backfilling to 
trenches, bases, etc.

4

7m3

Earth filling, selected and suplied by the Contractor, 
deposited in layers not exceeding 150mm thick, watered 
and consolidated as filling under floors, etc including 
compaction density tests.

5

1Sets
Set of three concrete test cubes size 150 x 150 x 
150mm overall including testing (Provisional).

6

CONCRETE

(CPAP Work Group No. 110 Unless Otherwise 
Stated)

Concrete

5m3Reinforced cement concrete (25MPa) in footings.7

Concrete Cast Against Excavated Surfaces

2m3
Reinforced cement concrete (25MPa) in water tank 
base.

8

FORMWORK

(CPAP Work Group No. 111 Unless Otherwise 
Stated)

62m
Edge, risers, ends and reveals not exceeding 300mm 
high or wide.

9

Rough Formwork To
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REINFORCEMENT

(CPAP Work Group No. 114 Unless Otherwise 
Stated)

198kg10mm Diameter bars.1

High Tensile Steel Bar Reinforcement To Structural 
Concrete Work

198kg12mm Diameter bars.2

16m2High tensile steel mesh Ref. 193 to concrete seat, etc.3

Fabric Reinforcement To Concrete Work

BRICKWORK

(CPAP Work Group No. 116 Unless Otherwise 
Stated)

71m2One brick wall. 4

Brickwork In Clay Bricks In 6:1 Cement Mortar In

20m2
10mm Bitumen impregnated softboard joint filler set 
between vertical brick surfaces.

5

Movement Joints

833mGalvanised brick reinforcement 155mm wide.6

Reinforcement

22m2Extra over brickwork for face brickwork.7

Corobrik Country Manor Travertine FBS Face Bricks 
Pointed With Ruled-In square Vertical And Horizontal 
Joints
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14m

Rake out 10mm wide joint filler on vertical surfaces of 
brickwork or concrete for a depth of 15mm and clean, 
prime and caulk with an approved external quality 
polysulphide sealing compound.

1

WATERPROOFING

(CPAP Work Group No. 120 Unless Otherwise 
Stated)

PLASTERING

(CPAP Work Group No. 142 Unless Otherwise 
Stated)

16m225mm Thick on floors.2

Untinted Grano On Concrete

3m225mm Thick on narrow widths.3

41m

600 x 100mm Thick cement concrete (20MPa) v-shaped 
surface water channel laid to falls in lengths not 
exceeding 2000mm on a well rammed earth bottom, 
including excavation, floating smooth, formwork, 
ramming and depositing and levelling spoil on site.

4

STORMWATER DRAINAGE(CPAP Work 
Group No. 146 Unless Otherwise Stated)

4m2

Float top of concrete v-shaped stormwater channel to 
falls with a wood float whilst the concrete is  still green 
with the addition of 2.1 sand and cement as necessary.

5

Concrete Sundries
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BILL No. 15

PROVISIONAL SUMS

Note: Tenderers are advised to study the Model 
Preambles for Trades before pricing this bill.

PREAMBLES

For Preambles refer to the documents "Construction 
Works: Specifications: General Specification (PW371-A) 
Edition 2.1" and "Construction Works: Specifications: 
Particular Specification (PW371-B) Edition 2.2"and shall 
be read in conjunction with the bills of quantities and be 
referred to for the full descriptions of work to be done 
and materials to be used.

SUPPLEMENTARY PREAMBLES

Work for which budgetary allowances are provided will 
be measured and valued in accordance with clause 32 
of the Principal Building Agreement and deducted in 
whole or in part if not required without any 
compensation for loss or profit on the said allowances.

General

Prime cost amounts and provisional sums are net.  
Prime cost amounts include for delivery to site of all 
articles concerned.Provisional sums are for material and 
equipment supplied and installed complete by firms of 
specialists.

Where stated, the contractor may allow for profit if 
required.

Profit
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The item "Attendance" which follows each provisional 
sum for nominated/selected subcontractors' work, shall 
be deemed to cover all the contractor's costs incurred in 
providing free of charge to the nominated/selected 
subcontractors, the following:

General Attendance On Nominated/Selected 
Subcontractors

1 The services as set out in clause B9.1 of the 
Preliminaries.

2 Making good in all trades and cleaning down 
and removal of rubbish on completion.

Where stated special attendance will be described in 
detail in the Schedule for Variables in the Preliminaries 
for the services as set out in clause B9.2.

Special Attendance On Nominated/Selected 
Subcontractors

Builder's work in connection with specialist services is 
given elsewhere in these bills of quantities.

Builder's Work

                              ------------------------------

5 000.00Item
Provide the sum of R 5,000.00 (Five Thousand Rand) 
for Signs supplied and fixed complete.

1

SIGNAGE

ItemAllow for general attendance on ditto.2

ItemAllow for profit if required.3

18 000.00Item

Provide the sum of R 18 000.00 (Eighteen Thousand 
Rand) for a Community Liason Officer for the duration of 
the project. (3 months x R 6 000)

4

BUDGETARY ALLOWANCE FOR COMMUNITY 
LIASON OFFICER

ItemAllow for general attendance on ditto.5
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100 000.00Item

Provide the Budgetary Allowance of R100 000.00 (One 
Hundred Thousand Rand) for the construction of v-
drains and pitching basin, to Engineers specifications to 
be measured and valued at bill rates at a later date.

1

BUDGETARY ALLOWANCES

20 000.00Item

Provide the Budgetary Allowance of R20 000.00 
(Twenty Thousand Rand) for the construction of 
walkway culvert, to Engineers specifications to be 
measured and valued at bill rates at a later date.

2
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Bill No.  15

AmountPage
No

Trade Summary

Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

119

118

117Total Brought Forward From Page No.

-120-

Provisional Sums
Bill No.  15

JOB No. 21/0001

Carried To Final Summary R



Hota J.S.S.

Cluster 1A - Construction Of New Ablutions

Page
No

FINAL SUMMARY

Bill
No

Amount

49Preliminaries1

55Earthworks (Provisional)2

61Concrete, Formwork & Reinforcement3

67Masonry4

71Waterproofing5

75Roof Coverings, Etc6

80Carpentry & Joinery7

84Ironmongery8

88Metalwork9

91Plastering10

100Plumbing & Drainage (Provisional)11

103Glazing12

107Paintwork13

116External Works (Provisional)14

120Provisional Sums15

RTOTAL OF BUILDING WORKS

150 000.00R
Provide the Sum of R 150,000.00 (One Hundred and 
Fifty Thousand Rand) for Contingencies.

RTOTAL OF BUILDING WORKS & CONTINGENCIES

RVAT at the rate of 15%
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