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The Development Bank of Southern Africa has a Zero Tolerance on
Fraud and Corruption.

Report any incidents of Fraud and Corruption to Whistle Blowers on any
of the following:

TollFree : 0200 20 49 33

Email : db=a@whistleblowing.co.za
Free Post : Free Post KZN 855 | Musgrave | 4062
SM5 : 334590
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PART 1: AGREEMENT AND CONTRACT DATA

1. Contract 1-APPOINTMENT OF A FIXED AND FIRM TURNKEY CONTRACTOR FOR
THE DESIGN AND CONSTRUCTION OF A NEONATAL MODULAR STRUCTURE AT
TSHILIDZINI REGIONAL HOSPITAL IN LIMPOPO PROVINCE.

2. NEC 3 Engineering and Construction Contract Option A: Priced Contract with
Activity Schedule of April 2013 (including amendments).

Document Title No of
reference pages
C1.1 | Form of Offer and Acceptance 4
C1.2 | Contract Data 1
Part One — Data provided by the Employer 22
Part Two — Data provided by the Contractor 2
C1.3 | Performance Guarantee 4
Total number of pages 33
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Cl1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter a contract for
the procurement of: TENDER No: RFP120/2023: APPOINTMENT OF A FIXED AND FIRM
TURNKEY CONTRACTOR FOR THE DESIGN AND CONSTRUCTION OF A NEONATAL
MODULAR STRUCTURE AT TSHILIDZINI REGIONAL HOSPITAL IN LIMPOPO
PROVINCE.

The tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted
the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in
the contract data.

The offered total of the Prices exclusive of VAT is

Sub total

Value Added Tax @ 15% is

0|0 |

The offered total of the amount due inclusive of VAT ist

(in words)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the tenderer before the end of the period of
validity stated in the Tender Data or issue a conditional Letter of Acceptance subject to certain conditions
which must be fulfilled prior to final acceptance and signing of the acceptance part of this form,
whereupon the tenderer becomes or may become the party named as the Contractor in the Conditions
of Contract identified in the Contract Data.

Signature(s)

Name(s)

Capacity

For the tenderer:

Name of Tenderer

Name of witness

Signature of witness Date
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Cl1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

C1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the service provider the amount due in accordance with
the conditions of contract identified in the contract data. Acceptance of the tenderer’'s offer shall form an
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by reference into
Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in
the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming
part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this
Schedule, which must be duly signed by the authorized representatives of both parties.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), or the date specified in the conditional Letter of Acceptance, whichever date is the earliest,
contact the Employer’s representative (whose details are given in the contract data or Letter of Acceptance) to
arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the contract data or Letter of Acceptance. Failure to
fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement and
the Employer may in its sole discretion accept such repudiation and either appoint one of the other tenderers or
cancel the tender and re-issue it.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless
the Tenderer (now Contractor) within five days of the date of such receipt or the conditional Letter of Acceptance
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, this
Agreement shall constitute a binding contract between the parties.

Signature(s)

Name(s)

Capacity

for the

Employer Development Bank of Southern Africa Limited
1258 Lever Road, Headway Hill,
Midrand, Gauteng

Name of withness . ... .. . .

Signature of witness . .. ... ... Date...................
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Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing
date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements
reached during the process of offer and acceptance, the outcome of such agreement shall be recorded
here.

(Any cover letter must be referenced here if applicable, or it will not be valid as part of this submission).

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the Tender documents and which it is agreed by the Parties becomes and obligation of the
contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded here
shall also be incorporated in to the final Contract.

2 SUD T . . o
DEtallS . . . o e
B SUD B T . . o
DEtallS . . . e

A SUD BT . . .o e e

DEtaIlS . . . o

D SUD B . . o e
DEtallS . . .

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to
the documents listed in the Tender Data and addend thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.
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For the Tenderer:

Signature(s)

Name(s)

Capacity

Name of WItNESS ...

Signature of witnhess

For the Employer:
Signature(s)

Name(s)

Capacity

Name of Employer:

Address of Employer

Name of WItNESS ..o e

Signature of witness
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Cl.2 CONTRACT DATA

Document Title No of
reference pages
C1.2 | Contract Data
Part One — Data provided by the Employer 22
Part Two — Data provided by the Contractor 2
C1.3 | Performance Guarantee 4
Total number of pages 28
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Part One - Data provided by the Employer

[Instructions to the contract compiler: (delete these two notes in the final draft of a contract)

1. Please read the relevant clauses in the conditions of contract before you enter data. The
number of the clause which requires the data is shown in the left hand column for each
statement however other clauses may also use the same data.

Whenever a cell is shaded in the left hand column it denotes this data is optional and would
be required in relation to the option selected. In the event that the option is not required
select and delete the whole row. Where the following symbol is used “[®]” - data is required
to be inserted relevant to the specific option selected.

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Clause

Statement

Data

General

The conditions of contract are the core
clauses and the clauses for main Option

A: Priced contract with activity schedule

dispute resolution Option

W1: Dispute resolution procedure

and secondary Options

X2: Changes in the law

X7: Delay damages

X13: Performance Bond

X14: Advanced payment to the Contractor

X15: Limitation of the Contractor’s liability

for his design to reasonable skill and
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Care.

X16: Retention

X17: Low Performance Damages

X18: Limitation of liability

Z: Additional conditions of contract

of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)

10.1 The Employer is: the Development Bank of Southern Africa Limited,
acting through its Infrastructure Delivery Division (the
“IDD”), a juristic person reconstituted and
incorporated in terms of section 2 of the
Development Bank of Southern Africa Act No 13 of
1997 (the “DBSA”);
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Represented by: To be indicated at contracting
Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
10.1 The Project Manager is: Tasveer Maharaj
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Tel No. To be indicated at contracting
e-mail: To be indicated at contracting
10.1 The Supervisor is: To be indicated at contracting

Address:

Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
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Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
e-mail: To be indicated at contracting

11.2(13) The activity is THE APPOINTMENT OF A FIXED AND FIRM
TURNKEY CONTRACTOR FOR THE DESIGN AND
CONSTRUCTION OF A NEONATAL MODULAR
STRUCTURE AT TSHILIDZINI REGIONAL
HOSPITAL IN LIMPOPO PROVINCE.

11.2(14) The following matters will be included in the | (i) Personnel Clearance and Authorised

Risk Register Access to Site
(i)  Work performance and quality of targeted
enterprises subcontracted by the
Contractor

(iii)  Community liaison;
(iv) General Election unrest 2023

11.2(15) The boundaries of the site are As per the locations indicated.

11.2(16) The Site Information is in Part 4: Site Information

11.2(19) The Works Information is in Part 3: Scope of Work and all documents and
drawings to which it makes reference.

12.2 The law of the contract is the law of the Republic of South Africa

131 The language of this contract is English

13.3 The period for reply is 1 week

2 The Contractor’s main responsibilities Turn-key as per the scope of work

3 Time

11.2(3) The completion date for the whole of the works | The client has a fixed project schedule of 5 months

is
30.1 The access dates are Part of the site Date

[[]TBC
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[*]

30.3 The key dates and conditions to be met are condition to be met key date
[ «]Site establishment | [¢]TBC
[*]Completion [*]TBC
31.1 The Contractor is to submit a first programme
for acceptance within
[] 1 week of the Contract Date.
31.2 The starting date is within [seven (7)] days from the date the
Notification of Construction in terms of the
Construction Regulations 2014 has been
submitted to Department of Employment and
Labour
32.2 The Contractor submits revised programmes at
intervals no longer than
1 week
35.1 The Employer is not willing to take over the | Confirmed
works before the Completion Date.
4 Testing and Defects
42.2 The defects date is 52 weeks after [Completion of the whole of the
works]
43.2 The defect correction period is 5 days
5 Payment
50.1 The assessment interval is 20" of each month
51.1 The currency of this contract is the South African Rand
51.2 The period within which payments are made is | 4 weeks from receipt of tax invoice
51.4 The interest rate is zero percent above the publicly quoted prime rate of

interest (calculated on a 365 day year) charged from
time to time by the Standard Bank of South Africa (as
certified, in the event of any dispute, by any manager
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of such bank, whose appointment it shall not be
necessary to prove) for amounts due in Rands.

6 Compensation events
60.1(13) The place where weather is to be recorded is | At the site working area
The weather measurements to be recorded for ¢ the cumulative rainfall (mm);
each calendar month are: e the number of days with rainfall of more than
10mm;
e the number of days with minimum air
temperature less than 0 degrees Celsius;
e the number of days with snow lying at +2
hours GMT;
e and these measurements:
The weather measurements are supplied by Contractor and verified with closest weather
station to site.
The weather data are the records of the past | On the various sites as part 4
weather measurements for each calendar
month which were recorded at
60.1(13) Where no recorded data are available:- ¢ the cumulative rainfall (mm);
assumed values for the ten year return weather e the number of days with rainfall of more than
data for each weather measurement for each 10mm:
calendar month are: e the number of days with minimum air
temperature less than 0 degrees Celsius;
e the number of days with snow lying at +2
hours GMT;
e and these measurements:
60.1(19) An event which stops the Contractor | The Contract to allow for three (3) days interruption
completing the works by the date shown on the | in his programme due to the national/provincial
Accepted Programme elections in 2023
8 Risks and insurance
80.1 These are additional Employer’s risks N/A
84.1 The Contractor provides these additional . . .
. ) o . | 1. The supplementary insurance is required. Such
insurances: guide: lateral support if . . .
. . . . . insurance shall comprise a Coupon Policy for
applicable, professional indemnity if

contractor does design, SASRIA or any

Special Risks issued by the South African Special
Risk Insurance Association. (SASRIA).
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other insurance identified but not in table at
cl 84.2.

2. Public liability insurance to be effected by the
contractor for the sum of R 10 000 000.00 (Five
Million Rand) per event with a deductible in an
amount that the contractor deems appropriate.

3. Professional Indemnity with a minimum R1
million (Professional Indemnity covering per
disciplines) in respect of Contractors design
liability.

84.1

The Employer provides these insurances from
the Insurance Table:

None

84.1

The Employer these additional

insurances:

provides

Nil

84.2

The minimum limit of indemnity for insurance in
respect of loss of or damage to property (except
the works, Plant, Materials and Equipment) and
liability for bodily injury to or death of a person
(not an employee of the Contractor) caused by
activity in connection with this contract for any
one event is

R10 million with cross liability and no limit on
number of events or claims

84.2

The minimum limit of indemnity for insurance in
respect of death of or bodily injury to employees
of the Contractor arising out of and in the
course of their employment in connection with
this contract for any one event is

As prescribed by the Compensation for
Occupational Injuries and Diseases Act No. 130
of 1993 and the Contractor’s common law liability
for people falling outside the scope of the Act
with alimit of Indemnity of not less than R500 000
(Five hundred thousand Rands).

DATA FOR MAIN OPTION CLAUSES

Option A | Option A: Priced Contract with activity | There is no reference to Contract Data in this Option
schedule A and terms in italics are identified elsewhere in this
Contract Data.
w1 Data for Option W1
Wi1.1 The Adjudicator is (Name) to be appointed as needed, see W1.2(3) below
W1.2(3) The Adjudicator nominating body is: The Party, which raises the dispute, shall select three

adjudicators from the panel of adjudicators published
by the South African Institution of Civil Engineering
and/or Association of Arbitrators Southern Africa
depending upon the technical or legal issues and
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nature of the dispute, determine their hourly fees and
confirm that these adjudicators are available to
adjudicate the dispute in question. The other Party
shall then select, within seven (7) days, one of the
three (3) nominated adjudicators to act as the
adjudicator; failing which the chairperson for the time
being of the Association of Arbitrators Southern
Africa shall nominate an adjudicator on request from
either party.

W1.4(2) The tribunal is:

Arbitration, arbitrator to be appointed as required.

W1.4(5) The arbitration procedure is

the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators Southern Africa or its successor body.

The place where arbitration

is to be held is

South Africa, Johannesburg

arbitrator

The person or organisation who will choose an

- if the Parties cannot agree a choice or
- if the arbitration procedure does not state
who selects an arbitrator, is

the Chairman for the time being or his nominee of the
Association of Arbitrators Southern Africa or its
successor body on application of either party.

DATA FOR SECONDARY OPTION CLAUSES

X2 Changes in the law

Notwithstanding anything contained in this clause or
this agreement, a “change in law” does not include
any law or piece of legislation that is enacted or made
but not yet in force as at the date when the tender is
submitted, or any proposed or draft law that is
promulgated or issued for comment at any time
before the tender is submitted if and to the extent that
such law when enacted or made and brought into
effect is materially unchanged

X7 Delay damages

the works are

Delay damages for Completion of the whole of

The period for the commencement of the works after
the contractor takes possession of the site is 3
working days.

Completion:

For the works as a whole:

The completion date shall be 5 months from the

Volume 3 of 3
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starting date.

The penalty per calendar day shall be calculated as
per the current formula of penalty calculation by the
Department of Public works up to a maximum of 10%
of the contract value. Thereafter, the employer shall
have a right during the identified delay period to
intervene and accelerate the work or appoint a third
party to assist or complete the works to reach
practical completion at the planned period. The cost
of the appointed third party work shall be borne by
the contractor.

EXAMPLE

Estimated contract value = R2 500 000 (excluding
VAT)

Contract period = 6 months
=R2 500 000 X0.0575/100
= R1437-50/day

Therefore rounded off to the nearest R10-00 =
R1440-00/day.

To a maximum of 10% of the total of prices. The
Employer terminates this contract upon the
contractor reaching the maximum penalty of 10%.

X13 Performance Bond
The amount of the performance bond is being an on-demand Guarantee/Bond issued by a

registered entity approved by the Employer — fixed at
ten percent (10%) of the contract Price at Contract
Date, reducing to five percent (5%) of the contract
Price when the Contractor achieves Completion and
expires 1 month after the defects date.

X14 Advance payment to the Contractor

of the Employer

The value and the applicability of the Advance payment to the Contractor will be at the sole discretion

The amount of the advanced payment is TBC

The Contractor repays the instalments in [TBC] weeks after the Contract
assessments starting not less than Date.

The instalments are [TBC] %
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An advance payment bond is required.
X16 Retention
The retention free amount is 0%
The retention percentage is 5%
X17 Low performance damages
The amounts for low performance damages are | amount performance level for
X18 Limitation of liability
The Contractor’s liability to the Employer for | Nil
indirect or consequential loss is limited to:
For any one event, the Contractor’s liability to | The amount of the insurance as stated in the data
the Employer for loss of or damage to the | for clause 84.2 above, R10m per event.
Employer’s property is limited to:
The Contractor’s liability for Defects due to his | cost of the repair or reinstatement of property to
design which are not listed on the Defects | original standard.
Certificate is limited to
The Contractor’s total liability to the Employer | total of the Prices as at the start date as adjusted
for all matters arising under or in connection | in terms of X1 if X1 applies to the contract
with this contract, other than excluded matters,
is limited to:
The end of liability date is For latent defects 52 weeks after the Completion of
the whole of the works.
X20 Key Performance Indicators (not used with | Not Applicable

Option 12)

The incentive schedule for Key Performance
Indicators is in

NA
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of

A report of performance against each Key | Every week
Performance Indicator is provided at intervals

PART A — Additional Definitions

Clause

Amendment

11.2

Identified
defined terms

and

Add the following new definition as clause 11.2(34):

“Baseline Risk Assessment means the baseline risk assessment contemplated in regulation
5(1)(a) of the Construction Regulations.”

Add the following new definition as clause 11.2(35):

"Construction Agent means an “agent” as per the Construction Regulations which means a
competent person who acts as a representative for a client (“client” in this regard being the
Employer); the agent contemplated herein: (i) manages the health and safety on a
construction project for the client; (ii) is registered with a statutory body (being the South
African Council for Project and Construction Management Professions or any other
statutory body approved by the chief inspector); and (iii) is qualified to perform the functions
required by the Construction Regulations”;

Add the following new definition as clause 11.2(36):

“Construction Safety Officer means the construction safety officer as defined in the
Construction Regulations.”

Add the following new definition as clause 11.2(37):

“Construction Regulations means the Construction Regulations as defined in clause 27.4.2
below”

Add the following new definition as clause 11.2(38):

“A Contractor Insolvency Event means and is considered to occur if:
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e the Contractor commits an act which, if committed by an individual, would constitute
an act of insolvency within the meaning of Sections 8 or 9(3)(a)(v) of the Insolvency
Act 24 of 1936, as amended, or any equivalent legislation in any jurisdiction to which
it is subject;

e the Contractor begins negotiations or takes any other step with a view to generally
deferring, re-scheduling or otherwise re-adjusting all or a material part of its
indebtedness or proposes or makes a general scheme, arrangement, assignment,
or composition with or for the benefit of its creditors or a moratorium is proposed or
agreed in respect of or affecting all or a material part of its indebtedness;

¢ the Contractor makes an application to court for business rescue supervision or for
its winding-up (whether provisionally or finally);

e acourt of competent jurisdiction grants an order winding-up the Contractor (whether
provisionally or finally) or makes an order placing the Contractor under business
rescue supervision;

e an application or other legal process (including the filing of any document
commencing judicial process) is issued seeking an order for the winding-up of the
Contractor (whether provisionally or finally) or placing the Contractor under
business rescue supervision, except for so long as such application or other legal
process is being contested in good faith and by appropriate means or except for
the bona fide purpose of reconstruction, amalgamation, reorganisation, merger or
consolidation; or

e aresolution is passed by:

e the shareholders of the Contractor for the winding-up of the Contractor,
whether by way of a members’ or creditors’ voluntary winding-up; or

e the board of the Contractor for the Contractor to voluntarily begin business
rescue proceedings and place himself under business rescue supervision.”

Add the following new definition as clause 11.2(39):

“Temporary Works is all temporary works of every kind required on site for the execution
and Completion of the works and the remedying of any defects.”

Add the following new definition as clause 11.2(40):

“Intellectual Property” means (a) any copyright, design rights, patents, inventions, logos,
business names, service marks and trademarks, internet domain names, moral rights, rights
in databases, data, source codes, reports, drawings, specifications, know-how, business
methods, trade secrets and confidential business information, semi-conductor rights,
topography rights, whether registered or unregistered, rights in the nature of unfair
competition and the right to sue for passing off; (b) applications for registration and the right
to apply for registration for any of these rights; (c) all other intellectual property rights and
similar forms of protection; existing anywhere in the world; and (d) all inventions (whether
patentable or unpatentable and whether or not reduced to practice), all improvements
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thereto, and all patents, patent applications, and patent disclosures, together with all
reissuances, continuations, continuations-in-part, revisions, extensions, and re-
examinations thereof

PART B - Amendments and additions to Existing Core and Optional Clauses

Clause Amendment

12

Interpretation and

the law
Added the following clauses after clause 12.4:
“Any extension, concession, waiver or relaxation of any action stated in this contract by the

125 ; ; i S ; :
Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver
of rights, and does not give rise to an estoppel unless the Parties agree otherwise and
confirm such agreement in writing.”

12.6 Words denoting persons or parties shall include individuals and any organisation having

' legal capacity.

In this contract, except where the context requires otherwise:

e provisions including the word "agree", "agreed" or "agreement" require the agreement
12.7 to be recorded in writing, and;

"written" or "in writing" means hand-written, type-written, printed or electronically made, and

resulting in a permanent record.

¢ The headings to the sections, clauses and sub-clauses of the conditions of this contract

are for convenience only and do not affect the construction or interpretation of the

12.8 conditions of contract.

' Any word or expression defined in any clause in the Z clauses, unless the application of the
word or expression is specifically limited to the clause in question, bears the meaning
prescribed to the word or expression throughout the Z clauses.

Week means a continuous period of 7 days.
If the day for payment of any amount due by the Employer or Contractor in terms of this
12.9 contract should fall on a Saturday, Sunday or official public holiday in the Republic of South
Africa, the relevant day of payment is/are the next ordinary business day in the Republic of
South Africa.
12.10 Where figures are referred to in numerals and in words, if there is any conflict between the

' two, the words shall prevail.

1211 If any provision of this contract, which is not material to its efficacy as a whole, is rendered

void, illegal or unenforceable in any respect under any law, the validity, legality and
enforceability of the remaining provision is not in any way affected or impaired thereby and
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the parties shall endeavour in good faith to agree an alternative provision to the void, illegal
or unenforceable provision.

Unless otherwise specifically recorded in this contract, termination of this contract for any
cause does not release a party from any liability which at the time of termination has already

12.12 accrued to such party or which thereafter may accrue in respect of any act or omission prior
to such termination. Similarly, the termination of this contract does not release a party from
any obligation which, by its nature, is intended to survive such termination.

Using the

Contractor’s design

Add core clause 22.2 and 22.3 to read as follows
The Contractor carries out, and is responsible for, the design of the works. The designs are

22.2 prepared by qualified designers who are engineers or other professionals who comply with
the criteria (if any) stated in the tender document.
The Contractor shall design, execute and complete the works in accordance with the
22.3 contract and warrants that it has the experience and capability necessary for the design,

When completed, the works shall be fit for the purposes for which the works are intended.

26 Subcontracting

Core clause 26.1to be amended as follows:

The Contractor does not subcontract the whole or any part of the works without the written
consent of the Employer, which consent shall be the sole discretion of the Employer. If the
Contractor subcontracts work, he is responsible for Providing the Works as if he had not

26.1 subcontracted. This contract applies as if a Subcontractor’'s employees and equipment were
the Contractor’s. For the avoidance of doubt, the Contractor shall be responsible for the
acts or defaults of any of its subcontractors, its agents or employees, as if they were the
acts or defaults of the Contractor.

26.3 Core clause 26.3 to b_e amended as follows: _
The Contractor submits the conditions of contract for each subcontract to the Project
Manager and may redact all commercially sensitive information.

Add a new core clause 26.4 as follows:
26.4 The Contractor shall procure from the Subcontractor all consents required in order to ensure
' that all the rights and obligations the Contractor may have under the subcontracts can be
ceded and delegated to the Employer.
Add a new core clause 26.5 as follows:
If the Contractor does not make payment of any amount due and payable by him to a
26,5 Subcontractor (“the Subcontractor debt”) and the Project Manager considers that the

Subcontractor debt adversely impacts on the progress of the Works or the obligations of the
Contractor under the contract, Project Manager requests evidence of payment to the
Subcontractor. In the absence of such evidence, the Employer may (at its own discretion)
pay the Subcontractor debt directly to the Subcontractor concerned in which event such
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payment is, for all purposes under the Contract, regarded as a payment made on behalf of
the Contractor and at the request of and with the approval and consent of the Contractor,
as a payment towards the Prices.

Payment to the Subcontractor is conducted in terms of core clause 50.2 of the contract.

26.6

Add a new core clause 26.6 as follows:
All adverse effects as a result of or arising from the Subcontractor debt does not result in a
compensation event.

27

Health, safety and
the environment

27.4

Clause 27.4 is deleted in its entirety and replaced with the following:

Health and Safety specification

27.4.1

The Contractor takes all reasonable steps and precautions to assess the Site, consider and
receive all relevant information on the Site and health and safety related to the works,
maintain the health and safety of persons in and about the execution of the works.

27.4.2

The Contractor acknowledges that the Occupational Health and Safety Act No. 85 of 1993
and the regulations promulgated therein (“the Act”); and the Construction Regulations 2014
promulgated under the Act, Edition 23 (latest edition), including the Code of Practice:
Managing exposure to SARS-CoV-2 in the workplace will in all respects be applicable to
this contract and the works.

27.4.3

The Employer appoints the Turnkey Contractor as the “Principal Contractor” (as defined
and provided for under the Construction Regulations 2014) for the Site.

27.4.4

Accordingly, the Contractor is responsible for all duties of the “Principal Contractor” as
defined and provided for under the Act and the Construction Regulations 2014 including but
not limited to those obligations defined and provided for in Annexures A, B and C and all
required Regulations and Standards applicable to the work of this contract.

27451

The Contractor shall appoint a Registered Competent Person as per Legislation
requirements.

27.4.6

The Contractor confirms that it has received sufficient information about the Site and the
works in order to:

e comply with the provisions of the Act and the Construction Regulations 2014,
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e comply with the provisions of this clause;

e adhere to the Employer’s health and safety baseline specification, baseline risk
assessment and SHEQ Policy as set out in Annexures A, B and C;

e be properly appointed in accordance with Section 37(2) of the Act as contemplated
in clause27.4.3;

and to prepare a site-specific Baseline Risk Assessment.

27.4.7

The Contractor acknowledges that the Project Manager acts as the Employer’s
“Implementing Agent” in respect of all obligations which the Employer has as “Client” in the
Construction Regulations 2014 and the Act.

27.4.8

Without limitation, the Contractor:

27.48.1

notwithstanding any actions which the Employer may take, accepts sole liability for due
compliance with the relevant duties, obligations, prohibitions, arrangements and procedures
imposed by the Act, all its regulations (including the Construction Regulations), and
Annexures A, B and C. By entering into this contract it shall be deemed that the parties have
agreed in writing to the above provisions in terms of Section 37 (2) of the Act;

27.4.8.2

acknowledges and confirms that the Prices includes a sufficient amount for proper
compliance with the Construction Regulations 2014, all applicable health and safety laws,
regulations, rules, guidelines, procedures and all obligations imposed by this contract and
Annexures A, B and C and generally for the proper maintenance of health and safety in and
about the execution of works;

27.4.8.3

undertakes, in and about the execution of the works, to comply with all applicable health
and safety laws, regulations, rules, guidelines and procedures otherwise provided for under
this contract and shall ensure that all sub-contractors, employees and Others under the
Contractor’s direction and control, likewise observe and comply with the foregoing; and

27.4.8.4

indemnifies the Employer against any loss, damage or claim suffered by the Employer due
to a failure to comply with any provision of this clause 27.4 by the Contractor.

27.4.8.5

acknowledges and confirms that a registered Construction Health and Safety Officer will be
appointed by the Contractor for the Project and that the Prices includes enough for the
appointment of such

27.4.9

The Contractor and his designer shall accept full responsibility and liability to comply with
the Act, the Construction Regulations and Annexures A, B and C for the design of the
Temporary Works and those parts of the Permanent Works which the Contractor is
responsible to design in terms of this contract;

27.4.10

The Employer retains a right to inspect, review, obtain copies of all documents regarding,
attend and participate in all meetings regarding; all inquiries, audits and reports conducted
under this contract including but not limited to those that are conducted in accordance with:

Volume 3 of 3
The Contract

Page 24 of 59
Part C

APPOINTMENT OF A FIXED AND FIRM TURNKEY

STRUCTURE AT TSHILIDZINI REGIONAL HOSPITAL




TENDER NO. RFP120/2023
VOLUME 3 OF 3

APPOINTMENT OF A FIXED AND FIRM TURNKEY
NEC3 ECC OPTION A CONTRACTOR FOR THE DESIGN AND
e THE CONTRACT CONSTRUCTION OF A NEONATAL MODULAR

IN LIMPOPO PROVINCE.

27.4.10.1

Annexures A, B and C of this contract; and

27.4.10.2

Section 31 and/or 32 of the Act, its regulations and the Construction Regulations following
any incident involving the Turnkey Contractor and/or sub-contractor and/or their employees.

27.4.11

The Contractor shall notify the Project Manager and copy in the Employer in writing of all
inquiries, audits, reports, investigations, complaints or criminal charges which may arise
pursuant to works performed under this contract.

27.4.12

The Employer and the Project Manager shall, at all times during construction and for a
period of 5 (five) years after Completion, have the right to access and inspect any part of
the Site/ works and all documents, reports, designs, specifications whatsoever that are
prepared pursuant to any clause of this contract.

27.4.13

The Contractor liaises with the Employer and the Project Manager regarding all issues
related to this clause 27, and in particular, complies with all reasonable requests from the
Project Manager to (i) attend any meetings and/or (ii) provides any documents, audits and
reports; required by the Employer or Project Manager.

27.4.14

The Contractor complies with the Baseline Risk Assessment provided by the Employer,
Project Manager or Health and Safety Consultant. Notwithstanding the foregoing, the
Contractor prepares its own Baseline Risk Assessment and complies with it where such
Baseline Risk Assessment provides additional risks to those noted by the Employer or the
Project Manager.

3 Time
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37.1

The Contractor’s
recovery plan

Amend this clause by the addition of the following new clause:

“Where actual progress on Site is not in accordance with the most current programme or
where the Employer or Project Manager is of the opinion, at any time during the execution
of the works, that the Contractor will not achieve Completion on the date stated in the most
current programme, the Contractor shall prepare a recovery plan within 14 days of receipt
of an instruction from the Employer or Project Manager requesting such recovery plan
detailing:

e the Contractor’s plan to ensure that the works will achieve Completion on the date
stated in the most current programme;

o all additional resources which will be employed by the Contractor in order to ensure
that the Contractor achieves Completion on the date stated in the most current
programme;

e any other information which may be required by the Employer or Project Manager
to ascertain that the Contractor will achieve Completion on the date stated in the

most current programme.”

5 Payment

51 Payment
Amend this clause by deleting the second and the third sentences of the clauses and
replace them with the following:

51.2 If a certified payment is late by more than 8 weeks, interest is paid on the late payment.
Interest is assessed from 4 weeks after the date by which the late payment should have
been made until the date when the late payment is made, and is included in the first
assessment after the late payment is made.

51 Payment Amend this clause by adding the following clauses at the end of the clause.

51.5 Within one week of receiving a payment certificate from the Project Manager in terms of
core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance
with the Employer's procedures stated in the Works Information, showing the amount due
for payment equal to that stated in the payment certificate.

51.6 If the Contractor does not provide a tax invoice in the form and by the time required by this

contract, the time by when the Employer is to make a payment is extended by a period
equal in time to the delayed submission of the correct tax invoice.
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51.7

The Contractor (if registered in South Africa in terms of the companies Act) is required to
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and
to include the Employer’s VAT number on each invoice the Contractor submits for payment.

6 Compensation
Events

61 Notifying
compensation
events
Delete the second bullet point in core clause 61.3 which reads “the Project Manager has
not notified the event to the Contractor”.,
61.3 Amend the last paragraph of the core clause 61.3 to read
“If the Contractor does not notify a compensation event within eight weeks of becoming
aware of the event, he is not entitled to a change in the Prices, the Completion Date or a
Key Date.”.
Add to core clause 62.3,
62.3 “The Programme Manager's reply which is an acceptance of a quotation for a compensation
event may require the due authority of the Employer.”
Add to core clause 62.5,
62.5 “The Project Manager notifies the Contractor if the Employer's authority is required and

includes in his notification any extension to the period within which he is required to reply to
the Contractor's quotation.

9 Termination

Amend this clause by the addition of the following at the end of the second main bullet point,
fourth sub-bullet point, after the words "against it":

91.1
“or the Contractor commits a Contractor Insolvency Event (R5),”
Amend this clause sub-bullet point two (R12) to read as follows:

91.2 “not provided an on-demand performance bond or guarantee which this contract requires
and/or failed to renew on-demand performance bond or guarantee upon expiry (R12)".
Amend this clause by adding the following at the end of the clause:

913 e ‘“failed to effect any of the required insurances(R22);

o failed to provide a satisfactory recovery plan pursuant to Clause 37 (The

Contractor’s recovery plan) (R23); or
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o failed to comply with the provision of Clause Z3 (Broad Based Black Economic
Empowerment) (R24).

and for terminating for R22 to R24 the same procedures and payment on termination as
those applied for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2

apply.”

Add a new core clause 91.8 as follows:

The Employer terminates if the Contractor reaches 10 % of the delayed damages amount

91.8 being the maximum amount. (R25). When terminating for R25 - the same procedures and
payment on termination as those applied for reasons R1 to R15 or R18 stated in the
Termination Table in clause 90.2 apply.

9.0 Insert the following new clause 9.4

9.4 Termination for
convenience

The Employer is entitled to terminate the Contract, at any time for the Employer’s
convenience, by giving notice of such termination to the Contractor. The termination shall
take effect 28 days after the later of the dates on which the Contractor receives this notice
or the Employer returns the performance bond and all monies held in retention, unless there
are outstanding calls/claims thereon in which event, and if applicable, the Employer returns
the performance bond and all monies held in retention promptly after the last of the
outstanding calls/claims have been met. The Employer does not terminate the Contract
under this sub-clause in order to execute the works himself or to arrange for the works to
be executed by another contractor.

Option X2: Changes
in the Law

X2.2

Amend this clause by the addition of the following new clause:

Notwithstanding anything contained in this clause or this agreement, a “change in law” does
not include any law or piece of legislation that is enacted or made but not yet in force as at
the date when the tender is submitted, or any proposed or draft law that is promulgated or
issued for comment at any time before the tender is submitted if and to the extent that such
law when enacted or made and brought into effect is materially unchanged

Option X13:
Performance Bond

Amend this clause by adding the following new clause at the end of this clause: (if
applicable in this contract)

X13.2

The Contractor ensures that the performance bond is valid and enforceable until the
Contractor has Provided the Works and remedied any and all defects therein. If the terms
of the performance bond specifies its expiry date, then the Contractor extends the validity
of the performance bond 28 days prior to such an expiry date, such that the performance
bond lapses at the later of:

e the date of issue of the Defects Certificate; or
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e the date when the last defect notified has been remedied or accepted in accordance
with this contract.

X13.3 The Employer may make a claim under the performance bond, for amounts to which the
Employer is entitled under the contract in the event of:

o failure by the Contractor to extend the validity of the performance bond as described
in the preceding paragraph, in which event the Employer may claim the full amount
of the performance bond,

o failure by the Contractor to pay the Employer an amount due, as either agreed with
the Contractor or assessed by the Project Manager (or otherwise determined) in
accordance with the provisions of this contract, within 28 days after this agreement,
assessment or determination,

o failure by the Contractor to remedy a default within 28 days after receiving the
Employer’s notice requiring the default to be remedied, or

¢ the occurrence of any one of the following termination reasons: R1 to R15, R18 and
R22 to R24.

X13.4 The Employer indemnifies and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the
performance bond to the extent to which the Employer is not entitled to make the claim.

X13.5 Step Down
The performance bond reduces by half its value on the date of issue of the Certificate of
Completion.

The performance bond expires/lapses on the later of:

e the date of issue of the Defects Certificate; or

e the date when the last defect notified has been remedied or accepted in accordance
with this contract.

X15.1 Delete clause X15.1 in its entirety and replace with the following sentence:

“The Contractor is liable for Defects in the works due to his design. The Contractor’s design
and works must be fit for its intended purpose.”

PART C — Additional Clauses (entitled Z-Clauses)

Z1

Cession delegation and assignment

Z1.1

The Contractor does not cede, delegate or assign any of its rights or obligations to any
person without the written consent of the Employer.
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Z1.2

Notwithstanding the above, the Employer may, on written notice to the Contractor, cede and
delegate its rights and obligations under this contract to a Related Party or a Client of the
Employer.

For the purpose hereof

Z1.21

an “Client” means the employer and includes its successors in title and permitted
assignees under this agreement;

21.2.2

a “related party” means any entity that directly or indirectly, through one or more
intermediaries, controls or is controlled by, or is under common control with the
employer and includes any other “Organ of State” as defined in section 239 of the
Constitution of the Republic of South Africa, 1996 and any entity or Organ of State for
whom the employer carries out the works or acts as an implementing agent; and

Z1.2.3

“Control” means the beneficial ownership of the majority in number of the issued equity
of any entity (or the whole or majority of the entity’s assets), and/or the right or ability
to direct or otherwise control the entity or the votes attaching to the majority of the
entity’s equity and “controlled” or “under common control” shall have a similar
meaning.

Z2

Joint ventures

Z2.1

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of
two or more persons or organisations then these persons or organisations are deemed to
be jointly and severally liable to the Employer for the performance of this contract.

22.2

Unless already notified to the Employer, the persons or organisations notify the Project
Manager within two weeks of the Contract Date of the key person who has the authority to
bind the Contractor on their behalf.

Z2.3

The Contractor does not substantially alter the composition of the joint venture, consortium
or other unincorporated grouping of two or more persons without the consent of the
Employer having been given to the Contractor in writing.

Z3

Broad Based Black Economic Empowerment, Construction Industry Development
Board grading and the valid and active Tax Compliance Status Pin issued by SARS.

Z3.1

The Contractor warrants that it will:

Z3.11

comply with all laws including the Broad Based Black Economic Empowerment Act 53
of 2003, its regulations and Codes of Good Practice; and the Preferential Procurement
Act 5 of 2000 and all its regulations;
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maintain or improve (i) the BEE rating stated in its BEE certificate (ii) the contractor’s

Z3.1.2 Construction Industry Development Board grading, and (iii) its valid and active Tax
Compliance Status Pin issued by SARS submitted at tender stage; and

Z3.1.3 not conduct any Fronting practices as defined in the Codes of Good Practice.

Z4 Change of Broad Based Black Economic Empowerment (B-BBEE) status

Z4.1 Where a change in the Contractor’s legal status, ownership or any other change to his
business composition or business dealings results in a change to the Contractor’s B-BBEE
status, the Contractor notifies the Employer within seven days of the change.

Z4.2 The Contractor is required to submit an updated verification certificate and necessary
supporting documentation confirming the change in his B-BBEE status to the Project
Manager within thirty days of the notification or as otherwise instructed by the Project
Manager.

Z4.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date
the Employer may either re-negotiate this contract or alternatively, terminate the
Contractor’s obligation to Provide the Works.

Z4.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93.

Z5 Ethics

Z5.1 For the purposes of this Z-clause, the following definitions apply:

Affected Party means, as the context requires, any party, irrespective of whether
it is the Contractor or a third party, such party’s employees, agents, or Subcontractors or
Subcontractor’'s employees, or any one or more of all of these parties’ relatives or friends,

Collusive Action means where two or more parties co-operate to achieve an unlawful
or illegal purpose, including to influence an Affected Party to act unlawfully or illegally,

Committing Party means, as the context requires, the Contractor, or any member
thereof in the case of a joint venture, or its employees, agents, or Subcontractors or the
Subcontractor’'s employees,

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly,
of a good or service to unlawfully or illegally influence the actions of an Affected Party,

Fraudulent Action means any unlawfully or illegally intentional act or omission that
misleads, or attempts to mislead, an Affected Party, in order to obtain a financial or other
benefit or to avoid an obligation or incurring an obligation,
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Obstructive Action means a Committing Party unlawfully or illegally destroying,
falsifying, altering or concealing information or making false statements to materially impede
an investigation into allegations of Prohibited Action and

Prohibited Action means any one or more of a Coercive Action, Collusive Action
Corrupt Action, Fraudulent Action or Obstructive Action.

Z5.2

A Committing Party may not take any Prohibited Action during the course of the
procurement of this contract or in execution thereof

Z5.3

The Employer may terminate the Contractor's obligation to Provide the Works if a
Committing Party has taken a Prohibited Action and the Contractor did not take timely and
appropriate action to prevent or remedy the situation, without limiting any other rights or
remedies the Employer has. It is not required that the Committing Party had to have been
found guilty, in court or in any other similar process, of such Prohibited Action before
the Employer can terminate the Contractor’s obligation to Provide the Works for this
reason.

If the Employer terminates the Contractor’s obligation to Provide the Works for this reason,
the procedures and amounts due on termination are respectively P1, P2, P3 and P4, and
Al and A3.

254

A Committing Party co-operates fully with any investigation pursuant to alleged
Prohibited Action. Where the Employer does not have a contractual bond with the
Committing Party, the Contractor ensures that the Committing Party co-operates fully with
an investigation.

255

Any offer, payment, consideration, or benefit of any kind made by the Contractor, which
constitutes or could be construed either directly or indirectly as an illegal or corrupt practice,
as an inducement or reward for the award or in execution of this contract, including Fronting
as referenced in Sub-Clause Z3.1.3, constitutes grounds for terminating the Contractor’s
obligation to Provide the Works or taking any other action as appropriate against the
Contractor (including civil or criminal action).

Z5.6

Such Prohibited Action include making of offers, payments, considerations, or benefits of
any kind or otherwise, whether in connection with any procurement process or contract with
the Employer or other people or organisations and including in circumstances where the
Contractor or any such member is removed from an approved vendor data base of the
Employer as a consequence of such Prohibited Action.

Z6

Confidentiality

Z6.1

The Contractor does not disclose or make any information arising from or in connection with
this contract available to Others. This undertaking does not, however, apply to information
which at the time of disclosure or thereafter, without default on the part of the Contractor,
enters the public domain or to information which was already in the possession of the
Contractor at the time of disclosure (evidenced by written records in existence at that time).
Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor
ensures that the provisions of this clause are complied with by the recipient.
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26.2

If the Contractor is uncertain about whether any such information is confidential, it is to be
regarded as such until notified otherwise by the Project Manager.

Z6.3

In the event that the Contractor is, at any time, required by law to disclose any such
information which is required to be kept confidential, the Contractor, to the extent permitted
by law prior to disclosure, notifies the Employer so that an appropriate protection order
and/or any other action can be taken, if possible, prior to any disclosure. In the event that
such protective order is not, or cannot, be obtained, then the Contractor may disclose that
portion of the information which it is required to be disclosed by law and uses reasonable
efforts to obtain assurances that confidential treatment will be afforded to the information so
disclosed.

Z6.4

The taking of images (whether photographs, video footage or otherwise) of the works or
any portion thereof, in the course of Providing the Works and after Completion, requires the
prior written consent of the Project Manager. All rights in and to all such images vests
exclusively in the Employer.

Z6.5

The Contractor ensures that all its subcontractors abide by the undertakings in this clause.

Z9

Employer’s limitation of liability

Z9.1

The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss
is limited to R0.00 (zero Rand)

79.2

The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the
Employer’s liability under the indemnity is limited to compensation as provided for under the
compensation events stated in this contract.

Z10

Employer’s Step-in Rights and Additional Remedies

Z10.1

In the event the Contractor and/or his subcontractor:

Z10.1.1

fails to carry out any obligation under the contract and the Works Information and fails
to make good such failure and remedy it despite being requested to do so by the Project
Manager, within the period of reply, in accordance with notices under Sub-Clause 16.1
(Early Warning) and/or Sub-Clause 13.1 (Communications), or

Z10.1.2

commits a breach of the Contract which reasonably places the project at risk of non-
completion by the Completion Date, or non-Completion; or

Z10.1.3

commits a material breach of contract,

the Employer may, without prejudice to its other rights in clause 9 (Termination), powers
and remedies under the contract or in law, be entitled to step-in and take over the works,
and on the account of the Contractor and at the Contractor’s risk, to (i) make good the failure
and remedy it, or complete the works himself, or (ii) call upon other contractors to make
good the failure and remedy it or complete the works, or (iii) to call upon other contractors
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to partner with the Contractor to make good the failure and remedy it, or complete the works.
Further, notwithstanding anything contained in this contract, where the Employer has
“stepped-in” the Contractor shall remain responsible as if the works were executed by the
Contractor for the works up to the Completion Date.

Z10.2

The Contractor shall co-operate with the Employer and facilitate and permit the use of all
required Contractor’'s Equipment, Goods, information, materials and other matter (including
Contractor’'s Documents and all other drawings, CAD files, technical data, models, plans,
designs, diagrams, evaluations, details, specifications, schedules, reports, calculation
results, manuals or other documents or recorded information (electronic or otherwise) which
have been or are at any time prepared by or on behalf of the Contractor under the Contract
or otherwise for and/or in connection with the works) and shall generally do all reasonable
things required by the Project Manager to achieve this end; provided that where the
foregoing constitute proprietary information, the Contractor’s obligation hereunder shall be
limited to furnishing works specific information in a form capable of being disclosed to third
parties or providing assistance to third parties without requiring the Contractor to disclose
non works-specific source codes or other proprietary information.

Z10.3

Any information, materials and other matter made available by the Contractor under this
Sub-Clause Z.10 shall be used solely and exclusively for the purpose of making good and
remedying the Contractor’s failure and shall thereafter be returned to the Contractor. Any
such information, materials and other matter which is made available by the Employer to
other persons as contemplated in this Sub-Clause Z.13 shall be made available strictly in
accordance with the foregoing and subject to a confidentiality undertaking.

Z11

Employer Procured Materials and Goods

Z11.1

The Employer is entitled, but not obliged, to procure materials and goods on behalf of the
Contractor upon the Contractor’'s Request. The Contractor may request that the Employer
procures materials and goods on behalf of the Contractor. The Contractor shall provide an
advance payment to the Employer from an accredited institution for the Employer for
consideration regarding materials.

Z11.2

Should the Employer exercise this right, or should the Employer accept the Contractor’s
request, the Contractor shall:

Z11.2.1

issue to the Project Manager a list of all materials and goods the Contractor requires;

Z11.2.2

state in the list, the time within which such materials and goods must be
provided;

Z11.2.3

take delivery of such materials and goods provided by the Employer;

Z11.2.4

the Contractor and Project Manager shall ensure that the correct quantity of material is
delivered and confirmed as delivered to Site, respectively prior to payment.

Z11.3

The Contractor shall be responsible for and takes the risk on all materials and goods despite
the Employer procuring such materials and goods The Contractor indemnifies and holds
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the Employer harmless against all losses/damages and/or costs arising from any damage,
loss or theft of such materials and goods.

Z11.4

The Contractor shall not be entitled to a compensation event for the late delivery of any
materials and goods to be procured by the Employer.

Z11.5

The cost(s) of all materials and goods procured by the Employer on behalf of the Contractor
in accordance clause Z11 shall be deducted from the next payment certificate due to the
Contractor

Z11.6

The Contractor acknowledges that all Employer supplied materials and goods remain the
property of the Employer.

712

Contractor Undertaking re CIDB and Tax Certificates

Z12.1

The Contractor shall ensure that all certificates, clearances and the like, including
specifically any certificates required to be obtained by the Contractor for purposes of the
contract in terms of the Construction Industry Development Board and the Value Added Tax
Act, no 89 of 1991, remain in full force and effect up until the Completion Date.

212.2

Failure by the Contractor to notify the Employer of the expiry of any requisite certificate may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93. In addition to the Employer’s right to terminate, should
any requisite certificate that the Contractor is required to obtain expire or be null and void
for any reason whatsoever, the Employer may withhold any payments due to the Contractor
until such time as the Contractor provides the Employer and / or Project Manager with a
valid and / or updated certificate, as the case may be.

Z13

RIGHT TO AUDIT

Z13.1

The Employer shall be entitled to, within 2 (two) Business Days of the giving of notice to the
Contractor to such effect, conduct an audit of all relevant books, records, systems,
processes, procedures and documents of the Contractor in order to verify compliance by
the Contractor with its obligations in terms of this Contract and/or to assess any entitlement
or claimed entitlement of the Contractor under this Contract or to investigate any allegations
with regard to possible criminal activities or breach of the Employer’s policies or procedures.

Z13.2

The Contractor shall co-operate and render all assistance requested by the Employer
relating to such audit. In addition, the Contractor shall provide the Employer with access to
all such books, records, systems, data and documents of the Contractor that are relevant
to this Contract, the Contractor’s obligations under this Contract and/or any entitlement or
claimed entitlement of the Contractor under this Contract and to any premises,
shareholders, partners, members, subcontractors and Personnel of the Contractor for the
purposes of conducting such audit. The Employer shall have the right to take copies of any
records and information the Employer reasonably require to assist in connection with any
such audit.
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Z13.3

The Contractor shall maintain all data, records and documentation relating to this Contract
and keep full and proper records in connection with providing the Works and all matters
related thereto (whether contained in documents or in electronic format) for the period of
this Contract, and for a period of at least 5 (five) years after termination or completion of all
of the Works (as the case may be).

Z13.4

The Contractor shall ensure that the rights in this clause 18 also apply to any subcontractors
and that the Employer be afforded the same auditing rights by the subcontractors.

Z13.5

The Employer shall keep all information obtained in terms of this clause 18 confidential and
not disclose it to any third party. In the event that the Employer is, at any time, required by
law to disclose any such information which is required to be kept confidential, the Employer,
to the extent permitted by law prior to disclosure, notifies the Contractor so that an
appropriate protection order and/or any other action can be taken, if possible, prior to any
disclosure. In the event that such protective order is not, or cannot, be obtained, then the
Employer may disclose that portion of the information which it is required to be disclosed by
law and uses reasonable efforts to obtain assurances that confidential treatment will be
afforded to the information so disclosed.

214

Intellectual Property

Z14.1

Subject to each Party retaining title to its own Intellectual Property prior to the contract date,
title to, copyright in and other Intellectual Property rights in any documents or other property
created by the Contractor for or in connection with the Works vests in the Employer on
creation and the Contractor hereby cedes and assigns all such rights to the Employer with
effect from the date of creation vesting such Intellectual Property in the Employer.

Z14.2

The Employer grants the Contractor a revocable license to use the Intellectual Property for
the purposes of Providing the Works for the contract period.

Z14.3

Unless otherwise agreed by the Parties, the Contractor grants to the Employer a non-
exclusive, perpetual, irrevocable, royalty free license to use any of the Contractor's
Intellectual Rights, obtained prior to this contact, in connection with the Works and this
contract.

Z14.4

All Intellectual Property created, enhanced or improvement arising from Providing the
Works or from or in connection to the contract exclusively vests in the Employer.

Z14.5

If the Employer is prevented from receiving the Works or any part thereof as a result of any
actual or alleged infringement of Intellectual Property rights, the Contractor must, at its cost,
take all reasonable steps necessary to procure for the Employer the right to receive the
Works or the relevant part thereof for its intended purpose.

Z14.6

Modification or replacement of the Works

If the Contractor fails to procure the necessary rights in accordance with this clause within
a reasonable time, the Employer may direct the Contractor, at the Contractor’s cost, to
promptly (i) amend the Works or the relevant part thereof to avoid the infringement of
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Intellectual Property rights; or (ii) replace the Works or the relevant part thereof with Works
that do not infringe Intellectual Property rights.

c1.2 CONTRACT DATA (Continued)

Part two — Data provided by the Contractor

[Instructions to the contract compiler: (delete this notes before issue to tenderers with an enquiry)
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in
relation to the option selected. In the event that the option is not required select and delete the whole row.]

A condition of contract is that:

a. The contractor shall achieve in the performance of the contract the Contract Skills Development
Goal (established in the cidb Standard for Developing Skills through Infrastructure Contracts,
published in Gazette Notice No 43495 of 3 July 2020.

b. The contractor shall achieve in the performance of the contract the Contract Participation Goals
(CPG) relating to the engagement of targeted enterprises as established in the cidb Standard for
Indirect Targeting for Enterprise Development through Construction works Contracts Gazette
Notice No 36190 of 25 February 2013.

Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of
its Guidance Notes (ECC3-GN)? in order to understand the implications of this Data which the tenderer is
required to complete. An example of the completed Data is provided on pages 152 to 154 of the ECC3
Guidance Notes.

2. The number of the clause which requires the data is shown in the left hand column for each statement
however other clauses may also use the same data

3. Where a form field like this [ ] appears, data is required to be inserted relevant to the option selected.
Click on the form field once and type in the data. Otherwise complete by hand and in ink.
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Completion of the data in full, according to Options chosen, is essential to create a complete contract.

Statements given
in all contracts

Optional
statements

Volume 3 of 3
The Contract

e The Contractor is

NaMIE . . e
AAArESS . .ottt
e Thedirectfee percentage is. . ....ovvvii it e e e %.
e The subcontracted fee percentage is. ..., %.
e The working areasarethe Siteand . ........... ... ...

¢ The key people are

QualificatioNs . . ... e
EXPEIIENCE . . e e

¢ The following matters will be included in the Risk Register ( note as above with
data by Employer this is risks identified at tender stage)

If the Contractor is to provide Works Information for his design
e The Works Information for the Contractor’s design is in

If a programme is to be identified in the Contract Data
¢ The programme identified in the Contract Datais......................

If the Contractor is to decide the completion date for the whole of the works
e The completion date for the whole of the worksis......................

Page 38 of 59
Part C

APPOINTMENT OF A FIXED AND FIRM TURNKEY

CONSTRUCTION OF A NEONATAL MODULAR
STRUCTURE AT TSHILIDZINI REGIONAL HOSPITAL




DESA

DEVELOPMENT BANK OF SOUTHERN AFRICA

Building Africa’s Prosperity

TENDER NO. RFP120/2023
VOLUME 3 OF 3

APPOINTMENT OF A FIXED AND FIRM TURNKEY
NEC3 ECC OPTION A CONTRACTOR FOR THE DESIGN AND
CONSTRUCTION OF A NEONATAL MODULAR
THE CONTRACT STRUCTURE AT TSHILIDZINI REGIONAL HOSPITAL
IN LIMPOPO PROVINCE.

Data for the
Shorter Schedule
of Cost

Components

The activity schedule is ...... ... i e e

The tendered total of the Prices is. ...t

The percentage for people overheadsis ............................ %.
The published list of Equipment is the last edition of the list published by
The percentage for adjustment for Equipment in the published list is
............................................... % (state plus or minus).
The rates for other Equipment are

Equipment size or capacity rate

The hourly rates for Defined Cost of design outside the Working Areas are

category of employee hourly rate
The percentage for design overheadsis .................civun... %
The percentage for profit is.........cocoviiiiiiiiiii %.

The categories of desigh employees whose travelling expenses to and
from the Working Areas are included in Defined Cost are

C1l.3 PERFORMANCE BOND

Pro-Forma NEC3 ECC Variable Performance Bond for Works and Maintenance — Demand Guarantee

To: Employer

Dear Sirs

Reference No. [e] [Drafting Note: Guarantor/Bank reference number to be inserted]

Performance Bond: [Drafting Note: Name of Contractor to be inserted]

Employer: Contract Reference - [e] [Drafting Note: Contract reference number to be inserted]

1. In this Guarantee:
1.1 the following words and expressions have the following meanings:
1.1.1 “Guarantor” - means [e], [e] Branch, (Registration No. [e]); [Drafting Note: Name of
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Guarantor to be inserted] [*] Financial Services Board Registration number [°]
NB: Guarantees submitted must be issued by either an insurance company duly
registered in terms of the Short-Term Insurance Act, 1998 (Act 53 of 1998) or
by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) No
alterations or amendments of the wording of the pro-forma will be accepted
unless approved prior to it been issued by the Employer.

1.11 “Guarantor’s Address” - means [e]; [Drafting Note: Guarantor’s physical address to
be inserted]

1.1.2 “Contract” - means the written agreement entered into between Employer and the
Contractor on or about [e] [e] 200[e] (Contract Reference No. [e]), as amended,
varied, restated, novated or substituted from time to time; [Drafting Note: signature
date and Contract reference number to be inserted]

1.1.3 “Contractor” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; [Drafting Note: Name and details of Contractor to be inserted]

1.14 “‘Employer” - means The Development Bank of Southern Africa Limited, acting
through its Infrastructure Delivery Division (the “IDD”), being a development finance
institution reconstituted and incorporated as a juristic person in terms of section 2 of
the Development Bank of Southern Africa Act No 13 of 1997;

115 “Expiry Date” — means the date of issue of the Defects Certificate or such later date
as may be determined by the application of clause 3.3;

1.1.6 “this Guarantee” - means this Performance Bond;

1.1.7 “Guaranteed Sum” - means the sum of [e - figure] ([e - words]) as reduced from time
to time as provided for in paragraph 3 below; [Drafting Note: Maximum aggregate
Guarantee amount to be inserted not exceeding 10% of the contract sum]

1.1.8 “Project Manager” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; and

1.1.9 a “recovery statement”, an “interim payment certificate”, a “Payment Certificate”, a
“Certificate(s) of Completion” or “Defect Certificate” shall mean any such certificate as
issued by the Project Manager;

1.2 words and expressions defined in the Contract shall, unless otherwise defined in this
Guarantee or otherwise required by the context of this Guarantee, have the same meanings
in this Guarantee as those ascribed to them in the Contract, albeit that the Contract itself, and
any terms as defined therein, are merely referenced for convenience and not to create an
accessory obligation.

2. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed Sum at
the disposal of Employer, as security for the proper performance by the Contractor of all of his
obligations in terms of and arising from the Contract, and hereby irrevocably and unconditionally both
agree and undertake to pay to Employer, on written demand from Employer envisaged in paragraph
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3 below and received prior to the Expiry Date, any amount or amounts as may be so demanded from
time to time, subject to a maximum of the Guaranteed Sum in the aggregate.

3. The Guarantor’s liability shall be limited to the diminishing amounts of the Guaranteed Sum as follows:
3.1 Maximum Guaranteed Sum (not exceeding 10% of the contract sum) in the amount of:
[e — amount in figures] ([¢ — amount in words]),

from and including the date of issue of this Guarantee and up to and including the Completion
Date.

3.2 Reducing the Guaranteed Sum (not exceeding 5.0% of the contract sum) in the amount of:
[e —amount in figures] ([ —amount in words]),

from and including the day after the Completion Date up to and including the date of the issue
of the Defects Certificate.

3.3 Reducing the Guaranteed Sum (not exceeding 0% of the contract sum) in the amount of:

R nil from and including the day after the date of the issue of the Defect Certificate, where
after this Guarantee for Construction shall expire. Where the final payment certificate reflects
payment due to the Employer this Guarantee shall expire upon payment of the full amount
certified. The Guarantor's liability limits set out in paragraphs 3.1 to 3.3 shall apply in respect
of any claim received by the Guarantor during the Security validity.

4, A demand for payment under this Guarantee shall be made in writing at the Guarantor’s address and
shall:

4.1 confirm the “Guaranteed Sum” at the time of the demand;

4.2 state the amount claimed (“the Demand Amount”); and

4.3 state that the Demand Amount is payable to Employer in the circumstances contemplated in

the Contract:

43.1 in regard to sums certified, shall state the Demand Amount to be the amount so
certified and shall:

43.1.1 state that such first written demand notice issued by Employer to the
Guarantor at the Guarantor's Address, with a copy to the Contractor, records
that a period of seven (7) calendar days has elapsed since the issue of the
first written demand notice in terms of paragraph 4.3.1.2 and that the sum
certified has not been paid to date. Employer herewith calls up this Guarantee
and demands payment of the sum certified from the Guarantor;

4.3.1.2 be accompanied by a copy of a preceding first written demand notice issued
by Employer to the Contractor stating that payment of a sum certified by the
Project Manager in an interim or final payment certificate has not been made
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in terms of the Contract and failing such payment within seven (7) calendar
days, Employer intends to call upon the Guarantor to make payment in terms
of paragraph 4.3.1.1;

4.3.1.3 and

4.3.1.4 shall be accompanied by a copy of the applicable payment certificate which
entitles Employer to receive payment in terms of the Contract of the sum
certified;

4.3.2 where the Demand Amount is for the Guaranteed Sum or the full outstanding balance

thereof, Employer shall deliver a first written demand notice to the Guarantor at the
Guarantor's Address calling up this Guarantee stating that:

43.2.1 the Contract has been terminated due to the Contractor's default and that the
Guarantee is called up in terms of this sub-paragraph. This demand shall
enclose a copy of the notice of termination; or

43.2.2 a provisional sequestration or liquidation court order has been granted
against the Contractor and that the Guarantee is called up in terms of this
sub-paragraph. The demand notice shall enclose a copy of the court order.

5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:

5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the

Guarantor’s obligation/s to make payment:

5.1.1 is and shall be absolute and unconditional in all circumstances; and

5.1.2 is not, and shall not be construed to be, accessory or collateral on any basis

whatsoever;

6. Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit,
without advising us and without affecting the Guarantor’s liability under this Guarantee. This includes,
without limitation, any extensions, indulgences, release or compromise granted to the Contractor or
any variation under or to the Contract.

7. Should Employer cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Employer shall be entitled to cede to such third party the rights of Employer
under this Guarantee on written notification to the Guarantor of such cession.

8. The Guarantor’s obligations in terms of this Guarantee:

8.1 shall be restricted to the payment of money only and shall be limited to the maximum of the

Guaranteed Sum; and
8.2 shall not be discharged and compliance with any demand for payment received by the
Guarantor in terms hereof shall not be delayed, by the fact that a dispute may exist between
Employer and the Contractor.
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9. This Guarantee:

9.1 shall expire on the Expiry Date until which time it is irrevocable;

9.2 is, save as provided for in 7 above, personal to Employer and is neither negotiable nor
transferable;

9.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed Sum or
expiry hereof;

9.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating and/or
determining the amount due by the Guarantor to Employer and, secondly, obtaining any court
order; and

9.5 shall be governed by and construed in accordance with the law of the Republic of South Africa
and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

10. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection with this

Guarantee at the Guarantor’s Address.

Signed at Date

For and behalf of the Guarantor

Guarantor Signatory 1: Guarantor Signatory 2:

Capacity of Guarantor Capacity of Guarantor

Signatory 1: Signatory 2:

Witness: Witness:

(Printed Name (Printed Name

of Witness) of Witness)

Guarantor’s seal or stamp
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PART 2: PRICING DATA

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages
C2.1 | Pricing Assumptions: Option A 2
C2.2 | Pricing Instructions 1
C2.3 | The Schedule of Activities 2
C2.4 | Amendments, Qualifications And Alternatives By Tenderer 1
Total number of pages 6
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C2.1 PRICING ASSUMPTIONS: OPTION A

1 How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option A states:

Identified and 11
defined terms  11.2 (20) The Activity Schedule is the activity schedule unless later
changed in accordance with this contract.

(22) Defined Cost is the cost of the components in the Shorter
Schedule of Cost Components whether work is subcontracted or not
excluding the cost of preparing quotations for compensation events.

(27) The Price for Work Done to Date is the total of the Prices for

e each group of completed activities and
e each completed activity which is not in a group.

A completed activity is one which is without Defects which would
either delay or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on
the Activity Schedule unless later changed in accordance with this
contract.

This confirms that Option A is a lump sum form of contract where the work is broken down
into activities, each of which is priced by the tendering contractor as a lump sum. Only
completed activities are assessed for payment at each assessment date; no part payment is
made if the activity is not completed by the assessment date.

1. Function of the Activity Schedule

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site
Information”. This confirms that specifications and descriptions of the work or any constraints on
how it is to be done are not included in the Activity Schedule but in the Works Information. This is
further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance
with the Works Information”. Hence the Contractor does not Provide the Works in accordance with
the Activity Schedule. The Activity Schedule is only a pricing document.

2. Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the
Activity Schedule relates to the operations on each programme which he submits for acceptance”.
Ideally the tendering contractor will develop a high level programme first then resource
each activity and thus arrive at the lump sum price for that activity both of which can be
entered into the activity schedule.
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3. Preparing the activity schedule

Generally it is the tendering contractor who prepares the activity schedule by breaking down the
work described within the Works Information into suitable activities which can be well defined,
shown on a programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some
items that he requires the Contractor to include in his activity schedule and be priced accordingly.

It is assumed that in preparing his activity schedule the Contractor:

i. Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and
20;

ii.  Understands the function of the Activity Schedule and how work is priced and paid
for;

iii. Is aware of the need to link the Activity Schedule to activities shown on his
programme;

iv. Has listed and priced activities in the activity schedule which are inclusive of
everything necessary and incidental to Providing the Works in accordance with the
Works Information, as it was at the time of tender, as well as correct any Defects not
caused by an Employer’s risk;

v. Has priced work he decides not to show as a separate activity within the Prices of
other listed activities in order to fulfil the obligation to complete the works for the
tendered total of the Prices.

vi. Understands there is no adjustment to the lump sum Activity Schedule price if the
amount, or quantity, of work within that activity later turns out to be different to that
which the Contractor estimated at time of tender. The only basis for a change to the

Prices is as a result of a compensation event.
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C2.2 PRICING INSTRUCTIONS

1 The Activity Schedule to be priced is to be drawn up by the Contractor.

2 The agreement is based on the NEC3 suite of documents, Option A. The additions, deletions and
alterations to the NEC3 document as well as the contract specific variables are as stated in the
Contract Data.

3 Preliminaries requirements are based on the various parts of SANS 1921, Construction and
management requirements for works contracts. The additions, deletions and alterations to the
various parts of SANS 1921 as well as the contract specific variables are as stated in the
Specification Data in the Scope of Work.

4 It will be assumed that prices included in the Schedule of Activities (if any), are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that were
published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org
for information on standards).

5 The Contractor is required to make designs for the works. The Contractor will assume responsibility
for design for suitability for purpose for the portion of the works which he has designed.

6 Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely
to establish a standard for requirements. Products or articles of an equivalent standard may be
substituted.

7 The Schedule of Activities is not intended for the ordering of materials. Any ordering of materials,

based on the Schedule of Activities, is at the Contractor’s risk.

8 Activity Schedule and pricing to be submitted should be at a detailed level.

9 No variations will be considered for any omissions by the tenderer.

10 The contract price shall remain fixed for the duration of the contract and will not change with any

fluctuations in foreign exchange and CPAP.

11 Bidders are required to make reference to the specifications for the full extent of the works required

to be done under each of the trade activities listed in this activity schedule
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C2.3 THE ACTIVITY SCHEDULE

The following activity schedule/Risk Register provides the minimum activities to be priced. The Tenderer
may expand on this activity schedule, to include any additional activities as deemed necessary.

Attached as separate Annexure G, in Excel format and should be populated in Excel and then be converted
to PDF format, which must be signed and submitted with the Excel format.

Both formats to be submitted.

The priced Schedule of Activities (to be compiled by Contractor), following hereafter will form an integral part
of the “Contract” between the successful appointed Contractor and the Employer.

I of

(Authorised Signatory) (Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.3 and warrant that
the documents submitted are true and accurate.

(Signature) (Date)
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PART 3: SCOPE OF WORK

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages
This cover page 1
C3.1 | Employers Works Information 3
C3.2 | Contractors Works Information 6
C3.3 | Particular Specifications 1
C3.4 | Drawings 1
Total number of pages 35
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C3.1 EMPLOYERS WORKS INFORMATION

The following standards and any other relevant documentation pertaining thereto must be studied and all
principles in this regard must be applied to all procurement documentation, practices and procedures.

Area

Reference

National Building
Regulations (NRB)

SANS 10400 (SABS 0400)

Design and Construction of Houses

Generic Specification GFSH — 11

Lightning Protection

SANS 10200:1985.

Lightning Protection

SANS 61024 — Protection of structures against lightning.

Lightning Protection

SANS 62305 — Earthing and Lightning Protection.

Lightning Protection

SANS 10313:2008 Protection against lightning — Physical damage to
structures and life Hazard.

Earthing and Grounding

SANS 10292:2001

Control and Monitoring System

R842: Government Gazette, 8 August 2008

Quality SANS 9001/150 9001 — Quality Management Standard

Quality Standard for Quality Management Systems (ISO) 9001:2015

Safety Occupational Health and Safety Act, Act Nr 85 of 1993 including the following
Regulations:.

Safety Pressure Equipment Regulations, 2009

Safety Major Hazard Installation Regulations, 2001

SANS 347:2012

Categorization and conformity assessment criteria for all pressure equipment.

Health National Norms and Standards relating to Environmental Health in terms of
National Health Act, 2003 (Act Nr 61 of 2003)
General Preferential Procurement Policy Framework Act, 2000: Preferential

Procurement Regulations, 2017.
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i. The contractor shall provide a minimum Contract Participation Goal (CPG) of 5% of the total project
value and develop targeted enterprises in two agreed developmental areas.

. The contractor shall appoint an Enterprise Development Coordinator who shall:

a. Develop a project specific Enterprise Development plan to improve the targeted enterprise’s
performance in the identified developmental areas and shall allocate resources to monitor
progress in relation to improved performance and

b. Submit to the employer’s representative a monthly enterprise development report (Performa ED
105 P) which documents all mentoring activities that have taken place during that month and the
progress made in improving the targeted enterprise’s performance in the agreed developmental
areas, countersigned by the targeted enterprise

iii. The Enterprise Development Coordinator shall have the following competencies (this is a condition
of contract and will not be assessed during evaluation):
a. Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.
b. Minimum experience of 2 years in training and development in Building or Construction; and;
c. National Diploma or B Degree in the Built Environment or Business Management

C3.2 CONTRACTORS WORKS INFORMATION

1 DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

The Development Bank of Southern Africa (DBSA) entered into a partnership and signed a Memorandum of
Agreement (MOA) with the National Department of Health (NDoH). The NDoH instructed the DBSA under the
existing MOA to act as an implementing agent for the Construction of a Neonatal Modular Structure at Tshilidzini
Regional Hospital in Limpopo Province. The DBSA has been supporting the NDoH on various programmes

The primary objective of the project is to procure a turnkey contractor to design and construct a Neonatal Modular
Structure at Tshilidzini Regional Hospital in the Limpopo Province .

Employer’s objectives

The Client wishes to procure a Turnkey Contractor (Grade 7 GB or higher) to design and construct a Neonatal
Modular Structure at Tshilidzini Regional Hospital in the Limpopo Province. The client has a fixed project
schedule of 5 months, as such the client is procuring offers with a fixed and offer for value and time.

The primary objective is to procure the services of a turnkey contractor with a multi-disciplinary professional team
with extensive project implementation expertise. The turnkey contractor will report and provide support to the
DBSA (Employer) regarding the implementation of the project. The scope of work required for the turnkey
contractor is to take over liability for the Construction of a Neonatal modular structure at Tshilidzini Regional
Hospital in Limpopo Province.

The turnkey contractor will also be responsible for the Health and Safety compliance, building regulations
standards compliance, building plans and SDPs with approvals, scheduling and estimation, quality control and
assurance, and refurbishment, warrantee and guarantees as detailed in the Tender Scope.

Overview of the works

The Contractor must provide the following resources, registered with the relevant statutory regulatory
bodies, and active registration certificates to be included in the resource's documentation. CV’s with
detailing experience is the Pre-Qualifier, however the Proof of Registration with a recognized
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professional body/ institution, is part of the Qualifications Requirements) (Bidders must submit one

resource CV per discipline).

i.  Architect/ Senior Architectural Technologist/ Architectural Technologist - Pr.Arch/Senior

Pr.Arch Tech/Arch Tech (SACAP)

ii.  Quantity Surveyor - Pr.QS (SACQSP)
iii.  Civil/Structural — Engineer/Technologist (ECSA)

iv.  Electrical — Engineer/Technologist - Pr.Eng./Pr.Tech (ECSA)

v.  Mechanical — Engineer/Technologist - Pr.Eng. / Pr.Technologist
vi.  Health and Safety Consultant - Pr.CHSM (SACPCMP)
vii.  Construction Health and Safety Officer - Pr.CHSO (SACPCMP)

The bidder is expected to propose a concept design aligned to its programme, activity schedule and price offer
to be evaluated with this bid. This document is focused on the clinical and building requirements of the Neonatal
Modular Structure in the table below. The Contractor needs to provide a Proposed Design Drawing Layouts for
the Neonatal Modular Structure (floor layout with sections and elevations) with reference point for what is
required. Many of these specifications’ guidance are correct; where there are changes, these are explained in

the table below.

NEONATAL SECTION

No of beds
and
approximate
area

Total
Sgm

Comments

Patient areas

Neonatal ICU 12 Near the entrance for easy access from the labour ward
Two (2) single Cubicles that Regional Hospital can use for
isolation, each with its basin inside, sluice not needed
Nurses station within the unit
Ten (10) beds in one section with two (2) basins

Neonatal High Care 12 Near the entrance for easy access from the labour ward
Two (2) single Cubicles that can be used for isolation, each
with its (own) basin inside, sluice not needed
Nurses station within the unit
Ten (2) beds in one section with two (2) basins

Standard Care 12 Divide into two sections, each with a basin
2 x beds with glass partitions

Storage / utility / All clean in the same area

preparation areas

Consumables store 1x9-12 For consumables

Medicine store 1 For medicine

Clean linen 1 Clean linen for all neonatal and KMC

Equipment store 1 Include space for Portable Xray

Dirty Utility All dirty in the same areas

Sluice room 1

Dirty linen 1 Combine with Sluice

Cleaners room 1 Next to Sluice

Family area

Reception 1 At the entrance to the ward — the ward clerk area, use the
waiting area

Family waiting/visiting | 1 Can be incorporated into the reception

room

Male WC 1 Place next to the waiting room
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NEONATAL SECTION No of beds Total Comments
and Sgm
approximate
area
Female WC 1 Place next to the waiting room
Admin / staff / learning
Managers office 1 1 x Unit manager
Staff Female WC 1
Staff Male WC 1
Staff room 1 For All Staff
Counselling 1 Counselling room for use by any staff (doctor, nurse,
dietician etc.)
Doctors’ office 2 1 registrar / 1 consultant
+_
800m?

Mandatory Requirements and General Specifications

See - Annexes F and Annexes E that needs to be consistent with your Proposed Design Drawing Layouts for
the Neonatal Modular Structure (floor layout with sections and elevations)

In this section C3.2 the term client shall have the meaning ascribed to the term Employer in terms of this NEC3
ECC Option A Agreement,

The DBSA as an Implementing Agent will do the following for the remaining period of the contract:

Procure, appoint Contractor

Facilitate briefing session

Evaluate bids and make recommendations,

Manage and supervise the works by the Contractor during implementation

Conduct regular meetings with the Contractor

Report at regular meetings held by NDoH

Conduct site inspections during construction

Continuous engagement with the relevant stakeholders

Close the programme

Definition of pricing

multi-purpose training facility Centre on a turnkey basis.

functionality of the facility.

The Bidder / Supplier / Contractor must quote in full for the design and construction of the
The supplier must investigate and calculate the required electricity supply for the

The supplier must price for connection of all services from the point at which the employer

such indicates the connection point during construction. Such prices must include electrical
cabling, water pipes, and sewerage pipe.

The contractor must price for all regulatory cost requirements including registration of

project with Department of Labour, Municipalities, Eskom, and others.
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e Bidder must investigate and calculate the Mechanical requirements including Fire
compliance for the functionality of the facility
e The supplier must cater for site investigation and survey

Contract management

The bidder must price for all contract management responsibilities, construction health and safety
requirements.

All costs must be in line with the applicable guidelines of respective Professional Councils at the
time of RFP closing, and all personnel appointed must be in possession of active professional
registration.

For commencement of works all designs must be signed off by the respective professionals in line
with SANS regulations.

Compliance to municipal bylaws —issuing of occupation certificate

Supplier shall liaise with local municipalities to seek all permits for intended use within 1 weeks
after appointment.

The supplier shall develop and submit safety management plans to respective regulatory bodies
within 1 weeks after appointment.

CONDITIONS OF BIDDING AND FORMS OF CONTRACT

The bidder is responsible for all designs and associated costs
The bidder shall not have any claims for costs reimbursements should their bid not be
successful

e All bids received shall be deemed in whole that they have considered all permutation for
delivering the project / product is requested by the employer

e The bidder must support bid offer price with detailed activity schedule and condition
assessment for ease of evaluation, and work management.

e The bidder's works and specifications shall comply to all Legislations and Regulations
associated to the construction industry

e The employer reserves the rights to renegotiate the prices and conditions offered by the
bidder

e All bids shall be received as the stipulated date and time of bid submission

e  The employer shall provide access to the site earmarked for development

e  The employer shall not pay for any deposit prior to commencement of works by successful
bidder

e All payments for the contractor shall be payable as per the conditions of contract or where
sectional completion is applicable, the supplier shall submit their claims after approval of
works deemed complete by the employer

e  The successful bidder is expected to conclude and sign the service level agreement prior to
commencement of the contract

e  Should both the bidder and employer not reach agreement with respect to content, context,
and legal framework of Service Level Agreement, the employer reserves the right to
withdraw the appointment

e The Contract to be used for the construction of the works shall be NEC3 option A with an
activity schedule.
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1.2. Occupational Health and Safety

The Turnkey Contractor needs to comply with the following legal requirements:

e Occupational Health and Safety Act, 85 of 1993, Edition 23 (latest edition)

e Code of Practice: Managing exposure to SARS-CoV-2 in the workplace

e Annexure A - DBSA Occupational Health and Safety Baseline specification

e Annexure B - DBSA Baseline Risk Assessment;

e Annexure C - Safety, Health, Environment and Quality Policy.
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C3.3 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications
shall apply to this contract and are separately bound in hereafter.

PARTICULAR SPECIFICATION PAGE NO.

POHS: HEALTH AND SAFETY BASELINE SPECIFICATION Annexure A
B/RA: BASELINE RISK ASSESSMENT Annexure B
SHEQ : DBSA SHEQ POLICY Annexure C
MANDATORY AND GENERAL REQUIREMENT SPECIFICATIONS Annexure E/F

COPY OF GUIDLINE ACTIVITY SCHEDULE-TURNKEY CONTRACTOR FOR THILIDZINI

Annexure G
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PART 4: SITE INFORMATION

Document Title No of
reference pages
This cover page 1
C4.1 | Locality Plan 1
Total number of pages 2
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C4.1 LOCALITY PLAN

The work is located at Tshilidzini Regional hospital in Limpopo Province

Area: Shayandima, Limpopo, South Africa

Region: Limpopo

Physical Address: Phundamaria Main Road, Shayandima, Limpopo, South Africa
Postal Address: Private Bag X924, Shayandima, 0945, South Africa

GPS Co-Ordinates: 22° 59" 42.36" S; 30° 24" 52.80" E

Tshilidzini Hospital - Shayandima, Limpopo, South Africa
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