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1 TITLE     

Baseline risk assessment undertaken in terms of Construction Regulation 5(1) to identify 

the operational risks to be addressed by the project specific health and safety 

specification    

2 TERMS OF REFERENCE      

SA SHEQ Consultants (Pty) Ltd conducted a health and safety risk assessment based on 

the scope of work as detailed in the project concepts reports. The assessment was 

conducted in July 2021 and includes the identification of occupational health and safety 

hazards and risks associated with the proposed works as well as the evaluation thereof. 

A risk profile is created and presented in the report      

3 EXECUTIVE SUMMARY      

All construction and maintenance activities subject workers to levels of environmental 

stressors and safety hazards such as noise, fumes, revolving machinery, tools, moving 

vehicles, electricity, etc., which permanently harm the health and physical wellbeing of 

persons at work and greatly reduce productivity. The Occupational Health and Safety 

Act of 1993, and its relevant regulations, require employers to conduct occupational 

health and safety risk assessments of work activities at every site.  Assessments must be 

conducted, and the identified problems addressed by the employer.  Improved 

conditions ensure better worker morale, loyalty and greater productivity.     

    

This assessment was made for Popano Secondary School in the Freestate under the 

conditions as illustrated in the design report.  Detailed conclusions are given in the 

relevant sections of this report.      

 • DBSA INFRUSTRUCTURE UPGRADES, REPAIRES AND RENOVATIONS WORKS   
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4 HAZARD IDENTIFICATION AND RISK ASSESSEMENT     

4.1 OBJECTIVE OF ASSESSMENT    

A baseline risk assessment was conducted based on the scope of work as indicated on 

the concept report of the proposed infrastructure upgrade and repairs     

    

The objective of the assessment was to comply with statutory requirements, inform the 

client of the occupational health and safety risk factors to which persons will be 

exposed when executing the intended works.     

    

It must be noted that perceptions were used during the assessments and is not a 

quantifying survey and should only be used as an indicator for risk areas.      

4.2 STATUTORY REQUIREMENTS     

Section 9(1) of the Occupational Health and Safety Act 1993 (Act no. 85 of 1993), 

requires inter alia that the employer shall establish as far as is reasonably practicable, 

what the hazards to the health and safety of persons are attached to any work which 

is performed, further establish what precautionary measures should be taken with 

respect to such work and he shall provide the necessary means to apply such 

precautionary measures. The Construction Regulations 2014 further requires that a 

baseline risk assessment for an intended construction work project be compiled and a 

suitable, sufficiently documented and coherent site-specific health and safety 

specification for the intended construction work based on the baseline risk assessment 

to be prepared.      

4.3 RISK ASSESSMENT METHOD     

During the assessment the presence of health, safety and environmental hazards were 

considered, the impact, exposure and likelihood were considered for the assessment.    

The risk rating was obtained by multiplying impact by exposure by likelihood, i.e.    

   Risk Rating =    Impact x Exposure x Likelihood     
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4.4 RATING MATRIX    

The matrix indicated below was used to rate the risk    

     

          

2% to 33%   
34% to 

50%    
51% to 

66%    
67% to 

96%    
97% to 

100%    

    

    

   
Almost 

Impossible   
Very 

Unlikely    
Unlikely    Likely    

Very   
Likely    

Almost 

Certain  

   Basis Points   

1%    18%    42%    59%    82%    100%    

Extreme    100    1,0    17,5    42,0    58,5    81,5    100,0    

Major    50    0,5    8,8    21,0    29,3    40,8    50,0    

High    25    0,3    4,4    10,5    14,6    20,4    25,0    

Moderate    13    0,1    2,3    5,5    7,6    10,6    13,0    

Minor    6    0,1    1,1    2,5    3,5    4,9    6,0    

Insignificant     3    0,0    0,5    1,3    1,8    2,4    3,0    
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Factor    Rating    
Prescribed 
legal limits   

(PLL)**    

Frequency    

  

Duration    Extent    Environment   

1,00    Very high    >200%    2 X per Shift    <40Hrs    
over    
101m    

Extensive    

0,80    High    101%-200%    1 X per Shift    <8hrs>40Hrs   51-100m    Widespread   

0,60    Medium    75%-100%    Weekly    <2hrs>8 Hrs    11-50m    Significant    

0,40    Low    50%-75%    Monthly    <1Hrs>2Hrs    6-10m    Restricted    

0,20    Insignificant     < 50%    Annually    > 1 Hrs    1-5m    Negligible    

       

    

Likelihood/ Probability 

rating    

Description    Percentage    

Almost certain    

The event is expected to occur in most 

circumstances     

100%    

Very likely    The event will probably occur in most circumstances    67% -96%    

Likely    The event should occur at sometime    51% -66%    

Unlikely    The event could occur at sometime    34% -50%    
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Very unlikely    

The event may occur only in exceptional 

circumstance.    

2% - 33%    

Almost impossible    The event may never occur    1%    

    

    

    

 

Colour Code    Detail    Basis Point Range   

     Tolerable risk    0 to 3    

     Medium risk    3.1 to 24.9    

     High risk    25 to 100    



 

    

   Level    Outcome Description     Impact    

Values    

Safety    Health    Environment    

1    Extreme    Extreme event with the potential 

to lead to collapse of business 

and is fundamental to the 

achievement of objectives.             

100    

   

    

Multiple fatalities, Very serious 

irreversible injury from 10 people    

and above                       

 May cause 

multiple deaths    
  Transboundary/National 

environmental disaster with long term 

or irreversible ecological impacts with 

high risk of legal and public liability.     

2    Major    Major event which can be 

endured but which may have a 

prolonged negative impact and 

extensive consequences.    

50    Fatality, multiple Major injuries or 

disability, Significant irreversible 

injuries to up to 10 people    

Life threatening 

affects     

National environmental disaster with 

long term ecological impacts with high 

risk of legal and public liability.     

3    High    High impact events, which can  
be managed but requires 

additional resources and 

management effort.     

25    Single major injury or disabling 

reportable    
Irreversible 

significant health 

effects    

Event that leads to environmental 

contamination (failure to manage 

appropriately, but contained within site 

boundaries) 



 

4    Moderate    Event which can be managed 

under  normal  operating 

conditions.    

13    Minor injuries, lost time,  Reversible 

significant health 

effects    

Event which can be contained. Is 

limited to immediate area of 

occurrence associated with short 

term ecological disturbances, and/or 

is a transgression of internal standard    

5    Minor    Events of which consequences 

can readily be absorbed under 

normal operating conditions.    

6    Minor injuries, no lost time    Reversible minor 

health effects    
Minor negative impact, no corrective 

action necessary. Must be monitored.    
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6    Insignificant    Frequent minor risks that do not 

disrupt business, or with no 

adverse health effect or injuries.    

3    No Health effects    Negligible    Negligible    
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5 RESULTS AND DISCUSSION     

From the baseline risk assessment, 16 of the hazards that were identified 

were found to be high risk. These include driving onsite, fall protection, 

access scaffolding, lifting, electrical work, excavations and high/medium 

voltage electrical equipment amongst others. Fall protection and access 

scaffolding will apply for all the work that is going to be done at height for 

the construction activities. Construction of the substation will be associated 

with high-risk electrical work and high or medium voltage equipment 

hazards. Immediate action is required for all high-risk activities. Strong 

mandatory action is also required, and the required action must be 

documented on the risk assessment record    

17 medium risk activities were also identified. Accommodation of transport, 

emergency preparedness, first aid, inclement weather among others. 

Planned approach to controlling the hazard is required and this also applies 

to temporary measures when required. Required action must be 

documented on the risk assessment record      

    

Tolerable risk activities included housekeeping, occurrence of natural disasters, 

dangerous animals amongst others. Minor or no action is required.    

Risk is tolerable/acceptable and further reduction may not be necessary.    
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6 ANNEXURE 1: RISK ASSESSMENT FORM    
 

ACTIVITIES HAZARDS RISKS 

RAW RISK 

EVALUATION 

R

R 

CONTROL 

MEASURES 

RESIDUAL 

RISK 

EVALUATION 

R

R 

C 

(

1 

– 

3

) 

L 

(

1 

– 

3

) 

O

R 

(

C 

x 

L

) 

L 

L

/

M

/

H

/

E 

C 

(

1 

– 

3

) 

L 

(

1 

– 

3

) 

O

R 

(

C 

x 

L

) 

L

/

M

/

H

/

E 

Driving to and from site  • Unroadworthy vehicles • Injuries and fatalities 

resulting from road 

accidents  
3 2 9 H 

• Vehicle inspections 

• Vehicle maintenance and 

servicing 

• Road safety awareness  

2 1 2 L 

Driving to and from site  • Incompetent drivers • Injuries and fatalities 

resulting from road 
accidents  

3 1 3 M 

• Licensed drivers 

• Road safety awareness 

2 1 2 L 

Driving to and from site  • Poor weather 

conditions, e.g. misty, 

rain  

• Injuries and fatalities 

resulting from road 

accidents  

3 2 6 H 

• Exercise extreme caution 

• Reduce speed 

• Avoid driving during 

extreme weather 

conditions 

2 1 2 L 
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Driving to and from site  • Poor road conditions  • Injuries and fatalities 

resulting from road 

accidents  

3 2 6 H 

• Exercise extreme caution 

• Reduce speed 

• Avoid driving on extreme 

poor road conditions 
2 1 2 L 

Site establishment • Site identification, 

clearing and access 
routes  

• Injuries resulting from use 

of tools, mobile plant, 
exposure to animals and 

poor weather conditions   

2 2 4 M 

•  PPE 

• Exercising caution 

• Inspections and 

maintenance programs  

• Awareness training   
1 1 1 L 

• Supply of office 

containers, storage and 

ablution facilities  

• Injuries resulting from 

poor manual material 

handling and lifting 
operations  

2 3 6 H 

• Training in manual 

material handling 

• Safe lifting procedures  

• Job observations   
2 1 2 L 

Administrative work, 

planning activities in site 

offices  

• Office work hazards 

e.g. cables, poorly 
designed workstations, 

defective office 
equipment 

• Injuries associated with 

poor ergonomics, paper 
cuts, tripping and falling, 

electrical shocks etc 

2 2 4 M 

• Office safety training, 

• Ergonomically designed 

workstations 

• Proper cable routing 
2 1 2 L 
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Trenching  • Defective equipment 

and plant 

• Open excavations 

• Unstable excavations 

• Injuries or fatalities 

associated with defective 

equipment, falls into 
excavations or trench 

collapse 

 3 2 6 H 

• Inspection and 

maintenance of equipment 

• Barricade open 

excavations 

• Brace or shore unstable 

walls 

2 1 2 L 

Trenching   • Employees using picks 

and shovels to dig 
trenches 

• Injuries from manual 

handling of picks and 
shovels 

• Injuries from use of 

defective picks and 

shovels 
3 2 6 H 

• Use of gloves 

• Inspection of tools to 

ensure that they are in 

good working order 

• Defective tools to be 

scrapped off 

2 1 2 L 

• Employees working too 

close to each other 

• Injuries and fatalities from 

pick swings 

3 1 3 M 

• Ensure adequate spacing in 

between employees 

2 1 2 L 

• Poor weather 

conditions 

• Discomfort or illnesses 

from poor weather 
conditions 

2 2 4 M 

• Avoid working in extreme 

weather conditions 

• Use of PPE 2 1 2 L 

• Open trenches • Injuries associated with 

falling in open trenches 

3 2 6 H 

• Open trenches to be 

barricaded 

• Signs to be posted to warn 
employees of open 

trenches 

2 1 2 L 
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• Existing underground 

services 

• Property damage 

• Injuries or fatalities 
associated with 

electrocution from 
underground electrical 

cables 

• Flooding caused by 

broken pipeline 

3 2 6 H 

• Existing underground 

services to be located and 

clearance given 

2 1 2 L 

Use of power tools  • Poorly manufactured 

power tools 

• Injuries from use of 

poorly manufactured 
power tools 

 

3 1 3 M 

• Only power tools that 

conform to applicable 
SABS standards to be 

purchased and used 

2 1 2 L 

• Poorly maintained 
power tools 

• Injuries from use of 

poorly maintained tools 2 2 6 H 
• Maintenance programme 

for tools to be developed 

and implemented 

2 1 2 L 

• Inappropriate use of 

power tools 
• Injuries from 

inappropriate use of 

power tools 
3 2 6 H 

• Employees to be trained in 

the safe use of power tools 

• Job observations and 
corrective actions 

2 1 2 L 

• Vibrating power tools • Hand and arm vibration 

syndrome 3 2 6 H 

• Employee rotation 

• Maintenance of power 

tools to ensure they are in 
good working condition 

2 1 2 L 

• Poorly manufactured 

power  tools 

•   Cuts, sprains, 

concussions arising from 

the failure of hand tools 
through poor manufacture 

2 2 4 M 

• Only power tools that 

conform to applicable 

SABS standards to be 
purchased and used 

2 1 2 L 

• Poorly maintained 

power  tools 

• Cuts, sprains, concussions 

arising from the failure of 

hand tools through poor 
maintenance 

2 2 4 M 

• Maintenance programme 

for power tools to be 

developed and 
implemented 

• Inspection of hand tools 

to be done 

2 1 2 L 

• Inappropriate use of 

power  tools 

• Cuts, sprains, concussions 

arising from the failure of 
hand tools through 

inappropriate 

2 2 4 M 

• Employees to be trained in 

the use of hand tools 

• Job observation to be 
conducted 

2 1 2 L 

Manual handling  • poor lifting methods 

• lifting heavy objects 

• failure to use PPE 

• musculoskeletal injuries  

2 2 4 M 

• Training in manual 

material handling 

• Job observations  

• PPE use enforcement  

2 1 2 L 
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Machinery • Exposure to dangerous 

machine parts,  

• Injuries, fatalities, 

amputation, loss of limp 

or sight  3 2 6 H 

• Machinery inspections 

• Training  

• Provision of guards  
3 1 3 M 

Electrical installations • Failure to do isolation 

of electricity from the 

mains   

• Injuries from electrocution   

2 3 6 H 

• Isolating electricity from 

the mains before work 
2 1 2 L 

• Exposure to live 

electrical cables   

• Injuries from electrocution   

2 3 6 H 

• Inspect cables before 

handling for damages  

• Use insulating gloves  

2 1 2 L 

• Incompetent work on 

electricity  

• Injuries from electrocution   

2 3 6 H 

• Ensure that employees are 

competent to do work  

2 1 2 L 

Stacking and storage • Inadequate storage 
areas 

• unstable stacks  

• injuries associated with 
unsafe stacks and 

inadequate storage areas  

2 2 4 M 

• Provide adequate storage 

areas  

• Stacking and storage 

inspection and supervision 

• Training on stacking and 

storage  

2 1 2 L 

Work at height  • Inadequate fall 

protection and 
prevention methods  

• Fatal injuries from falls  

3 2 6 H 

• Adequate fall protection 

plan 

• Adequate fall protection 

and prevention methods  

2 1 2 L 

Use of Mobile Elevated 

Work Platforms 

(MEWP) 

• Defective MEWP 

• Incompetent operation 

• Uneven surfaces 

• Windy conditions  

• Failure to use fall arrest 

methods  

• Fatal injuries  

2 3 6 H 

• MEWP inspection and 

maintenance  

• Trained and competent 

operators 

• Operating on level surfaces 

• Calm weather conditions  

• Use safety harnesses  

2 1 2 L 
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Installation of fixings • Poorly manufactured 

fixings 

• Injuries arising from the 

failure of fixings through 

poor manufacture 
2 3 6 H 

• Only fixings manufactured 

to a certain SABS/ISO 

standard to be used 
2 1 2 L 

• Inappropriate use of 

fixings 

• Injuries arising from the 

failure of fixings through 

inappropriate use. 
2 3 6 H 

• Safe working instruction in 

the use of fixings 2 1 2 L 

• Inappropriate drilling 

of holes 

• Injuries arising from the 

drilling of fixing holes. 3 2 6 H 

• Safe working instruction 

on drilling of holes 2 1 2 L 

Concrete and plastering 

work  

• Concrete splashes  • eye injuries  
2 2 4 M 

• Use of safety goggles  
2 1 2 L 

• contact with wet 

cement  

• skin dermatitis  

2 2 4 M 

• Use of safety clothing i.e. 

overalls and gloves  

• personal hygiene e.g. 

washing   

2 1 2 L 

Roof work  • Unprotected roof edge • injuries from falls from 

the roof   
2 3 6 H 

• Edge protection 

• Training in fall protection 

• Medically fit employees  
2 1 2 L 

• Fragile roofs  • injuries from falls from 

the roof   

2 3 6 H 

• Provision of supports  

• Training in fall protection 

• Medically fit employees  
2 1 2 L 

• Falling objects  • Injuries from falling 

objects  

2 2 4 M 

• Barricading area 

underneath  

• Securing tools and 

materials at height   

2 1 2 L 

Hazardous Chemical 

Substances  

• Uncontrolled exposure 

to hazardous chemical 

• Respiratory illnesses 

• Discomfort 2 2 4 M 
• Training of users on 

hazardous chemicals 
2 1 2 L 
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substances during use 

and storage  

• Skin dermatitis  • Use of PPE e.g. respirators 

and chemical resistant 

gloves  

• Medical examinations 

• Hygiene surveys  

Use of ladders 

 

• Defective ladders • Injuries associated with 

falls from ladders 
2 3 6 H 

• Inspection of ladders 

• Defective ladders to be 

scrapped off 
2 1 2 L 

• Inappropriate use of 

ladders 

• Injuries associated with 

falls from ladders 2 3 6 H 

• Safe working instruction 

on the use of ladders 2 1 2 L 

Lone working • Lone working • Person having an accident, 

or feeling ill, and not being 

able to contact anyone 2 3 6 H 

• Avoid lone working 

• Keep in regular contact 

with the supervisor 
2 1 2 L 

Working in noisy 

environment 

• High levels of noise • Noised induced hearing 

loss (NIHL) 3 2 6 H 
• Use of hearing protectors 

2 1 2 L 

Working in a dusty 

environment 

• Inhalation of dust • Respiratory problems 
2 2 4 M 

• Use of dust masks 
2 1 2 L 

Use of chemicals such as 

paint and solvents  

• Inhalation of chemical 

fumes, vapour, mist etc 

• Respiratory problems 
2 3 6 H 

• Use of respirators 
2 1 2 L 

• Skin contact with 

hazardous chemicals 

• Chemical burns or skin 

dermatitis 
2 3 6 H 

• Use of gloves 

• Training  

 

2 1 2 L 

Use of scaffolding 

 

• Defective scaffolding • Injuries associated with 

falls from scaffolding 3 2 9 H 

• Scaffolding inspection 

• Training on work at height 2 1 2 L 

• Failure to use fall 

prevention or arrest 

equipment 

• Injuries associated with 

falls from scaffolding 
3 2 9 H 

• Training on work at height 

• Enforce use of fall arrest 

or prevention equipment 
2 1 2 L 
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Public access to 

construction areas  

• Exposure of the public 

to construction work 

• Injuries from hazards 

associated with 

construction work 
3 2 6 H 

• Barricade work areas 

• Warning signs 2 1 2 L 

Employee competency  • Incompetent 
installation technicians   

• Accidents or incidence 
caused by incompetent 

employees  

2 3 6 H 

• Training of employees 

• Inductions 

• Skilled employees  

2 1 2 L 

Employee fitness  • Unfit employees   • Accidents or incidence 

caused by unfit 
employees   

2 3 6 H 

• medical examinations and 

certificates of fitness   

2 1 2 L 

Alcohol or drugs use   • employees working 

under the influence of 

alcohol or drugs    

• Accidents or incidences 

2 3 6 H 

• drugs and alcohol policy 

• awareness training  

• drugs testing    
2 1 2 L 

Ablution and welfare 

facilities  

• Absence of ablution 

and welfare facilities 

• Ill-health 

2 2 4 M 

• Sanitary and welfare 

facilities to be provided 2 1 2 L 

Ablution and welfare 

facilities 

• Facilities not being 

maintained in clean and 

hygienic conditions  

• Ill-health 

2 3 6 H 

• Facilities to be kept in 

clean and hygienic 

conditions 
2 1 2 L 

Covid-19 • Employees meeting 

Covid-19 infected 
people during travelling 

to and from site 

• Possible transmission, ill 

health and fatalities 

2 3 6 H 

• Lone travelling 

• Use of masks while 

travelling 

• Admin staff to work from 

home 

• Sanitizing vehicles  

2 1 2 L 
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• Washing and sanitizing 

hands  

• Access granted to 
infected people  

• Possible transmission, ill 

health and fatalities 

2 3 6 H 

• Screening of all people 
accessing site 

• Preventing non-essential 

visitors 

• Washing and sanitising 

hands and at the gate  

2 1 2 L 

Covid-19 • Employees 

encountering Covid-19 

infected employees 
onsite  

• Possible transmission, ill 

health and fatalities 

2 3 6 H 

• Social distancing during 

meetings, work activities 

and use of facilities  

• Use of masks 

• Sanitising and washing 

hands  

2 1 2 L 

• Contaminated goods, 

tools and equipment  

• Possible transmission, ill 

health and fatalities 

2 3 6 H 

• Sanitising all goods, tools 

and equipment 

• Sanitising and washing 

hands  

2 1 2 L 

• Failure to identify 

symptoms  

• Possible transmission, ill 

health and fatalities 2 3 6 H 

• Awareness training  

• Screening of employees  2 1 2 L 

• Poor hygiene facilities 

e.g. absence of hand 
washing facilities  

• Possible transmission, ill 

health and fatalities 

2 3 6 H 

• Awareness training 

• Inspections and 

supervision 

• Provision of clean and 

adequate hygiene facilities  

2 1 2 L 
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 7  ANNEXURE 2: RISK RANKING AND PROFILE    

Risk Risk      Rank     Risk Control     

1.    Fall protection    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

2.    Access scaffolding    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

3.    Structures    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

4.    Lifting equipment    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

5.    Lifting tackle    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

6.    Electrical installations    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

7.    Electrical and mechanical 

lockout    

High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

8.    Excavations    High    
Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     
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9.    Demolition work    High    
Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

10.  Public health and safety   High    
Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

   

11.  Asbestos     High    
Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

12.  Hazardous chemical 

substances and 

flammable chemicals    

High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

13.  Vessels under pressure 

and gas cylinders      

High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

14.  Competency    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

15.  Fitness for Work    High    Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     

16.  High /medium voltage 

electrical equipment, 

underground, overhead 

power lines    

High    

  

Immediate action required; Strong 

mandatory action required. Required 

action must be documented on the risk  

assessment record     
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17.  Welding and flame 

cutting    

Medium    

Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

18.  Working in confined 

spaces    

Medium    

Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

19.  Security    Medium    
Planned approach to controlling the hazard 

and applies temporary measure when 

required. Required action must be 

documented on the risk assessment record 

20.  Waste Management     Medium    
Planned approach to controlling the hazard 

and applies temporary measure when 

required. Required action must be 

documented on the risk assessment record 

21.  Stacking and storage     Medium    
Planned approach to controlling the hazard 

and applies temporary measure when 

required. Required action must be 

documented on the risk assessment record 

   

22.  Pressure, Air hoses and 

equipment    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

23.  Explosives    Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

24.  Inclement weather    Medium    
Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 
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25.  Accommodation of  

traffic  

 Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

26.  Emergency 

preparedness, 

contingency planning 

and response    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

27.  First-aid    Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

 

28.  Construction vehicle and 

mobile plant operators    

Medium    
Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

29.  Construction vehicles and 

mobile plant    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

30.  Use and storage of 

flammables    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

31.  Fire prevention and 

protection    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

32.  Portable electrical tools 

and equipment    

Medium    Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 
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33.  Temporary work    Medium    
Planned approach to controlling the 

hazard and applies temporary measure 

when required. Required action must be 

documented on the risk assessment record 

34.  Poisonous animals or 

insects     

Tolerable     
Minor or no action required. Risk is 

tolerable/acceptable and further 

reduction may not be necessary    

35.  Natural disasters    Tolerable     
Minor or no action required. Risk is 

tolerable/acceptable and further 

reduction may not be necessary    

36.  Welfare facilities     Tolerable     Minor or no action required. Risk is 

tolerable/acceptable and further 

reduction may not be necessary    

37.  Housekeeping    Tolerable     

Minor or no action required. Risk is 

tolerable/acceptable and further 

reduction may not be necessary    

38.  Incident Reporting and   

Investigations    

Tolerable     Minor or no action required. Risk is 

tolerable/acceptable and further 

reduction may not be necessary    

    

    

    

    

    

    

    

    

    

     

Pictures taken in school    Comments     
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Exposed electrical wires and installations which can result 

shock/electrocution    

 

 Poor hygiene in ablution facilities which can result in health 
issues. Also there is no proper ventilation in the area.   

    

 

Ceiling boards are partially collapsed and could fall on 

person/s      
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Ceiling boards are partially collapsed and could fall on 

person/s.  

 

 

 


